

Weekly Construction Update

Jul 14 – Jul 18, 2014



Minnesota State Capitol Restoration Project

Architectural Integrity. Building Functionality. Life Safety.

What's Happening on Site this Week?

Exterior

- Crane arrives for roof work.
- North Wing: Marble repair and restoration continues. Window repair and restoration on west façade.
- West Wing: Marble and window repair and restoration continues.
- East Wing: Workers are blending the old and new marble.
- Roof demolition of Quadriga's existing surfaces begin.

Interior

- Demolition activities continue.
- Temporary protective wall construction continues.
- Office relocation nearing completion.
- Basement: Concrete slab removal and foundation underpinning continues. Miscellaneous asbestos removal continues. Mechanical, electrical, plumbing installation continues.

Anticipated Noise and Disturbances

Exterior

- Some marble removal requires gas powered equipment. Expect noise, vibration, and workers in view wherever there is scaffolding.

Interior

- Paint stripping windows at night. Odors may still linger in mornings.
- NE circular stairs closed to the public, except for emergencies.
- Vibration and noise levels will increase throughout the building.

Site Logistics – Getting Around the Capitol

- Expect to see temporary walls where construction is present.
- The basement tunnel has temporary corridors that will slightly reconfigure day-to-day to accommodate work areas. Signage will guide you through the corridors.
- An audio recording helps blind and low-vision visitors navigate the Capitol tunnel as they enter the Capitol basement from the State Office Building.
- We apologize for any inconveniences during this historic restoration project.
- You may want plan for extra time to get to your location(s).

Looking Ahead – Three Weeks Out

Exterior

- East Wing: Scaffolding on east façade removed in August.
- Main roof repair starts.
- Lot N will close after tenants relocate.
- Flag poles removed from roof, official flags in Court of Honor.

Interior

- Construction activity accelerates, especially for roofing and demolition.
- Basement: Mechanical, electrical and plumbing (MEP) underslab installation will continue.
- Basement: Underpinning and slab removal continues.

Featured Notice

Ten disability parking spaces are now available on the east end of Aurora Avenue in front of the Capitol. Enter from Cedar Street.

Images of the Week

Jul 14 – Jul 18, 2014



Minnesota State Capitol Restoration Project

Architectural Integrity. Building Functionality. Life Safety.



Fencing on Aurora Avenue delineates the construction zone in front of the Capitol.



Marble is carefully labeled for proper installation on the Capitol building.

Questions or Comments?

Capitol Complex Tenant Inquiries

Cathy Klima, Communications Officer, Capitol Restoration
Department of Administration
cathy.klima@state.mn.us | 651-201-2627

Public and Press Inquiries

Curt Yoakum, Director, Communications and Legislation
Department of Administration
curtis.yoakum@state.mn.us | 651-201-2771

Visiting the Capitol? Learn the latest about parking, accessibility, news, and FAQs. Visit the [Minnesota State Capitol Restoration Project website](#). To browse planning and communications documents about this project visit the [Minnesota State Capitol Preservation Commission website](#).