



Information Technology for Minnesota Government

# MN.IT CLOUD PORTFOLIO

MONTHLY UPDATE

JULY 2013

## Overview

The MN.IT Cloud Portfolio is the group of projects necessary for the next stage of MN.IT's evolution – implementing the [MN.IT Tactical Plan](#). These projects will span the next two years (and beyond) and are a priority for the MN.IT Services organization. Each of the projects in the portfolio is staffed by temporary teams of MN.IT employees and divided into four stages that define and build the plan's cloud services from service strategy to service migration.

## June Highlights

- The Data Center project completed, meeting its objective of preparing two facilities for the consolidate workload laid out in the Tactical Plan.
- The EUCC Lync project completed, meeting its objective of making the Microsoft Lync communication and collaboration application available to all state workers by completing an agency-by-agency migration. While the service is available to all state workers agencies, it has not been adopted by all state agencies. An ongoing effort to boost the adoption rate will continue.
- The WAN and Managed Hosting teams began Stage 2: Service Architecture.
- Mobile Device Management completed a draft of the new MDM service description
- The SharePoint team completed the migration to SharePoint 2013 and completed project kick-off meetings with the six agencies that will be migrating from their current on-premise environments.
- All project teams moved from their current work location to new offices at 444 Pine Street.

## What's Coming Next Month

- Single Service Desk will begin work on Stage 2: Service Architecture.
- Teams for the Database and Middleware projects will be selected.
- Teams for Mobile Device Management (Stage 3: Service Implementation) and Active Directory (Stage 3: Service Implementation) will be selected.

## Issues

- Budget constraints required the release of contracted project managers working on the projects. Existing state project managers will be reassigned to the affected projects.

## For Further Information

For additional information, questions, or comments, contact [Paul Cavallo](#), Program Manager.

## Portfolio of Projects

The following projects make up the MN.IT Cloud Portfolio:

### Active Directory

PM: Jesse Johnson

### Data Center

PM: Paul Cavallo

### Database

PM: TBD

### EUCC Lync

PM: Chuck Tremain

### EUCC SharePoint

PM: Dan Kjellman

### IP Telephony

PM: Linda Bradley

### IT Service Management

PM: Dan Oehmke

### Managed Hosting

PM: Paul Cavallo

### Mobile Device Management

PM: John Gibson

### Middleware

PM: TBD

### Single Service Desk

PM: Kirk Breen

### Service Level Management

PM: TBD

### WAN

PM: Jesse Johnson




























### Web Content Management

PM: TBD

### Workstation Management

PM: TBD

## Project Status

| Project                  | Stage 1: Service Strategy   | Stage 2: Service Architecture   | Stage 3: Service Implementation   | Stage 4: Service Migration  | Project Complete  |
|--------------------------|---|---|---|---|---|
| Active Directory         |    |    |   |   |   |
| Data Center              |    |    |  |  |    |
| Database                 |   |   |   |   |   |
| EUCC Lync                |    |    |  |  |    |
| EUCC SharePoint          |    |    |  |  |   |
| IP Telephony             |    |    |  |   |   |
| IT Service Management    |   |   |   |   |   |
| Managed Hosting          |    |    |   |   |   |
| Mobile Device Management |   |   |   |   |   |
| Middleware               |   |   |   |   |   |
| Single Service Desk      |  |  |   |   |   |
| Service Level Management |   |   |   |   |   |
| Wide Area Network        |  |  |   |   |   |
| Web Content Management   |   |   |   |   |   |
| Workstation Management   |   |   |   |   |   |
|                          |   |   | Key:  | Complete  |  |
|                          |   |   |   | In Progress   |  |