Admin Form 908-02 (7/00)

Contract Specialist: **Sherry Van Horn**

CONSULTANT SUPPLEMENTAL AGREEMENT/CONTRACT AMENDMENT FOR STATE OF MINNESOTA PROFESSIONAL AND TECHNICAL SERVICES MASTER CONTRACT

PROJECT NAME: Testing and Inspection Services
LOCATION: Various in MN

CONSULTANT: Chosen Valley Testing, Inc.
ADDRESS: 1410 7th Street NW
Rochester, MN 55901

To Be Completed by State

Business Unit	Accounting Date	Fund	DeptID		AppropID	Category 81101508 93151600	Account 411308 411324	Amount $0.00 $0.00
Vendor Number 0000281749			Contract Number 23712 (previously MAPS No. 442742)	PC BU		Project Number		Activity
Date 11.2.12		Order Number N/A			Line Number	Entered By		Control Number 48022
[Individual signing certifies that funds have been encumbered as required by Minnesota Statute §§16A.15 AND 16C.05]								
Contract Begin Date: **1/25/2010**		Current Est'd Expiration Date: **12/31/2012**				Revised Est'd Expiration Date: **12/31/2013**		

Document2

SUPPLEMENTAL AGREEMENT/CONTRACT AMENDMENT NO. # **2**

This SUPPLEMENTAL AGREEMENT/CONTRACT AMENDMENT is made by and between the STATE of MINNESOTA, acting through its Commissioner of Administration, "STATE," and, Chosen Valley Testing, Inc., 31 1st Avenue SE, Rice, MN 56367-0066, "CONTRACTOR."

WHEREAS, STATE and CONTRACTOR have entered into a contract, known as Department of Administration Contract No. 23712 (previously MAPS No. 442742) for Testing and Inspection Services Master Contract; which was fully executed on January 25, 2010.

WHEREAS,

1. The original contract called for testing and inspection services.

2. It is necessary to modify the original contract to include the following modifications:
   a. Original contract identified vendor as "CONTRACTOR", rather than "CONSULTANT".
   b. CONSULTANT's office has changed and shall be updated in the contract.
   c. Paragraph 1.3, as amended by Supplemental Agreement No. 1, provides for an expiration date of December 31, 2012 and an extension is necessary.
   d. Paragraph 6, CONTRACTOR's Authorized Representative has changed.

NOW THEREFORE, it is mutually agreed to amend Contract No. 23712 (previously MAPS No. 442742) as follows:

1. References to "CONTRACTOR" throughout contract shall be changed to "CONSULTANT"

2. CONSULTANT's address shall be changed to 1410 7th Street NW, Rochester, MN 55901 throughout contract.

3. Contract expiration date shall be revised to December 31, 2013.

4. Paragraph **1.3** language determining expiration date of this contract shall be changed to December 31, 2013.

5. Paragraph **6** language identifying CONSULTANT's Authorized Representative shall be modified by replacing "Don Surma, 320.223.0076, dsurma@chosenvalleytesting.com" with "Colby T. Verdegan, 507.281.0968, Colby@cvtesting.com".

Except as amended herein, the terms and conditions of the Original Contract and all previous amendments remain in full force and effect.

IN WITNESS WHEREOF, STATE has caused this Supplemental Agreement/Contract Amendment to be duly executed on its behalf and CONTRACTOR has caused the same to be duly executed on its behalf.

This Supplemental Agreement/Contract Amendment may be executed in counterpart; once all parties have signed on one or separate copies, a copy signed by one party is binding on that party same as if signed by all remaining parties.

1. **STATE ENCUMBRANCE VERIFICATION**
Individual certifies that funds have been encumbered as required by Minn. Stat. §§ 16A.15 and 16C.05.

SWIFT Order Number:	NA
Certification Signature:	Julie Ouradnik
Date:	11.2.12

2. **CONSULTANT:** Chosen Valley Testing, Inc.
CONSULTANT certifies that the appropriate person(s) have executed the Agreement on behalf of the CONTRACTOR as required by applicable articles, by-laws, resolutions, or ordinances.

By:	(Corporate Signature)
Printed Name:	Colby T. Verdegan
Title:	President / CEO / Founder
Date:	10/25/12

By:	(Corporate Signature)
Printed Name:	
Title:	
Date:	

Distribution:
Agency – Original (fully executed) Contract
Department of Administration
Contractor
State Authorized Representative

3. **STATE AGENCY:** Department of Administration
Contract approval and certification that state funds have been encumbered as required by Minnesota Statutes §§ 16A.15 and 16C.05.

By:	(Authorized Signature)
Printed Name: Asst. Director or Director	
Title: Director	
Date:	11/5/12

4. **COMMISSIONER OF ADMINISTRATION**, as delegated to Materials Management Division:

By: (Authorized Signature)	
Date:	Nov. 8, 2012