EMPLOYMENT AND ECONOMIC DEVELOPMENT

MinnesotaWorks.net Replacement Project Update / Sprint Demo

1/21/26

Presented by Ryan Wold, Paula Bergerson, and Vanessa East

Meeting logistics

- **This meeting will be recorded** and posted to the project update webpage: MinnesotaWorks.net Replacement
- **Please remain on Mute during the meeting** to help reduce background noise for everyone.
- **Feel free to enter questions in the chat at any time**, and they will either be answered in the chat or addressed during Q&A at the end of the meeting. You can also use the survey link for more complex or specific questions.
- **During Q&A, you are welcome to use the "Raise Hand" option** if you would prefer to unmute yourself to ask your question.

Agenda

- **Project overview**
- **Project updates**
- **CareerForce.MN.gov Sprint Review**
  - What is a sprint review?
  - Show and tell (demo)
  - What did we accomplish?
- **Next steps/Project schedule**
- **Questions**

EMPLOYMENT AND ECONOMIC DEVELOPMENT

Project overview

Our north star: Job seekers first

Guiding Values

- Commit to a great customer experience
- Prioritize the needs of job seekers
- Build for sustainability
- Improve the customer experience as we're working on the project
- Listen to **you** and other stakeholders and continuously improve the site



Mission and goals

Mission: Help Minnesotans find jobs

Goal: Replace MinnesotaWorks.net

- Create one easy-to-use website that can help Minnesota job seekers find jobs
- Help Minnesotans find the resources that can help them overcome barriers to employment
- Fulfill regulatory requirements for providing a labor exchange

Goal: Enhance & Maintain CareerForce.MN.gov

- CareerForce.MN.gov will be enhanced to support the job seeker's experience with the CareerForce system

EMPLOYMENT AND ECONOMIC DEVELOPMENT

Project updates

Big picture recap

1. Redesign CareerForce.MN.gov



2. Move employer job posting to CareerForce.MN.gov/post-a-job



3. Improve tools used by job seekers, staff, partners, and employers



4. Design and implement a new database



5. Sustainable funding for future labor exchange



MinnesotaWorks.net Replacement Project

Tactical roadmap as of 12/4/25

Select this link to access a text version of this road map.

Legend

PLAN | DO | CLOSE / RUN | ENHANCEMENT (Post Launch) | CONTRACT / AGREEMENT

Started ✓ | Complete ✓

Higher Confidence → Lower Confidence

	SFY26 Q2 (Oct, Nov, Dec)	SFY26 Q3 (Jan, Feb, Mar)	SFY26 Q4 (Apr, May, Jun)	SFY27 Q1 (Jul, Aug. Sep)
CFMN Front-end Released to Production	Partner accounts & retire employer accounts ✓ Staff account & Entra ID (AD) integration ✓ Resume builder ✓ 10/3 12/16	Job seeker account registration & enhanced security ✓ Job seeker LoginMN integration ✓	UAT & training and Transition logistics	Enhance Training Program Finder to replace ETPL Before end of SFY26 Launch & cutover to new system Post cutover related work
CFMN Front-end: Released at launch	PWW - Finalize contract amendment (No. 7) ✓ PWW - Finalize contract amendment (No. 8) ✓ Auditing & Audit Logs ✓ 11/20	Job seeker auto-population Event management Appointment management Registration, booking, & attendance management Service & activity tracking		
Back-end and Connections [Azure & Azure Services]	MN prepared to receive job seeker profile (including secure SSN) from PWW ✓ Discovery & planning ✓ MNW data connected for auto population ✓ Logging of Front-End Activities to Production Instance ✓ 11/20 UI Linkages data connected for auto population ✓ Define scope of needed services ✓ UWF1 data connected for auto population ✓ Azure solutions provisioned ✓	Optimization: back-end analytics, dashboard, and APIs		Sunset MinnesotaWorks.net
Employer labor exchange	Optimize performance of reporting Employer vetting with UI ✓			

Design previews: What's coming up

- Job Seeker accounts and registration
- Event management and registration
- Appointment management and booking
- Service and activity tracking



EMPLOYMENT AND ECONOMIC DEVELOPMENT

CareerForce.MN.gov sprint review

What is a sprint review?

- A demonstration of the work that the product team has completed over a specific period
  - This can include new features, bug fixes, and changes to how the product (in this case, CareerForce.MN.gov) functions
- A time to ask questions and give feedback to the product team



What we accomplished: Sprint 149

User accounts (deployed to test site):

- ✓ Updated administrative views of user profile pages
- ✓ Added styling and additional updates to Add Profile and Edit Profile pages of staff accounts
- ✓ Added “Back to list” link to admin views of user account pages
- ✓ Added “Primary Location” field to CareerForce and Partner Groups
- ✓ Refined user search pages
- ✓ Updated label of “Career Seeker” profile type to “Job Seeker”
- ✓ Applied styling updates to admin views of user profile pages
- ✓ Created new Vetting Connections page for admin users
- ✓ Updated “Back to list” link destinations on admin views of account pages
- ✓ Refined access controls on admin views of account pages
- ✓ Updated page redirect after login via single sign-on
- ✓ Added helper text to staff profile page
- ✓ Removed “N/A” and “Staff” options from Account Settings tab
- ✓ Set up functionality to track changes to account roles and role permissions

* Included in demo and/or content updates

What we accomplished: Sprint 149, continued

User accounts (deployed to test site):

- ✓ Implemented account lookup and recovery
- ✓ Refined two-factor authentication content in partner log-in workflow
- ✓ Documented translation process for two-factor authentication content
- ✓ Refined partner account request form
- ✓ Displayed account information on admin view of Partner profile
- ✓ Removed placeholder Events & Appointments block from Staff and Partner account dashboards

Back-end work:

- ✓ Confirmed functionality of analytics tags and triggers related to account creation via resume builder
- ✓ Work related to Auditing & Audit Logs:
  - ✓ Implemented separate hook/listener for resume preview logs
  - ✓ Captured audit trails and activity log events for resume uploads

* Included in demo and/or content updates

What we accomplished: Sprint 150

User accounts (deployed 12/26/25):

- ✓ Synchronized EntraID fields for Staff accounts
- ✓ Finalized access controls for user account pages
- ✓ Enabled export of Staff/Partner search results
- ✓ Created Job Service Administrator role and adjusted Location Administrator permissions
- ✓ Applied CareerForce theme to Search Job Seekers page for Job Service Administrator role
- ✓ Finalized order and display of user account tabs
- ✓ Refined styling of user account pages
- ✓ Finalized Program taxonomy terms for Staff profiles
- ✓ Added titles to new and legacy user account tabs
- ✓ Corrected caching issue for User Identification and Back to List blocks
- ✓ Enabled private page content to display on Content Submissions account tab
- ✓ Excluded existing Staff accounts from triggering vetting connection
- ✓ Implemented process to auto-purge inactive Staff and Partner accounts
- ✓ Documented translation steps for Partner account registration form
- ✓ Applied Role Tier access controls to Profile entities
- ✓ Enabled My Organizations block for Training Provider partner type

* Included in demo and/or content updates

What we accomplished: Sprint 150, continued

User accounts (deployed 12/26/25):

- ✓ Corrected account tab order from Organization Information tab
- ✓ Finalized adjustments to Quick Links on dashboards
- ✓ Confirmed access controls for Webform Submissions tab
- ✓ Validated and documented non-critical UAT findings
- ✓ Applied accessibility fixes to updated login page
- ✓ Corrected User Identification block display issue
- ✓ Confirmed access controls from user search results
- ✓ Updated Job Seeker Lookup page link in Quick Links
- ✓ Updated login menu links in site header
- ✓ Removed “For Staff and Partners” link from header
- ✓ Approved designs for auto-population of Job Seeker account registration fields

* Included in demo and/or content updates

What we accomplished: Sprint 150, continued further!

Back-end work:

- ✓ Removed “Delete Group” permission from Account Manager role
- ✓ Added translation options to resume builder page
- ✓ Completed updates to Drupal modules
- ✓ Cleaned up legacy audit logging modules
- ✓ Adjusted role permissions for user data export
- ✓ Added admin-level password settings to Job Service Administrator role

Bug fixes:

- ✓ Corrected duplicate Resume Builder admin menu item
- ✓ Addressed session timeout message multi-click issue
- ✓ Fixed Administrative menu PHP error
- ✓ Corrected content workflow state errors due to user migration

* Included in demo and/or content updates

What we accomplished: Sprint 151

Job seeker accounts (deployed to test site):

- ✓ Styled and placed block for LoginMN information
- ✓ Made LoginMN information block visible to admin users when viewing Job Seeker account pages
- ✓ Added LoginMN link to LoginMN information block
- ✓ Refined LoginMN information block
- ✓ Applied updated page structure to View Profile account page
- ✓ Hid Webform Submissions account tab for Job Seeker accounts

* Included in demo and/or content updates

What we accomplished: Sprint 151, continued

Back-end work:

✓ Cleaned up discontinued Partner profile fields

✓ Researched potential impacts of removing Shortcuts page and menu item for Drupal admin users

Bug fixes:

✓ Corrected content spacing on Homepage and CareerForce location pages on mobile

✓ Fixed issue preventing user account tabs from being translated

* Included in demo and/or content updates

What we accomplished: Sprint 152

Job seeker accounts (deployed to test site):

- ✓ Created custom module to provide tooltips
- ✓ Styled tooltip icon and pop-up helper text
- ✓ Removed placeholder Job Seeker registration form
- ✓ Reviewed options for maintaining consistent order of account tabs
- ✓ Disabled ‘Extended Profile Type’ field on user accounts
- ✓ Explored options for accordion formatting on Search Job Seekers page
- ✓ Cleaned up About Me page header text
- ✓ Updated LoginMN link in SSO block to ensure resolution
- ✓ Adjusted configuration options to prevent links from being added to Staff SSO blocks

Event Management (deployed to test site):

- ✓ Installed and evaluated module to support recurring events
  - ✓ Added validation to module

* Included in demo and/or content updates

What we accomplished: Sprint 152, continued

Back-end work:

- ✓ Completed update of Drupal core and applicable modules
  - ✓ Completed bug fixes required for update
    - ✓ Made necessary post-update styling adjustments
    - ✓ Addressed issue preventing Tailored Resumes section of My Resumes page from displaying as expected
    - ✓ Corrected error when navigating to My Resumes tab
    - ✓ Corrected error when accessing Group admin tabs
    - ✓ Adjusted bulleted list options for CKeditor
    - ✓ Fixed issue preventing CKeditor toolbars from displaying for content management
    - ✓ Fixed issues with CKeditor File Embed tool
    - ✓ Adjusted CKeditor link tool to display content suggestions
  - ✓ Completed patch cleanup
    - ✓ Ported Container bug patch
    - ✓ Locked ECA module at highest compatible version
    - ✓ Applied security patch for Role Delegation module
- ✓ Set up audit logs of user account page views
- ✓ Set up audit logs of account list export downloads
- ✓ Removed Shortcuts link from admin local task menu
- ✓ Built release branch for Drupal update

* Included in demo and/or content updates

What we accomplished: Sprint 152, continued further!

Bug fixes:

- ✓ Adjusted user authentication settings to bring user back to the page they were trying to access before logging in with single sign-on
- ✓ Corrected issue preventing People search results from exporting as expected when filtered by Partner account type
- ✓ Updated Account Settings pages to remove placeholder SSO block
- ✓ Fixed issue preventing account information from displaying on admin views of inactive accounts without profiles
- ✓ Corrected issue preventing a block on the My Labor Market page from being updated

* Included in demo and/or content updates

EMPLOYMENT AND ECONOMIC DEVELOPMENT

Next steps

Highlights for next sprint review

Coming soon:

- Progress on new job seeker registration
- Now under contract (work starting soon!):
  - Updated event registration and management features
  - Updated appointment-booking features
  - Service & activity tracking

Questions?

The conditions are right for us to succeed.

How you can stay involved

- **Monthly updates** – Fill out our engagement form to be added to the mailing list for monthly updates: https://forms.office.com/g/1kACc6Lpjr
- **Project webpage** – View this webpage to view meeting recording and other info: https://mn.gov/deed/programs-services/mnw-replacement/
- **Email** – Ryan.Wold@state.mn.us or Vanessa.East@state.mn.us if you have any questions

Join us for our next update on:

Wednesday, February 25, 2026

11:00 a.m. – 12:00 p.m.

Via Teams

Calendar invites will be sent out later today!