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3.0 ENGINEERING DESIGN, CONSTRUCTION, AND RIGHT-OF-WAY
ACQUISITION

3.1 TRANSMISSION LINE ENGINEERING AND OPERATIONAL DESIGN

A high voltage transmission line consists of three electrical paths known as
phases. Each phase of a high voltage transmission line consists of one or more
conductors. When more than one conductor is used to make up a phase, it is
referred to as a “bundled” conductor. Conductors are metal cables with an inner
core consisting of multiple steel strands with multiple aluminum strands wound
around the steel strands. A single-circuit transmission line carries three phases
(conductors) and shield wire(s). A double-circuit transmission line carries six
phases (conductors) and two shield wires. Each phase is installed at the end of an
insulator. Insulators are attached to support structures that are available in
different configurations.

Shield wires are typically less than one inch in diameter and are strung above the
electrical phases to prevent damage from lightning strikes. The shield wire may
also include fiber optic cable to provide a communication path between
substations.

Design constraints, voltage of the transmission line, and other considerations
determine what structure configuration is used for the construction of any
portion of a high voltage transmission line. Structure variations can include
single pole structures, H-Frame structures, and multiple pole structures.
Transmission lines are constructed within a right-of-way, the width of which is
dependent on the voltage of the high voltage transmission line and the structure
type selected for its construction.

3.1.1 Transmission Structure and Conductor Design
(a) 345 kV Transmission Line

ITC Midwest proposes to primarily use single pole, weathering or galvanized
steel structures. Double-circuit structures (345 kV /161 kV) will be used for the
Project. Structures are proposed to be placed using spans of approximately 700 to
1,000 feet, with an average span of approximately 900 feet. A single pole
structure is typically installed on a concrete foundation.
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Other specialty structures may be necessary due to environmental conditions
developed in cooperation with other State or federal agencies or to accommodate
particular design considerations that cannot be identified until detailed survey
work and soil sampling has been performed for the Project. Such detailed work
will not likely be undertaken until after the Commission issues a Route Permit
for the Project to ensure that the areas where these activities occur are those
covered by the final route selected in this proceeding.

Because Route A anticipates co-locating the 345kV line with existing
transmission facilities where feasible and to allow for future expansion in the
remaining locations where co-location of existing transmission facilities is not
proposed at this time, ITC Midwest proposes to use double-circuit structures
built to 345kV/161 kV double-circuit standards. The Project will not be co-
located along the existing Lakefield to Border 161 kV Transmission Line
centerline in the following areas:

e Fox Lake and Lake Charlotte. Where the Project, along Route A is
proposed to be co-located with an existing 69 kV transmission line near
Fox Lake, structures will be built to 345 kV/161 kV double-circuit
standards but operated at 345 kV /69 kV.

e Jackson Municipal Airport. ITC Midwest proposes to move the 161 kV line
to 345 kV/161 kV double-circuit structures on new right-of-way. Although
ITC Midwest proposes to primarily use single pole structures for the
Project, specialty structures may be used where conditions require their
use. Along Route A and Route B north of the Jackson Municipal Airport,
ITC Midwest may use low profile structures for the 345kV/161kV
transmission line with shorter span lengths to ensure there are no hazards
to air navigation. ITC Midwest is working with the Federal Aviation
Administration (“FAA”) to determine the appropriate height of structures
that may be used in this area.

e West of the Winnebago Junction Subsation. ITC Midwest proposes to
move a short portion of the existing Lakefield to Border 161 kV to
345 kV /161 kV structures along new right-of-way into the new Huntley
Substation.

If Route B or any of its segments is selected by the Commission for the Project,
ITC Midwest proposes to use 345 kV /161 kV double-circuit capable structures
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that will allow for future expansion of the transmission system. Only one set of
arms, the 345 kV arms, would be installed as part of the Project which would
allow only one circuit (three phases) to be installed for Route B. The 161 kV arms,
insulators and conductors would be added in the future when conditions
warrant. For Route B, ITC Midwest’s existing Lakefield Junction to Border
161 kV Transmission Line would remain in its current location except for
approximately 1.5 miles in Verona Township that would require relocation to
connect to the new Huntley Substation.

Each 345 kV phase will consist of two twisted pair Drake (2-795) Aluminum
Conductor Steel Reinforced (“ACSR”), or equivalent 3000 amp, conductor. Each
conductor is approximately 1.8 inches in overall diameter. Each individual ACSR
cable consists of a core of seven steel conductors surrounded by 26 aluminum
strands. ITC Midwest proposes to use the same conductor and bundled
configuration for all the 345 kV transmission line sections. Each 161 kV phase
constructed on the 345 kV /161 kV structures will be constructed using twisted
pair Drake (2-795) ACSR, or equivalent 1600 amp, conductor.

Table 4 provides a summary of the technical specifications of the targeted (i.e.,
straight line), angle (i.e., minor changes in line direction, and deadened (i.e., used
where a transmission line turns or ends) structures that ITC Midwest is seeking
permission from the Commission to use for the 345 kV transmission line.
Figure 7 provides sample photos of the structures that ITC Midwest will
primarily use for the 345 kV segments of the Project on either route. Technical
drawings of all the structures identified in Table 4 are available in Appendix G.
If Route B is selected, only the 345 kV arms would be installed at this time. ITC
Midwest will design the 345 kV portions of the Project to ensure a minimum
conductor clearance of 35 feet between the ground and the lowest point of the
conductor.

ITC Midwest will design the Project to meet or surpass all applicable local and
State building codes and NESC requirements, and additional standards
developed by ITC Midwest. Appropriate safety protocols, procedures, and
standards will be followed during design and construction, and after installation.
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Calumet, or equivalent 1400 amp, conductor. These facilities will be constructed
to ensure that the minimum clearance between the ground and the lowest point
of the conductor will measure 25 feet.

ITC Midwest will design the 161 kV associated facilities to meet or surpass all
applicable local and State building codes and NESC requirements, and
additional standards developed by ITC Midwest. Appropriate safety protocols,
procedures, and standards will be followed during design and construction, and
after installation.

For the Project’s 161 kV transmission line associated facilities, 161 kV single pole
single-circuit and 161 kV /161 kV double-circuit poles will be used. Structures are
proposed to be placed using spans of approximately 600 to 800 feet, with an
average span of approximately 700 feet. A right-of-way of at least 150 feet in
width will be necessary for the 161 kV transmission line structures. A right-of-
way up to 250 feet may be required between the Winnebago Junction and
Huntley substation sites to allow construction of up to five circuits on three
parallel, overlapping, rights-of-way. Other specialty structures developed in
cooperation with other State or federal agencies may be necessary due to
environmental conditions or to accommodate particular design considerations
that cannot be identified until detailed survey work and soil sampling has been
performed for the Project. Such detailed work will not likely be performed until
after the Commission has issued a Route Permit for the Project to ensure that the
areas where these activities occur are those covered by the final route selected by
the Commission in this proceeding.
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When paralleling existing road rights-of-way, ITC Midwest proposes to place
poles on adjacent private property, approximately ten feet off the existing right-
of-way, except where Route A parallels Interstate 90. This pole placement allows
the transmission line right-of-way to share existing road rights-of-way to the
greatest extent feasible and reduces the overall size of the easement likely
required from the private landowner.

For Route A, ITC Midwest proposes to follow the centerline of the existing
Lakefield to Border 161 kV Transmission Line to the greatest extent practicable.
In areas where ITC Midwest determined that following the existing 161 kV
transmission line centerline is not feasible, ITC Midwest proposes the following:

e Where the transmission line is placed cross-country, ITC Midwest
proposes to locate the poles as close to property division lines as
reasonably feasible.

e If locating the poles as close to property division lines is not reasonably
feasible, ITC Midwest proposes to locate the poles in a way that minimizes
overall impacts to the property owner.

e Where the transmission line is placed parallel to existing road right-of-
way, with the exception of Interstate 90, ITC Midwest proposes to locate
poles approximately ten feet off road right-of-way.

e Where Route A parallels the interchange right-of-way at Interstate 90 and
State Highway 4 and also along Interstate 90, ITC Midwest proposes to
locate the structures at least 65 feet, and in most places 100 feet, from the
edge of the MnDOT right-of-way.

In Martin County, just north of the City of Sherburn, Route A parallels Interstate
90. At this time, ITC Midwest proposes to have the centerline of the 345 kV
facilities (single pole, double-circuit capable for this area) located approximately
65 to 100 feet from the edge of the MnDOT right-of-way in this area. At the
interchange of Interstate 90 and State Highway 4, ITC Midwest proposes to
locate structures at least 65 feet from the edge of the MnDOT right-of-way. ITC
Midwest does not anticipate any permanent overhang of the MnDOT right-of-
way for longitudinal alignments along Interstate 90 or the interchange at State
Highway 4. In Martin County, Route A parallels State Highway 15 for
approximately 1.25 miles and is proposed to be located at least 80 feet from the
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highway centerline.More information on State and County roads crossed and
paralleled by the proposed routes are available in Sections 6.2.10 and 8.2.10.

For Route B, ITC Midwest proposes similar placement of the transmission line.
Where the transmission line is placed cross-country, ITC Midwest proposes to
locate the poles as close to property division lines and field lines as reasonably
practicable. Where the transmission line is placed parallel to existing road right-
of-way, ITC Midwest proposes to locate poles approximately ten feet off the
existing right-of-way.

For either Route A or Route B, where the transmission line right-of-way will
extend into other existing rights-of-way, ITC Midwest will acquire necessary
approvals from the owner of the right-of-way (e.g., county highway, railroad,
MnDOT, etc.). ITC Midwest believes this approach to routing the transmission
line is consistent with the State’s policy of non-proliferation. People for Enuvtl.
Enlightenment and Responsibility (PEER), Inc. v. Minn. Envtl. Quality Council, 266
N.W.2d 858 (Minn. 1978). Specifically, the two routes proposed in this
Application make use of existing road and/or transmission rights-of-way when
practicable, consistent with Minnesota Statutes Section 216E.03, subdivision 7(e)
and the Commission’s implementing rules that call upon the Commission to
consider the utilization of existing road, railroad, and transmission rights-of-way
when selecting new transmission line routes.

3.1.3 Design Options to Accommodate Future Expansion

ITC Midwest developed Route A to make the greatest use of existing ITC
Midwest transmission rights-of-way in areas where there are suitable and
adjacent lands for the additional right-of-way that will be required for the
Project. ITC Midwest proposes to co-locate the proposed 345 kV transmission
line and existing Lakefield to Border 161 kV Transmission Line on double-circuit
structures along the existing 161 kV centerline for the majority of the Project, if
constructed along Route A, with the exception of three primary locations
(Jackson Municipal Airport, Fox Lake, and Lake Charlotte) where ITC Midwest
determined that following the existing 161 kV line is not a feasible alternative.
Where co-location with the existing Lakefield to Border 161 kV Transmission
Line is not proposed along Route A, ITC Midwest proposes to use
345 kV/161 kV double-circuit capable structure to allow the possibility of co-
location of transmission infrastructure in the future. Where Route A crosses
Interstate 90 to the south of Fox Lake and after Route A crosses back to the north
of Interstate 90 east of Fox Lake, a portion of the Project would be constructed
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along an existing 69 kV transmission line right-of-way and the 69 kV conductors
would be co-located on 345 kV /161 kV capable structures. The remainder of this
area would be constructed using 345kV/161kV double-circuit capable
structures with only the 345 kV circuit installed at this time. For the deviation
north of the Jackson Municipal Airport, the existing 161 kV line would be moved
to Route A on 345 kV /161 kV double-circuit structures. Slight deviations may
occur in other locations (e.g., near the Faribault Substation) where development
has occurred around the existing Lakefield to Border 161 kV Transmission Line
and an expanded 200-foot right-of-way cannot be obtained if the current
centerline is followed. Route A maximizes use of existing infrastructure to
accommodate this proposed expansion of the transmission system in southwest
Minnesota.

ITC Midwest also considered future expansion possibilities when investigating
siting opportunities for the Huntley Substation. Sufficient land has been acquired
at the proposed site for the Huntley Substation to enable additional future
transmission line connections and to maintain a buffer between the substation
footprint and adjoining landowners. Specifics on how ITC Midwest will design
the Huntley Substation for possible future expansion needs are provided in
Section 2.4.3.

Route B was developed to meet the Project needs but also provide an
opportunity to address future system needs. As previously discussed, if the
Commission selects Route B for the Project, ITC Midwest proposes to construct
the Project using 345 kV /161 kV double-circuit capable structures so that a
second 161 kV circuit can be strung when conditions justify expansion.

3.2 IDENTIFICATION OF EXISTING CORRIDORS

As discussed in Section 4.2.3, ITC Midwest began its analysis and evaluation of
potential 345 kV transmission line routes by inventorying existing ITC Midwest
transmission lines between the critical locations of the Lakefield Substation, the
Winnebago Junction Substation (now to be replaced with the Huntley
Substation) and the lIowa border near Elmore, Minnesota. Route A utilizes the
existing centerline of the Lakefield to Border 161 kV Transmission Line or 69 kV
transmission lines owned by ITC Midwest for approximately 75 percent of its
length.

For Route B, ITC Midwest identified existing transportation rights-of-way for the
route where appropriate. Where transportation rights-of-way were either highly
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developed or residences were in close proximity to the roadways, other division
lines were identified for routing where feasible.

Table 6 lists existing utility and transportation rights-of-way identified in the
route selection process and summarizes the linear feature sharing along Route A
and Route B. More detailed data for routes are provided in Appendix H.

Table 6. Summary of Length of Existing Linear Features Paralleled by
Proposed Routes?

Field/ Total % Of Length

Length Transmission Road Railroad Pipeline Division/ None Paralleled Paralleling
(miles) (miles) (miles) (miles) (miles)

Route Survey
Lines

(miles)

(miles) Length Linear
(miles) Features

3.3 RIGHT-OF-WAY ACQUISITION, CONSTRUCTION, RESTORATION
AND MAINTENANCE PROCEDURES

ITC Midwest developed right-of-way acquisition, construction, restoration, and
maintenance procedures for the Project. Although certain procedures will be site-
specific based upon the final route and substation design, general procedures are
discussed in some detail in this Application.

3.3.1 Right-of-Way Acquisition

The right-of-way acquisition process for the transmission lines and substations is
discussed below.

(@) Transmission Line

ITC Midwest plans to begin the transmission line right-of-way acquisition
process early in the detailed design phase of the Project, which primarily occurs
after a Route Permit has been issued by the Commission, although some right-of-

3 A route may follow both a transmission line and road or transmission line and field line in the same
location, for example, so the sum of individual sharing columns does not represent the total length

paralleled.
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way acquisition may begin earlier if circumstances allow. ITC Midwest typically
acquires easements for transmission line right-of-way. The right-of-way
evaluation and acquisition process includes title examination, initial owner
contacts, survey work, document preparation, easement negotiation, and
purchase. Each of these activities is described in more detail below. The existing
right-of-way for the Lakefield to Border 161 kV Transmission Line generally
measures 100 feet to 150 feet in width, with some variation. In the areas where
existing right-of-way can be used for the Project, ITC Midwest will seek
permission to increase the width of the right-of-way through an easement.

Prior to contacting landowners from whom easements will be required, ITC
Midwest will conduct a title search to identify all persons and entities that have a
recorded interest in the affected real estate. A title company will be engaged to
complete the public records search. A title report for each parcel will be prepared
to document the legal description and the owners of record, and to report
information regarding easements, liens, restrictions, encumbrances, and other
conditions of record.

After owners are identified, a right-of-way agent will contact each landowner or
the landowner’s representative. The right-of-way agent will describe how the
Project may affect the landowner’s property. At this time, the right-of-way agent
will ask the landowner for information about any specific concerns related to
construction of the Project on the landowner’s property.

The right-of-way agent will also request the landowner’s permission for survey
crews to enter the property to conduct any necessary preliminary surveys.
Surveys are conducted to locate rights-of-way, natural and manmade features,
and associated elevations, which are used during detailed engineering of the
transmission line. Soil borings may be taken to assess soil conditions and
determine appropriate foundation design. During or before initial contact with a
landowner after the Commission issues a Route Permit, ITC Midwest will
provide the landowner with a copy of the Route Permit and any other materials
the Commission determines are necessary.

The right-of-way agent will discuss with the landowner where the structure(s)
will be located on the property, as well as the boundaries of the easement area. If
requested by the landowner, ITC Midwest will stake the proposed transmission
line’s location (i.e., the survey crew will identify the proposed boundary of the
easement and the approximate location of the structure or pole on the ground
with a surveyor’s stake).
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The right-of-way agent will collect area land value data to determine the amount
of just compensation to be paid for the rights to build, operate, and maintain the
transmission facilities within, and reasonable access to, the easement area. The
agent will provide the landowner with a map of the transmission line route
across the landowner’s parcel and will negotiate with the landowner regarding
compensation for the transmission line easement. An appraisal may be obtained
to resolve any complicated valuation issues. The landowner will be allowed a
reasonable amount of time to consider the offer and to present any information
that the owner believes is relevant to determining the property’s value.

ITC Midwest is committed to working with the landowners to address their
concerns. In most cases, an agreement can be reached to purchase the land rights.
The right-of-way agent will prepare the documents required to complete each
transaction, which may include an easement, a purchase agreement, and
subordination agreements.

If a negotiated settlement cannot be reached, ITC Midwest will acquire real
property rights through exercise of the power of eminent domain pursuant to
Minnesota Statutes Chapter 117, including the "quick-take" process set forth in
Minnesota Statutes, Section 117.042. The process of exercising the power of
eminent domain is called “condemnation.”

In the event of condemnation, ITC Midwest will provide the landowner with a
copy of each appraisal it has obtained for the property interests to be acquired.
To initiate the condemnation process, ITC Midwest files a petition in the district
court in the county where the property is located. If the court approves the
petition, the court appoints a three-person condemnation “commission.” The
three people appointed must be knowledgeable of applicable real estate values.
Once appointed, the commissioners schedule a viewing of each parcel identified
in the petition. Next, the commissioners schedule a valuation hearing, where the
utility and landowners present testimony and evidence regarding the just
compensation for acquisition of the easement. The commission then makes an
award of just compensation and files it with the court. Each party has 40 days
from the filing of the award to appeal to district court for a de novo jury trial. In
the event of an appeal, the jury would hear land value evidence and render a
verdict. At any point in this process, the case can be dismissed if the parties reach
a settlement.

There may be instances where landowners elect to exercise their rights under
Minnesota Statutes Section 216E.12, subdivision 4, which would require ITC
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Midwest to purchase their property in fee, rather than acquiring only an
easement for the transmission facilities. Minnesota Statutes Section 216E.12,
subdivision 4, is sometimes referred to as the “Buy-the-Farm Statute.” The Buy-
the-Farm Statute applies only to transmission facilities that are 200 kV or more;
thus, the Buy-the-Farm Statute may apply to parcels crossed by the 345 kV
transmission line, but would not apply to parcels crossed by the 161 kV
transmission line.

Once right-of-way is acquired and prior to construction, the right-of-way agent
will contact each owner to discuss the construction schedule and requirements.
To ensure safe construction, special consideration may be needed for fences,
crops, or livestock. For instance, fences or livestock may need to be moved, or
temporary or permanent gates may need to be installed. In each case, the right-
of-way agent will coordinate with the landowner, who will be compensated for
Project-related construction damages, including crop losses.

(b) Substations

When acquiring property for new substations or substation expansions, ITC
Midwest typically follows the same general steps outlined above. The exception
is that ITC Midwest acquires a fee interest, rather than an easement, in the land
required for substations. ITC Midwest will seek to acquire a parcel of sufficient
size to construct the fenced area of the substation and to provide a buffer
between the substation and neighboring properties.

ITC Midwest purchased a 40-acre parcel for its proposed Huntley Substation in
December 2012. Although ITC Midwest purchased this site and believes that it is
the most reasonable site for the Project to address all system needs, ITC Midwest
understands that the Commission may identify a different site that it believes is
more appropriate for the Huntley Substation. If the Commission grants a Route
Permit approving this 40-acre parcel for the Huntley Substation, the only fee
interest ITC Midwest will need to obtain for the Project for a substation site in
Minnesota will be for the proposed approximately three acre expansion at the
Lakefield Junction Substation.

As the regulatory review process proceeds, ITC Midwest’s representatives will
consult with the owners in the area of the proposed Lakefield Substation
expansion, and if another site is identified for the Huntley Substation, to discuss
the Project in detail and to obtain permission to access the site to conduct any
surveys and soil borings required to finalize the substation’s design. During the
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acquisition phase, landowners will be advised of construction schedules, needed
access to the site, and required vegetation clearing. Where possible, the ITC
Midwest will negotiate and obtain necessary property rights through voluntary
sale. If a voluntary sale agreement cannot be reached, ITC Midwest would
acquire the substation parcel through condemnation.

3.3.2 Construction Procedures

Construction for the Project will not begin until all necessary federal, State, and
local approvals are obtained, property and rights-of-way are acquired, soil
conditions are established, and final design is completed. Construction in areas
where State, federal, or local approvals are not needed or have already been
obtained may proceed while approvals for other areas of the Project, right-of-
way acquisition, surveys, or design are still pending or in process. Precise timing
and phasing of right-of-way clearing and construction will depend on permit
conditions, system loading issues, when existing transmission lines can be taken
out of service for construction to proceed, and available workforce.

Construction, after acquisition of property or rights-of-way, is anticipated to
progress generally as follows: survey marking of the right-of-way, right-of-way
clearing and preparation, grading or filling where necessary, installation of
concrete foundations, installation of poles with insulators and hardware
attached, conductor stringing, and installation of any markers required by State
or federal permits on conductors or shield wires.

At substations, after property acquisition is complete, survey marking and
clearing preparation will occur first. Once substation grading has been
completed, concrete foundations will be placed throughout the substation for
pad-mounted substation equipment. Substation perimeter fencing (i.e., chain link
fence) will then be installed. All substation equipment will be contained within
the fenced area. Construction of the substation control house, which encloses
protective relaying and control equipment, will also occur at this time. Erection
of steel structures will occur after foundations have properly cured. These steel
structures consist of rolled or tubular steel columns. Beams are used for
mounting the electrical conductors and disconnect switches. Large high voltage
equipment, such as circuit breakers and transformers, are installed following
completion of the steel structure.

Construction will follow ITC Midwest’s standard construction and mitigation
best practices developed from past project construction experience. ITC Midwest

ITC Midwest LLC 42 March 2013
Minnesota - lowa 345 kV Transmission Project Docket No. ET6675/TL-12-1337



ENGINEERING DESIGN, CONSTRUCTION,
AND RIGHT-OF-WAY ACQUISITION

developed best practices to address right-of-way clearing, staging, erecting
transmission line structures, and stringing transmission lines. Construction and
mitigation practices will also be developed specific to the Project based on the
proposed schedule for activities, permit requirements, prohibitions, maintenance
guidelines, inspection procedures, terrain, and other practices. For construction
across agricultural lands, ITC Midwest is developing an Agriculture Impact
Mitigation Plan (“AIMP”) that will be reviewed with the Minnesota Department
of Agriculture to minimize impacts to these lands. ITC Midwest will also take
advantage of weather conditions (e.g. frozen ground in wet areas for
construction, etc.) when feasible to minimize impacts to lands.

ITC Midwest will design the transmission line structures for installations at the
existing grades. As a standard design parameter, ITC Midwest will not generally
grade or level structure sites with a slope of 10 percent or less. Where a site slope
exceeds 10 percent, working areas will be graded or leveled with fill. If
acceptable to the landowner, ITC Midwest proposes to leave the graded/leveled
areas after construction for future maintenance activities. If not acceptable to the
landowner, ITC Midwest will, to the best of its ability, return the grade of the site
back to its original condition. Based on initial review, grades exceeding 10
percent are not anticipated along Route A or Route B.

ITC Midwest anticipates that construction of the Project will require the use of
many different types of construction equipment including tree removal
equipment, mowers, cranes, backhoes, digger-derrick line trucks, track-mounted
drill rigs, dump trucks, front-end loaders, bucket trucks, bulldozers, flatbed
tractor-trailers, flatbed trucks, pickup trucks, concrete trucks, and various trailers
or other hauling equipment. Excavation equipment is often set on wheel or track-
driven vehicles. Construction crews will attempt to use equipment, when
opportunities are available, that minimizes impacts to lands. Poles will be
transported on tractor-trailers to staging areas or construction sites.

Staging areas will be required for the Project. Staging areas are identified after a
route is selected and are typically set up at intervals of approximately 25 miles
along the route. These staging areas will be used as receiving locations for the
delivery and storage of construction materials and equipment for the Project. For
staging areas outside the transmission line right-of-way or not located on
property owned by ITC Midwest, rights to use these areas will be obtained from
affected landowners through individual agreements.
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After a Route Permit is issued by the Commission, ITC Midwest will evaluate
construction access opportunities by identifying existing transmission line rights-
of-way, roads, or trails that run parallel or perpendicular to the transmission line.
Where feasible, ITC Midwest intends to traverse the right-of-way acquired for
the Project to access construction areas. This method of access will minimize
impacts to landowners and adjacent properties. In some situations, private field
roads, trails, or fields must be used to gain access to areas for construction.
Where no current access is available or existing access is inadequate to cross
roadway ditches or other features, new access roads may be constructed.
Permission from landowners will be obtained prior to using any of these areas to
access the right-of-way for construction. Where necessary to accommodate heavy
construction equipment, including cranes, cement trucks, and hole-drilling
equipment, existing roads may be upgraded or new roads may be constructed. If
new roads must be constructed, in addition to permission from landowners, ITC
Midwest will also obtain permissions necessary from the local road authority.
During construction activities, ITC Midwest will work with appropriate road
authorities to ensure proper maintenance of roadways traversed by construction
equipment.

After right-of-way clearing and grading or filling, where necessary, has been
completed, pole installation will begin. Most structures for the Project will have
concrete foundations. To install a foundation, a hole is drilled that measures
approximately eight feet in diameter for a 345 kV transmission structure
foundation and 25 feet, or more, deep. An angle or deadend structure may
require a foundation up to 12 feet in diameter. A foundation for a 161 kV
transmission structure typically measures eight to ten feet in diameter. The actual
diameter and depth of the hole (and foundation) depend on soil conditions that
are established during the initial survey and soil testing phases. Concrete is
brought to the site by concrete trucks from a local concrete batch plant and filled
around a steel rebar support cage. Once the foundation is set, installation of the
actual pole on top of the foundation can begin.

Poles will be moved from staging areas and delivered to the foundation.
Insulators and other hardware are attached while the pole is still on the ground
at the installation location. Using a crane, the pole is lifted, placed, and secured to
the cured concrete foundation. Some 161 kV poles may be directly embedded
into the ground instead of set on concrete foundations for the Project. Direct
embedding requires drilling a hole that measures approximately six to eight feet
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in diameter and 15 to 20 feet in depth, with some soil conditions requiring a
deeper drilled hole.

Some soil conditions will require that construction mats be placed along the
right-of-way or at a pole location to minimize soil disturbances. These mats can
also be used to provide access across sensitive areas to minimize impacts
including soil compaction, rutting, or damage to plant species.

Once the pole has been set, any remaining holes are back-filled with the
excavated material or crushed rock. ITC Midwest prefers to spread any
remaining excavated material in the area from which they were removed if
landowner permission is obtained. If spreading of the excavated material is not
permitted by the landowner, the material will be offered to the landowner or
completely removed from the site.

Conductor stringing is the last major component of transmission line
construction. Stringing setup areas within the right-of-way or on temporary
construction easements outside the right-of-way are established. Conductor
stringing setup areas are typically located at two-mile intervals along a route.
These operations require brief access to each structure to secure the conductor
wire to the insulator hardware and the shield wire to clamps once final
conductor sag, compliant with ITC Midwest procedures and NESC minimum
clearances, is established. Where the transmission line crosses streets, roads,
highways, or other energized conductors or obstructions, temporary guard or
clearance poles may be installed before conductor stringing. The temporary
guard or clearance poles ensure that conductors will not obstruct traffic or
contact existing energized conductors or other cables during stringing operations
and also protects the conductors from damage. ITC Midwest intends to use
compression splices for conductor installation.

Special construction techniques may be necessary in environmentally sensitive
and wetland areas. The most effective way to minimize impacts to these areas
during construction is to span them where feasible. ITC Midwest will restrict
construction traffic from waterways except under special circumstances and only
after discussion with, and approval from, the appropriate resource agency.
Where waterways must be crossed during conductor stringing, workers may
walk across, use boats to cross, or drive equipment across ice in the winter or use
helicopters to facilitate installation of stringing equipment. ITC Midwest will
attempt to complete construction and conductor stringing operations in these
areas when the ground is frozen. If completing these activities under frozen
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conditions is not feasible, the methods discussed above and use of construction
matting, where practicable, will be implemented.

Equipment fueling and other maintenance will occur away from
environmentally sensitive and wet areas. These construction practices help
prevent soil erosion and ensure that fuel and lubricants do not enter waterways
or impact environmentally sensitive areas.

After conductor installation is complete, installation of conductor marking
devices will occur where required. These marking devices may include bird
flight diverters or air navigational markers. ITC Midwest will work with the
appropriate agencies to identify locations where marking devices will be
installed.

3.3.3 Restoration Procedures

Crews will attempt to minimize ground disturbance whenever feasible during
right-of-way and substation site clearing for, and construction of, the Project.
Although these attempts will be made, areas will be disturbed during the normal
course of work. Once construction is completed in an area, disturbed areas will
be restored to their original condition to the maximum extent feasible.
Temporary restoration before the completion of construction in some areas along
the right-of-way or at substation sites may be required per National Pollution
Discharge Elimination System (“NPDES”) and Minnesota Pollution Control
Agency (“MPCA”) construction permit requirements.

After construction activities have been completed, a representative of ITC
Midwest will contact the property owner to discuss any damage that has
occurred as a result of the Project. This contact may not occur until after ITC
Midwest has started restoration activities. If, during the course of construction of
the Project, crops, fences, or drain tile have been damaged, ITC Midwest will
repair damages or reimburse the landowner to repair the damages.

Ground-level vegetation disturbed or removed from the right-of-way during
construction of the Project will naturally reestablish to pre-construction
conditions. Vegetation that is consistent with substation site operation outside
the fenced area will be allowed to reestablish naturally at substation sites. Areas
where significant soil compaction or other disturbance from construction
activities occur will require additional assistance in reestablishing the vegetation
stratum and controlling soil erosion. In these areas, ITC Midwest will use seed
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that is noxious weed free to reestablish vegetation. Various best management
practices to be used during the construction of the Project will be identified in the
Stormwater Pollution Prevention Plan (“SWPPP”) that will be prepared when
ITC Midwest applies for an NPDES permit from the MPCA, but some
commonly-used methods to control soil erosion are:

e Erosion control blankets with embedded seeds, including those with
biodegradable netting, where feasible;

e Silt fences; and
e Straw bales.

Another aspect of restoration relates to the roads used to access staging areas or
construction sites. After construction activities have completed, ITC Midwest
will ensure that township, city, and county roads used for purposes of access
during construction will be returned to either the condition they were in, or
better, before right-of-way clearing began. ITC Midwest will meet with township
road supervisors, city road personnel, or county highway departments to
address any issues that arise during construction with roadways to ensure the
roads are adequately restored, if necessary, after construction is complete.

3.3.4 Maintenance Procedures

ITC Midwest and other utilities design transmission lines and substations to
operate for decades while requiring minimal maintenance, particularly in the
first few years of operation. Substantial work on an existing transmission line is
typically only required after it has been exposed to the elements for a long period
of time (55, or more, years) or after a storm event has caused damage to the
transmission line.

ITC Midwest estimates the service life of its transmission lines at approximately
55-60 years. Practically speaking, however, high voltage transmission lines are
seldom retired. This infrastructure has very few mechanical elements and is
designed and constructed to withstand weather extremes typical for the region.
With the exception of severe weather, transmission lines rarely fail. Protective
relaying equipment will automatically take these facilities out of service when a
fault is sensed on the system, and these interruptions are usually only
momentary. Outages necessary for scheduled maintenance are also infrequent.
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Because of these general operational characteristics, the average annual
availability of transmission infrastructure is in excess of 99 percent.

Costs associated with the operation and maintenance of transmission facilities
are primarily attributed to the cost of inspections, usually done semi-annually by
helicopter with a forester, vegetation planner, and line inspector; annually by
ground with a forester; and once every four years by ground with a line
inspector. Recent experience has shown that annual operation and maintenance
costs for 345 kV transmission lines in the ITC Midwest system are approximately
$2,000 per mile, including vegetation removal and maintenance, the previously-
mentioned helicopter and ground patrols, and line and tower maintenance
activities. The actual cost of transmission line maintenance depends on the
setting, the amount of vegetation management necessary to ensure and maintain
required safety clearances, the frequency of storm damage, structure types and
materials, and the overall age of the transmission infrastructure.

Certain maintenance is required at substations to ensure proper operation within
NESC and NERC requirements. Various equipment, including transformers,
circuit breakers, batteries, and protective relays, must be periodically serviced
according to the manufacturers’ guidelines. Circuit breakers proposed to be
installed as part of the Project will contain sulfur hexafluoride (“SF¢”), a
greenhouse gas, as an insulator. Newer circuit breakers contain less SF¢ at lower
pressures than older designs and do not sustain the releases associated with
older circuit breakers. ITC Midwest intends to install dead-tank Mitsubishi
Electric Power Products circuit breakers at the Lakefield Junction and Huntley
substations.

34 ELECTRIC AND MAGNETIC FIELDS

The term electromagnetic fields (“EMEFE”) refers to electric and magnetic fields
that are coupled together, such as in high frequency radiating fields. For lower
frequencies associated with power lines (referred to as “extremely low
frequencies” or “ELF”), EMF should be separated into electric fields (“EFs”),
measured in kilovolts per meter (“kV/m”), and magnetic fields (“MFs”),
measured in milliGauss (“mG”). EFs are dependent on the voltage of a
transmission line and MFs are dependent on the current carried by a
transmission line. The intensity of an EF is proportional to the voltage of the line,
and the intensity of an MF is proportional to the current flow through the
conductors. Transmission lines in the United States operate at a power frequency
of 60 hertz (“Hz") (cycles per second).
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3.4.1 Electric Fields

There is no federal standard for transmission line EF. The Commission, however,
has imposed a maximum EF limit of 8 kV/m measured at one meter above the
ground. See In the Matter of the Route Permit Application for a 345 kV Transmission
Line from Brookings County, South Dakota to Hampton, Minnesota, Docket No. ET-
2/TL-08-1474, ORDER GRANTING ROUTE PERMIT (adopting ALJ Findings of Fact,
Conclusions and Recommendation at Finding 194 (Apr. 22, 2010 and amended
Apr. 30, 2010)) (Sept. 14, 2010). The standard was designed to prevent serious
hazards from shocks when touching large objects parked under alternating
current transmission lines of 500 kV or greater. The maximum EF, measured at
one meter above ground, associated with the Project is calculated to be
4.71 kV/m. Calculated EFs for the various structure types proposed for the
Project are provided in Table 7.
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3.4.2 Magnetic Fields

There are presently no Minnesota regulations or standards pertaining to MF
exposure. ITC Midwest provides information to the public and employees so
they can make informed decisions about MFs.

MFs were calculated under normal system conditions (system intact) for the
expected peak and average (forecast typical current flow) current flows. The
peak MF values are calculated at a height of one meter above the ground. The
same method is used to calculate the MF at the edge of the right-of-way. The MF
profile data show that MF levels decrease rapidly as the distance from the
centerline increases (proportional to the inverse square of the distance from the
source). The maximum calculated MF profiles around the transmission lines for
each structure and initial operation being considered for the Project in the year it
is put into service (2017) are shown in Table 8. The maximum calculated MF
profiles for the Project six years after it is put into service (2023) are shown in
Table 9.
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The actual MFs when the Project is placed in service are typically less than that
illustrated in the tables provided. For certain segments of the Project, the
calculated values are less than what is shown in the table. This is because the
table represents the MF with current flow at expected normal peak based on
projected regional load growth. Actual current flow on the line will vary, so MFs
will be less than peak, and likely even average, levels during most hours of the
year.

3.4.3 Stray Voltage

“Stray voltage” is a condition that can occur on electric service entrances to
structures from distribution lines—not transmission lines. The term generally
describes a voltage difference between two objects where no voltage difference
should exist. More precisely, stray voltage exists between the neutral wire of the
service entrance and grounded objects in buildings such as barns and milking
parlors. Stray voltage is not a feature generally attributed to the operation of a
transmission line and is, therefore, not expected from the proposed transmission
line.

Appropriate measures, however, will be taken to prevent stray voltage problems
when the transmission lines proposed for the Project parallel or cross
distribution lines. ITC Midwest does not anticipate that the Project will be
responsible for any stray voltage issues.

Certain measures can be taken during the project design phase to avoid stray
voltage concerns in the engineering phase. Recommended clearances within the
NESC are designed to accommodate a relative vehicle height of 14 feet. ITC
Midwest’s minimum clearance design is greater than the NESC recommended
clearances. The portions of the Project where either a single-circuit 345 kV line is
constructed or a 345 kV line is double-circuited with another line, the facility will
be designed to maintain a clearance of 35 feet and the 161 kV associated facilities
will be designed to maintain a clearance of 25 feet.

Another question that arises when operating vehicles near power lines is
whether vehicles can be safely refueled. The possibility of fuel ignition near a
high voltage transmission line of the voltage and design proposed for the Project
is extremely unlikely and ITC Midwest is unaware of any safety issues related to
vehicle refueling near its existing power lines.
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Buildings are permitted near transmission lines, but are generally prohibited
within the 150 foot Easement Area because a structure under a transmission line
may interfere with safe operation. For example, a fire in a building located within
the right-of-way could damage a transmission line. As a result, NESC guidelines
establish clear zones for transmission facilities. Metal buildings may have unique
issues. For example, metal buildings near transmission lines of 200 kV or greater
must be properly grounded. People who have questions about a new or existing
metal structure can contact ITC Midwest for further information about proper
grounding requirements. ITC Midwest may allow certain structures to be
constructed within the 50-foot Ancillary Easement Area, but any such
construction in this area is subject to ITC Midwest review and approval.

3.5 CO-LOCATION CONSIDERATIONS

When developing routes for the Project, ITC Midwest analyzed the potential to
co-locate portions of the transmission line with existing electric facilities as well
as routing the 345 kV line parallel to existing facilities. ITC Midwest concluded
that co-location with its existing Lakefield to Border 161 kV Transmission Line
for the majority of the length of the Project along Route A was preferred.
Route A, where not proposed to be co-located with a transmission line will be
constructed on 345kV/161 kV double-circuit capable structures to provide
opportunities for future co-location.

Route B does not follow existing transmission facilities, but considerations for
future co-location were considered by ITC Midwest. If the Commission selects
Route B, either in its entirety or for a portion of its length, for the Project, ITC
Midwest proposes to construct Route B using 345 kV /161 kV double-circuit
capable structures. At the time of construction, only the 345 kV arms would be
installed as part of this Project. Construction to these standards, however, would
provide a co-location opportunity in the future when one is identified.
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