Case Management Redesign
Timeline

- **Feb 2018**
  The contract with Navigant for financial analysis begins.

- **Feb 2018 – Sept 2018**
  With assistance from Navigant, and with Tribal and county partners, DHS will document the current financial state and begin discussing possible alternative rate setting processes.

- **Sept 2018 – Feb 2019**
  Navigant will work with the CM Redesign Finance Team to develop and model several alternative rate setting processes based on the initial design of the core set of services. These alternatives will model a potential universal rate and potential add-ons.

- **Jan 2019 – May 2019**
  DHS, with Tribal and county partners, will utilize the information provided by Navigant to finalize service design and rate methodology.*

- **Mar 2018—Sept 2018**
  Initial Design Team will design a core set of case management services.

- **Sept 2018—Jan 2019**
  Initial design vetted.

- **Jan 2019—May 2019**
  Utilize core set of services to finalize service design.

- **May 2019—Aug 2019**
  DHS, with partners and stakeholders, will begin to prepare for the 2020 legislative session.

- **Jul 2020**
  Statutory language will need to pass in order to implement changes in 2021.

- **Jul 2021**
  DHS will begin to implement service design and rate structure changes.

* This will include developing statutory requirements to implement the methodology.