

Weekly Construction Update

Jul 21 – Jul 25, 2014



Minnesota State Capitol Restoration Project

Architectural Integrity. Building
Functionality. Life Safety.

What's New on Site this Week?

Exterior

- Aurora Ave crosswalk to South Main Entrance is shifting from center of stairs to the west side of stairs.

Interior

- Rotunda is completely walled off.

Continuing Activities

Exterior

- North Wing: Marble repair and restoration continues. Window repair and restoration on west façade.
- West Wing: Marble and window repair and restoration continues.
- East Wing: Workers are blending the old and new marble.
- Roof demolition of Quadriga's existing surfaces.

Interior

- Demolition activities continue.
- Temporary protective wall construction continues.
- Basement: Concrete slab removal and foundation underpinning continues. Miscellaneous asbestos removal continues. Mechanical, electrical, plumbing installation continues.

Images of the Week Page 2

Getting Around the Capitol Page 3

- What to Expect
- What's Open
- What's Closed

Anticipated Noise and Disturbances

Exterior

- Expect noise, vibration, and workers in view wherever there is scaffolding.

Interior

- Paint stripping windows at night. Odors may still linger in mornings.
- Vibration and noise levels will increase throughout the building.

Looking Ahead – Three Weeks Out

Exterior

- East Wing: Scaffolding on east façade removed in August.
- Main roof repair starts.
- Flag poles removed from roof, official flags in Court of Honor.

Interior

- Construction activity accelerates, especially for roofing and demolition.
- Basement: Mechanical, electrical and plumbing (MEP) underslab installation will continue.
- Basement: Underpinning and slab removal continues.

Featured Notice

New layout! We've revised and expanded Weekly Construction Update to better meet your needs.

Images of the Week

Jul 21 – Jul 25, 2014



Minnesota State Capitol Restoration Project

Architectural Integrity. Building
Functionality. Life Safety.



The final closing of the Rotunda in progress.



These braces stabilize the basement walls during underpinning.

Questions or Comments?

Capitol Complex Tenant Inquiries

Cathy Klima, Communications Officer, Capitol Restoration
Department of Administration
cathy.klima@state.mn.us | 651-201-2627

Public and Press Inquiries

Curt Yoakum, Director, Communications and Legislation
Department of Administration
curtis.yoakum@state.mn.us | 651-201-2771

Visiting the Capitol? See the [Minnesota State Capitol Restoration Project website](http://www.mn.gov/capitol-restoration).

To browse planning and communications documents about this project visit the [Minnesota State Capitol Preservation Commission website](http://www.mn.gov/capitol-preservation).

Getting Around The Capitol

Jul 21 – Jul 25, 2014



Minnesota State Capitol Restoration Project

Architectural Integrity. Building
Functionality. Life Safety.

What to Expect

The Capitol is an active construction site and your safety is our number one priority. Please stay within the designated public areas.

Interior

- Expect to see temporary walls where construction is present.
- Expect construction workers and machinery, noise and vibration.
- The basement tunnel has temporary corridors that will slightly reconfigure day-to-day to accommodate work areas. Signage will guide you through the corridors.
- An audio recording helps blind and low-vision visitors navigate the Capitol tunnel as they enter the Capitol basement from the State Office Building.

Exterior

- Expect scaffolding, machinery, noise, workers and closed sidewalks.

What's Open

- Entrances: South Main Entrance and the accessible Ground Floor Entrance under the South Main Entrance stairs, Basement tunnel.
- West Wing: 2nd, 3rd floors
- North Wing
- Basement tunnel (and Rathskeller Café during legislative session)
- West elevator adjacent to South Main Entrance

What's Closed

- Entrances: East Wing, West Wing, University Ave (north side of building).
- Rotunda
- East Wing: All floors
- West Wing: Ground, 1st Floors
- Quadriga
- NE circular stairs closed to the public, except for emergencies.
- Basement except for tunnel (and Rathskeller Café during legislative session)
- East elevator

Learn the latest about parking, accessibility, news, and FAQs. Visit the [Minnesota State Capitol Restoration Project website](#).