

Project Milestones (Estimated Timeline)

Project: Fargo to St. Cloud 345 kV
 Docket No: E002, ET2/TL-09-1056
 Type: Transmission Route Application
 Process: Full
 Associations: CapX 2020 Certificate of Need (CN-06-1115)

Action	Anticipated	Actual
Certificate of Need		05/22/09
Application Filing		10/01/09
Application Acceptance		11/13/09
Public Information & Scoping Meeting		01/19-28/10
Advisory Task Force		01/22-02/25/10
Scoping Decision	Mar 2010	
Internal Draft EIS	Jun 2010	
Draft EIS	Jul 2010	
Public Information Meeting	Jul 2010	
Contested Case Hearing	Aug 2010	
Final EIS	Sep 2010	
Judge's Report/Exceptions	Oct 2010	
Permit Issued	Nov 2010	