



Information Technology for Minnesota Government

MN.IT CLOUD PORTFOLIO

MONTHLY UPDATE

OCTOBER 2013

Overview

The MN.IT Cloud Portfolio is the group of projects necessary for the next stage of MN.IT's evolution – implementing the [MN.IT Tactical Plan](#). These projects will span the next two years (and beyond) and are a priority for the MN.IT Services organization. Each of the projects in the portfolio is staffed by temporary teams of MN.IT employees and divided into four stages that define and build the plan's cloud services from service strategy to service migration.

September Highlights

- The Managed Hosting (MH) team began planning the build-out of EDC4.
- The Active Directory (AD) team completed architectural design specifications for the enterprise active directory.
- The Wide Area Network (WAN) team completed the architectural design specifications for the executive branch WAN.
- The Single Service Desk team completed the preliminary design of the MN.IT Single Service Desk.
- The ITSM team finalized detailed Change Management procedures, training materials and an onboarding resource kit and also conducted four change management process training sessions for MN.IT staff.

What's Coming Next Month

- The Managed Hosting Team will continue infrastructure installation and configuration at EDC4.
- The AD, WAN and SSD teams will prepare for Stage 3 of their projects.
- The ITSM team will continue change management training and finalize the Asset and Configuration and Auto-Discovery procedures.

Issues

None at this time

For Further Information

For additional information, questions, or comments, contact [Paul Cavallo](#), Program Manager.

Portfolio of Projects

The following projects make up the MN.IT Cloud Portfolio:

Active Directory

PM: Kirk Breen

Data Center

PM: Paul Cavallo

Database

PM: TBD

EUCC Lync

PM: Chuck Tremain

EUCC SharePoint

PM: TBD

IP Telephony

PM: TBD

IT Service Management

PM: Dan Oehmke

Managed Hosting

PM: Paul Cavallo

Mobile Device Management

PM: TBD

Middleware

PM: TBD

Single Service Desk

PM: Cheryl Niebur

Service Level Management

PM: TBD

Web Content Management

PM: TBD

Wide Area Network

PM: Kirk Breen

Workstation Management

PM: TBD

Project Status

Project	Stage 1: Service Strategy	Stage 2: Service Architecture	Stage 3: Service Implementation	Stage 4: Service Migration	Project Complete
Active Directory	●	●			
Data Center	●	●	●	●	●
Database					
EUCC Lync	●	●	●	●	●
EUCC SharePoint	●	●	●	●	
IP Telephony	●	●	●		
IT Service Management	●	●	●		
Managed Hosting	●	●	●		
Mobile Device Management	●	●			
Middleware					
Single Service Desk	●	●			
Service Level Management					
Wide Area Network	●	●			
Web Content Management					
Workstation Management					
			Key:	Complete	●
				In Progress	●