

Work Plan For The Small Employer Workgroup

Initial Deliverable:

Report to the Task Force at the March meeting on the design of the workgroup, it's proposed focus and suggested time frame. Get input on the proposed deliverables and time frame and amend work plan accordingly.

March 7th

Introduction of team and co-leaders. Discuss scope and role vis a vis Task Force. Discuss proposed work plan. Review of the ACA's requirements for SHOP exchange, including the draft regulations. Update workgroup on IT build.

March 21st

Review status of the current small group marketplace in MN. Provide historical overview of recent statutory and regulator efforts to improve the small group marketplace.

April 4th

Review input from Task Force, identify what changes need to be implemented to work plan and schedule accordingly.

April 18th

TBA

May 2012¹

TBA

June 2012²

TBA

July 2012³

Presentation of findings to the Task Force

¹ May have two meetings in May.

² May have two meetings in June.

³ May have two meetings in July.