


**CONSULTANT SUPPLEMENTAL AGREEMENT/CONTRACT AMENDMENT  
FOR STATE OF MINNESOTA PROFESSIONAL AND TECHNICAL SERVICES  
MASTER CONTRACT**

PROJECT NAME: Construction Testing and Inspection Services      CONSULTANT: Inspec Inc.  
LOCATION: Various in MN      ADDRESS: 5801 Duluth St.  
Minneapolis, MN 55422

To Be Completed by State

Business Unit	Accounting Date	Fund	DeptID	AppropID	Category 81101508 93151600	Account 411308 411324	Amount \$0.00
Vendor Number 0000195145		Contract Number 85268/T#15AT1		PC BU	Project Number	Activity	
Date 8.2.18	Order Number N/A			Line Number	Entered By 		
[Individual signing certifies that funds have been encumbered as required by Minnesota Statute §§16A.15 AND 16C.05]							
Contract Begin Date: 11/21/2014		Current Est'd Expiration Date: 10/31/2018		Revised Est'd Expiration Date: 10/31/2019			

**SUPPLEMENTAL AGREEMENT/CONTRACT AMENDMENT NO. # 4**

This SUPPLEMENTAL AGREEMENT/CONTRACT AMENDMENT is made by and between the STATE of MINNESOTA, acting through its Commissioner of Administration, "STATE," and, **Inspec Inc., 5801 Duluth St., Minneapolis, MN 55422**, "CONSULTANT."

WHEREAS, STATE and CONSULTANT have entered into a contract, known as Department of Administration Contract No. **85268** for Construction Testing and Inspection Services; which was effective on November 21, 2014.

WHEREAS,

1. The original contract called for construction testing and inspection services.
2. Paragraph 1.3, provides for an expiration date of October 31, 2018 and the STATE and CONSULTANT wish to extend the Master Contract.

NOW THEREFORE, it is mutually agreed to amend Contract No. **85268** as follows:

1. Paragraph 1.3 language determining expiration date of this contract shall be changed to October 31, 2019.

**Except as amended herein, the terms and conditions of the Original Contract and all previous amendments remain in full force and effect.**

IN WITNESS WHEREOF, STATE has caused this Supplemental Agreement/Contract Amendment to be duly executed on its behalf and CONSULTANT has caused the same to be duly executed on its behalf.

This Supplemental Agreement/Contract Amendment may be executed in counterpart; once all parties have signed on one or separate copies, a copy signed by one party is binding on that party same as if signed by all remaining parties.

**1. STATE ENCUMBRANCE VERIFICATION**  
Individual certifies that funds have been encumbered as required by Minn. Stat. §§ 16A.15 and 16C.05.

SWIFT Order Number	N/A
Certification Signature:	<i>John Duraylin</i>
Date:	8.2.18

**2. CONSULTANT: Inspec Inc.**  
CONSULTANT certifies that the appropriate person(s) have executed the Agreement on behalf of the CONSULTANT as required by applicable articles, by-laws, resolutions, or ordinances.

By:	<i>Michael D. Remington</i>
	(Corporate Signature)
Printed Name:	Michael D. Remington
Title:	President
Date:	7/30/18

By:	
	(Corporate Signature)
Printed Name:	
Title:	
Date:	

**3. STATE AGENCY: Department of Administration**  
Contract approval and certification that state funds have been encumbered as required by Minnesota Statutes §§ 16A.15 and 16C.05.

By:	<i>Gordon Christofferson</i>
	(Authorized Signature)
Printed Name:	Gordon Christofferson
Title:	Project Operations Manager
Date:	8/2/18

**4. COMMISSIONER OF ADMINISTRATION, as delegated to Materials Management Division:**

By: (Authorized Signature)	<i>Lynn A. Klessig</i>
Date:	8/2/2018

Distribution:  
Agency – Original (fully executed) Contract  
Department of Administration  
Contractor  
State Authorized Representative