

MN PDAB WORK PLAN								Draft - 10/13/2025
	Nov-25	Dec-25	Jan-26	Feb-26	Mar-26	Apr-26	May-26	Jun-26
Data Collection/ Drug Review	*Request and receive PDAB drug list from MDH *Research drug review design options	* Input state purchasers and patients for drugs to add to list. *Research drug review design options	*Research drug review design options	*Drug review design	*Identify drugs for review *Drug review design	* Complete drug review design	*Begin drug review	*Drug review
Infrastructure Development	*Contract for SharePoint site development	*Ongoing SharePoint/data site development	*Interagency agreement to share staff and data with MDH	*Ongoing SharePoint/data site development	*Complete SharePoint/data site development	*Populate SharePoint/data sites		
Governance Documents and Training	* Review first quadrant	*Approve first quadrant *Review second quadrant	*Approve second quadrant *Review third quadrant	*Approve third quadrant *Review fourth quadrant	*Approve fourth quadrant	*Review governance handbook	*Approve governance handbook	*Governance Training
Patient Outreach	*Virtual listening session	*Listening session planning	*In person listening session	*Listening session planning	*Virtual listening session	*Listening session planning	*In person listening session	*Listening session planning