

MN PDAB WORK PLAN

2/10/2025

| | Jan-26 | Feb-26 | Mar-26 | Apr-26 | May-26 | Jun-26 | Jul-26 |
|--|--|---|---|---|--|---|--|
| Data Collection/ Drug Review | *MDH drug list received *Contract identified for data staff support | *Drug review design *Obtain additional data sources *Complete contract for data staff | *Drug review design | *Identify drugs for review *Drug review design | *Complete drug review design | *Begin drug review | *Ongoing drug review |
| Infrastructure Development | *State emails and SharePoint access for Board | *Complete SharePoint/data site development | *Populate SharePoint/data sites | *Ongoing SharePoint/data site management | *Ongoing SharePoint/data site management | *Ongoing SharePoint/data site management | *Ongoing SharePoint/data site management |
| Governance Documents and Training | *First quadrant reviewed *Second quadrant presented to Board | *Complete review of second quadrant | *Third quadrant presented to the Board | *Complete review of third quadrant *Fourth quadrant presented to Board | *Complete review of fourth quadrant | *Approve all four governance quadrants | *Review and approve governance handbook |
| Patient/Stakeholder Outreach | * Presentation by Minnesota Pharmacy Alliance | *Virtual listening session with MNRHA *Presentations by MN Medicaid and HDA | *In person listening session TBD *Presentations by Medical Alley and PhRMA | *Listening session planning *Presentation by EACH-PIC and additional patient group TBD | *Virtual listening session TBD *Presentations by stakeholder groups TBD | *Listening session planning *Presentation by BCBS and second health plan TBD | *In Person listening session TBD |