

Timeline for Revising Trainer Approval Process

This timeline shows the major milestones of revising the Trainer approval process.

Timeframe

July 2018 – February 2019

- Approximately 8 stakeholder meetings
- Preliminary decision on what changes are needed
- Ask stakeholders if decisions meet the goal of an equitable system
- Adjust decisions based on feedback

March – July 2019

- Early childhood field updated about the upcoming changes
- Creation of the Trainer Manual
- Transition plan for current trainers
- Develop data system updated to reflect the decision

August – December 2019

- Transition period for current trainers

January 2020

- New criteria implemented