



Information Technology for Minnesota Government

# MN.IT CLOUD PORTFOLIO

MONTHLY UPDATE

NOVEMBER 2013

## Overview

The MN.IT Cloud Portfolio is the group of projects necessary for the next stage of MN.IT's evolution – implementing the [MN.IT Tactical Plan](#). These projects will span the next two years (and beyond) and are a priority for the MN.IT Services organization. Each of the projects in the portfolio is staffed by temporary teams of MN.IT employees and divided into four stages that define and build the plan's cloud services from service strategy to service migration.

## October's Highlights

- **Wide Area Network** completed the architecture design specifications documenting eight recommendations.
- **Active Directory** conducted pre-planning for building out the Consolidated Active Directory.
- **ITSM** published the Asset and Configuration User Guide and completed eight Change Management training sessions.
- **Managed Hosting** initiated the build out of the enterprise data center.
- **Single Service Desk** began planning for the upgrade to Remedy on Demand v. 8.1.

## What's Coming Next Month

- **Wide Area Network** will continue to develop design plans and documentation in preparation for the build stage.
- **Active Directory** will continue preparing for the build stage.
- **Managed Hosting** will continue build-out of the enterprise data center.
- **SharePoint** will begin working with new team members from DHS and will begin migration efforts as well as test and rollout the Threat Management Gateway (TMG).
- Planning will continue on the **Mobile Device Management** project.
- **ITSM** will develop the Configuration data model and data dictionary.
- **Single Service Desk** team will continue to prepare for the upgrade to Remedy on Demand v. 8.1.

## Issues

None at this time.

## For Further Information

For additional information, questions, or comments, contact [Paul Cavallo](#), Program Manager.

## Portfolio of Projects

The following projects make up the MN.IT Cloud Portfolio:

### Active Directory

PM: Kirk Breen

### Data Center

PM: Paul Cavallo

### Database

PM: TBD

### EUCC Lync

PM: Chuck Tremain

### EUCC SharePoint

PM: Teresa Friedsam

### IP Telephony

PM: TBD

### IT Service Management

PM: Dan Oehmke

### Managed Hosting

PM: Paul Cavallo

### Mobile Device Management

PM: TBD

### Middleware

PM: Ann Bernstein

### Single Service Desk

PM: Cheryl Niebur

### Service Level Management

PM: TBD

### Web Content Management

PM: TBD

### Wide Area Network

PM: Kirk Breen

### Workstation Management

PM: TBD

## Project Status

Project	Stage 1: Service Strategy	Stage 2: Service Architecture	Stage 3: Service Implementation	Stage 4: Service Migration	Project Complete
Active Directory	●	●			
Data Center	●	●	●	●	●
Database					
EUCC Lync	●	●	●	●	●
EUCC SharePoint	●	●	●	●	
IP Telephony	●	●	●		
IT Service Management	●	●	●	●	
Managed Hosting	●	●	●		
Mobile Device Management	●	●	●		
Middleware					
Single Service Desk	●	●			
Service Level Management					
Wide Area Network	●	●			
Web Content Management					
Workstation Management					
			Key:	Complete	●
				In Progress	●