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Agenda 
1. Space Agreement 
2. Budget Status 
3. Annual Report 
4. Schedule 
5. Work Package 4 – Overview and Approval 
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Restoration Principles 
The preservation and restoration of the Minnesota State Capitol has been carried out 
under the details described in the Comprehensive Master Plan and according to the 

Capitol Preservation Commission Guiding Principles of: 
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• Architectural Integrity  
• Building Function  
• Life Safety and 

Security  
 



Space Agreement 
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Space Agreement 
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Space Agreement 
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Space Agreement - Basement 
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Space Agreement - Ground 
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Space Agreement – 1st Floor 

MOCA 9 



Space Agreement – 2nd Floor 
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Space Agreement – 3rd Floor 
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Budget Status 
• Funding for the Capitol Restoration project is $272.7M.  

 
– Laws 2012, Ch. 293, Sec. 13, Subd. 3 appropriated $44M for Capitol Restoration and tunnel 

construction. Of this amount, $37.4M was allocated to Capitol Restoration.  
– Laws 2013, Ch. 136, Sec. 3, Subd. 2 appropriated $109M for Capitol Restoration.  
– Laws 2014, Ch. 294, Article 1, Sec. 12, Subd. 2 appropriated $126.3M, to complete the funding for 

the scope approved by the Preservation Commission for the restoration project.  
– Operating costs for non-bondable expenses are not included in this amount.  

 

• Keeping the project on budget has proved to be challenging.   
– The team has a path to maintain in order to align the scope with budget in keeping with the guiding 

principles. 

 
•  The budget reconciliation process will align the scope of the project with the 

budget.  
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Budget Status 
• All remaining major work packages are scheduled to be contracted for in calendar 

year 2015.  
 

• There is no planned request for funding in 2015.  
 

• Future changes to the design would have cost and schedule impacts and very likely 
not be able to be accommodated with the existing funding/schedule.   
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Annual Report 
Budget 
• Detailed Budget Included 
 
Out of Scope 
• Water Infiltration Settlement 
• Lot N and Lot O Modifications 
• Aurora Avenue Modifications 
• Ground Floor – North Hall Decorative 

Paint 
• Fine Art Conservation (Attached) 
• Additional Decorative Paint 
• Reopening South Loggia 
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Schedule 
The building will reopen for the 2017 legislative session. 
 
Construction in the following areas will continue in to summer of 2017: 
 
• West Wing - 3rd Floors 
• North Wing - Ground, 1st Floor  

– Alternative restrooms will be needed for 2016 session. 

• Select Zone 1 areas 
• Lot O (used for construction staging, to be landscaped in spring 2017) 
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Construction Update 
Previously Approved Work Packages 

 
The Commission is submitting the fourth annual Capitol Preservation Commission 
Annual Report highlighting the progress of efforts to restore the Minnesota State 
Capitol.  
 
To date, the Capitol Preservation Commission provided the following approvals: 

– July 2013 : Schematic Design & Work Package #1  
– February 2014: Work Package #2 and #2A  
– June 2014: Design Development, Work Package 3, Work Package 3A 
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Work Package 4 – Overview and Approval 
The next step is to approve Construction Documents, Work Package #4.   

 
With the approval of WP#4 by the Preservation Commission and agreement on the 

allocation of space in the Capitol, major milestones have been reached to preserve the 
Capitol Building for future generations. 
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