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PROJECT DEVELOPMENT AGREEMENT

THIS PROJECT DEVELOPMENT AGREEMENT dated as of March7, 2007 (this
"Agreement") is entered into by and among Great River Energy, a cooperative corporation incorporated
under the laws of Minnesota, ALLETE, Inc., d/b/a Minnesota Power, a Minnesota corporation
("Minnesota Power"), Minnkota Power Cooperative, Inc., a Minnesota cooperative corporation, Otter
Tail Corporation, d/b/a Otter Tail Power Company, a corporation organized and existing under the laws of
the State of Minnesota ("Otter Tail Power"), Northern States Power Company, a Minnesota corporation
and wholly owned subsidiary of Xcel Energy Inc., d/b/a Xcel Energy and Otter Tail Power in its capacity as
the Development Manager.

RECITALS

A, Each Participant is empowered by law to acquire, construct, maintain and operate facilities for
the transmission of clectrical energy for public or private use and to acquire, construct and maintain all
rights, properties, improvements and other interests necessary therefor-in the State of anesota and the
surrounding region in which such Participant has a load serving obligation;

B. . The Participants have determined that the existing transmission system for the region to be
served by the Project appears insufficient to serve reliably the projected growth of the electricity
requirements of Participants' respective customers;

C. The Project is one of several transmission projects arising from the CapX 2020 Initiative
planning process (the "CapX Projects"). The Project is being undertaken to assist in the maintenance of and
enhance system reliability for electric customers in Minnesota and the surrounding region;

D. The Participants have further determined that because the Project is regional in nature it is
most efficient and effective for the Participants to develop the Project in a collaborative manner to, among
other things, prepare and/or obtain such reports, applications and filings that may be required, necessary or
desirable to (i) certify the need for the Project, (ii) obtain routing consents and approval(s), and (iii) acquire
such other Permits to commence work on the Project;

E. Certain of the Participants have entered into a "Transmission Project Memorandum of
Understanding" dated August 24, 2006, as amended (the "Project MOU") pursuant to which the Participants
have previously undertaken certain matters, actions and activities in furtherance of the Project;

F. The Participants desire to pursue Development Work for the Project, which was initiated
under and pursuant to the Project MOU, pursuant to the terms and conditions of this Agreement; and

G. Each Participant enters into this Agreement to facilitate such Participant's pursuit of the
Development Work for the Project as described herein.

- AGREEMENT

In consideration of the foregoing Recitals, the definitions in which are incorporated by reference
herein as terms hereof, the mutual covenants set forth in this Agreement, and other good and valuable
consideration, the receipt of which is hereby acknowledged, the Participants agree as follows.
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1. DEFINITIONS. In addition to the other terms defined herein, the following terms, whether in the
singular or in the plural, when used herein and in the Appendices attached hereto and initially capitalized,
shall have the meanings specified:

ADR Rules. The term ADR Rules shall have the meaning ascribed thereto in Paragraph 1 of
Appendix D to this Agreement.

Additive Expenses. The term Additive Expenses shall have the meaning ascribed thereto in
Appendix C hereof.

Additive Expenses Percentage. The term Additive Expenses Percentage shall have the meaning
ascribed thereto in Appendix C hereof.

Affiliate. An Affiliate means any Person that, directly or indirectly, through one or more
intermediaries, controls, or is controlled by, or is under common control with, a Participant.

Agreement. This Project Development Agreement, as the same may be supplemented or amended.

Applicable Law. The term Applicable Law shall mean any and all laws (including all statutory
enactments and common law), ordinances, constitutions, regulations, treaties, rules, codes, standards,
Permits, requirements and Orders that (i) have been adopted, enacted, implemented, promulgated, ordered,
issued, entered or deemed applicable by or under the authority of any Governmental Body or arbitrator
having jurisdiction over a specified Person (or the properties or assets of such Person), and (ii) are applicable
to the Development Work or the performance of the obligations of the Participants under this Agreement.

Approved Amount of Increase in Maximum Development Costs. The term Approved Amount of
Increase in Maximum Development Costs shall have the meaning ascribed thereto in Section 5.4.1 hereof.

Available Percentages. The term Available Percentages shall have the meaning ascribed thereto in
Section 2.6.1 hereof,

CapX Projects. The term CapX Projects shall have the meaning ascribed thereto in Recital C
hereof. '

CapX 2020 Initiative. The cooperative efforts of certain Participants and other Persons to engage in
electric transmission projects designed to serve reliably the projected growth of electricity requirements in
the transmission grid in Minnesota and the immediately surrounding region, which efforts are anticipated to
include, in the aggregate over a long-term period, the study, planning, coordination, development,
construction and ownership of electric transmission facilities.

Cause. The term Cause shall have the meaning ascribed thereto in Section 4.11.1 hereof,
Chairperson. The term Chairperson shall have the meaning ascribed thereto in Section 3.5 hereof.

Confidential Information. The term Confidential Information shall have the meaning ascribed
thereto in Section 9.1 hereof.
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Construction Industry Rules. The term Construction Industry Rules shall have the meaning
ascribed thereto in Paragraph 4 of Appendix D to this Agreement.

Construction Management Agreement. The Construction Management Agreement in the form
approved by the Management Committee as provided herein, as the same may be amended or supplemented.

Cost Offering. The term Cost Offering shall have the meaning ascribed thereto in Section 5.5
hereof. ‘

Critical Permits. Certificates of need, certificates of public convenience, and routing permits, and
such other applicable Permits that the Management Committee may designate from time to time as a Critical
Permit,

Damages. The term Damages means without limitation any loss arising from claims, suits, actions,
costs (including reasonable fees and/or reasonable costs of investigation), expenses, fines, interest, penalties,
assessments, judgments, demands, causes of action and litigation of any kind. '

" Defaulted Amount. The term Defaulted Amount shall have the meaning ascribed thereto in
Section 2.11.2.1 hereof.

Development Costs. The cost obligations paid, payable or incurred (as a future obligation) with
respect to carrying out Development Work and Joint Development Work, as well as those costs which,
pursuant to the terms of this Agreement are, or are deemed fo be, Development Costs. The following
Development Costs shall not be counted in the calculation of Maximum Development Costs: (i) amounts
paid to MOU Participants in accordance with Section 2,10 hereof, and (ii) costs arising from or paid under
the Project MOU.

Development Manager. The Participant who is responsible, in accordance with the terms of this
Agreement, for carrying out Development Work. The Development Manager shall be a Participant.
Reference to the "Development Manager" excludes any reference to such Participant in any other capacity.

Development Work. The term Development Work shall have the meaning ascribed thereto in
Section 5.1.1 hereof. Development Work shall include Joint Development Work.

Disclosing Party. The term Disclosing Party shall have the meaning ascribed thereto in Section 9.3
hereof.

Elected Project Participation. The term Elected Project Participation shall have the meaning
ascribed thereto in Section 6.4 hereof.

Election Right. As to any Participant, the maximum percentage of its Participant Percentage which
such Participant shall have the right of first refusal to elect to take in accordance with Section 6 hereof,
which percentage for each Participant shall be the indicated percentage set forth opposite such Participant's
name on Appendix A hereto.

FERC. FERC means the Federal Energy Regulatory Commission, a regulatory Governmental Body
of'the United States, or any successor thereto.
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FERC Standards of Conduct. The term FERC Standards of Conduct shall have the meaning
ascribed thereto in Section 9.4.

Final Order.' The term Final Order shall have the meaning ascribed thereto in Section 6.1,1 hereof.

Force Majeure. Force Majeure means the occurrence of an event or series of events that is/are
beyond the reasonable control of the Person affected that affects the performance under contract of such
Person. Such events include acts of God, fire, flood, earthquake, explosion, [abor-called strike, sabotage,
pestilence, catastrophe, act of a public enemy, terrorism, Order of a civil or military authority or other
Governmental Bodies, insurrection or riot, Applicable Laws that prevent performance, and events of similar
uncontrollable import.

GAAP. GAAP means generally accepted accounting principles practiced in the United States of
~America, as in effect from time to time, applied on a consistent basis.

Good Reason. The term Good Reason shall have the meaning ascribed thereto in Section 4.12.1
hereof.

Good Utility Practice. Any of the practices, methods, and acts engaged in or approved by a
significant portion of the electric utility industry during the relevant time period, or any of the practices,
methods and acts which, in the exercise of reasonable judgment in light of the facts known at the time the
decision was made, could have been expected to accomplish the desired result at a reasonable cost consistent
with good business practices, reliability, safety, and expedition. Good Utility Practice is not intended to be
limited to the optimum practice, method or act, or the exclusion of all others, but rather to be a range of
acceptable practices, methods, or acts generally accepted in the region.

' Governmental Body. Governmental Body shall mean any: (i) nation, state, county, city, town,
village, district or other jurisdiction of any nature, and/or (ii) federal, state, local, municipal, foreign or other
government, and/or (iii) governmental or quasi governmental authority of any nature (including any
governmental agency, branch, board, commission, department, instrumentality, office or other entity, and
any court), in any such case exercising, or entitled to exercise, administrative, executive, judicial, legislative,
police, regulatory or taxing authority or power of any nature over the Agreement, the performance of the
Development Work or any of the Participants.

Independent Accountants, The term [ndependent Accountants shall have the meaning ascribed
thereto in Section 5.6.3 hereof.

Initial Budget. The term Initial Budget shall have the meaning ascribed thereto in Section 5.3.1.1
hereof.

Initial Elected Project Participation. The term Initial Elected Project Participation shall have the
meaning ascribed thereto in Section 6.3.1 hereof.

Initial Hearing Statement. The term Initial Hearing Statement shall have the meaning ascribed
thereto in Section 3.6.6.3 hereof.

Initial Term. The term Initial Term shall have the meaning ascribed thereto in Section 10.1.2
hereof.
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Injunction. Injunction means any and all writs, rulings, awards, directives, injunctions (whether
temporary, preliminary or permanent), judgments, decrees or other orders adopted, enacted, implemented,
promulgated, issued, entered or deemed applicable by or under the authority of any Governmental Body or
arbitrator. '

Interest Rate. The term Interest Rate means, for each month, the monthly averagé of the daily one-
month LIBOR, plus an adder equal to one-half of 1% (0.50%) or such other adder as the Management
Committee approves in accordance with Section 2.11.1 hereof.

Issue at Impasse. The term Issue at Impasse shall have the meaning ascribed thereto in
Section 3.6.5.3 hereof.

Joint Development Work. The term Joint Development Work shall have the meaning ascribed
thereto in Section 5.2.1.2 hereof.

LIBOR. The term LIBOR means the London Interbank Offered Rate of interest equal to the per
annum rate of interest at which United States dollar deposits of a Eurodollar loan for the applicable period
are offered in the Londcn Interbank Eurodollar market at 11:00 a.m. (London time) by the British Bankers'
Association, as displayed in its website (http://www.bba.org.uk) in the Bloomberg Financial Markets
System, or other authoritative source selected by the Development Manager in its reasonable discretion.

Late Payment Fee. The term Late Payment Fec shall have the meaning ascribed thereto ih
Section 2.11.2, ‘

Level A Vote. The term Level A Vote shall have the meaning ascribed thereto in Sections 3.3.4.1
and 3.3.4.4 hereof. '

Level B Vote. The term Level B Vote shall have the meaning ascribed thereto in Sections 3.3.4.2
and 3.3.4.4 hereof. : :

Level C Vote. The term Level C Vote shall have the meaning ascribed thereto in Section 3.3.4.3
hereof.

MAPP. MAPP means the Mid-Continent Area Power Pool, or its successor entity.,

Major Contract. Major Contract means: (i) any contract with respect to Development Work:
(A) that at the time of execution has a total cost to the Project greater than $500,000, or (B) involves
acquisition of any electric transmission line equipment or real property rights, to the extent permitted by
Applicable Law, and (ii) any other contract which the Management Committee may designate as a Major
Contract. If any contract referred to above is a time-and-materials contract, the total cost of such contract,
for purposes of this Agreement, shall be estimated in good faith by the Development Manager.

Management Committee. The term Management Committee means the management committee
established pursuant to Section 3 hereof.

Material Change in Project Withdrawal Event. The term Material Change in Project Withdrawal
Event shall have the meaning ascribed thereto in Section 2.5.2.1 hereof.
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Maximum Development Costs. The term Maximum Development Costs shall have the meaning
ascribed thereto in Section 5.3.1.3 hereof. :

Mediator. The term Mediator shall have the meaning ascribed thereto in Paragraph3.1.1 of
Appendix D hereof.

Midwest ISO. Midwest ISO means Midwest Independent Transmission System Operator, Inc., or its
successor entity.

Midwest ISO Tariff. The Midwest ISO Open Access Transmission and Energy Markets Tariff,
including all schedules or attachments thereto, of the Midwest ISO as amended from time to time and
including any successor tariff or rate schedule approved by FERC.

Monthly Development Costs. The term Monthly Development Costs shall have the meaning
ascribed thereto in Section 4.4.4 hereof.

MOU Participant. The term MOU Participant shall have the meaning ascribed thereto in
Section 2.10 hereof. '

Non-Elected Amount. The term Non-Elected Amount shall have the meaning ascribed thereto in
Section 6.3.2 hereof.

Offered Interest. The term Offered Interest shall have the meaning ascribed thereto in
Section 2.9.2.2 hereof.

Officers. The term Officers shall have the meaning ascribed thereto in Section 3.5 hereof.

Opting-Out Participant. The term Opting-Out Participant shall have the meaning ascribed thereto
in Section 6.5 hereof.

Option Period. The term Option Period shall have the meaning ascribed thereto in Section 2.9.2.2
hereof.

Order. Order means any judgment, award, decision, consent decree, Injunction, ruling, writ or order
of any Governmental Body or arbitrator that is binding on any Person or its property under Applicable Law.

Ownership and Operation Agreement. The Ownership and Operation Agreement (which may be
in the form of one or more agreements) in the form approved by the Management Committee as provided
herein, as the same may be amended or supplemented.

Participant. Each Person listed as a Participant on Appendix A hereto; provided, however, that the
term Participant shall (i) exclude, from and after the date of withdrawal or termination, any Participant who
withdraws after the date of this Agreement or whose rights are terminated in accordance with the terms of
this Agreement, and (ii) include a Person that later becomes a Participant pursuant to the provisions of
Section 2.9 hereof from and after the effective date of the admission of such Person. Wherever in this
Agreement the term "Participant” is used, where applicable, such term shall also refer to any other capacity
of such Participant under this Agreement, including that of Development Manager or Subcontractor.
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Participant Percentage. The term Participant Percentage means the percentage stated in
Appendix A hereto opposite the Participant name set forth therein. Participant Percentages may be adjusted
pursuant to the terms of this Agreement, with Appendix A hereto adjusted accordingly.

Participant Transferee. The term Participant Transferees shall have the meaning ascribed thereto in
Section 2.9.2.1 hereof.

Permits. Permits means all waivers, franchises, variances, permits, authorizations, certificates,
licenses and Orders of or from any Governmental Body having jurisdiction over the Participants and their
respective obligations under this Agreement or the Development Work, as may be in effect from time to
time.

Permitted Purpose. The term Permitted Purpose shall have the meaning ascribed thereto in
Section 9.1 hereof.

Person. Person means any individual, corporation, partnership, limited liability company,
association, joint stock company, trust, unincorporated organization, joint venture, Governmental Body or
other entity with legal constitution under Applicable Laws.

Preliminary Increase in Maximum Development Costs. The term Preliminary Increase in
Maximum Development Costs shall have the meaning ascribed thereto in Section 5.3.1.5 hereof.

Proceeding. The term Proceeding means any suit, litigation, arbitration, hearing, audit, investigation
or other action (whether civil, criminal, administrative or investigative} commenced, brought, conducted,
heard by or before, or otherwise involving, any Governmental Body or arbitrator.

Project. The proposed facilities relating to electric transmission described in Appendix F, as may be
modified in accordance with this Agreement or in accordance with the Critical Permits.

Project Agreement Vote Date. The term Project Agreement Vote Date shall have the meaning
ascribed thereto in Section 3.6.6.6 hereof.

Project Agreements. The term Project Agreements means the Ownership and Operation
Agreement, the Construction Management Agreement, and any other agreement designated a Project
Agreement by the Management Committee.

Project MOU., The term Project MOU shall have the meaning ascribed thereto in Recital E hereof.

Projected Project Agreement Vote Date. The term Projected Project Agreement Vote Date shall
have the meaning ascribed thereto in Section 3.6.4 hereof.

Proponent Participant. The term Proponent Participant shall have the meaning ascribed thereto in
Section 3.6.6.3 hereof. .

Purchase Price. The term Purchase Price shall have the meaning set forth in Section 2.9.2.2 hereof.
Regulatory Commission. The term Regulatory Commission shall have the meaning ascribed thereto

in Section 6.5.2.3 hereof.
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‘ Reimbursing Participant. The term Reimbursing Participant shall have the meaning ascribed
thereto in Section 6.5.2.1 hereof.

Removal Notice. The term Removal Notice shall have the meaning ascribed thereto in Section 4.11
hereof.

Representatives. The term Representatives shall have the meaning ascribed thereto in Section 9.1
hereof.

Resolution Hearing. The term Resolution Hearing shall have the meaning ascribed thereto in
Section 3.6.6.1 hereof.

Responding Hearing Statement. The term Responding Hearing Statement shall have the meaning
ascribed thereto in Section 3.6.6.3 hereof.

Responding Participant. The term Responding Participant shall have the meaning ascribed thereto
in Section 3.6.6.3 hereof.

~ Seams Issues. The term Seams Issues shall have the meaning ascribed thereto in Section 3.6.1.1
hereof.

Secretary. The term Secretary shall have the meaning ascribed thereto in Section 3.5 hereof.

Subcontract. The term Subcontract means any contract between the Development Manager and a
Subcontractor with respect to performing any part of the Development Work or providing any goods,
including equipment and materials, in connection with the Development Work.

Subcontractor. The term Subcontractor means each and every supplier, subcontractor, consultant or
contractor of any tier performing any part of the Development Work or providing any studies, reports, plans,
evaluations, goods, including equipment and materials, in connection with the Development Work, directly
or indirectly for or to the Development Manager. Reference to a Participant as a "Subcontractor" excludes
any reference to such Person in any other capacity.

Term. The term Term shall have the meaning ascribed thereto in Section 10.1.2 hereof.
Transfer. The term Transfer shall have the meaning ascribed thereto in Section 2.9 hereof.

Transfer Notice. The term Transfer Notice shall have the meaning ascribed thereto in
Section 2.9.2.2 hereof.

Transferring Participant. The term Transferring Participant shall have the meaning ascribed
thereto in Section 2.9.2.1 hereof.

Vice Chairperson. The term Vice Chairperson shall have the meaning -ascribed thereto in
Section 3.5 hereof.

Withdrawing Participant. The term Withdrawing Participant shall have the meaning ascribed

thereto in Section 2.5.2 hereof.
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2. PARTICIPANTS.

2.1 Actions Reserved to Participants. All powers that are not granted to the Management Committee
or the Development Manager under this Agreement are reserved to the Participants.

2.2 Participant Covenants Regarding Project Agreements and Critical Permits.

221

222

Development of Project Agreements, Each Participant shall comply with the covenants
and procedures set forth in Section 3.6 hereof in connection with the development of
Project Agreements, including the covenant of good faith and facilitation described in
Section 3.6.1.

Cooperation. Each Participant shall make good faith efforts to cooperate with the other
Participants to facilitate the granting or issuance of all Critical Permits required to proceed
with the Project. The preceding sentence shall not in any way limit any Participant's right
to seek protective Orders for, or otherwise seek to preserve the confidentiality of]
information provided to any Governmental Body in connection with any Proceeding.
Nothing herein shall entitle any Participant to seek to treat as Development Costs its costs
to comply with any condition applicable solely to it under the terms of a Critical Permit.
Nothing herein shall require a Participant to comply with any condition applicable solely to
it under the terms of a Critical Permit granted or issued by Final Order prior to execution
and delivery by such Participant of the Project Agreements, unless (i) such compliance is
required by the Critical Permit (A) to remedy non-compliance with an obligation of the
Participant that existed prior to the issuance of the Critical Permit, or (B)as a
preconstruction requirement that must be complied with to facilitate the authority granted
under the Critical Permit, and (ii) the Participant has not exercised its right of withdrawal
under Section 2.5.2.1 (Material Change in Project Withdrawal Event) within the prescribed
time period for withdrawal. If such Participant executes and delivers the Project
Agreements, compliance with and the costs of such condition(s) shall become an
obligation of the Participant under the Project Agreement.

2.3 Designation of Management Committee Representatives.

2.3.1

2.3.2

Appointment of Representatives and Alternates. Appendix E identifies the duly
authorized representative and alternate of each Participant. The alternate may act as a
Participant's representative on the Management Committee in the absence of the regular
representative. Each Participant may change its Management Committee representative or
alternate at any time, subject to the provisions of Section 2.3.2.

Changes in Designation of Representative or Alternate. Each Participant shall promptly
give notice to all other Participants of any changes in the designation of its representative

or alternate on the Management Committee and any other committee. Any such notice
shall be effective if given at or before the first meeting of the Management Committee at
which such new representative or alternate will act as a representative.

2.4  Participant Breach of Agreement. The following provisions apply to default by a Participant solely
in its capacity as a Participant, and do not apply to (i} a Participant acting in its role as Development
Manager, or (ii) a Participant acting in a role as a Subcontractor pursuant to Section 4.2.3.

1994765v4
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242

243
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Notice of Participant Default. If the Management Committee is advised by a Participant,
including the Development Manager, that another Participant may be in defaunlt under this
Agreement, the Management Committee shall give written notice to all Participants of the
alleged default and such notice shall contain the asserted factual basis for such defauit and
reference the applicable provision(s) of this Agreement to which such factual basis may
apply. Within ten (10) business days after such written notice has been given, the
Management Committee shall meet to attempt to resolve the matter. If no such resolution
is achieved within ten (10) business days after such meeting of the Management
Committee, it shall determine the existence and nature of the alleged default by a Level B
Vote, excluding the alleged defaulting Participant and allocating the alleged defaulting
Participant's Participant Percentage to the non-defaulting Participants, solely for purposes
of such vote, in accordance with Section 2.4.5 hereof. If it is determined by such vote that
a default exists, a representative of the Management Committee shall give written notice of
such default to the defaulting Participant and shall send copies of such notification to each
non-defaulting Participant. Said notice shall include a demand to immediately cure the
default.

Disputing Finding of Default. The defaulting Participant may appeal such determination
pursuant to the dispute resolution provisions of Section 8.1 of this Agreement. Any such
appeal must be made by the Participant within ten (10) business days after the Participant
receives the Management Committee's notice of default determination. If such an appeal is
timely made, the default determination by the Management Committee shall be stayed
until final determination of such appeal process.

Obligation to Cure Default and Excuse of Performance,

2.4.3.1 Obligation to Cure. Subject to Sections 2.4.2 and 2.4.3.2 hereof, a Participant
determined to be in default by the Management Committee under Section 2.4.1
shall take all steps necessary to cure such default as promptly as possible. -

2.4.3.2 Excuse of Performance., Other than with respect to the obligation of a
Participant to make payments as provided in this Agreement, no Participant
shall be considered to be in default in the performance of any of its obligations
under this Agreement when a failure of performance is due to Force Majeure.
An event of Force Majeure shall excuse the timely performance of such Person
for a reasonable period following such event or events. If a Participant is
rendered unable to fulfill any of its obligations under this Agreement by reason
of Force Majeure, such Participant shall (i) give prompt written notice of such
Force Majeure to each other Participant, and (ii) exercise reasonable
commercial efforts to effect performance following the occurrence of such
Force Majeure. Nothing contained herein shall be construed to require a
Participant to settle any labor-called strike or dispute in which it may be
involved.
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Termination of Participant Rights.

244.1

2442

Termination of Rights of Defaulting Participant. Subject to any stay on appeal
pursuant to Section 2.4.2 hereof, if a Participant that has been determined by

action of the Management Committee under Section2.4.1 to be in default
hereunder has not (i) cured such default within fifteen (15) days after notice to
the Participant concerning such default, (ii) in the case of a default that cannot
be cured within fifteen (15) days, initiated within fifteen (15) days actions
reasonably likely to cure such default and diligently pursued and completed
such cure within no more than forty-five (45) days after notice to the
Participant concerning such default, or (iii) complied with subsections (i) or
(ii) of this Section 2.4.4.1, as applicable, following an unsuccessful appeal of
the Management Committee's default determination pursuant to the dispute
resolution process described in Section2.4.2, then except as otherwise
determined by the Management Committee at a Level B Vote, the defaulting
Participant shall no longer be a Participant under this Agreement and all rights
and obligations of the defaulting Participant shall terminate (except those
obligations which would survive a termination of this Agreement pursuant to
Section 12.9) except it will remain liable for such defauiting Participant’s
Participant Percentage of the then current Maximum Development Costs under
this Agreement at the time of termination, less those Development Costs
already paid by such Participant under this Agreement, all of which shall be
promptly paid. Subject to Section 2.11.2.2, upon receipt of payment for such
Development Costs from the defaulting Participant, the Development Manager
shall hold such monies for the non-defaulting Participants (including any new
or existing Participants electing to take the defaulting Participant's Participant
Percentage), which shall incur interest at the Interest Rate, and apply such
monies as a credit for Monthly Development Costs on a pro rata basis based
upon the remaining, non-defaulting Participants' Participant Percentages.
Within ten (10) business days of any such termination, the Management
Committee shall give written notification of such termination to each non-
defaulting Participant.

Available Percentages Upon Default. The defaulting Participant's Participant
Percentage in the Project shall be treated as an Available Percentage, and the
Participants shall follow the procedures set forth in Sections 2.6.2 through
2.6.4 hereof to reallocate the defaulting Participant's Participant Percentage.

Effect of Breach by Participant and Modification of Voting Percentages. So long as a
Participant is in default under this Agreement, a defaulting Participant's representative on
the Management Committee shall not be entitled to vote. During the period a Participant is
in default, such defaulting Participant's Participant Percentage shall be allocated to the non-
defaulting Participants, pro rata, solely for purposes of determining the vote of the
Management Committee.

11



2.5  Participant Withdrawal.

2.5.1 Right to Withdraw. A Participant may not withdraw from this Agreement nor avoid its

obligation to pay for its Participant Percentage of Development Costs except as expressly
provided for in this Agreement, including Section 2.5.2 hereof.

252  Withdrawal Events. A Participant may withdraw (the "Withdrawing Participant™) as set

forth below.

2.5.2.1

2522

2523
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Material Change in Project Withdrawal Event. A Participant may withdraw
from this Agreement upon the issuance or approval of the Certificate of Need
or Certificate of Public Convenience and Necessity, with conditions or
modifications that are determined by the Management Committee, by a Level
B Vote, to materially change the Project or the feasibility thereof (a "Material
Change in Project Withdrawal Event"),

2.52.1.1 The Development Manager shall send a notice of a Material
Change in Project Withdrawal Event to each Participant. Each
Participant shall have thirty (30) days from the date of the
notice of a Material Change in Project Withdrawal Event to
provide written notice to all other Participants that it is
withdrawing from the Project.

Increase in Maximum Development Costs Withdrawal Event. A Participant
has the right to withdraw from this Agreement as a result of an increase in the
Maximum Development Costs approved by the Management Committee as
provided in Section 5.3.1.5, and is subject to Sections 5.4.2 and 5.4.4 hereof.
By way of clarification, such right of withdrawal shall not apply if Maximum
Development Costs are increased pursuant to the Cost Offering described in
Section 5.5 of this Agreement. A Participant may provide written notice to all
other Participants, within thirty (30) days from the date of the notice of the
Preliminary Increase in Maximum Development Costs, that it irrevocably
exercises its right to withdraw from this Agreement if the Management
Committee subsequently approves as final the amount of increase in
Development Costs as provided in the notice of Preliminary Increase in
Maximum Development Costs as provided in Section 5.3.1.5 hereof, and will
be deemed to have withdrawn if such approval occurs,

Development Manager Withdrawal After Removal Vote. If the Management
Committec votes to remove the Development Manager: (i) without the

Development Manager having initiated an arbitration appeal as permitted by
Section 4.11.5, or (ii) if the Development Manager is not successful in its
arbitration appeal of such Management Committee removal vote, then within
ten (10} days following the receipt of the notice of either event (as applicable),
the Development Manager shall have the right to withdraw from this
Agreement solely as a Participant by giving written notice of withdrawal to

12
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each other Participant, and the effective date of such withdrawal shall be the
date of the applicable removal event.

Participant Withdrawal After Removal Appeal. If the Development Manager
exercises its right to appeal the decision of the Management Committee to
remove the Development Manager and the Development Manager is successful
in its appeal and is not removed, any Participant (except the Development
Manager, whose withdrawal rights are described under Section 2.5.2.3) may
withdraw from this Agreement if, on the date of the Management Committee's

. vote to remove the Development Manager, not more than fifty percent (50%)

of the initial Maximum Development Costs has been paid or committed to be
paid (as evidenced, as of such date, by binding contractual commitments to pay
Development Costs in the future). To so withdraw, the Withdrawing
Participant must give written notice of withdrawal to each other Participant
within ten (10) days of its receipt of the arbitration appeal decision, and the
effective date of such withdrawal shall be the date of receipt of the arbitration
appeal decision.

Effect of Withdrawal.

2.5.3.1

2.53.2

Withdrawing Participant Rights and Obligations. Upon giving notice of
withdrawal to the other Participants, a Withdrawing Participant (i) shall no
longer be a Participant under this Agreement, (ii) shall forfeit its rights and
interests as set forth in Section 2.8.2, (iii) shall not be allowed to participate in
the Project in the future, and (iv) shall not be relieved of its obligations
incurred through the date of withdrawal except as expressly set forth in this
Agreement. Except for withdrawals under Sections 2.5.2.3 and 2.5.24, a
Withdrawing Participant shall remain obligated to pay its Participant
Percentage of Development Costs up to the Maximum Development Costs that
were authorized in accordance with Section 5.3.1 at the time: (A) the notice of
a Material Change in Project Withdrawal Event was issued, if the Withdrawing
Participant has withdrawn pursuant to Section 2.5.2.1 hereof, or (B) the notice
of a Preliminary Increase in Maximum Development Costs was issued
pursuant to Section 5.3.1.5 hereof, if the Withdrawing Participant has
withdrawn pursuant to Section 2.5.2.2 hereof. With respect to withdrawals
under Sections 2.5.2.3 and 2.52.4, a Withdrawing Participant shall be
obligated for its Participant Percentage of Development Costs (including for all

. contractual commitments that existed on the date of such withdrawal) incurred

through the date of such withdrawal. The Withdrawing Participant's
Participant Percentage shall be deemed an Available Percentage and shall be
reallocated in accordance with Section 2.6 hereof.

No Reimbursement of Payments for Development Costs, No Withdrawing
Participant shall be reimbursed for Development Costs paid by such

Withdrawing Participant; provided, however, that a Participant that opts out of
the Project in accordance with Section 6.5 hereof shall not be deemed to be a
Withdrawing Participant for purposes of this Section 2.5.3.2,

13



2.6  Participant Percentages and Offering of Available Percentages.

2.6.1

2.6.2

263

2.6.4
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Available Percentages. Under Sections 2.4 and 2.5 hereof, a Participant may be terminated
or withdraw from this Agreement and, in either event, the resulting relinquished or
withdrawn Participant Percentage of such a Participant ("Available Percentage") must be
reallocated among the remaining Participants or allocated to third parties as provided in
this Section 2.6.

Initial Offering of Available Percentages. Promptly following the creation or availability
of Available Percentages, the Development Manager shall provide written notice thereof to
each Participant that it has a right of first refusal to a pro rata share of such Available
Percentages. Within thirty (30} days of the date of such notification (or such other period
of time determined by the Management Committee), each Participant shall provide written
responses to the Development Manager indicating either the Participant has elected not to
increase its Participant Percentage or that it elects to increase its Participant Percentage by
exercising its right to accept Available Percentages. In the latter case, the Participant shall
include in its written response the specific amount (up to but not to exceed its pro rata
share) of Available Percentages it accepts, which will result in a corresponding increase in
its Participant Percentage set forth in Appendix A. The Development Manager shall
advise all Participants of the results of the first offering of Available Percentages. The
amount of outstanding Available Percentages shall be reduced by the aggregate amount of
Available Percentages elected to be accepted by the Participants. Appendix A shall be
revised to reflect each Participant's election to accept Available Percentages and
correspondently increase its Participant Percentage.

Second Offering to Participants. If there are outstanding Available Percentages remaining
following the completion of the initial offering under Section2.6.2 hercof, the
Development Manager shall promptly provide written notice thereof to all Participants and
a Participant may offer to increase its Participant Percentage up to the total amount of
outstanding Available Percentages. If the responding Participants' total amount of requests
exceed the total amount of outstanding Available Percentages, the outstanding Available
Percentages shall be allocated to such Participants on a pro rata basis based upon their
relative Participant Percentages as adjusted pursuant to Section 2.6.2. The Development
Manager shall advise all Participants of the results of the second offering of Available
Percentages. A Participant who accepts Available Percentages under this Section 2.6.3
shall have its Participant Percentage increased by a corresponding amount and
Appendix A shall be modified accordingly.

Final Offering and Reallocation of Available Percentages. If there are outstanding
Available Percentages after the initial and second offering pursuant to Sections 2.6.2 and
2.6.3 hereof, the Management Committee shall offer the outstanding Available Percentages
first to other CapX Project participants and then to third parties on terms and conditions
determined by the Management Committee at a Level B Vote. For purposes of this
Section 2.6.4 only, "third partics” as referred to in the previous sentence may include a
Participant that previously elected not to increase its Participant Percentage. If offers to
other CapX Project participants or third parties to participate in this Agreement fail to
dispose of all remaining Available Percentages, and the Participant Percentages equal less
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than one hundred percent (100%), the Management Committee shall determine at a Level
C Vote, within ninety (90) days after expiration of the final offering of Available
Percentages, whether there should be a revision in the size, character or capacity of the
Development Work under this Agreement and allow each Participant to modify its
Participant Percentage so that they aggregate one hundred percent (100%) or take such
other action at a Level C Vote. If the Management Committee does not approve such a
revision within such ninety (90} day period, this Agreement shall automatically terminate.

2.7  Representations and Warranties of Participants. FEach Participant, on a continuing basis,
respectively represents and warrants as follows:

27.1

2.7.2

2.7.3

2.7.4

2.7.5

2.7.6
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Organization and Good Standing. Participant is, as set forth in the preamble to this
Agreement, an agency, non-profit corporation, cooperative, association, municipal
corporation, political subdivision, limited liability company, corporation or a similar
Person organized, existing and in good standing under the laws of the state of its formation
and authorized to conduct business in the state(s) in which authorization may be required
to perform its obligations under this Agreement,

Power and Authority. Participant has the power and authority to enter into and perform
this Agreement and is not prohibited from entering into this Agreement or discharging and
performing all covenants and obligations on its part to be performed under and pursuant to
this Agreement.

Authorization. Participant has taken all action required by Applicable Law and its
governing documents, including its charter, in order to approve, execute and deliver this
Agreement,

No Violation. The execution and delivery of this Agreement by Participant, the
performance by Participant of its obligations hereunder and the consummation by
Participant of the transactions contemplated herein do not and will not (i) contravene any
Applicable Law in effect on the date hereof or any Order in effect on the date hereof of any
Governmental Body or arbitrator having jurisdiction over Participant or its property, or
(i) result in a breach or violation of any of the terms and provisions of, or constitute a
default under, any indenture, mortgage, deed of trust or other agreement in effect on the
date hereof and to which Participant is a party or by which it or its property is bound.

Approvals and Consents, No approval, consent or authorization of any Governmentai
Body or other Person is required for the execution and delivery by Participant of this
Agreement, or the performance by Participant of its obligations hereunder, except such
approvals, consents or authorizations that have been given or obtained by Participant and
are in full force and effect. ‘

Binding Effect. This Agreement has been executed and delivered by Participant.
Assuming that the other Participants have all the requisite power and authority, and have
taken all necessary action to execute and deliver this Agreement, this Agreement is the
legal, valid and binding obligation of such Participant enforceable in accordance with its
terms, except as limited by laws of general applicability limiting the enforcement of
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creditor's rights (e.g., bankruptcy, insolvency, moratorium) or by the exercise of judicial
discretion in accordance with general principles of equity.

2.8 Property Interests.

2.8.1

2.8.2

2.8.3

2.8.4
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Property Interests. All tangible, intangible and mixed property interests (which include
any and all rights and licenses, express or implied) that arise as a result of the Development
Work under this Agreement shall be owned by the Participants as tenants in common in
undivided ownership interests; subject, however, to the limitations set forth in this
Section 2.8 and as otherwise provided in this Agreement. Such ownership interests shall
be in accordance with the Participant Percentages set forth in Appendix A to this
Agreement, as adjusted pursuant to this Agreement. During the Term, such tangible,
intangible and mixed property interests that arise as a result of the Development Work
under this Agreement shall be used for the Project (and with respect to Joint Development
Work, for other applicable CapX Projects) on such terms as approved and permitted by this
Agreement (and to the extent empowered hereunder, by the Management Committee).

Effect of Withdrawal, Termination or Opt-Out on Property Interests. Any Participant that

(i) withdraws from this Agreement pursuant to Section 2.5, or (ii} is terminated from this
Agreement pursuant to Section 2.4, or (iii) is an Opting-Out Participant pursuant to
Section 6.5 shall irrevocably forfeit and release any and all rights to any tangible,
intangible or mixed property interests which may have been obtained pursuant to this
Agreement. The forfeiture and release of any rights of any such withdrawing, terminated
or Opting-Out Participants in and to any such property interests that must be and are
transferred or granted to the owners of the Project in the manner contemplated by this
Section 2.8 shall not affect rights acquired by such withdrawing, terminated or Opting-Out
Participants as an electing owner in, or purchaser of an interest in, any CapX Projeci(s)
pursuant to the provisions of other transactions and/or agreements.

Property Interests with Respect to Projects. It is understood and agreed that the work of
the Participants (including the Development Manager) which gives rise to the creation of
such property interests is undertaken and funded with the specific intent of the Participants
that such interests will be (i) used for the Project and for no other purpose, other than as
expressly authorized herein, and (ii) deemed created and owned by the Project, in the name
of the owners of such Project, by right and/or license (perpetual, royalty-free, transferable
(limited) and non-exclusive) for use in and by the owners of such Project, free and clear of
any and all liens, encumbrances and interests (other than such liens, encumbrances and
interests of the other Participants therein).

Estoppel with Respect to Property Interests. Based upon, and in furtherance of the
foregoing Sections 2.8.1 through 2.8.3, each Participant acknowledges and agrees that it

does not have and shall not claim, except as expressly provided herein, either through itself
or any other Person, any right, title or other interest in or to any of the tangible, intangible
or mixed property interests that may arise as a result of this Agreement except insofar as
such interests are conclusively established in this Agreement. Each Participant further
acknowledges and agrees that any assertion by any Participant, or any Person claiming
interests through a Participant, of any right, title or other interest in such property interests
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2.8.5

2.8.6

inconsistent with the foregoing shall be null and veid. Any such claim made by a
Participant in all or any part of the property interests created hereunder, shall be estopped
by the provisions of this Section 2.8, and any costs and expenses incurred by the non-
claiming Participants in defense of such claim shall be chargeable to the Participant
making the claim (and the Person claiming interests through such Participant). The
foregoing is intended to eliminate assertion of any claim of right or other interest
inconsistent with the rights and interests established in this Agreement by any Person
against the tangible, intangible or mixed property interests that may arise as a result of this
Agreement, including without limitation the security interests of lenders of any Participant
and/or the interests of any trustee of the bankruptcy estate of any Participant, such that the
property interests created herecunder are transferred to and utilized by the Project, in the
name of the owners of such Project, free and clear of any and all liens, encumbrances and
interests.

Further Assurances of Participants. Each Participant agrees that at any time and from
time-to-time it will do or cause to be done all reasonable further acts and things, and
execute, acknowledge and deliver, any and all papers, documents, instruments, agreements,
assignments, transfers, assurances and conveyances that may be necessary or desirable to
carry out and give effect to the provisions and intent of this Agreement with respect to the
property interests described herein.

Effect of Agreement Termination on Property Interests, If this Agreement is terminated,
the property interests hereunder shall be governed by Section 10.2.2 of this Agreement.

2.9  Assignment and Transfer of Participant Interest. The following shall govern the sale or transfer
(collectively, "Transfer") or assignment of this Agreement and/or the rights, interests and obligations
under and pursuant to this Agreement:

2.9.1
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Assignment by Participants. Except as set forth in Sections 2.9.1.1 (collateral assignment
and assignment to an Affiliate) and 2.9.2.1 (Transfer of a Participant interest) of this
Agreement, a Participant may not assign this Agreement, or its rights or interests under this
Agreement, including its Participant Percentage and its property interests herein and
hereunder, without the prior written consent of all other Participants. Any such purported
assignment by a Participant without such consent shall be null, void and of no legal effect
whatsoever. By way of clarification, not less than all of the rights and interests under this
Agreement shall be assigned with respect to any permitted assignment; no partial
assignments of any rights or interests under this Agreement shall be permitted.

Any Subcontract entered into by the Development Manager in connection with the
Development Work shall not deemed to be an assignment for purposes of this Agreement.

2.9.1.1 Permitted Assignment. A Participant may without the prior written consent of

any other Participants (i} grant a collateral assignment of this Agreement, and
the rights and interests hereunder, to one or more of its lenders as security for
such Participant's performance under one or more lending instruments pursuant
to which Participant is the borrower, and (ii) assign this Agreement (together
with all the rights, interests and obligations hereunder) to any Person that is an
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Affiliate of the Participant. Any such assignment under any such lending
instrument(s) to which it applies shall not be deemed to (A) convey or perfect
to such lender or Affiliate any right, interest or obligation greater than that held
by the Participant, and/or (B)abrogate or otherwise depreciate any right,
interest or obligation held by the assigning Participant.

29.1.2 Notice of Assignment/Transfer. Afier the date hereof, any Participant desiring
to assign or Transfer its rights, interests, and obligations as a Participant under
and pursuant to Section 2.9 of this Agreement shall provide prior written notice
of any proposed assignment or Transfer {excluding collateral assignment} to
each other Participant and to the Management Committee. Such notice shall
include (i) the name of the assigning/transferring Participant, (ii) the name,
address, description and qualifications, and contact representative(s) of the
assignee/transferee of the Participant's interest, (iii) the terms of the assignment
or Transfer and whether the consent of the Participants is required, (iv) a copy
of the proposed assignment or Transfer instrument, and (v) the form of consent
desired by the Participant and/or its assignee/transferee, if required hereunder.

29.1.3 No Relief from Liability. No assignment of this Agreement, or any duties and
obligations hereunder, shall relieve the assigning Person from such duties and
obligations unless pursuant to a novation of such duties and obligations that is
executed and delivered by the assignor, the assignee and the parties to this
Agreement.

29.14 No Application to Transfer. This Section 2.9.1 does not address the Transfer
or other alienation of (i) a Participant's rights, interests and obligations as a
Participant to a third party (other than an Affiliate) for the purpose of such
third party becoming a Participant in and to this Agreement, which is governed
by Section2.9.2.2, and (ii) the Development Manager's rights, interests and
obligations as the Development Manager to a third party for the purpose of
such third party assuming the position of Development Manager hereunder,
which is governed by Section 4.11 hereof.

Transfer of Agreement. Except as set forth in Section 2.9.2.1 of this Agreement, a

Participant may not Transfer this Agreement, or its rights, interests and obligations under
this Agreement, including its Participant Percentage and its property interests herein and
hereunder, without the prior written consent of all other Participants. Any such purported
Transfer by a Participant without such consent shall be null, void and of no legal effect
whatsoever.

2.9.2.1 Participant Transferee. Subject to Section 2.9.2.2, Participant may Transfer its
interest in this Agreement (the "Transferring Participant'™) to one or more
other Participants (the "Participant Transferee"). Any such Transfer shall be
deemed a novation to the extent of its interest transferred and shall transfer all
rights, interests, duties and obligations arising from such Transferring
Participant's interests transferred.
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Right of First Refusal. If a Transferring Participant desires to Transfer all or
part of its interest (the "Offered Interest") in this Agreement to Participant
Transferees as permitted in Section 2.9.2.1 the Transferring Participant shall
give the other Participants (including the Participant Transferee(s)) written
notice of the proposed Transfer (the "Transfer Notice™). The Transfer Notice
shall be in the form required by Section 2.9.1.2 of this Agreement. Upon
receipt of the Transfer Notice, the other Participants shall have the following
rights of first refusal with regard to the Offered Interest:

(0

(i)

(iii)

Participants' Option. For a period of thirty (30) days beginning with
the other Participants’ receipt of the Transfer Notice (the "Option
Period"), the other Participants shall have the right to purchase all or
any portion of the Offered Interests at the Purchase Price and in
accordance with the terms of this Section. [Each of the other
Participants shall be entitled to clect to purchase that portion of the
Offered Interests that bears the same ratio to the Offered Interests as
such other Participant's Participant Percentage bears to the Participant
Percentages of all other Participants, not including the Participant
Percentage of the Transferring Participant. If any of the other
Participants do not elect to purchase their pro-rata portion of the
Offered Interests, the other Participants who have elected to purchase
their pro-rata portion may elect to purchase such non-electing
Participants' pro-rata portions in the same ratio as their Participant
Percentages bear to the total number of Participant Percentages of all
Participants electing to so purchase. Each of the other Participants
shall exercise their right to purchase the Offered Interests by delivering
to the Transferring Participant and all other Participants within the
Option Period, written notice specifying the Offered Interests to be
purchased.

Purchase Price. The aggregate purchase price to be paid for the entire
amount of Offered Interests to be purchased shall be equal to the price
set forth in the Transfer Notice, and the purchase price paid by each
purchasing Participant shall equal such purchasing Participant's pro rata
share (based on the portion of the Offered Interests purchased by such
Participant versus the entirety of the Offered Interest) of the aggregate
purchase price (such pro rata share of the aggregate purchase price
being the "Purchase Price"). Unless otherwise agreed to by the
Transferring Participant and the Participant purchaser(s), the Purchase
Price shall, at the option of the Participant purchaser(s), be payable
either (i) as specified in the Transfer Notice, or (ii) in cash at closing.

Closing. The closing for the sale of the Offered Interests shall occur
within forty-five (45) days after the end of the Option Period. The
closing may occur earlier, and shall be held at a location mutually
agreed upon by the Transferring Participant and the Participant
purchasers. The Transferring Participant shall deliver documentation
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(iv)

representing the Offered Interests to be purchased, duly endorsed for
transfer, shall represent and warrant that it has good and marketable
title and interest to such Offered Interests and that such Offered
Interests are free and clear from all liens, encumbrances and interests of
third parties at the time of the closing and shall take all other actions
necessary to Transfer the Offered Interests as the Participant
purchaser(s) may reasonably request.

Failure to Purchase Offered Interests. If the other Participants do not
elect to purchase all of the Offered Interests pursuant to the terms of
Section 2.9.2.2(i) above, the Transferring Participant shall be free to
Transfer all of the Offered Interests to the Participant Transferee set
forth in the Transfer Notice within forty-five (45) days after the end of
the Option Period. If the Transferring Participant does not sell the
Offered Interests to either the Participant Transferee or the other
Participants in accordance with the terms set forth in the Transfer
Notice within such forty-five (45) day period, any subsequent offer of
the Offered Interests shall again be subject to this Section.

Conditions to Transfer. Notwithstanding any other provisions of this

Agreement, no Participant may Transfer any portion of the Participant interests
associated with this Agreement unless items (i) and (ii) below are satisfied:

6y

(iD)

Accepts Agreement. The transferee accepts and agrees to be bound by
the terms and provisions of this Agreement, and executes such
documents and instruments as the Management Committee may require
as evidence of such acceptance and agreement; and

Authority. The transferee provides the Management Committee with
evidence satisfactory to the Management Committee of the authority of
such transferee to become a Participant under the terms and provisions
of this Agreement.

Adjustment of Participant Percentages. If Participant Percentages are

transferred pursuant to the provisions of this Section 2.9.2, the Participant
Percentages set forth on Appendix A to this Agreement shall be amended and
restated to reflect such Transfers.

2.10 Reimbursement of MOU Participants. Section 6 of the Project MOU provides that any participant
of the MOU ("MOU Participant”) may withdraw from the Project MOU at any time, subject to
certain provisions set forth in the Project MOU. Section 9 of the Project MOU also provides that no
MOU Participant is required to execute this Agreement. If at least two MQOU Participants, whose
percentages set forth in Appendix A of the Project MOU aggregate fifty percent (50%) or more,
execute this Agreement, then the following provisions shall apply:

2.10.1 Reimbursement; No Continuing Rights. An MOU Participant failing to execute this

Agreement (i) shall have no further rights or obligations in or with respect to the Project
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2.10.2

and shall be reimbursed its Development Costs paid under the MOU, within ninety (90)
days of the execution of this Agreement, and (ii} shall not be allowed to participate in the
Project in the future except upon the unanimous agreement (which agreement may be
withheld for any reason) of all parties executing this Agreement.

Reimbursements Are Development Costs, Reimbursements paid to MOU Participants
pursuant to Section 2.10.1 shall be deemed to be Development Costs pursuant to
Section 5.1.2.1(x) of this Agreement. ‘

2.11 Payment of Development Costs.

2.11.1

2.11.2
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Participant Reimbursement and Disputed Invoices. After the Development Manager's
payment of Development Costs under Section 4.4.4, and subject to Section 5.4.4(iii) (costs
allocable after a Cost Offering), within twelve (12} days from the date a Participant
receives an invoice for Monthly Development Costs, a Participant shall pay by wire
transfer of immediately available funds or shall authorize remittance and payment through
automated clearing house (ACH) procedures reasonably acceptable to the Development
Manager, the Participant's Participant Percentage (or such other amount as is determined in
accordance with Section 5.4.4(iii) of this Agreement) of Monthly Development Costs as
set forth in the invoice. The Development Manager shall calculate carrying costs for the
Monthly Development Costs by applying the Interest Rate to the average monthly balance
of such Monthly Development Costs (which is based on the monthly beginning and ending
balances for such Monthly Development Costs). The component of the Interest Rate that
is an adder to LIBOR may be increased upon the recommendation of the Development
Manager and the approval of the Management Committee at a Level B Vote. If a
Participant disputes its Monthly Development Costs invoice, a Participant shall
nevertheless pay the disputed amount of such invoice, under protest, and may seek
resolution of the dispute, after making such payment, by submitting to the Development
Manager a written request for an adjustment of its invoice and the basis therefor. The
Development Manager shall provide a written response to the Participant within sixty (60)
days of the date of such written request. If requested, the Development Manager shall
meet with the Participant within thirty (30} days of a written request from the Participant.
If the matter is not resolved, the Participant may request the Management Committee to
resolve the matter. At the next scheduled Management Committee meeting, the
Management Committee shall consider and act upon the disputed invoice issue at a Level
B Vote. The Management Committee's action shall be final and binding upon all parties
involved.

Failure to Reimburse. Invoices for Monthly Development Costs not paid by a Participant
in full by the due date shall thereafter bear, in addition to the ongoing Intcrest Rate
payments required, a monthly charge as a late payment fee on the unpaid portion at two
percent (2%) per month or the maximum interest rate allowable by law, if it is less, and
shall be computed based upon the actual number of days elapsed from the due date to the
date payment is received (the "Late Payment Fee"). Non-payment or late payment of
invoices shall be deemed a defanit under this Agreement as provided in Section 2.4 hereof.
Any monies received by the Development Manager with respect to Late Payment Fees
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shall be credited, on a pro rata basis, on the next Monthly Development Cost invoice for all
Participants other than the Participant paying such Late Payment Fees.

2.11.2.1  Participant Costs for Defauited Amounts, For up to three (3) months (or such
longer period of time as determined by a Level B Vote of the Management
Committee), the Development Manager may increase the Monthly
Development Costs invoices to non-defaulting Participants, on a pro rata basis,
~in an amount equal to the amount the defaulting Participant failed to pay
("Defaulted Amount"); provided, however, that any Defaulted Amount
related to additional payment obligations incurred by a Participant as a result
of a Cost Offering shall be assessed solely to the non-defaulting Participants
that elected to incur such additional Development Costs pursuant to such

applicable Cost Offering.

2.11.2.2  Reduction of Participant Costs for Defaulted Amount Repayment. If the
Development Manager receives payments from a defaulting Participant for
Defaulted Amounts that actually were added to non-defaulting Participants’
Monthly Development Cost invoices, as provided in Section 2.11.2.1 hereof,
such non-defaulting Participants' subsequent Monthly Development Cost
invoices shall be reduced, on a pro rata basis, to the extent of the Development
Manager's subsequent receipt of payments with respect to such Defaulted
Amounts, up to the additional payments made by such non-defaulting
Participants under Section 2.11.2.1.

3. MANAGEMENT COMMITTEE. Oversight and management of matters arising under this
Agreement shall be governed by a management committee (the "Management Committee"), whose duties,
responsibilities, composition and powers are sct forth herein.

3.1  Duties and Responsibilities. The Management Committee shall, among others things:

()

(i)

(ifi)

(iv)

v)

(v
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Provide liaison among the Participants at the management level and between them and the
Development Manager with respect to policy matters relating to Development Work;

Exercise general supervision over, and review, discuss and attempt to resolve any disputes
within, any committees established pursuant to Section 3.4 hereof;

Review and act upon budgets for Development Work submitted pursuant to Section 4.4.1,
subject to the provisions in Section 5.3.1 regarding Development Costs;

Oversee the development of Project Agreements in accordance with Section 3.6 hereof;
Review and act upon (A) the proposed initial forms of Project Agreements developed in
accordance with Section 3.6.1 hereof, and (B) the proposed final forms of Project Agreements

developed in accordance with Sections 3.6.5 and 3.6.6 hereof;

Review and take action regarding periodic agreed-upon procedures (the scope of which shall
be determined by the Management Committee), as described in Section 5.6.3, of the books
and cost records regarding Development Costs of the Development Manager, any Participant
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(vii)

(viii)

(ix)

(x)

(xi)

(xii)

(xiii)

(xiv)

(xv)

(xvi)

(xvii)

(xviii)

carrying out Development Work and any cost reimbursable to a Subcontractor, including all
Development Costs incurred by the Development Manager or any Participant before the
effective date of this Agreement;

Conduct or cause to be conducted final agreed-upon procedures described in Section 5.6.3
relating to all Development Costs upon determination of the Management Committee that the
Development Work is complete and shall, within thirty (30) days following completion of the
final agreed-upon procedures, furnish a report of such audited costs to the Participants;

Monitor the continuation and completion of Development Work;
Make recommendations to the Development Manager with respect to Development Work;

Provide such other assistance to the Development Manager in carrying out the Development
Work as the Management Committee shall deem reasonable and proper and as the
Development Manager shall request;

Review and act upon any Major Contract presented to the Management Committee in
accordance with Section 4.2.1 and designate contracts or matters from time to time as being
Major Contracts;

Review and act upon the conceptual design of the Project formulated by the Development
Manager in accordance with Section 4.3.2 hereof;

Review and act upon matters related to any Critical Permits as presented or recommended by
the Development Manager for construction of the Project in accordance with Section 4.3.3
hereof;

Review and act upon the bidders' lists submitted by the Development Manager with respect to
Major Contracts in accordance with Section 4.2.4.1 hereof;

Consider and act upon any matter relating to the general supervision of the Development
Work proposed by the Development Manager or any representative on the Management
Committee;

Supervise and review the Development Manager in the performance of its duties and
obligations under this Agreement, including without limitation those arising in connection
with Major Contracts, uninsured claims and Development Manager default;

Address issues arising from a prudency review by a Governmental Body as described in
Section 5.3.1.2; and

Review and, in its discretion, act upon, reports provided by the Development Manager
pursuant to Section 4.5.

3.2  Members of the Management Committee. The Management Committee shall consist of the
representatives appointed by the Participants in accordance with and as specified in Section 2.3.
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33 Governance.

3.3.1 Meetings and Notice of Meetings.

33.1.1

33.12

33.1.3

33.14

1994765v4
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Regular Meetings, The Management Committee shall meet on a regular basis,
at least monthly. The Management Committee shall endeavor to provide
agendas at least two (2) business days in advance of each regular meeting, but
notwithstanding the foregoing and subject to this Section 3.3.1.1, any failure to
provide an agenda or notice of a particular matter shall not prevent review and
action on such items, and regularly scheduled meetings of the Management
Committee may consider any business that may come before the Management
Committee. With respect to matters that are raised at a regular meeting which
were not identified on an agenda that was provided at least two (2) business
days before such meeting, any Management Committee representative may
require that the Management Committee suspend voting on such item for, a
period not to exceed two (2) business days following adjournment of the
Management Committee meeting at which it was raised. Such delay shall
constitute an adjournment of the meeting, and no new notice or other act shall
be required to continue such meeting (or vote on such matter).

Special Meetings. Special meetings of the Management Committee shall be
called by the Chairperson of the Management Committee upon the written
request of any Participant.

Notices of Meetings. Unless there is a change in the date, time or location of a
regularly scheduled meeting of the Management Committee, no further notice
of the regular meeting will be required. Ifthere is a change in the date, time or
location of a regularly scheduled meeting, then not less than ten (10) business
days' prior notice to each member of the Management Committee shall be
required.

Except as may be provided in Section4.11, special meetings of the
Management Committee shall be called not later than ten (10) business days
after the date such request is given by a Participant and not less than five (5)
business days before the date of the meeting. The notice of such special
meeting shall (i) be in writing, (ii) state the date, time and place of the meeting,
(iii) state the specific purpose(s) of the special meeting in the notice, and
(iv) state that the actions that may be taken at the special meeting shall be
confined to the specific purpose(s) stated in the notice.

Method of Meeting: Minutes. Any meeting of the Management Committee
may be held by an assembled meeting or by telephone or other electronic
means by which all Management Committee members participating in the
meeting can hear each other. Voting matters delayed by an adjournment as
described in Section 3.3.1.1 may be voted on by electronic transmission by the
number of representatives that would ordinarily be required to approve such
matter. Minutes shall be taken by the Secretary for each meeting of the
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3.35
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Management Committee. All actions taken at meetings of the Management
Committee shall be stated in the minutes. The Secretary shall promptly
prepare and distribute such minutes to the Management Commitiee
representatives.

Quorum. The quorum for a Management Committee meeting shall be a minimum of two
representatives on the Management Committee, or their designated alternates, that
represent Participants having Participant Percentages totaling greater than fifty percent.
(50%).

Voting Rights of Representatives, Each representative on the Management Committee
shall be entitled to a vote equal to the Participant Percentage of the Participant it
represents.

Acts of Management Committee. When determining matters with respect to this
Agreement, the Management Committee shall have three different voting levels.

3.34.1 Routine Vote, Except as otherwise provided in this Agreement, an action by
the Management Committee shall mean an affirmative vote of (i) greater than
fifty percent (50%) of total Participant Percentages entitled to vote, and (ii) not
less than two (2) Management Committee representatives affirmatively voting
(subject to Section 3.3.4.4, a "Level A Vote").

3342 Supermajority Vote. Certain actions of the Management Committee with
respect to those matters specifically identified in this Agreement shall require
an affirmative vote of (i) greater than fifty percent (50%) of total Participant
Percentages entitled to vote, and (ii) not less than three (3) Management
Committee representatives affirmatively voting (subject to Section 3.3.4.4, a
"Level B Vote").

3343 Unanimous Vote. Certain actions of the Management Committee with respect
to those matters specifically identified in this Agreement shall require the
unanimous affirmative vote of all representatives of the Management
Committee entitled to vote (a "Level C Vote").

3344 Less than Four Participants. The foregoing Sections 3.3.4.1 through 3.3.4.3
shall remain in effect if there are at least four (4) Participants. If there are three
(3) Participants, "Level A Vote" and "Level B Vote" shall mean an affirmative
vote of (i) greater than fifty percent (50%) of total Participant Percentages
entitled to vote, and (ii)not less than two (2) Management Committee
representatives affirmatively voting. Ifthere are two (2) Participants, "Level A
Vote" and "Level B Vote" shall mean greater than fifty percent (50%) of total
Participant Percentages entitled to vote.

Terms and Phrases Regarding Management Committee Actions. When the phrases

"review and take action," "review and act upon,” "review and action" or language of
similar import are used in this Agreement with respect to the Management Committee,
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such action shall include, but not be limited to, rejection of a matter, modification and
approval of a matter or approval of a matter.

34 Committees.

34.1 Establishment of Committee. The Management Committee may establish committees
reporting to the Management Committee that relate to matters arising under this
Agreement, including, but not limited to, committees for Critical Permits, engineering,
environmental, insurance, auditing, and legal matters.

342 Appointment _of Representatives. Each Participant may appoint a duly authorized
representative to serve on each committee so established. Each Participant may, by giving
notice to all other Participants, designate an alternate to act as its representative on each
committee so established in the absence of the regular representative or to act on specified
occasions with respect to specified matters. Any such notice shall be effective if given at
or before the first meeting at which such aliernate will act as a representative.

343 Authority and Duties. The authority and duties of any committee shall be established by
the Management Committee, and such committee shall be subject to the provisions of this
Agreement. Each such committee may establish its own rules, regulations, standards and
procedures for carrying out the authorities and duties so established for it. Each such
committee shall be responsible to and subject to the supervision and directives of the
Management Committee.

3.5  Officers of the Management Committee. The Management Committee shall elect a Chairperson of
the Management Committee from among the representatives of the Participants (who shall not be the
Management Committee representative of the Development Manager) (the "Chairperson') who
shall act in a general executive capacity of the Management Committee, subject to the direction of the
Management Committee, and shall be responsible for calling and presiding over all meetings of the
Management Committee at which he or she is present. The Management Committee shall elect a
Vice Chairperson of the Management Committee ("Vice Chairperson") who shall perform the duties
of the Chairperson in his or her absence. The Management Committee shall elect a Secretary of the
Management Committee ("Secretary™ who shall keep the minutes of the meetings of the
Management Committee (or cause such minutes to be kept), endeavor to prepare and send agendas,
send all required notices of Management Committee meetings and exercise such other powers as
usually incident to such office. The Chairperson or Vice Chairperson may also serve in the capacity
as Secretary. The Chairperson, Vice Chairperson and Secretary (collectively, the "Officers") shall
perform such further duties as are assigned to them by the Management Committee and may be
removed at any time with or without cause by the Management Committee pursuant to the
affirmative vote of the Management Committee. The Management Committee shall appoint the
Officers on an annual basis to terms of one (1) year, and the Officers shall serve until their successors
are elected, subject to resignation, death, disability, removal as a representative by the Participant,
appointing such Officer, or the removal of an Officer as an Officer by the Management Committee.
Each of the Officers shall be selected from members of the Management Committee and approved by
a Level B Vote.
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3.6  Development of Project Agreements. The Management Committee shall oversee the development,
and review and act upon proposed initial and final forms, of Project Agreements as provided in this
Section 3.6. The Management Committee may from time to time designate an agreement as a Project
Agreement. Except as otherwise determined by the Management Committee, the Project Agreements
shall be drafted by counsel appointed by the Management Committee in consultation with the
Participants and their respective counsel.

3.6.1
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Participant Project Agreement Covenants and Acknowledgements Related to Initial Forms.
Each Participant shall attempt in good faith to facilitate development of proposed initial

forms of Project Agreements that contain substantially complete and final provisions
concerning those matters that can be addressed before the date established by the
Management Committee under Section 3.6.2 hereof to vote on proposed initial forms of
Project Agreements. Each Participant acknowledges that not all material terms and
information necessary to complete final forms of Project Agreements will be known at the
time the proposed initial forms of Project Agreements are prepared. By way of illustration
and not limitation, each Participant acknowledges that to the extent Critical Permits are
pending, the Participants will not know final project routing, approval conditions, etc.

3.6.1.1 Other Understandings — Seams Issues. The Participants acknowledge and
agree that certain Participants are members of Midwest ISO and other
Participants are not. As a consequence, the ownership structure of the Project
transmission facilities which are planned and constructed pursvant to the
Project Agreements could create seams issues and regulatory concerns
(collectively, "Seams Issues"). Seams Issues might include, for example, rate
pancakes, operational conflicts for determining capacity availability and
curtailment obligations, and the conditions (including tariffs) under which
Midwest ISO would agree to assume functional control of the Project
transmission facilities constructed under any Project Agreement.

In order to facilitate resolution of Seams Issues that may affect (i) the
determination of Project ownership structure among the Participants, (ii) the
timely execution and delivery of Project Agreements, and/or (iii) the recovery
by any Participant of its development and construction costs, commencing in
the first (1st) year under this Agreement, the Participants shall diligently and in
good faith attempt to address Seams Issues and Project transmission facility
ownership structures. During the first three (3) years of this Agreement, any
Participant may, at its own expense, analyze Seams Issues and present Seams
Issues to the other Participants, together with any proposed actions for
resolution, and/or participate in Midwest 1SO, MAPP and/or other working
groups reviewing Seams Issues on a regional scale. If the effort to resolve
Seams Issues involves presentations to or inquiries of Midwest ISO, MAPP or
FERC, each of the Participants shall have the opportunity to participate in any
such presentations (to the extent permitted under FERC regulations and
Midwest ISO and MAPP procedures, as applicable) and, subject to compliance
with the provisions of Section 9 of this Agreement, present their views for
discussion and consideration. If any specific Seams Issue appears likely to
increase the costs of transmission service to a Participant or become an
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3.6.3

3.64
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impediment to (A) any required regulatory approval of the Project for any
Participant, (B) assumption by Midwest ISO of functional control of Project
transmission facilities owned by members of Midwest ISO, (C) cost recovery,
or (D) optimal reliability of the Project transmission system, and such Seams
Issue could possibly be resolved by, among other things, ownership of the
Project transmission facilities under a tenancy in common structure, the
Participants will cooperate and negotiate among themselves in good faith
concerning potential means of resolution of any Seams Issue (including such
an ownership structure for Project transmission facilities).

Commencement of Project Agreements: Vote Date  for Initial Forms of Project
Agreements. The Management Committee shall, at such time as it deems appropriate,
provide notice to the Participants of its request that they begin work to develop proposed
initial forms of Project Agreements and shall establish the date on which the Management
Committee shall review and act on proposed initial forms of Project Agreements, such date
to be set to provide an amount of time the Management Committee deems adequate to
allow for the drafting and negotiation of such initial forms of Project Agreements. Notice
of the date established under this Section3.6.2, together with the Management
Committee's request that the Participants-begin work to develop proposed initial forms of
Project Agreements, shall be delivered promptly thereafter to each Participant in
accordance with Section 11 (Notices).

Votec on Project Agreement Initial Forms. On the date established by the Management
Committee under Section 3.6.2 hercof (or such later date as the Management Committee
may subsequently set by a Level B Vote), the Management Committee shall review and act
on the proposed initial forms of Project Agreements at a Level B Vote. If the Management
Committee does not approve the proposed initial forms of Project Agreements, such lack
of approval shall have no effect on the obligations of any Participant, including, without
limitation, obligations to comply with Sections 3.6.5 and 3.6.6 hereof. Regardless of
whether the Management Committee approves the proposed initial forms of Project
Agreements, nothing herein shall prevent the Management Committee from reinitiating the
process to develop (or modify previously approved forms of) initial Project Agreement
forms to be approved by the Management Committee in the manner contemplated by
Section 3.6.2 hereof.

Vote Date for Final Forms of Project Agreements. The Management Committee shall
monitor the progress of Development Work and, in particular, the progress of Critical
Permits and resolution of matters necessary for the completion of final forms of Project
Agreements. Within two (2) business days after the Management Committee receives
notice that the last Critical Permit required to proceed with the Project has been granted or
issued by Final Order, the Management Committee shall establish a projected date on
which the Management Committee is anticipated to review and act on proposed final forms
of Project Agreements ('Projected Project Agreement Vote Date"). The Projected
Project Agreement Vote Date shall provide an amount of time the Management Committee
deems adequate to allow for the drafting and negotiation of final forms of Project
Agreements; provided, however, that unless otherwise unanimously agreed in writing by
the Participants, such date shali occur not less than ninety (90) days and not more than one
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hundred ten (110) days (unless there are no Issues at Impasse, in which case such date
shall occur not less than fifty-five (55) days and not more than sixty-five (65) days) after
the date on which all Critical Permits have been granted or issued by Final Order,

Within three (3) business days following the Management Committee's action under this
Section 3.6.4 to establish the Projected Project Agreement Vote Date, the Management
Committee shall deliver, or cause to be delivered, to each Participant in accordance with
Section 11: (A) notice of the Projected Project Agreement Vote Date, (B) complete drafis
of the proposed final forms of Project Agreements the Management Committee intends to
review and act upon on such date (subject to further any revisions and additions negotiated
by the Participants after such notice), (C) complete copies of all Critical Permits granted or
issued by Final Order, and (D) notice of the projected deadline under Section 3.6.5.3 to
identify any "Issues at Impasse" (as defined therein). If the initial forms of Project
Agreements have not been approved by the Management Committee prior to the date that
Project Agreements are anticipated to be sent to the Participants, the forms to be sent to the
Participants shall be the last forms of Project Agreements negotiated by the Participants
under the auspices of the Management Committee.

3.6.5 Participant Obligations Related to Final Forms. Each Participant shall, during the course
of work to develop the final forms of Project Agreements before the Projected Project
Agreement Vote Date, comply with the obligations and follow the procedures set forth
below.

3.6.5.1 Covenant Regarding Proposed Revisions. Each Participant shall make good
faith efforts to limit areas in which it requests revisions or additional
provisions to the final forms of Project Agreements proposed by the
Management Committee to such revisions or additional provisions as are
required to address matters the Participant considers to be essential to its
willingness or ability to execute the Project Agreements. Each Participant
shall review and consider in good faith all revisions and additions to the
proposed final forms of Project Agreements proposed by any other Participant.

3.6.52 Proposal for Revisions. As promptly as feasible, but in no event later than
fifieen (15) business days after the Management Committee notice is given
under Section 3.6.4, each Participant shall make good faith efforts to
(i) identify all revisions and additions that it believes are needed in the final
forms of Project Agreements to enable such Participant to execute the Project
"Agreements, (ii) develop proposed resclutions to all substantive issues so
identified, and (iii) identify and propose one or more individuals who are
willing and available to serve as facilitators in connection with the Resolution
Hearing convened under Section 3.6.6 hereof.

3.6.5.3 Issue(s) at Impasse. If a Participant believes in good faith that there are one or
more "Issues at Impasse” (as defined below) arising from (either by way of
inclusion or omission) the proposed final forms of Project Agreements
provided by the Management Committee pursuant to Section 3.6.4, such
Participant shall within fifteen (15) business days after the Management
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3.6.6
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Committee notice is given pursuant to Section 3.6.4, deliver notice to all other
Participants clearly identifying its Issues at Impasse and request the initiation
of the Resolution Hearing process as described in Section 3.6.6 hereof. Unless
all Participants agree that one or more Participants do not need to participate in
a Resolution Hearing, each Participant shall participate in good faith and in
accordance with Section 3.6.6 hereof, in the Resolution Hearing requested by it
or by any other Participant. For purposes of this Agreement, the term "Issue at
Impasse” shall mean an unresolved issue that a Participant considers to be
essential to its willingness or ability to execute the Project Agreements.

Resolution Hearing Process.

3.6.6.1

Request for Resolution Hearing and Selection of Facilitator. Upon the receipt
of any Issue at Impasse from any Participant in accordance with
Section 3.6.5.3 hereof, the Management Committee shall promptly arrange for
and notify all Participants of the date, time and location of a facilitated
negotiation process for the purpose of resolving one or more Issues at Impasse
(the "Resolution Hearing"). The Management Committee shall set such date,
time and location to reasonably accommodate participation by all Participants;
provided, however, that the Resolution Hearing shall commence not later than
ten (10) business days after the expiration of the fifteen (15) business day Issue
at Impasse response period. All Participants shall cause duly authorized
business representatives with decision-level authority and legal counsel to
attend and participate in good faith in the Resolution Hearing convened in
accordance with this Agreement. Except as otherwise agreed by all
Participants, such Resolution Hearing shall be conducted under the auspices of
a facilitator selected by agreement of all Participants from those proposed by
one or more Participants under Section 3.6.5.2(iii) above. If the Participants
cannot agree on a facilitator, then unless the Participants have unanimously
agreed to proceed without a facilitator, the Management Committee shall,
within five (5) business days after the expiration of the fifteen (15) day Issue at
Impasse period, select a qualified facilitator at a Level B Vote after the
Management Commitiee has determined that the facilitator to be selected
(i) has appropriate qualifications and capabilities with respect to the
negotiation and terms of major multilateral agreements related to the
construction, operation, and ownership of transmission facilities, and (ii) is free
from conflicts of interest based on existing or previous personal or professional
relationships between one or more Participants and (A) the facilitator, (B) the
facilitator's employer or business associates, (C)the facilitator's immediate
family (parents, siblings, children, -or household members), (D) the employer
or business associates of the facilitator's spouse, or (E) the immediate family
(parents, siblings, children, or household members) of the facilitator's spouse.
The Management Committee shall make adequate arrangements to ensure that
all Participants receive timely, complete, and accurate copies of the proposed
final forms of Project Agreement drafts at the Resolution Hearing.
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3.6.6.2

3.6.6.3

3.6.6.4

3.6.6.5

3.6.6.6

Resolution Hearing. The facilitator for the Resolution Hearing (or, if the
Participants have unanimously agreed to proceed without a facilitator, the
Participants) shall complete the Resolution Hearing process(es) for all Issues at
Impasse as expeditiously as feasible, and in any event within no more than
twenty (20) business days from the date of first session of the Resolution
Hearing, except as otherwise approved by the Management Committee at a
Level B Vote. The objectives for the Resolution Hearing shall be to provide a
formal and expedited process for all Participants to present proposed revisions
and additions to the Project Agreements and to provide a collaborative
structure to build alternative provisions that may better satisfy the interests of
the Participants. The facilitator shall have no authority to render a decision of
any kind or to impose on any of the Participants any particular resolution or
terms for the Project Agreements.

Written Presentations. At a Resolution Hearing, each Participant whose Issues
at Impasse are the subject of the Resolution Hearing (the "Proponent
Participant(s)"") shall formally present, in writing, an "Initial Hearing
Statement" setting forth the merits of the matter(s} it has identified as Issues at
Impasse and how it proposes that the matter(s) be resolved. Each other
Participant (each, a "Responding Participant") shall respond in writing with a
"Responding Hearing Statement," setting forth its position with respect to
the merits of each Proponent Participant's Initial Hearing Statement. To the
extent that any Responding Participant believes that the resolution of a matter
identified as an Issue at Impasse by a Proponent Participant in such Proponent
Participant's Initial Hearing Statement could result in revisions or additions to
the forms of Project Agreements that adversely affect such Responding
Participant's willingness or ability to execute the Project Agreements, such
Responding Participant shall so state in its Responding Hearing Statement and
such matter shall be deemed, for purposes of Section 6.5 hereof, to have been
identified by such Responding Participant as its own Issue at Impasse.

Oral Hearings. Within a reasonable time following the submission of Initial
Hearing Statements and Responding Hearing Statements under Section 3.6.6.3,
there shall be an oral hearing at which each Proponent Participant and each
Responding Participant shall be allowed a reascnable opportunity to state its
position and respond to others' positions on each Issue at Impasse. The oral
hearing shall be held over the course of several meetings if necessary.

Consolidation of Issues at Impasse in Resolution Hearing. To expedite the
resolution of all Issues at Impasse, the Management Committee shall

consolidate all Issues at Impasse for resolution in one (1) Resolution Hearing.
Each Issue at Impasse shall be given due consideration and shall be addressed
individually through formal written presentations and responses and oral
hearings.

Revision of Forms of Project Agreements and Meeting Notice. Prior to the
completion of and during the Resolution Hearing process, each Issue at
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Impasse shall be separately voted upon by the Management Committee. Each
Issue at Impasse that receives a Level B Vote of the Management Committee
shall be incorporated to the final forms of Project Agreements in form and
substance approved by such Level B Vote. Within three (3} business days
after the completion of the Resolution Hearing the Management Committee
shall send the revised final form of Project Agreements (which shall
incorporate the resolved Issues at Impasse that were approved by the
Management Committee pursuant to this Section 3.6.6) to the Participants for
review and internal discussion and approvals. In connection with the
transmittal of the revised final forms of Project Agreements, the Management
Committee shall notice a meeting of the Management Committee to be held
thirty (30) days after the date of such transmittal (or the business day closest to
such thirtieth (30™ day) for action by the Management Committee on the final
forms of Project Agreements (the "Project Agreement Vote Date™).

Management Committee Vote on Proposed Final Forms of Project Agreements. On the
Project Agreement Vote Date (or such later date as the Management Committee may

subsequently set by a Level B Vote), the Management Committee shall review and act on,
at a Level B Vote, the proposed final forms of Project Agreements. If the conditions set
forth in Section 6.5 are met, an Opting-Out Participant shall be reimbursed for its
Participant Percentage of Development Costs as provided pursuant to the terms of this
Agreement.

4. DEVELOPMENT MANAGER.

4.1 Appointment and General Duties.

4.1.1
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Appointment. The Participants have hereby appointed and designated a Development
Manager, as named in the preamble to this Agreement. The Participants authorize and
direct the Development Manager to carry out, as agent for and on behalf of the
Participants, Development Work in accordance with the terms of this Agreement. This
agency relationship is expressly limited to this Agreement and the terms hereof, and no
agency relationship is hereby created for any purpose other than carrying out Development
Work pursuant to this Agreement. The fact that a Participant is serving in the capacity of
the Development Manager, as well as a Participant, does not in any way change, modify or
release the Development Manager from its rights, interests and obligations in its capacity
as a Participant under this Agreement.

General Duties. The Development Manager shall competently and diligently, and in
compliance with all Applicable Laws, directives and policies of the Management
Committee, and in accordance with Good Ultility Practice, (i) carry out the duties and
obligations of the Development Manager specified in this Agreement, (ii) conduct all other
activities deemed necessary and proper to complete the Development Work pursuant to
and consistent with the requirements of this Agreement, and (iii) perform such other
functions and duties as may be assigned to it and appropriately budgeted by the
Management Committee pursuant to a Level B Vote.
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4,13 Not Permit Liens. The Development Manager shall not permit any unsatisfied licns
incurred in connection with Development Work to remain in effect other than (i) liens for
taxes or assessments not yet delinquent, (ii) liens for workers' compensation awards, and
(iii} liens for labor and material not yet perfected; provided, however, that the
Development Manager shall not be required to arrange payment or discharge of any such
lien as long as the Development Manager is timely contesting such lien in accordance with
Applicable Law.

42 Contracting Responsibilities.

4.2.1 Development Work Contracts.  Subject to Sections 4.2.2 and 4.2.3 below, the
Development Manager shall, on behalf of and as agent for each of the Participants, bid,
negotiate, enter into contracts for, and otherwise arrange from any source (including the
Development Manager's employees, Participants or third parties) the resources necessary
to perform and complete the Development Work, including engineering, labor, legal
counsel, consultants studies, equipment, apparatus, machinery, materials, tools, water,
power and supplies necessary for the performance and completion of Development Work
including materials and supplies inventory. All contracts for Development Work, as well
as all amendments thereto, shall be approved solely by the Development Manager
(pursuant to procedures developed by the Development Manager and submitted to the
Management Committee for its information), except for Major Contracts that are subject to
prior Management Committee approval pursuant to Section 4.2.5.1 of this Agreement. In
performing Development Work, the Development Manager may use its own or another
Participant's employees, equipment, facilities and similar resources without the approval of
the Management Committee. '

4.2.2 Administration and Reporting of Contracts.

4.2.2.1 Contract Administration. The Development Manager shall (i) perform,
administer and enforce all contracts for Development Work, and (ii) furnish
one (1) conformed copy of all such contracts to the Management Committee,
and any Participant upon the written request by a Participant.

4222 Reporting. The Development Manager shall provide a listing of each of the
contracts it has entered into under and pursuant to this Agreement since the
preceding regular Management Committee meeting. Such listing shall include
the date of the contract, the contracting parties, a summary of the work to be
performed and the contract price and payment terms.

4.2.3 Development Manager Work and Contracting with Participants Without Bid Process.
Nothing in this Agreement shall require the Development Manager to engage in a bid

process before (i) performing Development Work, or (ii) entering into a contract with a
Participant as a Subcontractor to perform Development Work, so long as the coniract is
consistent with the Development Manager's contracting procedures as submitted to the
Management Committee under Section 4.2.1.
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Approved Bidders.

4.2.4.1

4242

4243

Preparation of Bid List. The Development Manager shall prepare and submit
to the Management Committee for its approval a list of approved bidders with
respect to each Major Contract before offering such contract for bid.

Notice to Participants. Before engaging in the contract bid process for third
party vendors that is anticipated by the procedures to be developed by the
Development Manager as described in Section 4.2.1, the Development
Manager shall provide prior written notice to each of the Participants that it has
determined to utilize a third party vendor for certain Development Work. Such
notice shall include (i) the scope and specifications of the Development Work
to be performed, (ii) the qualifications required of the third party vendor,
(iii) the time schedule in which such Development Work is to be performed,
(iv) the budget range for such Development Work, and (v) the bid procedures
to be followed, including the documents and instruments to be submitted in the
bid package.

Part’icipant Bid Response.

(i) The Participant(s) shall have ten (10) business days from the date of the
Development Manager's notice to provide a written response to the
Development Manager. The Participant's response with respect to such
Development Work shall include (i) the Participant's offer to perform
and its professional qualifications, (ii} the Participant's workplan for the
scope and specifications of such Development Work, (iii) the contract
amount to be paid to the Participant, (iv) the contract that Participant is
willing to enter into, and (v)any other information and/or
documentation reasonably requested by the Development Manager,
including whether the Participant will utilize Subcontractors, and to
what extent such Development Work will be completed by
Subcontractors. The information and documentation requested by the
Development Manager shall not exceed that required of any third party
vendor.

(ify  After compliance with subsections (i) above, to the extent reasonably
practicable, with due consideration to economic considerations,
including requirements under Applicable Law (such as open bidding
and prudency requirements) and/or cost and rate base recovery
concerns of the Participants, a qualified Participant shall be selected to
perform Development Work that the Development Manager will not
perform through its employees. If more than one (1) Participant
responds to the notice of the Development Manager, and the
Development Manager determines to select a Participant for such
Development Work, the Development Manager shall have the right to
select the Participant that will be engaged for such Development Work
in its sole discretion.
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(iiiy  If no Participant submits a response under Section 4.2.3.2(i), or the
response(s) received from one or more Participants is not deemed
acceptable to the Development Manager in its reasonable
determination, then the Development Manager may seek to use a third
party vendor to perform such Development Work.

(iv) If a Participant fails to provide such a written response to the
Development Manager within the time period prescribed in subsection
(i) above a Participant shall be deemed to have waived its opportunity
to be considered for and perform such Development Work; provided,
however, a Participant may participate in the bid process and submit a
bid in connection with any third party request for bids thereafter
initiated by the Development Manager.

Major Contracts — Contracting Procedures. The following shall govern the contracting

procedures for Major Contracts. All Major Contracts, including all amendments thereto,
shall be reviewed, approved and entered inte only in accordance with the procedures set
forth in this Section 4.2.5. Such procedures shall not apply to the execution of contracts
executed and delivered before the effective date of this Agreement.

4.2.5.1

42.5.2

Major Contracts — Management Committee Approval. The Management
Committee may from time to time designate a contract as a Major Contract,
provided that no such designation shall be deemed to require the approval of a
contract or matter executed or determined on or before the date of such
designation. The Development Manager shall present all Major Contracts,
including any amendments thereto, to the Management Committee for its
review and action at a Level B Vote. If the Management Committee approves
such Major Contract, or an amendment thereto, the Development Manager
shall have the authority to execute and deliver same.

Effect of Approval. Any Major Contract executed by the Development
Manager without prior approval of the Management Committee shall be at the
risk of the Development Manager. In such event, the Development Manager
shall advise in writing the Management Committee and indicate why the
Development Manager executed a Major Contract without prior approval of
the Management Committee. The issue shall be presented and acted upon, at a
Level B Vote, at the next Management Committee meeting. If the
Management Committee fails to ratify the action of the Development Manager,
the contract executed by the Development Manager shall not constitute
Development Costs and the Development Manager shall be responsible for all
costs related thereto. If the Management Committee fails to so ratify, nothing
herein shall prevent the Development Manager from terminating such Major
Contract or otherwise withholding the benefits and interests of such Major
Contract from the Participants under and pursuant to this Agreement.
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4.3 Technical Duties and Responsibilities.

4.3.1

432

433

Development Work Schedule and Plan and Modifications.

43.1.1 Prepare Initial Development Work Schedule and Work Plan.  The
Development Manager shall promptly (within a commercially reasonable time)
following the effective date of this Agreement prepare and submit to the
Management Committee the initial Development Work schedule and initial
work plan. Approval of such schedule and plan by the Management
Committee shall require a Level B Vote. Such schedule shall depict in graphic
form the overall performance plan of Development Work displayed in time-
framed format, with critical milestones identified. Such work plan shall set
forth, in general terms, how the Development Manager proposes to carry out
Development Work. The Development Manager shall update, from time to
time, the Development Work schedule and work plan on its own initiative and
also at the request of the Management Committee. Any updated Development
Work schedule and work plan to be adopted by the Management Committee
shall also require a Level B Vote to become effective.

43.1.2 Revise Development.Work Schedule. The Development Manager shall revise
the Development Work schedule quarterly to reflect changes in the progress of
Development Work.

Conceptual Design. The Development Manager shall prepare the conceptual design for the
Project for review and action by the Management Committee at a Level B Vote.

Critical Permit Applications. - The Development Manager shall prepare and file, or cause to
be prepared and filed, applications for Critical Permits. Where any Critical Permit is being
sought on a joint or consolidated basis with one or more other CapX Projects, the oversight
and supervision of such process shall be on a coordinated basis with the development
managers of the other CapX Projects, except as otherwise determined by the Management
Committee at a Level B Vote. The Development Manager also shall prepare and file, or
cause to be prepared and filed, applications for other applicable Permits and approvals for
the Project. Approval of Critical Permit applications shall require a Level B Vote of the
Management Committee,

44  Management of Development Costs.

4.4.1

442

443
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Initial Budget and Revision. The Development Manager shall develop the budgets for the
Development Work and make forecasts and recommendations regarding revisions to such
budgets in accordance with Section 5.3 hereof.

Limitation on Development Costs. The Development Manager shall not incur, or allow to
be incurred, Development Costs that exceed the Maximum Development Costs as defined
in Section 5.3.1.

Development Costs. The Development Manager shall incur and pay only those
Development Costs that are described in Section 5.1.2.1 hereof. The Development

36



Manager shall not incur, pay or be reimbursed for the costs set forth in Section 5.1.2.2
hereof.

4.4.4 Expenditure on Development Costs, Utilizing the Development Manager's own funds, the
Development Manager shall pay, when due, all Development Costs and shall be
reimbursed for same by the Participants in accordance with Section2.11 of this
Agreement. Each month the Development Manager shall prepare and distribute to each
Participant an invoice setting forth the aggregate amount of Development Costs paid by the
Development Manager but not included in a previous invoice ("Monthly Development
Costs").

4.4.5 Payment and Reimbursement of Development Costs.

44.5.1 Development Manager Payments. Before the Development Manager shall pay
Development Costs, the Development Manager shall create and file for
auditing purposes a payment request therefor, signed by two Development
Manager representatives, stating in respect of each such payment (i} the
amount of such payment due, (ii)the name and address of the Person,
corporation or firm to whom the payment is due, (iii) a brief description of the
work, services or products covered by such payment, and (iv) that the amount
is properly due and payable for work done or services rendered and has not
been paid.

4452 Participant Reimbursement and Disputed Invoices. Except as set forth in
Section 5.4.4(iii} (costs allocable after a Cost Offering), Participants shall
reimburse the Development Manager for the Participant's Participant
Percentage of Monthly Development Costs and may dispute the invoices
rendered by the Development Manager pursuant to the provisions of
Section 2.11 hereof.

4.4.6 Records of Expenditures, The Development Manager shall keep and maintain records of
monies expended, obligations incurred and credits accrued; and maintain for auditing by
the Management Committee those accounting records used by the Development Manager
for the purpose of accumulating financial and statistical data for Development Work. The
Development Manager shall retain each such record for five (5) years or such longer period
of time as determined by the Management Committee; provided, however, that the
Development Manager shall have the right at the end of such five (5) year period to advise
the Participants that it intends to dispose of such records within six (6) months of the date
the notice is given, and shall have the right to so dispose of the records unless a Participant
or Participants provide the Development Manager with writien notice prior to the end of
such six (6) month period that the Participant(s) shall take custody of such records no later
than the end of such six (6) month period.

4.5 Development Manager Repbrts.
45.1 Management Committee Reports. The Development Manager shail prepare and submit to

the Management Committee the following reports:
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4.5.2

() monthly reports (or such other time frame as reasonably determined by the
Management Committee) regarding the progress of Development Work,
contracts entered into (to comply with Section 4.2.2.1), and financial reports of
Development Costs paid or incurred, including budget-to-actual comparisons
(on a current period, yearly and overall budget basis);

(ii) monthly cost reports (or such other period of time as determined by the

~ Management Committee), which shall include the accumulated total

disbursements for Development Work including a comparison to the most
recently approved budget for Development Work;

(iii) a statement of quarterly Development Cost cash flow estimates for the next
quarter, inciuding budget-to-actual comparisons (on a current period, yearly
and overall budget basis). Such reports shall commence on or before the tenth
(10™) business day before the first (Ist) business day of the first (1%) full
calendar quarter following the effective date of this Agreement, and on or
before the tenth (10*) business day before the first (1st) business day of each
calendar quarter thereafter; and

(iv)  all financial reports submitted by the Development Manager shall be prepared
in accordance with GAAP; provided, however, interim internal financial
reports may be presented to the Management Committee subject to year-end
adjustments and may lack footnotes and other required GAAP presentation
items.

Final Completion Report. The Development Manager shall prepare and distribute to the
Management Committee and each Participant a final completion report within a
commercially reasonable period of time following termination of this Agreement, which
shall include a complete cost report for Development Work.

4.6 Development Manager Assistance and Information. Upon request the Development Manager
shall provide assistance and information that is reasonably available and arises in connection with
Development Work to the Management Committee, any committee established by the Management
Committee and any Participant.

4.7 Insurance.

4.7.1
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Insurance Coverage. The Development Manager will maintain insurance for and with
respect to the Development Work for the Term (and any applicable statute(s) of limitations
thereafter). The types and amount(s) of such insurance coverage shall at a minimum
include: worker's compensation (statutory limits); employer's liability ($1 million);
commercial general liability (combined single limits of not less than $5 million, providing
for bodily injury, personal injury, property Damage and cross-liability); comprehensive
auto liability (combined single limits of not less than $5 million and cross-liability); and
professional liabilities/errors and omissions ($1 million). Notwithstanding the foregoing,
for purposes of (i) workers' compensation coverage, the Development Manager may be a
qualified self-insurer in the state of Minnesota, and (ii) errors and omissions/professional
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4.7.2

4.7.3

4.7.4

4.7.5

liability coverage, the Development Manager may be self-insured to the extent of any
policy exclusions not available to an "owner." Other insurance, as may be appropriate in
the circumstances, may be obtained and/or acquired, as determined in the reasonable
discretion of the Development Manager or the Management Committee. The type and
amount of coverage above such minimum amounts, individually and in the aggregate, shall
be determined by the Development Manager, subject to the approval of the Management
Committee. All such coverage (both the base policy and any excess policies) shall be
primary and non-contributory coverage in relation to the Participants' separate insurance
and self-insured coverages.

Required Coverage Attributes. All insurance policy coverage maintained by the
Development Manager shall (i} be from an insurance company rated at least A- VII by
Best Insurance Rating Service, (ii) be endorsed to show that the insurers waive subrogation
against the Participants and their respective Affiliates, directors, officers and employees,
(iii) not expire, terminate or otherwise discontinue coverage except upon not less than
thirty (30) days prior written notice to the Management Committee, (iv) name each
Participant and its respective Affiliates, directors, officers and employees as additional
insureds under each such policy (excluding the policies for worker's compensation and
automobile liability) and contain no special limitations on the scope of protection afforded
to said additional insureds, and (v) carry cross-liability.

Certificates and Endorsements. Certificates of insurance and endorsement acceptable in
the reasonable determination of the Management Committee shall be filed with the
Management Committee by the Development Manager before the commencement of the
Development Work and at least once each calendar year during the Term.

Subcontractors. The Development Manager shall require its Subcontractors (including any
Participant acting as a Subcontractor) to maintain the equivalent insurance coverage and
amounts required of the Development Manager in Sections 4.7.1 and 4.7.2 above, and
provide proof of coverage for the Development Manager to submit to the Management
Committee for approval.

Participant Insurable Interest, It is expressly understood and agreed that each Participant

has an insurable interest in the property interests arising under this Agreement and may
procure for its own account additional insurance with respect to its interest as it may
determine. The cost of such insurance shall be paid by such Participant from its own funds
and shall not constitute Development Costs. The proceeds of such insurance shall be
payable to such Participant. Other Participants shall not have any rights or interest in such
insurance or the proceeds thereof.

4.8  Settlement of Third-Party Claims Against Participants.

4.8.1
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Insured Claims Against Participants.

4.8.1.1 Development Manager Rights and Obligations. The Development Manager
shall, through tender of such claims to (and cooperation with) one or more

applicable insurers, investigate, adjust, defend and settle insured claims against
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4.8.2
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4.8.1.2

4.8.1.3

any Participant arising out of or attributable to Development Work asserted by
any Person (other than a Participant) against any onme or more of the
Participants, so long as such claim is within the scope of coverage and policy
limits provided by any of the applicable insurance policies.

Limitation on Development Manager Rights and Obligations. The foregoing
right to settle insured claims is conditioned upon (i) the payment of the claim

pursuant to such insurance policies; provided, however, the existence of
commercially reasonable deductibles, self-insured retentions and co-insurance
limits shall not affect such settlement rights, and (ii) the settlement contains the
conditions set forth in clauses (i} and (iii) of Section 4.8.2.2.

No Right to Settle Independently. No Participant shall have the right to
independently settle any claim covered under the provisions of this
Section 4.8.1.

Uninsured Claims Against Participants.

4.82.1

4.82.2

Development Manager Rights and Obligations. The Development Manager
shall investigate and, subject .to Section 4.8.2.2, adjust, defend and settle
uninsured claims arising out of or attributable to Development Work by any
Person (other than a Participant) against any one or more of the Participants
and, consequently, for which no insurance coverage is available for payment of
such claim or claims.

Limitation on Development Manager Rights and Obligations. Except with the
written consent of each Participant (which consent shall not be unreasonably

withheld, delayed or conditioned), the Development Manager does not have
the authority pursuani to Secction 4.8.2.1 to enter into any settlement or to
consent to entry of any judgment (other than a judgment of dismissal on the
merits without costs) unless (i) there is no finding or admission of any
violation of law and no material effect on any claims that could reasonably be
expected to be made against the Participants or any of them, (ii) the sole relief
provided is monetary in an amount () not to exceed the amount set by the
Management Committee pursuant to Section 4.10 hereof, or (y) such amount
as is approved by the Management Committee upon request by the
Development Manager for such specific matter, and (iii) the settlement shall
include a comprehensive release of each Participant by the claimant or the
plaintiff of all claims, liabilities or obligations in respect of such claim or
Proceeding.

Any Participant may independently, on its own behalf only, and at its sole
expense, settle, or consent to an entry of judgment on, such uninsured claim if
and only if the terms of such settlement or judgment do not adversely affect
another Participant, the Project, or the Development Manager's ability to
prosecute the Development Work, and if the settling Participant gives ten (10}
days' prior written notice to each other Participant of such settlement or
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4.9

4.10

4.11

1994765v4

judgment and its terms. The act of settlement or consent to entry of judgment
in and of itself shall not be determined to have such an adverse affect. In such
event, the settling Participant (i) shall not be included in any other settlement
of such uninsured claim by the other Participants or Development Manager,
and (ii) shall not be responsible for and shall not be charged for any such other
settlement of such uninsured claim, notwithstanding Sections 7.2(i) and (ii}
hereof.

4.8.2.3 Participant Limited Right Participation. Each Participant shall be entitled to
participate in the prosecution, defense or settlement of any claim or Proceeding
undertaken by the Development Manager pursuant to Sections 4.8.2.1 and
4.8.2.2, provided that (i) such participation shall be limited to observation and
comment fo the Development Manager, and (ii) the counsel sclected by such
Participant shall not appear on such Participant's behalf in any negotiation or
Proceeding resulting therefrom unless any affected Participant's legal counsel
shall advise the Development Manager in writing that there is a conflict of
interest that would make it inappropriate under applicable standards of
professional conduct to have common counsel for some or all of the
Participants, in which event each such interested Participant shall be entitled to
participate in the prosecution or defense of any claim or Proceeding through its
own counsel. Each Participant shall bear the fees and expenses of any
additional counsel retained by it to participate in the prosecution or defense of
any claim or Proceeding, unless such counsel is required due to a conflict as
described in the preceding sentence of this Section 4.8.2.3.

Claims Against Third Parties. The Development Manager shall have the right, duty and obligation
to investigate, present, prosecute, settle and enforce any and all claims against any Person for
Damages in connection with Development Work, including contractors, Subcontractors, suppliers
and other contract vendors, consultants and professionals arising out of Development Work, (The
foregoing includes claims against a Participant acting as a Subcontractor pursuant to Section 4.2.3.)
Notwithstanding the foregoing, the Development Manager shall not have the right to release a claim
against a third party or a Participant acting as a Subcontractor hereunder that has a dollar amount in
excess of the amount set by the Management Committee pursuant to Section 4.10 without the consent
of the Management Committee.

Maximum Claim Settlement and Release Amounts. The maximum amount for which the
Development Manager may scttle or consent to the entry of judgment for any individual uninsured
claim for purposes of Section 4.8.2.2 shall be initially established at $500,000. The maximum
amount for which the Development Manager may release any third party from liability or potential
liability without the consent of the Management Committee for purposes of Section 4.9 shall be
initially established at $250,000. The Management Commiftee may, from time to time, reduce or
increase either or both of such maximum amounts set forth in this Section 4.10.

Removal of Development Manager. The Development Manager may be removed only for Cause.
If two or more Participants believe that the Development Manager should be removed for Cause,
such Participants shall jointly provide written notice to the Development Manager and all other
Participants calling for a meeting of the Management Committee to discuss and determine what
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action, if any, should be taken with respect to such proposed removal (the "Removal Notice"). The
Removal Notice shall contain the asserted factual basis for such removal and reference the applicable
provision(s) of this Agreement to which such factual basis may apply. Upon receipt of the Removal
Notice, the Management Committee shall schedule a meeting of the Management Committee within
ten (10) business days of such receipt to review and discuss the asserted factual basis set forth in the
Removal Notice. The subject matter of such meeting shall be confined to the asserted factual basis.
for removal as described in the Removal Notice.

4111

4.11.2
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Definition of "Cause." Subject to an opportunity to cure (if applicable) as provided in

Section 4.11.2 below, "Cause" for removal of the Development Manager shall' have
occurred if the Development Manager has:

()

(i)

(iif)
(iv)

v)

(vi)
(vii)

(vii)

committed an act of dishonesty, fraud or breach of trust involving the Development
Work;

failed to follow any material policy or directive of the Management Committee of
which the Development Manager had knowledge or for which the Development
Manager should have had knowledge;

been convicted of or entered a plea of nolo contendere to any felony;

. abandoned or suspended progress of the Development Work for at least four (4)

consecutive weeks for any reason other than by directive of the Management
Committee, Force Majeure or as otherwisé permitted by this Agreement;

assigned its rights or obligations as Development Manager under this Agreement or
any part thercof to any Participant without the prior written consent of Management
Committee, or the interest of Development Manager in this Agreement passes to
any Person, otherwise than as herein permitted;

failed or refused to perform any material obligation under the Agreement;

failed or refused to comply with any Applicable Law, which failure or refusal
resuits in a material adverse effect on the Development Work or the Project; or

failed to remove, or post bond (within ten (10) business days after filing of the lien)
with respect to, any unsatisfied liens incurred in connection with the Development
Work, other than to the extent permitted pursuant to Section 4.1.3.

Development Manager Opportunity to Cure. Notwithstanding anything in this Agreement

to the contrary, the events described in Sections 4.11.1(ii), 4.11.1(iv), and 4.11.1(vi)
through (viii) above shall not constitute Cause unless and until Development Manager has
failed to cure such default (with respect to Section 4.11.1(vii), the required cure of such
default shall only include cure of the material adverse effect) within fifteen (15) days after
delivery of notice from two or more Participants that believe one or more such events have
occurred, or, in the case of a default which cannot be cured within fifteen (15) days, has
failed to initiate, within fifteen (15) days, actions reasonably likely to cure such default and
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4.11.4

4.11.3
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to diligently pursue such cure to completion within forty-five (45) days after notice to
Development Manager concerning such default.

Process for Removal. The meeting of the Management Committee to review the Removal
Notice and to determine if the conduct of the Development Manager warrants removal for
Cause shall be segmented into two (2) sessions as provided below.

(i) The first session shall be an open meeting of the Management Committee, in which
the assertions (and all evidence documentary or otherwise with respect to such
assertions) made against the Development Manager will be reviewed and discussed.
Such meeting shall include the representative of the Development Manager and
such other representatives of the Development Manager as the Development
Manager deems reasonably necessary or desirable to address the asserted factual
basis made in the Removal Notice and the evidence. All representatives on the
Management Committee, including the Development Manager, shall have the right
to have separate counsel and other advisors present in and participate in such
session. The Development Manager shall provide such evidence and defense
against the assertions made for its removal and may (A) question Management
Committee members to examine the factual basis asserted and the evidence
presented with respect to such removal (with the Participants agreeing that such
questioning shall not constitute an admission, be discoverable or produced in any
appeal process described in Section 4.11.5), and (B) provide such evidence as it
deems relevant to its defense.

(ii) The second session shall be an open meeting of the Management Committee,
including the representative of the Development Manager, to further review and
discuss the asserted factual basis and the evidence made against the Development
Manager and the action(s) (and remedics, if any) to be taken. A vote by the
Management Committee to remove the Development Manager shall require a Level
C Vote of all members of the Management Commitiee, except the representative of
the Development Manager (who shall not have the right to vote on removal).

No Vote to Remove. If the Management Committee does not vote to remove the
Development Manager under Section 4.11.3, it shall promptly (in any event, not later than
five (5) days after such determination) notify the Development Manager in writing of such
determination.

Vote to Remove and Appeal. If the Management Committee determines that the
Development Manager should be removed for Cause, it shall promptly (in any event, not
later than five (5) days after such determination) notify the Development Manager in
writing that it has been removed by the Management Committee and the date upon which
such removal shall become effective. The determination by the Management Committee
to remove the Development Manager shall be appealable by the Development Manager
pursuant to the dispute resolution procedures set forth in Section 8.2.2 hereof. Any such
appeal (i) must be made by the Development Manager within ten (10) business days after
the Development Manager receives notice of removal from the Management Committee,
and (ii) shall stay the removal determination of the Management Committee.
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If the Management Committee has voted to remove the Development Manager and the
Development Manager has appealed the decision of the Management Committee, the
Development. Manager shall continue its duties hereunder with respect to contracts and
commitments existing as of the date of the Management Committee's vote to remove;
provided, however, that, during the pendency of the arbitration appeal, if the Development
Manager enters into or performs any additional contracts or commitments that did not exist
on the date of such Management Committee vote (including incurrence of new
Development Costs) without prior written Management Committee direction to do so, then
any such additional costs and expenses so incurred during the pendency of the arbitration
appeal that were not so directed by or later ratified by the Management Committee shall not
be considered Development Costs that are reimbursable to the Development Manager by
the other Participants.

The Development Manager shall not be required to enter into or perform any additional
contracts or commitments that did not exist on the date of the Management Committee
removal vote (including incurrence of new Development Costs) during the pendency of the
arbitration appeal. In furtherance of the foregoing, all Participants waive any claims
against the Development Manager in connection with non-performance under this
Agreement with respect to the duties and responsibilities that the Development Manager is
not required to perform during the pendency of the arbitration appeal.

A good faith finding by the Management Committee of the existence or absence of Cause,
and the provision of the particular detail thereof to the Development Manager, shall not
constitute an actionable claim of defamation by the Development Manager against the
Management Committee or any Participant, it being understood that the Development
Manager has required that such finding be published to the Development Manager by the
Management Committee.

4.12 Resignation of the Development Manager.

4.12,1  Resignation for Good Reason. The Development Manager may resign as Development
Manager for Good Reason only upon written notice to the Management Committee at least
ninety (90) days before the effective date of such resignation. Such notice shall state
(i) the effective date upon which the Development Manager shall relinquish its rights,
duties and obligations hereunder, (ii) the acknowledgement of the Development Manager
that it shall be bound by the terms and conditions to and through such effective date,
subject to the survival provisions of this Agreement, and (iii) the Development Manager's
intentions, if any, with respect to status as a Participant. At any time afier such notice from
the Development Manager is given, the Management Committee may name a replacement
Development Manager and by written notice to the Development Manager specify the date
on which the replacement Development Manager shall assume its duties.

With respect to the resignation of the Development Manager the term "Good Reason" shall
mean: (A) the termination or withdrawal of the Development Manager as a Participant,
(B) unreasonable interference by the Management Committee by issuance of directives and
guidelines to the Development Manager which impedes or renders infeasible the ability of
the Development Manager to properly perform its dutics and obligations hercunder in a

1994765v4
FINAL 3/5/07 ‘ 44



4122

timely and/or cost effective manner, (C) amendment of the scope of work required by the
Development Manager without a commensurate adjustment of budgetary costs for
Development Work, (D) directive(s) from the Management Committee to continue
Development Work when such work is not authorized hereunder or will exceed the
Maximum Development Costs hereunder, (E) chronic failure of the Participants to timely
remit Development Cost reimbursement to the Development Manager, or (F) receipt of a

- Removal Notice.

Resignation Upon Completion of Development Work. Upon completion of the
Development Work, and the Development Manager's duties and responsibilities with
respect thereto, including but not limited to completion of the transition from Project
development to Project construction, the Development Manager may resign. The
determination as to the completion of such transition shall be a facts-and-circumstances
assessment by the Management Committee.

4.13 Impairment of Developmelit Manager By Bankruptcy or Other Proceedings.

4.13.1

4.13.2
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Effect of Development Manager Bankruptey. If the Development Manager is the subject
of a bankruptcy Proceeding under the United States Bankruptcy Code, the Development
Manager shall continue to perform its duties and responsibilities, and shall not resign,
except pursuant to a Final Order of the applicable bankruptcy court which specifies the
rejection of this Agreement under such Proceeding and specifies the date upon which the
Development Manager shall no longer be a party to this Agreement in its capacity as
Development Manager. If such a Final Order is rendered, the Participants and the
Development Manager shall comply with the terms ‘of such Final Order. If such Final
Order prohibits the Development Manager from acting as Development Manager under
this Agreement, the Development Manager shall be deemed to have resigned on the date
and pursuant to the provisions of such Final Order.

Effect of Other Proceedings. Ifthe Development Manager is the subject of a Proceeding in
which its ability to function as the Development Manager hereunder is or may be at issue,
the Development Manager shall promptly provide the Management Committee with
written notice of such Proceeding, specifying (i) the Governmental Body or arbitrator in
which such Proceeding is occurring or will occur, (i} the subject matter of the Proceeding,
(iii) the reason or reasons that the Development Manager's ability to function hereunder
may be at issue, and (iv) the timeframe in which a Final Order could reasonably be
anticipated. Nothing herein shall prevent one or more Participants from intervening or
otherwise involving such Participant in the Proceeding to the extent that such Participant
may have standing before such Governmental Body or arbitrator. If the Governmental
Body or arbitrator enters a Final Order which prohibits or substantially impairs the
Development Manager's ability to perform pursuant to this Agreement, the Participants and
the Development Manager shall comply with the terms of such Final Order. If any such
Final Order prohibits the Development Manager from acting as Development Manager

“under this Agreement, the Development Manager shall be deemed to have resigned on the

effective date and pursuant to the provisions of such Final Order.
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4.14 Duties Upon Removal or Resignation. If the Development Manager (i) is removed either by the
Management Committee (without appeal) or the removal determination of the Management
Committee is affirmed through the dispute resolution procedures contemplated by Section 4.11.3 and
4.11.5 above or Section 8.2.2 below, or (ii) resigns or is ordered to resign in accordance with the
provisions of Sections 4.12.1, 4.13.1, or 4.13.2 above, the Development Manager, subject to the
contrary provisions of an Order of a Governmental Body or arbitrator shalf:

(A)

(B)

(©)

continue to perform its duties and responsibilities untii a replacement Development Manager
is named and appointed by the Management Committee, which appointment shall be made
within a period not to exceed the later of (A) forty-five (45) days after such removal decision
is final and non-appealable, or (B) the effective date given in the Development Manager's
notice of resignation,

promptly and cooperatively assist in the transition process to the new development manager,
including the transfer of all informational documents possessed or under the control of the
Development Manager, including records, reports, studies, business plans, budgets and other -
financial accounting records, and all other confidential, proprietary or other records with
respect to the Development Work performed or to be performed by the Development
Manager, as directed by the Management Committee or the new development manager, and

promptly complete its duties and responsibilities hereundcr, including the timely compilation
and transmittal of reports and timely submittal of billings to the Participants,

5. DEVELOPMENT WORK AND DEVELOPMENT COSTS.

5.1 Development Work and Development Costs.

5.1.1

5.1.2
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Development Work. Development Work shall include all activities necessary or desirable
and in accordance with Good Utility Practice to (i) determine the conceptual design of the
Project, (ii) determine the recommended interconnection/termination points of the Project,
(iii) determine the recommended alignment for the Project route, (iv) determine the scope
for the Project, (v) estimate the Project's cost and schedule, (vi) obtain the Critical Permits,
(vii) make or undertake such other necessary Project related studies and analyses as
deemed appropriate by the Development Manager, and (viii) perform other activities as
determined by this Agreement or the Management Committee ("Development Work™).

Development Costs. Development Costs include both costs for Development Work and
Joint Development Work (Section 5.2). The Maximum Development Costs are set forth in
Section 5.3.1.3. Development Costs are determined as follows:

5.1.2.1 Development Costs. Development Costs shall include, to the extent related to
Development Work:

() all costs of labor, services, transportation and studies, including costs of
consultants and legal counsel (except as set forth in Section 5.1.2.2),
performed by the Development Manager or by others in connection
with this Agreement, and approved by the Development Manager;
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(i)

(iii)

(iv)

)

(vi)

(vii)

(viii)

(ix)

all costs related to the acquisition of facilities or personal property
rights solely in connection with the Project;

all costs of insurance procured by the Development Manager solely for
the purpose of enabling it to fulfill its obligations under Section 4.7 and
for which the Development Manager is not otherwise reimbursed in
accordance with the provisions of Sections 2 or 3 of Appendix C of
this Agreement;

costs and expenses of Development Manager's employees while
performing Development Work in connection with this Agreement as
determined in accordance with Appendix C attached hereto,

applicable costs of materials, supplies, tools, machinery, equipment,
and apparatus used solely in connection with this Agreement, including
rental charges, such costs to be offset by any proceeds from salvage;

the costs of the Development Manager, to the extent not provided for
by insurance, and specifically including, but not limited to, self-insured
retentions and commercially reasonable deductibles, of discharging or
paying any liability and loss, Damage and expense, including costs and
expenses for attorney's fees and other costs of defending, settling or
otherwise administering claims, liabilities or losses arising out of
worker's compensation or employers' liability claims or by reason of
property Damage or injuries to or death of any Person or Persons or by
reason of claims of any and every character resulting from, arising out
of or connected with the performance of the Development Work,
whether caused wholly or partially by the negligence of the
Development Manager or its employees or agents; provided, however,
that Development Costs do not include loss or Damage resulting from
gross negligence or intentional wrongdoing of the Development
Manager or its employees;

taxes arising from and payable to any Governmental Bedy and
payments in lieu of taxes and Permit related fees of any character
arising out of the performance of this Agreement, excluding income,
gross receipts, franchise or taxes similarly imposed or assessed on the
results of operations of any Participant;

costs that are (A) stated to be Development Costs pursuant to this
Agreement, or (B) determined by the Management Committee to be
Development Costs at a Level B Vote;

all costs and expenses incurred by any Participant in respect of carrying
out Development Work (except pursuant to reimbursed contracts),
subject to (A) the prior approval of the Development Manager, (B) the
ratification by the Development Manager of such costs and expenses by
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5.1.2.2

x)

(xi)

a Participant, or (C) prior approval or ratification by the Management
Committee;

the cost of reimbursement of MOU Participants in accordance with
Section 2.10; and

the costs and expenses incurred in the wind-up of the Project as
described under Sections 10.2.2 and 10.2.3,

Costs_That Are Not Development Costs. Notwithstanding the provisions of
Section 5.1.2.1, Development Costs shall not include:

()

(iD)

(if)

(iv)

v)

(vi)

(vii)

to the extent not specifically provided under Section 5.1.2.1(ix), costs
of studies conducted by any Participant to determine for such
Participant the usefulness, economics, legality and/or feasibility of
proceeding with the Project;

to the extent not specifically provided under Section 5.1.2.1(ix), costs
of any Participant associated with the preparation and negotiation of
any contracts regarding the Project and Project-related facilities;

costs incurred by cach Participant in functions of the Management
Committee, or any other committees established pursuant to this
Agreement, and expenses of its personnel while performing such
functions, except regarding the Development Manager with respect to
its duties and responsibilities to prosecute Development Work (or a
Participant that undertakes and carries out Development Work as
provided in Section 5.1.2.1(ix) hereof) and to carry out any other
obligations of the Development Manager set forth in this Agreement;

costs, fees and expenses of any Participant incurred in connection with
the dispute resolution appeal by the Development Manager which
arises from the removal of the Development Manager pursuant to
Section 4.11 of this Agreement, or other disputes under the alternative
dispute resclution process, as further described in Section 4.9 of

Appendix D;

insurance purchased by individual Participants covered under
Section 4.7.5;

costs and expenses arising from new contracts and arrangements
entered into by a Development Manager during the pendency of an
arbitration appeal following a removal vote against such Development
Manager, except to the extent directed by or later ratified by the
Management Committee in accordance with Section 4.11.5;

Project construction costs (except as provided in Section 5.1.2.1(viii)
above); and
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(viii) the cost of complying as provided in Section 2.2.2, with conditions
specified in Critical Permits granted or issued by Final Order.

5.2  Joint Development Work and Costs.

5.2.1
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Joint Development Work. One or more of the Participants are participants in the CapX

2020 Initiative.
5.2.1.1 CapX 2020 Goals. A primary goal of the CapX 2020 Initiative is to plan,

52.1.2

52.1.3

52.14

facilitate and assist in the design and construction of new transmission projects
to help maintain and enhance system recliability for electric customers in
Minnesota and the surrounding region. The Project is one of the CapX
Projects.

Joint Development Work. Certain activities related to the Project and its
Development Work have been and will be undertaken on a joint basis for the
benefit of the Project and other CapX Projects ("Joint Development Work").
Joint Development Work activities include technical standards, certificate of
need processes, the drafting and negotiation of CapX Project template
agreements (including but not limited to this Agreement and the Project
Agreements) to be undertaken by counsel appointed by the Management
Committee in consultation with the Participants and their respective counsel,
and general CapX Project planning, coordination and execution activities.

Joint Development Work Cost Allocation. The Participants believe Joint
Development Work is a benefit to the Project and the costs of Joint
Development Work, as set forth in Appendix B, are equitably allocated among
the CapX Projects.

Withdrawal from CapX 2020. From time to time, the Management Committee
may review the benefits to the Project of Joint Development Work and/or the
allocation to the Project of the costs thereof. If the Management Committee
determines that Joint Development Work is no longer a sufficient benefit to the
Project and/or the costs related to the Joint Development Work are no longer
justified or equitably allocated, the Management Committee shall, upon a
Level B Vote, provide written notice thereof to the participants in the other
CapX Projects of its determination to withdraw from Joint Development Work.
Said notice shall inform, among other things, that the participants in the other
CapX Projects shall have sixty (60) days from the date of such written notice
to respond to the Management Committee determination regarding Joint
Development Work. If, within such sixty (60) day period, written comments
are received or a participant in one of the other CapX Projects requests an
opportunity to address the Management Committee, the Management
Committee shall promptly convene a Management Committee meeting to
consider the written comments and/or provide an opportunity for one or more
participants in other CapX Projects to address the Management Committee.
Following consideration of all written comments and any presentations, the
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5.2.3

Management Commiitee shall again review and take such action it deems
appropriate, at a Level B Vote, and advise the participants in the other CapX
Projects in writing of the Management Committee's subsequent determination
regarding Joint Development Work, If such subsequent determination is to
withdraw from Joint Development Work, such determination shall not be
effective until sixty (60) days following the date of the written notification of
such subsequent determination. The obligation of the Participants to pay
allocable costs relating tor Joint Development Work, including costs with
respect to any contract relating to Joint Development Work, shall cease and
terminate upon sixty (60) days following the date of such written notification
of such determination. If the Management Committee makes a determination
not to withdraw from Joint Development Work, the Management Committee
may reconsider the issue of Joint Development Work and/or the related
benefits and costs at any time, following the same process and notice
provisions set forth in this subsection.

Oversight of Joint Development Work. The Development Manager shall coordinate with
representatives of the CapX 2020 Initiative and other CapX Project development managers
in the supervision, oversight, undertaking and completion of Joint Development Work.

Allocation and Payment of Costs. The Development Manager and the development
managers of other CapX Projects shall account, consolidate and pay for the costs of Joint
Development Work., The Development Manager and the development managers of the
other CapX Projects shall then invoice (in a manner, format and frequency mutually agreed
upon among the Development Manager and the other CapX Project development
managers) and allocate such Joint Development Work costs to the Participants in this
Agreement and the other CapX Projects in accordance with the percentages set forth in
Appendix B. Subject to the provisions of Section 5.2.1.4 hereof, the Participants agree to
pay, as Development Costs, the percentage of Joint Development Work costs allocated to
the Development Work related to this Project as set forth in Appendix B.

5.3  Development Costs, Budgets and Maximum Development Costs.

53.3.1
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Initial Budget. Pi'udencv Review and Maximum Development Costs.

5.3.1.1 Initial Budget, Approval and Revision. The initial budget for Development
Work shall be for a period of three (3) years from the date of this Agreement
and shall promptly be developed by the Development Manager following the
effective date of this Agreement and submitted for review and action by the
Management Committee at a Level B Vote (the "Initial Budget"). The
Development Manager shall update, from time to time, the Initial Budget at the
request of the Management Committee. Such update shall be submitted to the
Management Committee for its review and action at a Level B Vote and, as
updated, shall continue to be the "Initial Budget." The Initial Budget shall be
for informational purposes only, and shall not restrict the Development
Manager in any way, including from incurring costs in excess of the amounts
set forth therein.
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53.1.2 Prudency Review Undertakings. If, in connection with a prudency review or
similar process, a Governmental Body determines that any Development Costs
were imprudently incurred by one or more Participants or otherwise disallows
such costs, then the Management Committee shall work promptly, in good
faith, and using reasonable efforts, to address the issues identified by such
Governmental Body, which efforts may include, but are not limited to, revising
the Development Work plan, the Initial Budget and any other budget for the
Development Work; provided, however, that nothing in this Section 5.3.1.2
shall require any Participant to pay costs in excess of its Participant Percentage
of Development Costs as otherwise required under this Agreement.

5.3.1.3 Maximum Development Costs. The Development Manager shall not incur, or
allow to be incurred, Development Costs that exceed, in the aggregate, the
amount of $10,000,000 (the "Maximum Development Costs"). Any change
in the Maximum Development Costs shall be made in accordance with
Sections 5.3.1.4, 5.3.1.5, 54 and 5.5 hereof. The following Development
Costs shall not be counted in the calculation of Maximum Development Costs:
(i) amounts paid to MOU Participants in accordance with Section 2.10 hereof,
and (ii) costs arising or from or paid under the Project MOU.

53.14 Projection of Exceeding Maximum Development Costs. At least six (6)
months before the Development Manager projects that the Maximum
Development Costs set forth in Section 5.3.1.3 hereof may be reached, the
Development Manager shall provide to all Participants an estimate of the
amount of an increase in the Maximum Development Costs which reasonably
would be necessary to complete Development Work and cause the election
process to be initiated as provided in Section 6 hereof. If such estimated
increase is provided by the Development Manager to the Participants, the
Development Manager shall thereafter provide monthly reports to the
Management Committee regarding such expenditures and the time period
anticipated to equal or exceed the Maximum Development Costs.

53.1.5 Increase in Maximum Development Costs. Within thirty (30) days of receipt
of the Development Manager's estimate of the amount of an increase of the
Maximum Development Costs, the Management Committee shall review and
take action regarding a possible increase in the Maximum Development Costs.
If the Management Committee approves by a Level B Vote a proposed
increase in the Maximum Development Costs (or a further increase to any
previously established maximum) ("Preliminary Increase in Maximum
Development Costs"), it shall promptly provide to all Participants written
notice thereof,

54  Preliminary and Approved Increase in Development Costs. With respect to any notice of
Preliminary Increase in Maximum Development Costs, the following provisions shall apply.

54.1 Preliminary Increase Deemed Approved. If no Participant provides written notice that it
irrevocably exercises its right to withdraw from this Agreement as provided in
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5.4.2

543

5.4.4
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Section 2.5.2.2 hereof, the amount of increase in Development Costs as provided in the
notice of Preliminary Increase in Maximum Development Costs shall, without further
action or vote by the Management Committee, be deemed to be the authorized amount of
increase in Development Costs ("Approved Amount of Increase in Maximum
Development Costs") and the amount in Section 5.3.1.3 hereof shall be increased by the
Approved Amount of Increase in Maximum Development Costs.

Final Action for Increase of Development Costs. If any Participant provides written notice
that it irrevocably exercises its right to withdraw from this Agreement as provided in
Section 2.5.2.2 hereof, the Management Committee shall promptly meet, but in no event
later than thirty (30) days following receipt of such written notice, and review and take
action, by a Level B Vote, regarding whether it should provide final approval of the
amount of increase in Development Costs as provided in the notice of Preliminary Increase
in Maximum Development Costs as provided in Section 5.3.1.5 hereof. If the
Management Committee approves the Preliminary Increase in Maximum Development
Costs as the Approved Amount of Increase in Maximum Development Costs, the
provisions of Section 5.4.4 shall apply. If the Management Committee does not approve
the Preliminary Increase in Maximum Development Costs as the Approved Amount of
Increase in Maximum Development Costs (either pursuant to this Section 5.4.2 or
Section 5.4.3), then (i) any irrevocable written notice of withdrawal given by any
Participant shall be void, and no Participant shall be considered to have withdrawn due to
such notice, and (ii) the amount of Maximum Development Costs in Section 5.3.1.3 shall
not change. If the Management Committee does not approve the Preliminary Increase in
Maximum Development Costs pursuant to this Section 5.4.2, then the procedures set forth
in Section 5.4.3 shall apply.

Reconsideration of Preliminary Approval after Disapproval. If the Management
Committee does not approve the Preliminary Increase in Maximum Development Costs as
the Approved Amount of Increase in Maximum Development Costs pursuant to
Sections 5.3.1.5 or 5.4.2, and is thereafter advised in a written notice given by the
Development Manager that the Maximum Development Costs are not sufficient to
complete the Development Work (along with the Development Manager's estimate of the
amount of increase in Maximum Development Costs required to complete the required
Development Work as described in Section 5.3.1.4), then the Management Commitiee
shall hold a meeting within thirty (30) days after such notice is given and shall reconsider
and may approve by a Level B Vote the Preliminary Increase in Maximum Development
Costs that is not less than the increase recommended by the Development Manager. Any
such approval will be governed by this Section 5.4.3. If the Management Committee does
not upon such reconsideration vote to approve the Preliminary Increase in Maximum
Development Costs, the provisions of Section 5.5 shall apply. If the Management
Committee approves the Preliminary Increase in Maximum Development Costs, the
provisions of Section 5.4.4 shall apply.

Effect of Final Approval of Increased Development Costs and Subscribed Cost Offering.

(i) If the Management Committee approves the Preliminary Increase in Maximum
Development Costs as the Approved Amount of Increase in Maximum
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Development Costs as described in Sections 5.4.2 or 5.4.3, or the Cost Offering
described in Section 5.5 below is fully subscribed (A) the Maximum Development
Costs shall be increased by the Approved Amount of Increase in Maximum
Development Costs or the amount of the fully subscribed Cost Offering, and
(B) any Participant who provided written notice of its irrevocable exercise of its
‘right to withdraw from this Agreement as provided in Section 2.5.2.2 above
(1) shall be deemed to be a Withdrawing Participant and Section 2.5.3 shall apply
only if the Management Committee approved the Approved Increase in Maximum
Development Costs, and (2) shall not have a right to withdraw and shall not be a
Withdrawing Participant if Maximum Development Costs are increased pursuant to
the Cost Offering set forth in Section 5.5 below;

(i) if the Management Committee approves the Preliminary Increase in Maximum
Development Costs as the Approved Amount of Increase in Maximum
Development Costs, Development Costs will continue to be charged to the
Participants on a pro rata basis as set forth in Section 4.4.5.2; and

(iii)  notwithstanding any provision of this Agreement to the contrary, if the Cost
Offering results in an increase in Maximum Development Costs, such increase in
Development Costs above the Maximum Development Costs shall be chargeable
only to the Participants that clected to incur such additional Development Costs and
such additional Development Costs shall be allocated among such electing
Participants in accordance with their respective elections on a pro rata basis;
provided, however, that the Development Costs incurred to the amount of the
Maximum Development Costs before any increase to Maximum Development
Costs arising because of the Cost Offering shall continue to be charged to the
Participants at the Participant Percentage in effect immediately before the Cost
Offering.

5.5 Maximum Development Cost Increase Offering. If the Management Committee has not increased
the Maximum Development Costs pursuant to Section 5.4.2 or 5.4.3, the Management Committee
shall direct the Development Manager to, within fifteen (15) days after the expiration of the thirty
(30) day period described in Section 5.4.3, provide a written notice to all Participants of an offering
to fund the Development Manager's recommended increase in Maximum Development Costs (the
"Cost Offering™) which states (i) the amount of the Cost Offering, (ii) each Participant's right to elect
to increase its payment obligation for Development Costs up to its pro rata Participant Percentage of
the Cost Offering on the date of the Management Committee notice (as adjusted by the procedures in
this Section 5.5), (iii) the offering process described in this Section 5.5 (including required response
dates), and (iv) the mandatory termination of this Agreement if the Cost Offering is not fully
subscribed by the Participants or otherwise subscribed by third parties under Section 5.5.3, If the
Cost Offering is fully subscribed (A) the Maximum Development Costs shall be increased by the
amount of such Cost Offering, and (B) the Participant Percentages set forth in Appendix A shall be
determined and modified after the Cost Offering (1) if only existing Participants subscribe to the Cost
Offering, by computing the dollar amount of each Participant's aggregate financial obligation under
this Agreement for Maximum Development Costs and dividing such amount by the new amount of
the Maximum Development Costs (giving effect to the increase in the Maximum Development Costs
by the amount of such Cost Offering described in this Section 5.5 above), or (2) if both existing
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Participants and third parties as described in Section 5.5.3 subscribe to the Cost Offering, then such
third parties shall become Participants to this Agreement in accordance with the terms of the Cost
Offering, and the Participant Percentages shall be adjusted in accordance with such terms.

5.5.1

552

5.53
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Initial Offering of the Cost Offering. Within thirty (30) days of the date that the
Development Manager's Cost Offering notice is given, each Participant shall provide
written responses to the Development Manager indicating either that the Participant has
elected not to increase its Development Cost payment obligation or that it elects to increase
its Development Cost payment obligation pursuant to the Cost Offering. In the latter case,
the Participant shall include in its written response the specific amount (up to but not to
exceed its pro rata share) of the Cost Offering it elects to accept. The Development
Manager shall advise all Participants of the results of the first round of the Cost Offering,
The amount of the Cost Offering shall be reduced by the aggregate amount of the Cost
Offering subscribed by the Participants in such round. A Participant who accepts
additional Cost Offering amounts under this Section 5.5.1 shall have its Participant
Percentage increased (the amount of such increase shall be determined in the manner
provided in Section 5.5 above as if the amount of the Cost Offering subscribed by
Participants in the first round comprised the entire Cost Offering) and Appendix A shall
be modified accordingly, subject to and only effective upon (except for purposes of
determining the pro rata rights of the Participants to subscribe in the Cost Offering
pursuant to Sections 5.5.2 and 5.5.3) the full subscription of the Cost Offering.

Second Offering of the Offering Cost Increase. If there are unsubscribed amounts of the
Cost Offering remaining following the completion of the initial round of the Cost Offering
under Section 5.5.1 hereof, the Development Manager shall promptly provide written
notice thereof to all Participants (including Participants who elected not to participate in
the initial round of the Cost Offering pursuant to Section 5.5.1) and a Participant may offer
to increase its amount of the Cost Offering up to the total outstanding Cost Offering
amounts remaining. If the responding Participants' total amount of requests exceed the
total Cost Offering amounts remaining, the outstanding Cost Offering amounts remaining
shall be allocated to such Participants on a pro rata basis based upon their relative
Participant Percentages as adjusted pursuant to the resulting Participant Percentages after
giving effect to the Cost Offering subscribed by the Participants pursuant to Section 5.5.1.
The Development Manager shall advise all Participants of the results of the second round
offering. A Participant that accepts Cost Offering amounts under this Section 5.5.2 shall
have its Participant Percentage increased in the manner contemplated by Section 5.5.1 and
Appendix A shall be modified accordingly, subject to and only effective upon (except for
purposes of determining the pro rata rights of the Participants to subscribe in the Cost
Offering pursuant to Section 5.5.3) the full subscription of the Cost Offering,.

Final Offering of the Offering Cost Increase — Termination of Agreement. If there are
unsubscribed amounts of the Cost Offering after the initial and second round offering

pursuant to Sections 5.5.1 and 5.5.2, theé Management Committee shall offer the
outstanding unsubscribed amounts of the Cost Offering first to other CapX Project
participants and then to third parties on terms and conditions determined by the
Management Committee at a Level B Vote. For purposes of this Section 5.5.3 only, "third
parties" as referred to in the previous sentence may include a Participant that previously
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elected not to increase its payment obligation by electing to subscribe in the Cost Offering.
If offers to other CapX Project participants or third parties to participate in this Agreement
fail to dispose of all remaining unsubscribed amounts of the Cost Offering, and the
subscription commitments for the Cost Offering equal less than one hundred percent
(100%), (i) the Cost Offering shall be deemed to have failed, (ii)the Participant
Percentages shall not be adjusted, and (iii) the Management Committee shall determine at a
Level C Vote, within ninety (90} days after expiration of the final offering of the
unsubscribed amounts of the Cost Offering pursuant to this Section 5.5.3, whether there
should be a revision in the size, character or capacity of the Development Work under this
Agreement or take other action at a Level C Vote. If the Management Committee does not
approve such a revision within such ninety (90) day period or vote to take other action, this
Agreement shall automatically terminate upon the expiration of such ninety (90) day
period. In the event other CapX Project participants or third parties subscribe in the Cost -
Offering, Appendix A shall be modified in accordance with Section 5.5 above. In order
for a CapX Project participant or a third party to become a Participant hereunder, such
Person must accept and agree to be bound by the terms and provisions of this Agreement,
as modified by the Cost Offering, and execute such documents and instruments as the
Management Committee may require as evidence of such acceptance and agreement.

5.6 Financial Accounts, Reports and Independent Accountants.

5.6.1

5.6.2

5.6.3
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Accounts. There shall be strict accountability of all funds, and reporting of all receipts and
disbursements made under this Agreement. The Development Manager shall establish and
maintain such funds and accounts as may be required by good accounting practice. All of
the Development Manager's books and records of account, and other financial and
Development Work records shall be current, complete, true and correct in all material
respects.  All such books and records shall be consistent with the all financial reports
provided hereunder. The books and records of the Development Manager maintained with
respect to the Development Work shall be open to inspection at all reasonable times
established at least five (5) business days in advance of such inspection to each Participant.

Financial Accounting Reports. The Development Manager shall prepare the reports set
forth in Section 4.5 of this Agreement and shall also coordinate, prepare and provide
accounting data, information and schedules to the Independent Accountants (defined in
Section 5.6.3 below) for the year-end agreed-upon procedure.

Year End and Final Reports. After the completion of each calendar year during the Term,
or such other fiscal year agreed upon by the Management Committee and the Development
Manager, and any partial year for the last year of this Agreement, the Development Costs
described by this Agreement shall undergo an agreed-upon procedure by a public
accounting firm experienced in utility and regulated industry accounting (the
"Independent Accountanfs"). The Independent Accountants shall be retained by the
Development Manager, subject to the approval of the Management Committee, which
approval shall not be unreasonably withheld, delayed or conditioned. The Independent
Accountants shall be engaged pursuant to a written engagement letter for the applicable
year. The report of the Independent Accountants shall be completed and a report issued by
the Independent Accountants within seventy-five (75) days after the applicable year-end.
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6.1

6.2
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The Management Committee shall furnish any report(s) of the Independent Accountants to
the Participants promptly following receipt.

COMPLETION OF DEVELOPMENT WORK AND COMMENCEMENT OF PROJECT.

Completion of Development Work. Upon the recommendation of the Development Manager
pursuant to a written report submitted to the Management Committee, the Management Committee
shall consider whether the Development Work has been sufficiently completed to commence the
Project. Based upon the Development Manager's recommendation, and report, and any other
information that the Management Committee independently considers, the Management Committee
may either (i) approve commencement of the Project, or (ii} defer commencement of the Project
pursuant to a determination that the Project conditions precedent required for Management
Committee approval as set forth in Section 6.1.1 below have not yet been satisfied.

6.1.1 Conditions Precedent to Approval. The Management Committec shall have the authority
to approve the Project upon the satisfaction of the following conditions: (i) the receipt of
Final Orders for all (A) environmental impact statements issued under Applicable Law for
the Project, and (B) Critical Permits, and (ii) the Project Agreements have been approved
by the Management Committee under Section 3.6.7 hereof.

"Final Order" means action by a Governmental Body which has become effective and has
not been vacated, reversed, set aside, annulled or suspended and as to which: (1) no request
for stay by such Governmental Body of the action is pending, no such stay is in effect, and,
if any deadline for filing any such request is designated by Applicable Law, such deadline
has passed, (2) no petition for rehearing or reconsideration of such action is pending before
such Governmental Body, and if any deadline for filing any such petition is designated by
Applicable Law, such deadline has passed, (3) such Governmental Body does not have the
action under reconsideration on its own motion, and (4) no appeal to a court, or request for
stay by a court, of such Governmental Body's action is pending or in effect, and, if any
deadline for filing any such appeal or request is designated by Applicable Law, such
deadline has passed.

6.1.2 Management Committee Approval. If the Development Manager has recommended to the
Management Committee that the Project be commenced, and the conditions set forth above
in Section6.] have been satisfied, the Management Committee may approve
commencement of the Project by a Level B Vote of the Management Committee, subject
to the subsequent election of Participants to participate in one hundred percent (100%) of
the ownership in the Project pursuant to the procedures set forth in the provisions of
Section 6.3 below. If one hundred percent (100%) of the ownership interest in the Project
are not subscribed, the Project shall not be deemed approved by the Management
Committee,

Required Actions Before Offer of Ownership in Project. Upon and after approval of the Project
as described in Section 6.1 above, the Management Committee shall not commence the Project
offering process described in Section 6.3 below unless and until the Management Committee has
reviewed and approved a preliminary Project (i) scope of work, (ii} construction cost estimate, and
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(iii) schedule of work for the Project. Such preliminary Project materials will be provided to the
Participants in connection with the election notice described in Section 6.3 below.

6.3  Participant Exercise of Right to Elect Project Ownership. Upon completion and satisfaction of
the approvals and tasks required by Sections 6.1 and 6.2 above as reasonably determined by the
Management Committee, the Development Manager shall prepare and provide a written report and
notification (subject to approval by the Management Committee) to each Participant in accordance
with the notice provisions of this Agreement describing the Project and the notification that each
Participant may elect to participate in ownership of the Project as set forth herein. The report of the
Development Manager will also include the following attachments: (i) the preliminary Project
materials described in Section 6.2 above, (ii) copies of all environmental impact statements issued by
Governmental Bodies, (iii) copies of all Critical Permits and other approvals that have been obtained,
and (iv) the Project Agreements.

6.3.1 Exercise of Right of First Refusal to Rights in the Project. After notification as provided
for by Section 6.3 above, any Participant clecting to participate in the Project shall be
required to provide written notice to the Development Manager and Management
Committee of the exercise of its right to participate in the Project. In order to be effective,
such notice must be given within forty-five (45) days (or such longer period as shall be
authorized by the Management Commitiee) after the date of the notification sent by the
Development Manager under Section 6.3. Such written notification shall specify the
percentage of the Project so elected, which may not exceed the Election Right for such
Participant, and such election shall constitute the Participant's initial Elected Project
Participation (the "Initial Elected Project Participation").

6.3.2 Failure to Exercise Right of First Refusal. Failure of a Participant to so elect or notify in
accordance with the provisions of Section 6.3.1 hereof shall be conclusively deemed for all
purposes an irrevocable election by the Participant not to participate in the Project and the
amount of the Election Right of the Participant which the Participant fails to elect shall be
deemed a "Non-Elected Amount” and shall be reallocated in accordance with
Sections 6.3.3 and 6.3.4 hereof. Any Participant that fails to elect or to notify pursuant to
the provisions of Section 6.3.1 hereof shall (i) have no further rights to or in the Project
(including but not limited to the results of any Development Work), and (ii) remain
obligated under this Agreement to pay its Participant Percentage of outstanding and unpaid
Development Costs as provided in this Agreement, provided, however, that if such
Participant is an "Opting-Out Participant,” the provisions of Section 6.5 hereunder shall

apply.

6.3.3 Initial Offer of Non-Elected Amounts. If a Non-Elected Amount becomes available under
Section 6.3.2 hereof as a result of action or the failure to act of a Participant, then such
Non-Elected Amount shall be offered within forty-five (45) days (or such other period as
shall be authorized by the Management Committee) to all other Participants on a pro rata
‘basis by the Development Manager in the same manner proscribed by Section 6.3 above.
A Participant shall have the right to elect to increase its Initial Elected Project Participation
generally following the notification procedures set forth in Section 6.3.1 above. A
Participant who elects to obtain additional ownership through Non-Elected Amounts
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pursuant to this Section 6.3.3 shall have its Initial Elected Project Participation increased
by a corresponding amount of such additional ownership.

6.3.4 Final Offer to Participants of Non-Elected Amounts. If Non-Elected Amounts remain
available following the completion of the initial offer of Non-Elected Amounts under
Section 6.3.3 above, a Parficipant may offer to increase its Initial Elected Project
Participation up to the amount of available Non-Elected Amounts. If Participants' total
amount of requests exceed the total amount of Non-Elected Amounts, the Non-Elected
Amounts shall be allocated to such Participants on a pro rata basis based upon their
respective Initial Elected Project Participation percentage as adjusted pursuant to
Section 6.3.3. A Participant who elects to obtain additional ownership through Non-
Elected Amounts pursuant to this Section 6.3.4 shall have its Initial Elected Project
Participation increased by an amount corresponding to such additional ownership.

63.5 Final Procedure for Disposal of Non-Elected Amounts, If a Non-Elected Amount remains
available and is not disposed of pursuant to Sections 6.3.3 or 6.3.4 above, the Management
Committee shall offer such Non-Elected Amounts first to other CapX Project participants
and then may offer, subject to compliance with Applicable Law, to third parties on terms
and conditions determined by the Management Committee at a Level B Vote. For
purposes of this Section 6.3.5 only, "third parties” as referred to in the previous sentence
may include a Withdrawing Participant or a Participant described in Sections 6.3.1 and
6.3.2 that previously elected not to participate in the Project. If offers to other CapX
Project participants and third parties to participate in the Project fail to dispose of all
remaining Non-Elected Amounts, the Management Committee may determine at a Level C
Vote appropriate actions to preserve the Project, including without limitation (i) a revision
in the size, character or capacity of the Project, and (ii) a re-offering of ownership
participation to allow each Participant to modify its Initial Elected Project Participation so
that the elected percentages aggregate one hundred percent (100%) participation in the
Project.

6.4  Final Participant Elected Project Participation. At the conclusion of the election processes set
forth in the provisions of Section 6.3 above, if the aggregate of the Participants' Initial Elected Project
Participation is one hundred percent (100%), then each Participant's ownership percentages in the
Project shall become and be defined as that Participant's "Elected Project Participation.”

6.5  Opt-Out with Reimbursement — Final Forms of Project Agreements. If (i) a Participant has
elected not to participate in the Project, or has been deemed to have elected not to participate by
reason of failure to submit notice in accordance with Section 6.3.1 hereof, (ii) the Management
Committee representative of such Participant has voted against approval of the proposed final forms
of Project Agreements, and (iii) such Participant provided notice to all other Participants'
Management Committee representatives at the time of the vote under Section 3.6.7 hereof that its
representative's vote against approval of the proposed final forms of Project Agreements was based
on a good faith determination that one or more Issues at Impasse identified by such Participant in an
Initial Hearing Statement or a Responding Hearing Statement have not been resolved to such
Participant's satisfaction, then such Participant shall be an "Opting-Out Participant” for purposes of
this Section 6.5.
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6.5.1

6.5.2
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Opting-Out Participant Right to Reimbursement of Development Costs; Conditions
Precedent. An Opting-Out Participant shall be entitled to full reimbursement of its
Participant Percentage of Development Costs actually remitted to the Development
Manager hereunder, but only if (i) the Project Agreements are executed in accordance with
Section 6.6 hereof, (ii) such Opting-Out Participant is not in default with respect to any
material term of this Agreement as of the date on which the Project Agreements are
executed, (iii) such Opting-Cut Participant complies with the provisions of Section 6.5.3
hereof to the extent applicable, and (iv) and to the extent that the reimbursing Participant
gains assurance that it will recover the costs of such reimbursement together with its
Participant Percentage of Development Costs as further set forth under Section 6.5.2.1.
The obligation to reimburse such Opting-Out Participant's Participant Percentage of
Development Costs shall apply solely to those Participants that execute the Project
Agreements and shall be allocated among such Participants in proportion to each
Participant’s Elected Project Participation (or as otherwise agreed by such Participants).

Timing of Reimbursement.

6.5.2.1 Certainty of Cost Recovery. A Participant that is obligated to reimburse an
Opting-Out  Participant under Section 6.5.1 hereof (a "Reimbursing
Participant") shall deliver to the Opting-Out Participant payment in full as a
lump sum (including interest as provided in Section 6.5.2.2 hereof) no later
than six (6) months after such Reimbursing Participant has gained assurance
that it will recover the costs of such reimbursement together with its own
Participant Percentage of Development Costs. The manner and timing of
gaining such assurance shall be a matter solely for the business judgment of the
Reimbursing Participant, provided that: (i) such Reimbursing Participant shall
treat its reimbursement obligation under Section 6.5.1 hereof in the same
manner as it treats its own Participant Percentage of Development Costs for
purposes of cost recovery, including, without limitation, making the same
efforts to assure recovery of reimbursement costs as it does to assure recovery
of its own Participant Percentage of Development Costs, and (ii) if such
Reimbursing Participant's recovery of Project costs is not subject to the’
Jjurisdiction of a Regulatory Commission (as defined in Section 6.5.2.3 hereof),
such Reimbursing Participant shall be deemed to have gained assurance of cost
recovery six (6) months following full commercial energization of the entire
Project, provided that before or during the fiscal year in which such
commercial energization occurs, such - Reimbursing Participant's own
Participant Percentage of Development Costs were included in its financial
statements as operating expenses or capital costs to be recovered from retail or
transmission customers (or both). Promptly after gaining assurance, or being
deemed to "have gained assurance, that it will recover the costs of
reimbursement, the Reimbursing Participant shall notify the Opting-Out -
Participant of the date by which the Opting-Out Participant will receive such
reimbursement.

6.5.2.2 Reimbursement Interest. All amounts to which an Opting-Out Participant is
entitled under Section 6.5.1 hereof shall be subject to interest at the Interest
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6.5.3

Rate to be accrued from the date on which the Project Agreements are
executed until the date payment is delivered.

6.5.2.3 Effect of Cost-Recovery Denial. If a Reimbursing Participant's recovery of its
Project costs is subject to the jurisdiction of the FERC or a state public utility
commission, public service commission, or equivalent (a "Regulatory
Commission™), then such Reimbursing Participant shall be excused from its
reimbursement obligations under Section 6.5.1 hereof the same extent as such
Reimbursing Participant's recovery of its own Participant Percentage of
Development Costs has been denied by a Regulatory Commission. Promptly
after any such denial, a Reimbursing Participant shall notify the Opting-Out
Participant. If a Reimbursing Participant's recovery of its Project costs is not
subject to the jurisdiction a Regulatory Commission, then such Reimbursing
Participant shall be excused from its reimbursement obligations under
Section 6.5.1 hereof to the same extent applicable to any other Reimbursing
Participant pursuant to the first sentence of this Section 6.5.2.3.

Transmission Service to Opting-Out Participant. To the extent that an Opting-Out
Participant entitled to receive reimbursement of its Participant Percentage of Development
Costs hereunder (i) serves load sinking in one or more Midwest ISO pricing zones, and
(ii) cannot serve such load without using Project facilities operated by the Midwest ISO in
such pricing zone(s), such Opting-Out Participant shall covenant, as a condition of
reimbursement under Section 6.5.1 hereof, that it shall either take transmission service
under the Midwest ISO Tariff, or pursuant to the terms of a grandfathered agreement or
integrated transmission agreement then in effect and applicable to the Project by its terms
or by agreement, as adjusted to reflect costs related to use of Project facilities, similar to
costs had they been calculated pursuant to the Midwest ISO Tariff.

6.6  Project Agreements.

6.6.1
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Ownership_and Operation_Agreement. Each Participant shall own its interests in the
Project in accordance with the Ownership and Operation Agreement. As soon as
practicable after the Management Committee has approved the final form of Ownership
and Operation Agreement under Section 3.6.7 hereof and all actions contemplated by
Sections 6.1 through 6.4 hereof have been completed, counsel appointed by the
Management Committee shall complete for execution by each Participant the Ownership
and Operation Agreement with such appropriate and necessary ministerial variations,
insertions and deletions as shall be required, and approved by the Management Committee,
to reflect (i) the ownership interest in the Project of each Participant based upon its Elected
Project Participation, (ii) the facts in existence at such time, and (iii) such other matters as
shall be necessary to complete said Ownership and Operation Agreement. Any other
changes to the Ownership and Operation Agreement must be approved by the Management
Committee at a Level C Vote. All rights, properties, studies, certificates, approvals,
options and interests resulting from Development Work hereunder shall be transferred
from this Agreement and included in, and be held under, the Ownership and Operation
Agreement without further action by the Participants or the Management Committee.
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6.6.2 Construction Management Agreement. As soon as practicable after the Management
Committee has approved the final form of the Construction Management Agreement under
Section 3.6.7 hereof and all actions contemplated by Sections 6.1 through 6.4 hereof have
been completed, counsel appointed by the Management Committee shall complete for
execution by the Participants a Construction Management Agreement with such
appropriate and necessary ministerial variations, insertions and deletions as shall be
required, and approved by the Management Committee, to reflect (i) the facts in existence
“at such time, and (ii) such other matters as shall be necessary to complete said
Construction Management Agreement. Any other changes to the Construction
Management Agreement must be approved by the Management Committee at a Level C

Vote.
6.6.3 Execution and Delivery of Agreements.
6.6.3.1 Finalization of Project Agreements. As soon as practicable after the

completion of each of the respective (i) Ownership and Operation Agreement,
and (ii) Construction Management Agreement, in accordance with
Sections 6.6.1 and 6.6.2 the Management Committee shall deliver copies of
each such agreement to each Participant electing into the Project. Each such
Participant shall be required to execute and deliver to the Management
Committee its executed counterpart within sixty (60) days after receipt thereof.
The number of executed counterparts shall be determined by the Management
Committee.

6.6.3.2 Failure to Complete Ownership Election. If a Participant fails to comply with
any of its obligations in this Section 6.6.3, then such Participant shall be
deemed to have clected not to participate in the Project, and said Participant
shall have no further rights or interests with respect to the Project; provided,
however, that such Participant shall remain obligated under this Agreement,
including but not limited to its obligation to pay its Participant Percentage of
Development Costs.

6.6.4 Other Agreements. If the Management Committee designates agreements other than the
Ownership and Operation Agreement and the Construction Management Agreement as
Project Agreements, the process outlined in this Section 6.6 shall apply.

7. LIABILITY, INDEMNIFICATION, CONTRIBUTION AND LIMITATION OF LIABILITY.

7.1 Participant Liability. No Participant shall be liable to any other Participant under this Agreement
for any special, incidental, consequential, indirect or punitive Damages (whether they be exemplary,
treble or punitive Damages, or any other penalty); provided, however, that the foregoing exclusion
shall not apply to liability for Damages arising from the third-party claims that are indemnified by a
Participant pursuant to the indemnification provisions set forth in Section 7.3 below.

7.2 Right of Contribution. In the event that:

(i) Damages are imposed on the Participants on a joint and several basis arising from a third-
party claim that is not covered by insurance or is not indemnified by another Participant, then
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(i)

(iii)

such Damages will be allocated pro-rata among ali of the Participants in accordance with their
Participant Percentages, subject to the indemnification provisions set forth in Section 7.3
below.

a Participant pays more than its Participant Percentage in connection with discharging a
liability of one or more Participants to a Person other than a Participant arising under this
Agreement, including Damages in connection with third-party claims, then such Participant
shall have a right of contribution against any Participant that has not paid its Participant
Percentage of such Damages. '

a Participant is subject to a stay in bankruptcy or is terminated or withdraws from this
Agreement and any amount due hereunder from such Participant remains unpaid for a period
of sixty (60) days, then such unpaid amount shall be remitted by the remaining Participants on
a pro-rata basis in accordance with the Participant Percentages, as such percentages are
adjusted for the removal of the bankrupt, terminated or withdrawn Participant such that the
remaining Participants will remit one hundred percent (100%) of such unpaid amount.
Nothing herein shall be deemed to relieve the bankrupt, terminated or withdrawn Participant
from its payment obligations under this Agreement, and each remaining Participant that
remits a payment on behalf of such Participant shall have a right of contribution against the
Participant on whose behalf such payment was made.

73 Indemnification.

7.3.1

7.3.2

7.3.3
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Indemnification by Participants. Each Participant acting in its capacity as a Participant
shall defend, indemnify and hold harmless to the extent allowed by Applicable Law each
other Participant and its respective shareholders, members, partners, Affiliates, members of
its governing body, officers, employees and agents, from and against third-party claims for
Damages arising from such Participant's (i) intentional/willful misconduct, (ii) negligence,
and/or (iii) breach of this Agreement; provided, however, that with respect to Damages
arising from third-party claims of negligence, such Participant shall be liable only to the
extent of its contributory negligence and it shall not be liable to the extent of the
negligence of others.

Indemnification by Development Manager., The Development Manager acting in its
capacity as such under this Agreement shall defend, indemnify and hold harmless to the
extent allowed by Applicable Law the Participants (other than the Development Manager)
and their respective shareholders, members, partners, Affiliates, members of their
governing bodies, officers, employees and agents from and against third-party claims for
Damages arising from the Development Manager's (i} intentional/willful misconduct,
(ii) negligence, and/or (iii) breach of the Development Manager's obligations with respect
to Development Work under this Agreement; provided, however, that with respect to
Damages arising from . third-party claims of negligence, such Participant acting in its
capacity as Development Manager shall be liable only to the extent of its contributory
negligence and it shall not be liable to the extent of the negligence of others.

Indemnification by Participant Subcontractor. A Participant acting in its capacity as a
Subcontractor under this Agreement or any agreement with the Development Manager
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shall defend, indemnify and hold harmless to the extent allowed by Applicable Law each
other Participant, and their respective sharcholders, members, partners, Affiliates, members
of their respective governing bodies, officers, employees and agents from and against
third-party claims for Damages arising from such Participant's (i) intentional/willful
misconduct, (ii) negligence, and/or (iii) breach of such Participant's obligations with
respect to Development Work or Joint Development Work under this Agreement or any
agreement with the Development Manager to the extent allowed by Applicable Law;
provided, however, that with respect to Damages arising from third-party claims of
negligence, such Participant acting in its capacity as a Subcontractor under this Agreement
shall be liable only to the extent of its contributory negligence and it shall not be liable to
the extent of the negligence of others.

7.4  Participant Obligations Several. - The obligation of a Participant to make payments under this
Agreement is a several obligation and not a joint obligation with other Participants, and such
obligation is absolute and unconditional irrespective of any rights of setoff or counterclaim a
Participant might otherwise have against another Participant. A Participant shall not fail or refuse to
make such payment and shall not terminate (other than as is specifically provided for herein) this
Agreement for any cause whatsoever, including, without limiting the generality of the foregoing, any
acts or circumstances that may constitute a failure of consideration, or commercial frustration of
purpose, or any change in Applicable Laws, or any failure of another Participant to perform and
observe its agreements hereunder or to discharge any duty or obligation arising out of or connected
with this Agreement. This provision shall not be construed to release a Participant from the
performance of any of its obligations or undertakings contained in this Agreement.

7.5  Imsurer Obligations. The provisions of this Section 7 shall not be construed so as to relieve any
insurer of its obligation to pay any insurance claims in accordance with insurance policies obtained
for the Development Work.

8. DISPUTE RESOLUTION. Except as otherwise provided in this Agreement, the following dispute
resolution provisions shall govern disputes among and between the Participants.

8.1 Between and Among Participants. If a dispute, claim or controversy arises between or among the
Participants, which does not arise from (i) disputes between Participants and the Management
Committee, on the one hand, and the Development Manager, on the other, in connection with
removal of the Development Manager pursuant to Section4.11 -hereof, (ii) a dispute of a
Development Manager invoice (which shall be resolved as provided in Section2.11.1 hereof), or
(iii) a claim of third party indemnification pursuant to Section 7 hereof, the Participants shall have the
right to seek resolution of such dispute, claim or controversy in accordance with the dispute
resolution procedures set forth in Appendix D, which procedures shall be the sole and exclusive
remedy of the Participants for resolution of such controversy or claim.

8.2 Between Development Manager and Participants.

8.2.1 General Dispute Resolution Provisions. If a dispute arises between one or more
Participants and the Development Manager, excluding (i) the removal of the Development
Manager pursuant to Section 4.11 hereof, (ii) a dispute of a Development Manager invoice
(which shall be resolved as provided in Section 2.11.1 hereof), and (iii) a claim of third
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party indemnification pursuant to Section 7 hereof, the Development Manager and such
Participant(s) shall have the right to seek resolution of such dispute, claim or controversy
in accordance with the dispute resolution procedures set forth in Appendix D to this
Agreement, which procedures shall be the sole and exclusive remedy of the Participants for
resolution of such controversy or claim.

822 Development Manager Removal. If the Management Committee determines to remove the
Development Manager in accordance with Sections 4.11 hereof, the Development Manager
shall have the right to appeal such decision by providing a notice setting forth its intent to
engage in binding arbitration pursuant to the fast track procedures of the Construction
Industry Rules. Such rules shall contemplate, however, (i) a sixty (60) day time standard
for case completion, (ii) establishment of a special pool of arbitrators who are pre-qualified
to serve on an expedited basis, (iii) an expedited arbitration appointment process with party
input, (iv) a presumption that the case will be decided with submission of testimony and
documents, (v) the requirement of a hearing within thirty (30) calendar days of the
arbitrator's appointment, (vi) a single day hearing, if the arbitrator deems it reasonable in
the circumstances, and (vii) a binding decision to be rendered in no more than fourteen
(14) calendar days after completion of the hearing. The use of the fast track procedures
shall not preclude a Participant or the Development Manager from seeking injunctive relief
under the Rules for Emergency Measures of Protection as described in Paragraph 4.7.2 of
Appendix D hereto. In addition to the foregoing, the provisions of Appendix D at
Paragraphs 4.7 (Authority of Arbitrator), 4.8 (Award Final and Binding), 4.9 (Costs and
Expenses), 5 (Enforcement), and 6 (Confidentiality of Proceedings) are hereby
incorporated by reference to this Section 8.2.2.

9. CONFIDENTIALITY PROVISIONS.

9.1 Confidentiality of Information. It may be necessary for a Participant to provide confidential or
proprietary information with respect to its participation in the Project or a Participant may agree to
develop certain confidential or proprietary information as part of the Development Work. Each
Participant covenants, with respect to such confidential and proprietary information provided by such
Participant, that any and all confidential and proprictary information so provided for use for this
Agreement or the Project, whether or not it falls within the definition of "Confidential Information"
as defined below, does not infringe upon or violate the rights or interests of any third party (including
any trade secret or confidentiality rights of such third party). Each Participant agrees to use the
confidential and proprietary information it developed in connection with this Agreement or the
Project (provided that the cost of developing such information has been treated as a Development
Cost), and confidential and proprietary information provided to it by any other Participant or a CapX
2020 Initiative participant or representative in connection with this Agreement and the Project or
another CapX 2020 Initiative project ("Confidential Information"), solely (i) in order to evaluate
and/or participate in this Agreement and/or the Project, or (ii} for other activities contemplated by this
Agreement, including Development Work (each a "Permitted Purpose"). Each Participant shall keep
Confidential Information confidential and shall not, and shall advise their respective Representatives
(as defined below) not to, disclose to any Person any Confidential Information in any manner
whatsoever or otherwise use any Confidential Information other than for a Permitted Purpose;
provided, however, that any Confidential Information may be disclosed to a Participant's financial,
technical, legal and other professional advisors, members, employees, Affiliates and other
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9.3

9.4

representatives (collectively referred to as "Representatives”) who may need to know such
Confidential Information for the purpose of advising the Participant with respect to this Agreement or
the Project or another CapX 2020 Initiative project; provided, that such Representatives are informed
by the Participant of the confidential nature of the Confidential Information and that they shail be
bound by the confidentiality provisions of this Section 9 to the same extent as if they were parties
hereto. Each Participant agrees that it will be responsible for any breach of this Section 9 by any of
its Representatives and for any use of the Confidential Information by any of them for any purpose
other than a Permitted Purpose. Written documents, electronic documents and other physical
information shall be deemed Confidential Information, and protected hereby, only if clearly and
prominently marked and identified as "CONFIDENTIAL."  Oral or other non-written
communications shall be deemed Confidential Information only if it is declared to be Confidential
Information at the time disclosed.

Information Not Deemed Confidential Information. Notwithstanding Section 9.1 hereof, the term
"Confidential Information" shall not be deemed to include any information that (i) is or becomes
generally available to the public other than as a result of a disclosure by a Participant, or any of their
respective Representatives in violation of Section 9.1 hereof, (ii) was within a Participant's
possession before its being furnished to such Participant by. or on behalf of any other Participant or a
CapX 2020 Initiative participant or representative, (iii) becomes available to a Participant on a non-
confidential basis from a source other than any other Participant or any of their respective
Representatives or a CapX 2020 Initiative participant or representative, provided that such recipient
does not know that such source is bound by a confidentiality agreement with, or other contractual,
legal or fiduciary obligation of confidentiality to, the Participant, a CapX 2020 Initiative participant
or representative or any other party with respect to such information, or (iv) is independently
developed by a Participant, without access to the Confidential Information.

Requirement to Disclose Confidential Information. If a Participant is required by legal process, a
Governmental Body, arbitrator or otherwise by operation of law to disclose any Confidential
Information of another Participant or a CapX 2020 Initiative participant or representative
("Disclosing Party”), then to the extent legally permissible, the Participant, as applicable, shall
provide prompt notice of such requirement to the Disclosing Party so that the Disclosing Party at its
own cost may seek a protective Order or other appropriate remedy. The Participant shall disclose
only that portion of the Confidential Information which it is legally required to disclose, shall provide
prompt notice of same to the Disclosing Party, and shall reasonably cooperate with the Disclosing
Party in connection with the efforts of the Disclosing Party seeking its Order or other remedy. Ifthe
Disclosing Party fails to obtain a protective Order or other appropriate remedy with respect to the
extent of the planned disclosure of Confidential Information by the Participant required under
distraint to disclose, such Participant may rely on advice of its legal counsel (which may be its in-
house counsel) with respect to its obligations of disclosure as contemplated herein.

No Transmission Information to Sales or Marketing Function. No Participant receiving
confidential and proprietary information, including Confidential Information, as described hereunder
shall, directly or indirectly, reveal any non-public Transmission Information provided by a
Transmission Function to any Person employed by a Sales or Marketing Function or by an Energy
Affiliate (as the defined terms used in this subsection are defined in 18 C.F.R. Part 358, as may be
amended from time to time ("FERC Standards of Conduct")) in a manner that violates the FERC
Standards of Conduct. In the event of an inadvertent disclosure of non-public Transmission
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9.6

9.7

9.8

9.9
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Information, the Person subject to FERC Standards of Conduct shall notify such Person's
Transmission Function and such Person's Transmission Function shall make arrangements to provide
contemporaneous disclosure per the FERC Standards of Conduct, to the extent applicable.

Restrictions on Access to Critical Energy Infrastructure Information. Each Participant hereby
certifies for itself and its Representatives who may be granted access to confidential and proprietary
information, including Confidential Information, that (i) it and each of its Representatives are aware
of the requirements of 18 C.F.R. Part 388, and (ii) it has no reason to believe that it or its
Representatives would be restricted from access to Critical Energy Infrastructure Information
pursuant to 18 C.F.R. Part 388.

Property of Participant. Except Confidential Information developed by a Participant as part of
Development Work, the costs of which were included as Development Costs for which the
Participant was reimbursed in accordance with this Agreement, all confidential and proprietary
information, including Confidential Information, shall remain the property of the Participant
providing it. Notwithstanding any provision in this Section 9 to the contrary, if such Participant
subsequently (i) withdraws from this Agreement, (ii) fails to participate in the Project as provided in
Section 6.1 hereof, or (iii) defaults and is terminated from this Agreement as provided in Section 2.4
hereof, such Participant shall have no right to demand that such confidential and proprietary
information, including Confidential Information, be returned to such Participant or be destroyed at
the instruction of such Participant, it being agreed and understood that the remaining Participants or
any other CapX 2020 Initiative project shall have an irrevocable, perpetual right and license to use
the confidential and proprietary information, including Confidential Information, for any Permitted
Purpose on a royalty free basis thereafter under this Agreement and for the Project.

No Accuracy Warranty. The Participant that discloses confidential and propriety information is not
providing any warranties or representations as to the accuracy of any such information. Nothing
herein is intended to, nor shall it, obligate a Participant to provide any confidential and proprietary
information, including Confidential Information, to any other Participant; provided, however, the
foregoing shall not abrogate or otherwise absolve a disclosing Participant from the covenant set forth
in Section 9.1 above regarding non-infringement and prohibitions on use.

Breach of Confidentiality Provisions. Each Participant expressly agrees that a breach of any of the
terms or conditions of this Section 9 would result in irreparable harm and that money would not be a
sufficient remedy for any such breach. Accordingly, in the event of a breach or threatened breach by
a Participant or by any of its Representatives or any CapX 2020 Initiative participant or
representative of any of the provisions of this Section 9 (and in addition to any other remedy provided
by law or in equity), the Participant such breach would harm shall be entitled to seek appropriate
equitable relief, including injunctive relief and specific performance.

Public Disclosure. If a Participant intends to make, directly or indirectly, any material public
comment, statement, or communication (such as a press release) with respect to, or otherwise to
disclose or to permit the disclosure of a material non-public aspect of the CapX 2020 Initiative or any
of the material terms, conditions, or other material aspects of this Agreement or a Project, it shall use
reasonable commercial efforts to first provide to the CapX 2020 Initiative participants or
representatives and the other Participants the content of the proposed disclosure, and the time and
place that the disclosure will be made and provide CapX 2020 Initiative participants or
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representatives and the other Participants a reasonable opportunity to comment on the proposed
disclosure; provided, that no such public comment, statement or communication shall include any
confidential or proprietary information, including Confidential Information.

9.10 Public Disclosure Laws. The Participants intend that nothing in this Agreement and no action taken
pursuant to this Agreement shall (i) cause confidential or proprietary information, including
Confidential Information, that would otherwise have been exempt from public access or inspection to
become subject to public access or inspection under any Applicable Law regarding public access to
information, or (ii) make unavailable or waive any exception to or protection under public disclosure
Applicable Laws that would otherwise enable the Participants to preserve the confidentiality
confidential or proprietary information, including Confidential Information.

10. TERM AND TERMINATION OF AGREEMENT.
10.1 Term of Agreement.

10.1.1  Effective Date. This Agreement shall become effective and in fitll force and effect when
all the Participants have duly executed and delivered this Agreement.

10.12  Term. Unless earlier terminated pursuant to the terms of Section 10.2 below, the initial
term of this Agreement is five (5) years from the date of this Agreement (the "Imitial
Term"). If Development Work is not completed at the end of the Initial Term, this
Agreement shall automatically extend in one-year increments until Development Work has
been completed. The term of this Agreement shall be the period of the Initial Term and
any one-year increment extension(s) to the date of termination of this Agreement (the
"Term").

10.2  Termination,

10.2,1  Termination of Agreement. The Participants shall have the sole authority to terminate this
Agreement except as expressly provided in this Agreement.

10.2.1.1  Voluntary Termination of Agreement. This Agreement may be terminated at
any time for any reason or no reason: (i} by written action executed by all of
the Participants with or without the recommendation of the Management
Committee, or (ii) upon the recommendation of the Management Committee
by a Level B Vote to terminate this Agreement followed by a written action
executed by (A) greater than fifty percent (50%) of the Participant Percentages,
and (B) not less than three (3) Participants. The foregoing shall remain in
effect if there are at least four (4) Participants. [f there are three (3)
Participants, the vote to terminate this Agreement shall require (1) greater than
fifty percent (50%) of the Participant Percentages, and (2) not less than two (2)
Participants. If there are two (2) Participants, then the vote to terminate this
Agreement shall require greater than fifty percent (50%) of the total Participant
Percentages entitled to vote.-

10.2.1.2  Other Termination of Agreement. Continuation of the Development Work for
the Project shall be deemed not feasible and this Agreement shall terminate:
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(i) upon failure under Section5.5.3 to increase the Maximum
Development Costs or revise the scope of the Development Work
under this Agreement or take such other action, as set forth in
Section 5.5.3 hereof, or

(i)  upon failure on the part of Participants to elect or maintain to pay, in
the aggregate, one hundred percent (100%) of Development Costs or
elect or maintain Elected Project Participation equal to one hundred
percent (100%) of the Project pursuant to Sections 2.6 or 6 hereof.

Effect of Agreement Termination.

10.2.2.1

10.2.2.2

Property Rights. If this Agreement is terminated before the execution and
delivery of the Project Agreements pursuant to Section 6.6.3.1, the Participants
shall each exercise rights as a tenant-in-common pursuant to the operation of
this Agreement and under the common law with respect to such property
interests; provided, however, no Participant shall have any duty to render an
accounting with respect to its use of such property interests following the
termination of this Agreement and no Participant shall be entitled, and hereby
irrevocably waives its rights, to seek to partition such rights. Upon such
termination, the Development Manager shall provide to each Participant a copy
of all studies, reports, contracts and other similar data and other similar
information constituting Development Work that is in the possession of the
Development Manager. Each Participant shall be entitled and permitted to use
any such property interests for any purposes desired, subject only to
confidentiality restrictions set forth in this Agreement. If the Development
Manager acquired tangible personal property in connection with this
Agreement and was reimbursed for such property as Development Costs, then
the Development Manager, at its option, shall either (i) cause the transfer to
each Participant a percentage undivided ownership interest equal to its
Participant Percentage, and/or (ii) sell the property and pay a percentage of the
proceeds from such sale to the Participants in accordance with their respective
Participant Percentages. Upon and after termination of this Agreement
(A) nothing herein shall require any Participant to offer any other current or
former Participant the right to participate in any subsequent work or project
with respect to electric transmission routes or lines, or any other efforts of such
Participant, and (B) no Participant shall claim any right, title or interest in or to
any such work or project of another Participant.

Wind-Up: Cooperation, Upon termination of this Agreement, each Participant

shall promptly and cooperatively assist the Development Manager, at the
request of the Development Manager, with the process of winding wp the
Project, including notification of appropriate Governmental Bodies and
Subcontractors, termination of outstanding Development Work contracts and
other engagements, and payment of all remaining outstanding obligations and
liabilities associated with the Project or otherwise arising under this Agreement
or the activities arising hereunder. The Participants and the Development
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11.2

11.3

12.

12.1

12.2

12.3

Manager shall use commercially reasonable efforts to cooperate and complete
the wind-up process as expeditiously as possible.

10.2.2.3  Costs and Expenses of Wind-Up. Costs and expenses incurred in connection
with the wind-up upon termination pursuant to Section 10.2,2.2 (including
settlement of Development Work liabilities and obligations for existing
contracts) shall be deemed Development Costs, and are subject to the ordinary
reimbursement and payment requirements under Section 5.2.3.

NOTICES.

Notices Generally. All notices, requests or other communications required under this Agreement
shall be in writing and shall be sufficient in all respects: (i) if delivered in Person or by courier, upon
receipt by the intended recipient or an employee that routinely accepts packages or letters from
couriers or other Persons for delivery at the address identified (as confirmed by, if delivered by
courier, the records of such courier), (ii) if sent by facsimile transmission, when the sender receives
confirmation from the sending facsimile machine that such facsimile transmission was transmitted to
the facsimile number of the addressee, (iii) if mailed, upon the date of delivery as shown by the return
receipt therefor, or (iv) if delivered by a nationally recognized overnight mail delivery service, upon
the date of delivery. Notices shall be sent to the addresses of the entities and Persons set forth on
Appendix E to this Agreement, subject to the provisions of Section 11.3 hereof.

Informal Communications. Informal communications of a routine nature shall be given in such
manner as the Participants deem appropriate, except as otherwise determined by the Management
Committee.

Designation of Different Addresses and Persons. A Participant may, at any time, by written notice
to each other Participant, designate different or additional Persons or different addresses for giving of
notices, demands or requests to it hereunder.

MISCELLANEOUS PROVISIONS.

Headings. The headings of the articles, sections and subsections of this Agreement are intended for
the convenience of the Participants only and shall in no way be held to explain, modify, construe,
limit, amplify or aid in the interpretation of the provisions hereof, The terms "this Agreement,”
"hereof," "herein," "hereunder," "hereto" and similar expressions refer to this Agreement as a whole
and not to any particular article, section, subsection or other portion hereof and include the
appendices, schedules and exhibits hereto and any document, instrument or agreement executed
and/or delivered by the Participants pursuant hereto.

Scope of Agreement. Unless the context otherwise requires, all references in this Agreement or in
any appendix, schedule, exhibit or instrument hereto, to the assets, property interests, operations,
business, financial statements, employees, books and records, accounts receivable, accounts payable,
contracts or other attributes of the Development Work hereunder shall mean such items or attrlbutes
as they are used in, apply to, or relate to this Agreement.

Construction. The Participants have participated jointly in the negotiation and drafting of this
Agreement. If an ambiguity or question of intent or interpretation arises, this Agreement shall be
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construed as if drafied jointly by the Participants and no presumption or burden of proof shall arise
favoring or disfavoring any party by virtue of the authorship of any of the provisions of this
Agreement, The terms and phrases used in this Agreement, unless the context otherwise requires,
shall be interpreted as follows: (i) the words "including," "include" or "includes" shall mean
including without limitation, (ii) reference to any agreement (including this Agreement), appendix,
schedule, exhibit, instrument or coverage policy means as such is amended, modified or
supplemented, including by waiver or consent, (iii) reference to any Applicable Law means such
Applicable Law as amended, modified, codified or reenacted, in whole or part, and in effect from
time to time, (iv) reference to any Participant includes such entities' successors and assigns, to the
extent that such successors and assigns are permitted by this Agreement, (v) reference to a Participant
as a "Participant” shall, where applicable, also refer to any other capacity of such Participant under
this Agreement, including that of Development Manager or Subcontractor, except as specifically
stated herein, (vi) reference to the "Development Manager” excludes any reference to such
Participant in any other capacity, and (vii) reference to a Participant as a "Subcontractor” excludes
any reference to such Participant in any other capacity.

12.4 Relationship of Participants, The covenants, obligations and liabilities of the Participants and the
Development Manager are intended to be several and not joint or collective and nothing herein
contained shall ever be construed to create an association, joint venture, trust, partnership or other
legal relationship, or to impose a trust or partnership covenant, obligation or liability on or with
regard to any of the Participants or the Development Manager. No member or customer of a
Participant or customer of a member of a Participant shall be deemed a Participant or party under this
Agreement unless they have or it has explicitly accepted in writing all of the terms and conditions of
this Agreement. Each Participant and the Development Manager shall be individually responsible for
its own covenants, obligations and liabilities as herein provided. No Participant shall be under the
control of or shall be deemed to control any other Participant or the Participants as a group. No
Participant acting in any capacity shall be the agent of or have a right or power to bind any other
Participant without its express written consent, except as set forth in this Agreement.

12.5 No Rights or Benefits to Third Parties. Except as otherwise specifically provided in this
Agreement, the Participants do not intend to create rights in or to grant remedies to any third party as
a beneficiary of this Agreement or to create any duty to or standard of care on behalf of any third
party by any covenant, obligation or undertaking established herein. There shall be no incidental
third party beneficiaries to this Agreement and, by way of clarification and not of limitation, no
Governmental Body, customer or member of a Participant or customer of a Participant's member is
an intended or incidental third party beneficiary hereof.

12.6 Binding Obligations. This Agreement shall be binding upon and shall inure to the benefit of the
permitted successors and assigns, if any, of the Participants. Participants may assign their rights and
obligations hereunder only in strict accordance with the provisions of Section 2.9 of this Agreement.

12.7 Severability. If any term, covenant or condition of this Agreement or the application of such term,
covenant or condition, shall be held invalid or unenforceable as to any Person or circumstance by any
Governmental Body, all other terms, covenants or conditions of this Agreement and their application
shall not be affected thereby, but shall remain in force and effect unless such a Governmental Body
holds that the provisions are not separable from all other provisions of this Agreement. The parties
hereto specifically consent to the "blue-penciling” of this Agreement by any Governmental Body to
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12.9
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12.11

construe as valid and enforceable the terms and conditions of this Agreement, consistent with the
intent of the parties hereto. Such Governmental Body shall have the authority to reform and interpret
the terms and conditions of this Agreement to find a valid and enforceable construction of this
Agreement that is consistent with the intent of the parties and holds all invalid and unenforceable
provisions, if any, as separable from all other remaining provisions.

' Amendment and Waiver. The Participants shall have the sole authority to amend this Agreement.

No purported amendment of this Agreement shall be effective unless in a writing specifically
referring to this Agreement which is executed and delivered by all of the Participants. The terms,
conditions, warranties, representations and covenants contained in this Agreement, including the
documents, instruments and agreements executed and delivered by the Participants and/or the
Development Manager pursuant hereto, may be waived only by a written instrument executed by the
Participant waiving compliance. Any such waiver shall only be effective in the specific instance and
for the specific purpose for which it was given and shall not be deemed a waiver of any other
provision hereof or of the same breach or default upon any recurrence thereof. No failure on the part
of a Participant or the Development Manager, as applicable in the circumstances, to exercise, and no
delay in exercising, any right hereunder shall operate as a waiver thereof nor shall any single or
partial exercise of any right hereunder preclude any other or further exercise thereof or the exercise of
any other right.

Survival of Representations and Warranties, Covenants and Agreements. Each of the
(i) representations and warranties of the Participants contained in this Agreement and in any ancillary
documents delivered by or on behalf of any of the Participants pursuant to this Agreement and the
transactions contémplated hereby shall survive in accordance with the statutes of limitations
applicable to claims arising from the breach of any such representations and warranties, and
(i) covenants and agreements arising from, incident to or in connection with this Agreement hereof
shall indefinitely survive the termination of this Agreement or the withdrawal or termination of any
Participant; provided, however, (A) covenants and agreements shall survive only to the date when
they are fully satisfied and require no performance or forbearance, and (B) the rights of a Participant
expire on a specific date by the terms hereof, including without limitation the provisions of
Sections 2.8 (Property Rights) and 9 (Confidentiality).

Execution in Counterparts and Delivery of Electronic Signatures. This Agreement may be
executed in any number of counterparts. All such counterparts shall be deemed to be originals and
shall together constitute but one and the same instrument. This Agreement shall become effective
upon its execution by all of the Participants listed below. The executed counterparts of this
Agreement and any ancillary documents hereto, such as amendments, may be delivered by electronic
means, such as email and/or facsimile, by the Participants and the receiving party may rely on the
receipt of such executed counterpart as if the original had been received.

Governing Law and Venue. This Agreement will be governed by and construed in accordance with
the laws of the State of Minnesota (exclusive of conflicts of law provisions of any jurisdiction and the
principles of comity). If the dispute resolution provisions of Section 8 hereof are not enforceable for
anty reason, each Participant and the Development Manager agrees and consents that any Proceeding
seeking to enforce any provision of this Agreement shall be instituted and adjudicated solely and
exclusively in any court of general jurisdiction in Minnesota, or in the United States District Court
having jurisdiction in Minnesota. Each Participant and the Development Manager agrees that each
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such court shall have personal jurisdiction over it with respect to such Proceeding, and waives any
objections it may have, and expressly consents, to such personal jurisdiction.

12.12 Entire Agreement. This Agreement constitutes the entire agreement among the Participants, and
supersedes all prior oral or written agreements, understandings, representations and warranties, and
courses of conduct and dealing between the Participants on the subject matter hereof.

[SIGNATURE PAGE FOLLOWS]
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IN WITNESS WHEREOT, the Participants have caused this Agreement be exccuted as of the date

above recited,

PARTICIPANTS:

GREAT RIVER ENERGY

- ///4 N G 2

!/L(ng . V/‘L’)L’g&/\.c&"—

ALLETE, INC., d/b/a MINNESOTA
POWER

By

Its

MINNKOTA POWER COOPERATIVE

By

Its

OTTER TAIL CORPORATION, d/b/a
OTTER TAIL POWER COMPANY

By

Its

XCEL ENERGY SERVICES INC,, AS
AGENT FOR: NORTHERN STATES
POWER COMPANY, A MINNESOTA
CORPORATION AND A WHOLLY
OWNED SUBSIDIARY OF XCEL
ENERGY INC,, D/B/A XCEL ENERGY

By

Tts

[SIGNATURE PAGE FOR BEMIDJI — GRAND RAPIDS PROJECT DEVELOPMENT

DEVELOPMENT MANAGER:

OTTER TAIL CORPORATION, d/b/a
OTTER TAIL POWER COMPANY

By

ifs
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IN WITNESS WHEREOF, the Participants have caused this Agreement be executed as
of the date above recited.

PARTICIPANTS: DEVELOPMENT MANAGER:
GREAT RIVER ENERGY OTTER TAIL CORPORATION, d/b/a
: ' OTTER TAIL POWER COMPANY
By
Its By

its

'ALLETE, INC., d/b/a MINNESOTA
POWER

By mﬁ/&ym

Mark A. Schober
Its Sr. VP & Chief Financial Officer

MINNKOTA POWER COOPERATIVE

By

Its

OTTER TAIL CORPORATION, d/b/a
OTTER TAIL POWER COMPANY

By

Its

XCEL ENERGY SERVICES INC., AS
AGENT FOR: NORTHERN STATES
POWER COMPANY, A MINNESOTA
CORPORATION AND A WHOLLY
OWNED SUBSIDIARY OF XCEL
ENERGY INC,, D/B/A XCEL ENERGY

By

Its

[SIGNATURE PAGE FOR BEMIDJI - GRAND RAPIDS PROJECT DEVELOPMENT
AGREEMENT]



IN WITNESS WHEREOQOF, the Participants have caused this Agreement be executed as of the date
above recited.

PARTICIPANTS: DEVELOPMENT MANAGER:
GREAT RIVER ENERGY OTTER TAIL CORPORATION, d/b/a
OTTER TAIL POWER COMPANY
By_ :
Its By
Its
ALLETE, INC., d/b/a MINNESOTA
POWER
By

VE

OTTER TAIL CORPORATION, d/b/a
OTTER TAIL POWER COMPANY

By
Its

XCEL ENERGY SERVICES INC,, AS

AGENT FOR: NORTHERN STATES

POWER COMPANY, A MINNESOTA

CORPORATION AND A WHOLLY -
OWNED SUBSIDIARY OF XCEL

ENERGY INC., D/B/A XCEL ENERGY

By
Its

[SIGNATURE PAGE FOR BEMIDJI - GRAND RAPIDS PROJECT DEVELOPMENT
AGREEMENT] ‘



IN WITNESS WHEREQF, the Participanus have csuged this Agreement be executed as
of the date shove recited.

PARTICIPANTS! DEVELOPMENT MANAGER:
GREAT RIVER ENERGY OTTER TAIL CORPORATION, did/a
OTTER TAIL POWER COMPANY
By John Erickson
Its B

1S _Preaident A CFO

ALLETE, INC,, ¢/va MINNESOTA
POWER

By

Its

MINNKOTA POWER COOPERATIVE

By

s

OTTER TAIL CORPORATION, dit/a
OTTER TAIL POWER COMPANY

Jo, Erickson
By ,ﬁﬁ—\\

/’its pyreaident. & CHO

XCEL ENERGY SERVICES INC., AS
AGENT FOR: NORTHERN STATES
POWER COMPANY, A MINNESOTA
CORPORATION AND A WHOLLY
OWNED SUBSIDIARY OF XCEL
ENERGY INC., D/B/A XCEL ENERGY

By

fts

[SIGNATURE PAGE FOR BEMIDJIT ~ GRAND RAPIDS PROJECT DEVELOPMENT
AGREEMENT]



IN WITNESS WHEREOF, the Participants have caused this Agreement be executed as

of the date above recited.

PARTICIPANTS:

GREAT RIVER ENERGY

By

DEVELOPMENT MANAGER:

Its

ALLETE, INC., d/b/a MINNESOTA
POWER

By

Its

MINNKOTA POWER COOPERATIVE

By

Its

OTTER TAIL CORPORATION, d/b/a
OTTER TAIL POWER COMPANY

By

Its

XCEL ENERGY SERVICES INC., AS
AGENT FOR: NORTHERN STATES
POWER COMPANY, A MINNESOTA
CORPORATION AND A WHOLLY
OWNED SUBSIDIARY OF XCEL
ENERGY INC., D/B/A XCEL ENERGY

- /’
By e fe Y —
Its / //
/4

OTTER TAIL CORPORATION, d/b/a .
OTTER TAIL POWER COMPANY
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APPENDIX A

SCHEDULE OF PARTICIPANT PERCENTAGE
OF DEVELOPMENT COSTS AND ELECTION RIGHTS

The Percentage of Development Costs and Election Right of each Participant shall be the indicated
percentages set forth opposite its name in the following schedule.

Bemidji-Grand

Rapids
(DM: Otter
Tail)
Great River Energy
13.0%
Minnesota Power
9.3%
Minnkota Power Cooperative, Inc.
31.5%
Otter Tail Corporation, d/b/a Otter Tail
Power Company
20.0%
Northern States Power Company, a
Minnesota corporation and wholly owned
subsidiary of Xcel Energy Inc., d/b/a
Xcel Energy
. 26.2%
Total 100%
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APPENDIX B

.JOINT DEVELOPMENT WORK COST ALLOCATION

Type of
Project Costs Brookings Fargo La Crosse Bemidji
Technical Standards
46.718% 24.375% 20.470% 8.437%

CON - 345 KV
Projects 51.024 26.621 22.355 0
CON-230KV
Projects 0 0 0 100
Template Project
Agreements 46.719 24.375 20.469 | 8.438
General Project
execution activities
(Terry & Laura
costs) 46.719 24.375 20.469 8.438
General planning to
refine Group 1

Projects 46.719 24.375 20.469 8.438
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APPENDIX C

REIMBURSEMENT OF DEVELOPMENT MANAGER
FOR
DEVELOPMENT WORK

Development Costs shall include labor-related charges as set forth below with respect to the use of
the Development Manager's employees to perform, undertake and carry out Development Work. These costs
shall be charged to the Project as Development Costs and the Development Manager shall be reimbursed by
the Participants

I Direct Labor
All direct labor costs.
2. Labor Additive Expense

Labor-related charges to CapX shall include the labor additive expenses associated with the
Development Manager's direct labor charged to CapX. The labor additive shall be based on prevailing
policies of the Development Manager, or the affiliate of the Development Manager for which the relevant
employee works. The labor additive is typically a percentage developed by taking labor additive expenses
including, but not limited to those listed below and dividing by the Development Manager's total Direct
Labor costs: :

Employer FICA, Medicare, and Federal and State unemployment payroll taxes

Defined Benefit - Pension Plans — FASB 87

Long Term Disability Plans - FASB 112

Employee Medical, Dental, Disability, and Life insurance

Workers Compensation insurance (including all costs and expenses attributable to premiums,
retrospective or prospective policy adjustments, deductibles, co-insurance and/or self insured
retention)

Vacation, Paid time off (PTO), Sick Leave, Holiday and other non preductive payroll
Defined Contribution — 401K match

Post Retirement Benefits — FASB 106

'Education assistance

Union Craft Welfare

Training

Annuities

Other Employee Benefits (less than 2% of all payroll Additive Expenses)
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3. General and Administrative Costs on Direct Labor.

+  The Development Manager shall recover general and administrative costs associated with Direct
Labor. A percentage (G&A Percentage) of 36% shall be applied to the Development Manager's Direct
Labor charged to CapX. Costs considered to be General and Administrative costs recovered through the
36% G&A Percentage adder and not reimbursed by the Participants if directly assigned to CapX include, but
are not limited to the following:

Administrative Temporary Labor

Employee Procurement

Office Supplies

Office Consulting

Administrative travel and training

Telephone

Computer Hardware and Software

Headquarter Building and Grounds — Interest, depreciation, taxes and insurance

Headquarter Building and Grounds — Miscellaneous Expense

Office furniture, equipment, and computer hardware/software depreciation

Other Office Expense (less than 2% of all G&A expenses)

Insurance premium expense corresponding to policies of insurance required to be maintained by the
Development Manager pursuant to Section 4.7.1 of this Agreement (other than worker's compensation
insurance expense addressed under Section 2 of this Appendix C above), but only if any such insurance
policy (or any endorsement or rider thereto) is maintained in the ordinary course of business of the
Development Manager, and was not purchased solely for the purpose of meeting the Development Manager's
insurance coverage obligation set forth in Section 4.7.1 of this Agreement. Costs and expenses of the
insurance included in the G&A Percentage specifically do not include any costs and expenses paid or
payable by the Development Manager (i) with respect to deductibles, co-insurance or self insured retentions,

or (ii) to obtain any endorsements necessary to designate any Participant (other than the Development
Manager) as an additional insured.

In addition, the following types of departments of the Development Manager are considered General
and Administrative. Therefore, an individual working in any of these departments should not directly assign
their time to CapX, as this type of direct labor is non-reimbursable. In lieu of direct charging, the
Development Manager shall use the 36% G&A Percentage calculation.

Accounting

Budgeting

Finance

Administrative

Office Services
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Human Resources
Information Technology
Purchasing

Building and Grounds — Headquarters
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APPENDIX D

DISPUTE RESOLUTION PROCEDURES

ACKNOWLEDGMENT. The Participants to this Agreement acknowledgé that it is in their
respective mutual best interests to promptly and expeditiously resolve any disputes and controversies

between and among Participants. To that end, except as set forth in this Paragraph 1, the Participants

hereby agree that the rules of dispute resolution set forth in this Appendix D (the "ADR Rules")
shall be the sole and exclusive remedy for resolution of their differences if such differences shall
arise with respect to this Agreement. These ADR Rules shall not, however, govern a dispute between
the Participants and the Development Manager if there is an affirmative vote to remove the
Development Manager pursuant to Section 4.11 of this Agreement and the Development Manager
seeks to appeal the removal determination pursuant to Sections 4.11.4 and 8.2.2.

PARTICIPANT SETTLEMENT CONFERENCE.

2.1  Notice. If a dispute, claim or controversy arises between or among Participants, any such
Participant shall have the right to notify all other Participants that it has elected to implement
the procedures set out in these ADR Rules. Within five (5) business days after receipt of such
notice, an authorized representative of each disputing Participant shall meet at a mutually
agreed time and place and attempt, in a commercially reasonable manner, to resolve and settle
such dispute or controversy.

2.2 Assignment of Representatives. If the dispute or controversy (i) relates primarily to the
performance of Development Work or is primarily operational in nature, each disputing
Participant -shall assign an individual qualified and experienced in electric transmission
subject matter, (ii) is primarily financial in nature, each disputing Participant shall assign an
experienced financial representative, or (iii) primarily relates to any other subject matter, each
disputing Participant shall assign an executive familiar with the subject matter of this
Agreement to act on behalf of the Participant, in each case for the purpose of resolving such
dispute or controversy.

2.3  Time Period for Settlement Discussions. The applicable representatives of the disputing
Participants shall have up to ten (10) business days following the commencement of
discussions to resolve any such dispute or controversy as conclusively evidenced by a
settlement agreement in writing. If a mutual resolution or settlement of such dispute or
controversy is not obtained within the period referenced above, any disputing Participant may
then initiate non-binding mediation in accordance with the procedures set out below.

NON-BINDING MEDIATION. Subject to the provisions of Section 2, any disputing Participant
may initiate non-binding mediation of a dispute or controversy described above by furnishing a
written request for mediation to all other disputing Participants. Such mediation shall be subject to
and shall proceed as follows:

- 3.1 Selection of Mediator.

1994765v4

3.1.1 Participant Selection. The disputing Participants shall mutually agree to select a
mediator who is impartial, has experience in construction project dispute mediation,
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3.2

33

3.4

and is knowledgeable regarding the design and construction of electric utility
transmission projects ("Mediator"). The Mediator does not have the authority to
impose a settlement upon the parties, but will attempt to help the parties reach a
satisfactory resolution of their dispute.

3.1.2 Court Selection. If the disputing Participants cannot agree upon a Mediator, a party
may apply to a court of competent jurisdiction in Hennepin County, Minnesota, for the
appointment of a mediator. Once a Mediator has been appointed, cach of the
disputing Participants shall participate in such mediation.

Location. FEach mediation session shall be held in the Minneapolis-St. Paul, Minnesota
metropolitan area at a convenient location agreeable to the Mediator and the disputing
Participants, as the Mediator shall determine, or if no such location has been established
within five (5) business days of the appointment of the Mediator, the Mediator shall designate
such location. The mediation shall be commenced within five (5) business days after the
selection of the mediation location, unless otherwise agreed by the disputing Participants,

Submissions and Governing Rules. The disputing Participants shall provide written
submissions to the Mediator as the Mediator shall determine. Mediations shall be subject to
and governed by Rule 114 of the Minnesota Rules of Practice. Without limiting the
foregoing, confidential information disclosed to the Mediator by the parties or by witnesses in
the course of mediation shall not be divulged by the Mediator. The Mediator shall not divulge
any such information or testify in regard to the mediation in any arbitration or other
adversarial Proceeding.

Termination of Mediation. The mediation shall be terminated: (i) by the execution of a
settlement agreement by the parties, or (ii) by a written declaration of the Mediator to the
effect that further efforts of mediation are no longer worthwhile, or (iii) by a written
declaration of any disputing Participant to the effect that the mediation Proceedings are
terminated.

4. BINDING ARBITRATION. Except as set forth in Paragraph 1 above concerning removal of the
Development Manager, all disputes or controversies between or among Participants arising out of or
relating to this Agreement that are not resolved by either (i) the disputing Participants, or
(ii) mediation, as provided in this Appendix D above, shall be conclusively decided by binding
arbitration as provided in these ADR Rules. The regular track procedures of the Construction
Industry Arbitration Rules of the American Arbitration Association ("Construction Industry
Rules") shall govern or control all arbitrations of claims or disputes arising from and relating to this
Agreement, except as modified and to the extent supplemented below. All arbitrations shall be
subject to and shall proceed as follows: '

4.1

1994765v4
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Demand for Arbitration. Demand for arbitration shall be filed in writing with those
Participants against whom the claim is made or relief is sought and with the American
Arbitration Association. A demand for arbitration shall be made no later than the date when
institution of legal or equitable Proceedings based on such claim, dispute or other matter in
question would be barred by the applicable statutes of limitations.
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4.2

4.3

4.4

4.5

4.6
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No Joinder. No arbitration arising out of or relating to this Agreement shall include, by
consolidation, joinder or in any manner, an additional Person who has not furnished services,
labor or materials to the Project, except by written consent of the Participants to the
arbitration. Further, nothing in the ADR Rules shall create any privity between parties or
shall create or give rise to a duty owed by one party to another which does not otherwise arise
by operation of law or by the terms of the contract(s) between such parties to which the ADR
Rules have been attached and made a part thereof. Consent to arbitration involving an
additional Person shall not constitute consent to arbitration of any claim, dispute or other
matter not described in the written consent or with a Person not named or described therein.

Procedures. The arbitrator (or panel) shall establish reasonable procedures and requirements
for the production of relevant documents and require the exchange of information concerning
witnesses to be called. The parties shall be entitled to discover all documents and information
reasonably necessary for a full understanding of any legitimate issue raised in the arbitration,
and the parties may use all methods of discovery available under the Federal Rules of Civil
Procedure and shall be governed thereby. Before the deposition of any expert witness, the
party proposing to call such a witness shall provide a full and complete report by the expert,
together with the expert's calculations and other data by which the expert reached any
opinions concerning the subject matter of the arbitration. The report shall be provided no less
than ten (10) business days before the date set for the expert witness' deposition. Any
disputes arising from such discovery shall be decided by the arbitrator (or panel) and such
decision or action taken by the arbitrator (or panel) shall be final as in all factual matters.

Prehearing Meeting. There shall be a prehearing meeting between the parties at which each
party shall present a memorandum disclosing the factual basis of its claim and defenses and
disclosing legal issues raised. The memorandum shall also disclose the names of any expert a
party shall present as a witness during the Proceedings. At the prehearing meeting, the
arbitrator (or panel) shall make and set schedules for hearings consistent with their powers as
set forth in these ADR Rules.

Abuse of Discovery. If the arbitrator (or panel) finds, after affording an opportunity to be
heard, that a party has abused the discovery process or has failed to act in good faith with
regard to discovery or these arbitration rules, the arbitrator (or panel) shall have, in addition to
any other powers conferred by law or the Construction Industry Rules, those powers
conferred upon trial courts by the Federal Rules of Civil Procedure, subject to the same
conditions and limitations set forth therein.

Rules of Evidence. The Federal Rules of Evidence shall be applied by the arbitrator (or
panel)} but liberally construed to allow for the admission of evidence that is helpful in
resolving the controversy. Rulings on the admission of evidence made by the arbitrator (or
panel) at the hearing shall be final and not subject to any appeal. At the time of the award, the
arbitrator (or panel) shall prepare and provide to the parties findings of fact and conclusions of
law supporting the award. When such findings of fact and conclusions of law are provided,
the findings of fact shall be final, binding and non-appealable.
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4.7 Authority of Arbitrator.

4.7.1 Equitable Relief and Limitation of Awards. In deciding the substance of any dispute,
claim or controversy brought before the arbitrator (or panel), the arbitrator (or panel)
‘shall have authority, power and right to award Damages and provide for other
remedies as are available at law or in equity including the authority to grant temporary
or permanent injunctive relief in a form substantially similar to that which would
otherwise be granted by a court of law in accordance with the laws of the State of
Minnesota, except that the arbitrator (or panel) shall have no authority to award
special, incidental, consequential, indirect or punitive Damages against any Participant
under any circumstances (whether they be exemplary, treble or punitive Damages, or
any other penalty) regardless of whether such Damages may be available under the
laws of the State of Minnesota. The disputing Participants hereby waive their right, if
any, to recover such excluded Damages in connection with any disputes, claims or
controversies between or among the Participants sought to be resolved under the ADR
Rules. The Participants adopt the Rules for Emergency Measures of Protection of the
American Arbitration Association under its Commercial Arbitration Rules.

4,72 Appeal of Injunctive Relief If injunctive relief is granted under the Rules for
Emergency Measures of Protection, then this provision shall not preclude any
Participant from seeking temporary or preliminary injunctive relief before the
commencement of arbitration from any court of competent jurisdiction and no bond or
other security shall be required in connection with such injunctive or provisional
relief,

4.8  Award Final and Binding. The award of the arbitrator (or panel) shall be final and binding,
except as set forth in these ADR Rules (including a Section 4.7.2 appeal of an award of
injunctive relief).

4.9  Costs and Expenses. Except as otherwise expressly provided in the ADR Rules, each party
shall bear its own costs and expenses of the arbitration, including attorneys and expert witness
fees, and shall equally share the expense of the arbitrator (or panel} and the administrative
expenses of the arbitration.

5. ENFORCEMENT. These ADR Rules, together with a final award of the arbitrator (or panel), shall
be enforceable in any court of competent jurisdiction, including the State and Federal Courts located
in Hennepin County, Minnesota. The enforcement of such agreement and all procedural aspects
thereof, including the construction and interpretation of the ADR Rules to arbitrate, scope of the
issues subject to arbitration, allegations of waiver, delay or defenses as to arbitratability, and the rules
(except as otherwise provided in these ADR Rules) governing the conduct of the arbitration shall be
governed by and construed pursuant to the United States Arbitration Act.

6. CONFIDENTIALITY OF PROCEEDINGS. All Proceedings in connection with any dispute,
claim or controversy shall be brought for resolution pursuant to the ADR Rules, including all
documents prepared or obtained during discovery or produced during a hearing or meeting (other
than documents which are already part of the public domain) and all testimony or recordings of
testimony, including depositions, affidavits, and expert reports exchanged by the parties or produced
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during a hearing or meeting, shall be confidential. In addition to the enforcement powers set forth in
Section 5 above, the courts described above shall have jurisdiction to enter and enforce such
protective Orders and to grant and enforce such appropriate injunctive relief sought by a party hereto
to maintain the confidentiality of the Proceedings and to protect the parties from inappropriate
disclosure. No bond or other security shall be required in connection with such injunctive relief. The
prevailing party in any such action shall be entitled to all of its reasonable attorney fees and other
costs and expenses associated with the enforcement of this these confidentiality provisions.

7. NO JURY TRIAL. IF LITIGATION IS AUTHORIZED PURSUANT TO ANY UNDERLYING
AGREEMENT BETWEEN THE PARTICIPANTS AND IS BROUGHT FOR THE RESOLUTION
OF ANY DISPUTE OR CLAIM ARISING FROM THE PROJECT OR THE AGREEMENT,
INCLUDING BUT NOT LIMITED TO THE OBLIGATIONS OR RESPONSIBILITIES OF THE
PARTICIPANTS WITH REGARD TO THE PROIJECT, THE PARTICIPANTS DO HEREBY
KNOWINGLY, VOLUNTARILY, AND INTENTIONALLY WAIVE THE RIGHT EACH MAY
HAVE TO A TRIAL BY JURY IN RESPECT TO ANY SUCH LITIGATION AND THE ISSUES
TO BE TRIED THEREIN. IT IS THE INTENT OF THE PARTICIPANTS THAT, IN ANY SUCH
LITIGATION BETWEEN THE PARTICIPANTS (OR ANY OF THEM), ALL ISSUES IN SUCH
LITIGATION SHALL BE TRIED TO A JUDGE AND NOT A JURY.
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If to Great River Energy:

Great River Energy

17845 East Highway 10

P. 0. Box 800

Elk River, MN 55330-0800
Representative: Will Kaul
Alternative: Terry Grove
Telephone: 763-241-2380
Fax: 763-241-6288

If to Minnkota Power Cooperative:

Minnkota Power Cooperative
1822 Mill Road
P.O. Box 13200

Grand Forks, ND 58208-3200

Representative: Al Tschepen
Alternate: Wally Lang
Telephone: 701-795-4204
Fax: 701-795-4214

If to Northern States Power Company:

Northern States Power Company,
Minnesota corporation d/b/a Xcel Energy

414 Nicollet Mall, 5th Floor
Minneapolis, MN 55401

Representative: Greg Chamberlain

Alternative: Laura McCarten
Telephone: 612-337-2158
Fax: 612-573-9430
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APPENDIX E

NOTICES

If to Minnesota Power:

Minnesota Power

30 West Superior Street
Duluth, MN 55802
Representative: Laura Schauer
Alternative: Mike Klopp
Telephone: 218-723-3964
Fax; 218-723-3912 '

If to Otter Tail Corporation:

Otter Tail Corporation,

d/b/a Otter Tail Power Company

215 S. Cascade St.

P. O. Box 496

Fergus Falls, MN 56538-0496
Representative: Rodney C. H. Scheel
Alternative: Thomas R. Brause
Telephone: 218-639-2582

Fax: 218-739-8218

a
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APPENDIX F

PROJECT DESCRIPTION

The project consists of approximately 75 miles of 230 kV transmission line that terminates at the
Wilton, MN substation on the west end and the Boswell substation located close to Cohasset, MN on the east
end. It is anticipated that the line will generally follow the highway 2 corridor and will pass through or by
the cities of Bemidji, Cass Lake, Bena, and Deer River. Significant to the project is that the line may pass
through the Chippewa National Forest, the Leech Lake Indian Reservation and other local and state wildlife
areas.

1994765v4
FINAL 3/5/07 F-1



