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PROCEDURAL HISTORY 

On December 29, 2008, Great River Energy, a Minnesota cooperative corporation, and Northern 
States Power Company, a Minnesota corporation, d/b/a Xcel Energy (collectively, the 
Applicants), filed a route permit application under the full permitting process for 237 – 264 miles 
of 345 kV transmission line and associated facilities between the existing Brookings County 
substation near White, South Dakota, and a newly proposed substation near Hampton, 
Minnesota.  
 
On January 29, 2009, the Commission issued an Order in this docket accepting the Applicants'  
Route Permit Application as substantially complete.  The Order also authorized the OES's 
Energy Facilities Permitting staff to process the application under the full permitting process in 
Minn. Rules, Parts 7850.1700 et seq., to name a public advisor in this case, and to establish an 
advisory task force or task forces and develop a structure and charge for them. 
 
On February 5, 2009, the Commission issued its Notice and Order for Hearing, referring this 
matter to the Office of Administrative Hearings (OAH) for a contested case proceeding, 
including the public hearing required as part of the review of the route permit application. 
 
On April 22, 2010, the Administrative Law Judge (ALJ) assigned to conduct the public hearing 
and contested case proceeding issued his FINDINGS OF FACT, CONCLUSIONS, AND 
RECOMMENDATION (hereafter the ALJ’s Report).   
 
On May 7, 2010, exceptions to the ALJ’s Report were filed by Bimeda, Inc. (Bimeda), No CapX 
2020 and UCAN, and Mark Katzenmeyer.    
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On June 15, 2010, the OES filed a letter and attachment it had received from the U.S. Fish and 
Wildlife Service (USFWS) dated June 10, 2010 regarding the river crossings at Le Sueur and Belle 
Plaine.    

 
On July 2, 2010, the OES filed Comments and Recommendations, including a map of the route it 
was recommending the Commission permit. 
 
The Commission met on July 13 and 15, 2010 to hear oral argument and to consider this matter. 
 
 

 
FINDINGS AND CONCLUSIONS 

I. The ALJ’s Report 

The ALJ issued his Report on April 22, 2010.  His Report addresses transmission line siting for 
the applicants’ high voltage transmission line route permit for the proposed Brookings to Hampton 
345 kV transmission line project, and recommended that the Commission find the OES’s 
Environmental Impact Statement (EIS) adequate.   
 
The ALJ’s report consists of a summary of the comments made at the public hearings and the 
written comments that are part of the record, 1

 

 565 findings of fact, 16 conclusions, and three 
recommendations.  The ALJ’s three recommendations were as follows: 

1. That the Commission determine that all relevant statutory and rule criteria 
necessary to obtain a Route Permit have been satisfied and that there are no 
statutory or other requirements that preclude granting a Route Permit based on the 
record. 
 
2. That the Commission grant a Route Permit to Applicants on behalf of themselves 
and the participating CapX2020 utilities for the facilities delineated in the Report.  Specifically, 
the ALJ recommended that the Commission grant a permit for the Applicants’ Modified Preferred 
Route, which is the Applicants’ Preferred Route as modified by the following: 
 

• The OES’s EIS Alternative Route Segment 3P-06 in Underwood Township, 
Redwood County.  The Modified Preferred Route leaves the Preferred Route and heads 
south between sections 35 and 36 until it comes to the north side of State Highway 19.  
The Modified Preferred Route continues east for one mile until it joins the Preferred Route 
at the junction of County Highway 5 and County Highway 12. 

• The OES’s EIS Alternative Route Segment 3P-04 in Eden Township in Brown 
County is approximately 0.5 mile north of 320th Street, where the Modified Preferred 
Route heads east along the half section line of Section 7 for one mile. 

                                                 
1  See Attachment 1 of the ALJ’s Report at pages 102-138.   
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• The Modified Preferred Route turns north on 330th Avenue for approximately one 
mile and turns east on the half section line of Section 5. The Modified Preferred Route then 
turns north on 327th Avenue for 0.5 mile where it rejoins the Preferred Route. 2

3.  That Applicants be required to take those actions necessary to implement the 

   

Commission’s Orders in this proceeding. 

II. The OES’s Recommendations  

The OES stated that it reviewed the record in this case relative to the standards, criteria and factors 
to be considered in determining whether to issue a permit for a high-voltage transmission line set 
forth in the Power Plant Siting Act (Minn. Stat. § 216E.03 and 216E.04) and applicable 
Commission rules (Minn. Rules, Part. 7850.4000).    
 
The OES also stated that it has taken into account the input of state and federal agencies related to 
the permitability of various portions of the alternative routes under consideration, pursuant to 
Minn. Stat. § 216E.10, subd. 3 (a) and Minn. Stat. § 216E.03, subd. 7(b) (12).  The OES stated 
that in weighing the impacts of the alternative routes, it was guided by the state's policy of 
choosing locations that minimize adverse human and environmental impacts while insuring 
continuing electric power system reliability and integrity. 
 
Based on its review, the OES recommended that the Commission adopt the ALJ’s Report, with a 
few minor corrections and clarifications, except as to the ALJ’s recommendation of the Minnesota 
River crossing at Le Sueur. 3  The OES concluded that an aerial crossing of the Minnesota River at 
Le Sueur was fatally flawed and that the Alternative Crossover Route at Belle Plaine would have 
fewer impacts. 4

                                                 
2   The applicants also developed two alignment modifications and a route width modification, 
which were incorporated into the Modified Preferred Route:  1) the alignment of the Preferred 
Route centerline at the Le Sueur Minnesota River crossing was changed to parallel U.S. Highway 
169; 2) the Preferred Route width and proposed alignment were changed to avoid the RES 
Specialty Pyrotechnics, Inc., facilities near Belle Plaine, consistent with the Institute of Makers of 
Explosives’ detailed guidance regarding proximity of transmission line facilities to pyrotechnic 
facilities; 3) the Preferred Route width was expanded to 3,000 feet for a certain narrow area north 
of Marshall, Minnesota. 

  The OES recommended that the Commission adopt its proposed Findings of 
Fact, Conclusions of Law and Order, which incorporate the ALJ report, with supplemental 

 
3   ALJ recommendation 2.A.(1) at page 2 of its Report. 
 
4   Subsequently, in its July 27, 2010 Order, the Commission referred the issue of the Minnesota 
River crossing to the OAH for further record development.  See In the Matter of the Route 
Permit Application for a 345 kV Transmission Line from Brookings County, South Dakota to 
Hampton, Minnesota, Docket No. ET-2/TL-08-1474, ORDER REMANDING TO OFFICE 
OFADMINISTRATIVE HEARINGS (July 27, 2010).   
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findings addressing the Alternative Crossover Route at Belle Plaine, as well as corrections and 
clarifications.5

 
   

The OES also prepared a Route Permit with conditions, in accordance with Minn. Stat. § 
216E.03 and Minn. Rules, Part 7850.4600.  The OES stated that its draft permit and conditions are based 
on the record and conditions of past permits issued by the Commission. 

III. Exceptions to the ALJ’s Report 

In his Report, the ALJ stated: 

Exceptions must be specific, relevant to the matters at issue in this proceeding, and 
stated and numbered separately. Proposed Findings of Fact, Conclusions, and 
Order should be included, and copies thereof served upon all parties. 

A. NoCapX/UCAN’s Filing Regarding the ALJ’s Report 

With respect to the objections raised by NoCapX/UCAN related to the ALJ’s recommended 
Minnesota River crossing at LeSueur, the Commission will defer decision pending return of the 
issues referred to the OAH for development in its July 27, 2010 Order in this matter.  
 
As to NoCapX/UCAN’s other proposed changes, however, the Commission finds the 
Department’s summary of NoCapX/UCAN’s proposed changes to the ALJ’s Report and the 
OES’s analysis of and recommendations regarding those changes to be reasonable. 6

                                                 
5   Among the ALJ Findings that the OES recommended the Commission adopt were the 
following:  

  With respect 

 
3. OES has conducted an appropriate environmental analysis of the Project 
for purposes of this route permit proceeding and the FEIS satisfies Minn. R. 7850.2500.  
Specifically, the FEIS addresses the issues and alternatives raised through the scoping process in 
light of the availability of information and the time limitations for considering the permit 
application, provides responses to the timely substantive comments received during the DEIS 
review process, and was prepared in compliance with the procedures in Minn. R. 
7850.1000-7850.5600. 
 
4. Applicants gave notice as required by Minn. Stat. § 216E.03, subd. 3a; Minn. Stat. § 216E.03, 
subd. 4; Minn. R. 7850.2100, subp. 2; and Minn. R. 7850.2100, subp. 4. 
 
5. OES gave notice as required by Minn. Stat. § 216E.03, subd. 6; Minn. R. 7850.2300, subp. 2; 
Minn. R. 7850.2500, subp. 2; Minn. R. 7850.2500, subp. 7; Minn. R. 7850.2500, subp. 8; and 
Minn. R. 7850.2500, subp. 9. 
 
6. Public hearings were conducted in communities located along the proposed high voltage 
transmission line routes. Applicants and OES gave proper notice of the public hearings, and the 
public was given the opportunity to speak at the hearings 
and to submit written comments. All procedural requirements for the Route Permit were satisfied.  
 

6   See Department comments filed July 2, 2010 at pages 11-15. 
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to those proposed changes, therefore, the Commission will not adopt those proposed changes to 
the ALJ’s Report.   

B. Exceptions by Theresa Ruhland, Bimeda, Inc. and Mark Katzenmeyer 

As to the exceptions taken by Theresa Ruhland, Bimeda, Inc. and Mark Katzenmeyer related to the 
ALJ’s recommended Minnesota River crossing at LeSueur, the Commission finds that the 
objections raised by these parties relate to the Minnesota River crossing in Segment 4.  Since the 
river crossing route to be permitted for Segment 4 has been referred to the OAH in the 
Commission’s July 27, 2010 Order in this matter for further development, the Commission will 
defer decision on the exceptions raised by these parties pending return of the river crossing issues 
from the OAH.  

IV. Objections and Recommendations From Members of the Public Regarding the 
ALJ’s Report 

In his Report, the ALJ summarized the public testimony received at the 17 public hearings that 
were held in eight different Minnesota communities along the Modified Preferred Route and the 
Alternate Route between November 30 and December 28, 2009.  The ALJ stated: 
 

These Findings summarize many of the significant comments offered during the 
public hearings. The Administrative Law Judge regrets that he has not summarized 
everyone’s testimony, but much of the testimony offered repeats or is similar in 
substance to that presented below. The remarks of everyone were heard, read, and 
considered carefully by the Administrative Law Judge. 
 

In addition, on July 13, 2010, before meeting to deliberate this matter, the Commission received 
comments regarding the ALJ’s recommendations from 29 members of the public.  

A. Minnesota River Crossing  

Several of the July 13, 2010 commenters raised issues related to the ALJ’s recommended 
Minnesota River crossing at LeSueur.  As noted above, the Commission has, in its July 27, 2010 
Order in this matter, referred the route segment which includes the disputed Minnesota River 
crossing in Segment 4 to the OAH for further development. Since the river crossing route to be 
permitted for Segment 4 has been referred to the OAH for further development, the Commission 
will defer decision on the objections raised by these parties pending return of the river crossing 
issues from the OAH.  

B. Segment Alternative 6P-06   

The ALJ’s recommendation that drew opposition from more commenters on July 13, 2010 than 
any recommendation concerned route segment 6P-06.  The ALJ concluded and recommended as 
follows: 
 

Selection of Alternative 6P-06 is appropriate. The avoidance of impacts 
by the Modified Preferred Route on a Buddhist Temple, the Vermillion River and its 
tributaries, and avoiding a greater number of residences and businesses outweighs the 
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impacts on agricultural land and the Vermillion River and its tributaries that will occur if 
Alternative 6P-06 is selected. 

 
Eight members of the public spoke against that recommendation.7  While the Commission 
understands the thoughtful and heartfelt concerns raised by the speakers and appreciates this level 
of involvement in the process, the Commission finds, on balance, that the ALJ properly weighed 
the multiple considerations involved with this decision and made the correct recommendation.  
The Commission notes that two members of the pubic spoke in support the ALJ’s 
recommendation8

 

 but emphasizes that its decision to adopt the ALJ’s recommendation is not 
based on weighing the quantity of public opposition or support manifest in the course of this 
process, but on a weighing of the relevant considerations and seeking the public interest of all. 

The ALJ analyzed segment alternative 6P-06 in detail on pages 74 – 79 of his Report, Findings of 
Fact 341 – 454.  The Commission finds that these findings are appropriate and well- founded in 
the record and will adopt them.  This analysis supports the ALJ’s Conclusion #7, stated on page 
99 of his Report: 
 

The record demonstrates that the Modified Preferred Route, as modified 
by adoption of Alternative 6P-06 between Lake Marion and Hampton Substations, 
and its Associated Facilities, satisfies the route permit criteria set forth in 
Minnesota Statute § 216E.03, subd. 7 and Minnesota Rule 7850.4100. 

 
In addition, the ALJ made specific findings favorable to or neutral to Alternative 6P-06 when 
reviewing the criteria required to be considered when making a route selection, as detailed below:    
 
The ALJ found and the Commission confirms that the Modified Preferred Route has fewer homes 
within 0-500 feet from the route centerline compared to the Alternate Route and the 
Crossover Route and that if the Modified Preferred Route is modified further to incorporate 
Alternative 6P-06, even fewer homes would be within 0-500 feet from the centerline 
compared to the Modified Preferred Route. 9

 
  

The ALJ found and the Commission confirms that the record shows that the Modified Preferred 
Route, and that Route with Alternative 6P-06 included, have fewer aesthetic impacts compared to 
the Alternate Route and the Crossover Route.  The ALJ stated:   
 

                                                 
7   The following individuals objected to the ALJ’s recommendation that the Commission issue a 
route permit for segment 6P-06:  see Troy Anderson’s comments, part of the transcript of the July 
13, 2010 meeting on pages 23-27; Steve Duff’s comments on pages 34-37 Rick Klaus’ comments 
at pages 50-52; John Mooney’s comments on pages 58-60; Brian Whipke’s comments on pages 
66-69; Charles Lewis’ comments on pages 69-73; Ray Kaufenberg’s comments on pages 86 – 95.   
 
8   Supporting the ALJ’s recommendation for segment 6P-06 were Dick Ozmont, whose 
comments are part of the transcript of the July 13, 2010 meeting at pages 33-34, and  
Kristen Johnson, whose comments are at pages 65-66. 
 
9   ALJ Finding of Fact #158.   
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The Modified Preferred Routes will cause the least amount of aesthetic impacts, 
and fewer still if Alternative 6P-06 is incorporated.  The Modified Preferred Route 
including use of Alternative 6P-06, is shorter in distance than the Alternate Route 
or Crossover Route.264 As a result, the Modified Preferred Route will use fewer 
poles.  In comparison to the Alternate Route and Crossover Route, there are fewer 
residences within 500 feet of the Modified Preferred Route, and fewer still if 
Alternative 6P-06 is accepted. 10

 
 

The ALJ found that there are no anticipated impacts to cultural values by constructing the Project 
along the Modified Preferred Route if Alternative 6P-06 is adopted, which will 
avoid the crossing of property occupied by a Buddhist Temple in Hampton.11

 
 

Minnesota high voltage transmission line routing criteria require consideration of the proposed 
route’s impacts to land based economies, specifically agriculture, forestry, tourism, and mining.  

The ALJ found and the Commission confirms that the record demonstrates that the Modified 
Preferred Route with Alternative 6P-06 incorporated, will have less of an impact to land-based 
economies than the Alternate Route and the Crossover Route. 12

 
 

The ALJ found and the Commission confirms that the record demonstrates that there are fewer 
archaeological and historic sites within the Modified Preferred Route, and on that Route if 
Alternative 6P-06 is incorporated, than within either the Alternate Route or the Crossover Route.13

 
 

The ALJ found and the Commission confirms that operation of the Project along either the 
Modified Preferred Route (with or without adoption of Alternative 6P-06), Alternate Route, or 
Crossover Route is not anticipated to cause any long-term impacts to air quality. 14

 
  

The ALJ found and the Commission confirms that the record demonstrates that there are fewer 
water resources within the Modified Preferred Route (and even fewer still if Alternative 6P-06 is 
adopted), than within either the Alternate Route or the Crossover Route. 15

 
  

The ALJ found and the Commission confirms that the record demonstrates that there is less impact 
upon flora within the Modified Preferred Route, with or without Adoption of Alternative 6P-06, 
than within the Alternate Route or the Crossover Route. 16

 
  

The ALJ found and the Commission confirms that the evidence demonstrates that neither the 
Modified Preferred Route, the Modified Preferred Route with Alternative 6P-06 incorporated, the 
Alternate Route, nor the Crossover Route will have significant impacts on fauna. 17

                                                 
10   ALJ Finding of Fact # 167. 

 

11  ALJ Finding of Fact #171. 
12  ALJ Finding OF Fact #229. 
13  ALJ Finding of Fact #236. 
14  ALJ Finding of Fact #240.   
15  ALJ Finding of Fact #251. 
16  ALJ Finding of Fact #259. 
17  ALJ Finding of Fact #270. 
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The ALJ found and the Commission confirms that the record demonstrates that there are fewer 
threatened and endangered species within the Modified Preferred Route, whether or not 
Alternative 6P-06 is incorporated, than within the Alternate Route or the Crossover Route.  The 
record also demonstrates that the Modified Preferred Route, or that Route modified by Alternative 
6P-06, and Alternate Route would affect only one site identified by the Minnesota County 
Biological Survey compared to 16 for the Crossover Route. 18

 
 

The ALJ found and the Commission confirms that the design options of the facilities along the 
Modified Preferred Route, and along that Route as modified by Alternative 6P-06, along the 
Alternate Route, and along the Crossover Route maximize energy efficiencies, mitigate adverse 
environmental effects, and accommodate future expansion. 19

 
 

The ALJ found and the Commission confirms that the record demonstrates that the Modified 
Preferred Route (whether or not that Route is modified by Alternative 6P-06), Alternate Route, 
and Crossover Route nearly equally use or parallel existing rights-of-way, survey lines, natural 
division lines, and agricultural field boundaries. 20

    
 

The ALJ found and the Commission confirms that the record demonstrates that the Modified 
Preferred Route, and that Route as modified by Alternative 6P-06, uses more existing 
transportation, pipeline, and electrical transmission system right-of-way than either the Alternate 
Route or Crossover Route.21

 
 

The ALJ found and the Commission confirms that the record demonstrates the Modified Preferred 
Route supports the reliable operation of the transmission system whether or not modified further 
by Alternative 6P-06.22

 
 

The ALJ found and the Commission confirms that the record shows that the Applicants’ Amended 
Request for a 600 foot-wide route width, except for those areas where they continue to request a 
width of 1,000 feet to 1.25 miles, for the Modified Preferred Route is consistent with the Power 
Plant Siting Act (Minn. Stat. Chapter 216E) whether or not modified by Alternate 6P-06.23

                                                 
18  ALJ Finding of Fact #278. 

 

19  ALJ Finding of Fact #284.   
20  ALJ Finding of Fact #291. 
21  ALJ Finding of Fact #305. 
22  ALJ Finding of Fact #307. 
23  ALJ Finding of Fact #543. 
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C. Objections to Other Route Segments   

Robb Schoenbauer objected to the ALJ’s recommendation of the Applicant’s preferred route for 
the segment between the Helena and Lake Marion substations and called for further study of the 
property values along the preferred and alternate routes for this segment.  His comments are part 
of the transcript of the July 13, 2010 meeting at pages 14-18.   

Cindy Helmberger also objected to the ALJ’s recommendation that the Commission grant a permit 
for the Applicant’s preferred route segment between the Helen and Lake Marion substations.  Her 
comments are part of the transcript of the July 13, 2010 meeting at pages 40-48.   

Having considered the comments of Mr. Schoenbauer and Ms. Helmberger, the Commission 
concludes that on balance the ALJ’s recommended route segment is appropriate and will be 
permitted.  Routes are chosen to minimize the overall impact of the route.  As the record shows, 
the ALJ has properly weighed the factors required by statute and rule.  Consequently, the 
Commission will adopt his recommendation.    

Daniel Wambeke did not object to the ALJ’s recommendation of route segment IP-01 in Lyon 
County, but requested that the Commission adopt a permit condition requiring the line to be built 
on the west side of the road between 340th Street on the north and 310th Street on the south.  His 
comments are part of the transcript of the July 13, 2010 meeting at pages 19-22.   
 
The Commission generally gives the utility discretion to locate the line within permitted route 
depending on the conditions it encounters within that corridor. The Commission will not impose 
this requested alignment as a permit condition, but does expect the Company to take reasonable 
steps to accommodate landowners’ interests and concerns within the permitted corridor and will be 
reviewing the Permittee’s final planned alignment before construction begins. 
 
Randy and Carol Schroeder objected to the ALJ’s recommendation of route segment 3P-04 and 
requested that the Commission authorize a different route..  Their comments are part of the 
transcript of the July 13, 2010 meeting at pages 23-27 and 37-40.   
 
Milo Christenson also objected to the ALJ’s recommendation of route segment 3P-04, specifically 
to the ALJ’s recommendation that the Commission permit a route along the half-mile section of 
Section 5 of Eden Township in Brown County.  His comments are part of the transcript of the July 
13, 2010 meeting at pages 54-58.   
 
Having considered the comments of Randy and Carol Schroeder and Milo Christenson regarding 
the ALJ’s recommendation, the Commission finds that on balance that the route selected by the 
ALJ is appropriate based on the record.  The Commission notes that the Company’s selection of a 
final alignment of the poles and lines is made considering the specific challenges and landowner 
interests encountered within the permitted route and is reviewed by the Commission for 
reasonableness before construction is authorized.      
 
Roger Tupy objected on behalf of himself and two other organic farms in the area to the ALJ’s 
recommendation that the Commission permit a route in Scott County, Cedar Lake Township along 
County Road 2.  His comments are part of the transcript of the July 13, 2010 meeting at pages 
52-54.   
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The Commission acknowledges the concerns raised by Mr. Tupy, but on balance finds that the 
ALJ’s recommended route is appropriate and will approve it.  Routes are chosen to minimize the 
overall impact of the route.  As the record shows, the ALJ has properly weighed the factors 
required by statute and rule.  The Commission notes that to the extent that Mr. Tupy’s concern is 
based in the organic nature of his and his neighbors’ land, one of the permit conditions the 
Commission is applying to the Applicants in this matter is that follow requirements in their 
Agriculture Mitigation Plan, which was developed to continue to original status of the fields 
impacted by the power line. 24

 
  

Parnell Mahowald objected to the ALJ’s recommendation that the Commission permit a route that 
would run so close to his farm.  Mr. Mahowald’s comments are part of the transcript of the July 
13, 2010 meeting at pages 84-86.  Taking Mr. Mahowald’s expressed concerns into account, the 
Commission finds that the ALJ’s recommendation is sound and will adopt it.   

V. Adequacy of the Environmental Impact Statement 

At the time when the Commission determines whether to issue a route permit, the Commission is 
to make a finding whether the OES’s Environmental Impact Statement and the record created in 
the public hearing address the issues identified in the EIS Scoping Decision.  Minn. Rules, Part 
7850.1500, subp. 10 states: 

Subp. 10. Adequacy determination.  

The Public Utilities Commission shall determine the adequacy of the fina l 
environmenta l impact statement. . . . . .  The final environmental impact statement is 
adequate if it : 

A. addresses the issues and alternatives raised in scoping to a reasonable extent 
considering the availability of information and the time limitations for considering 
the permit application; 

B. provides responses to the timely substantive comments received during the draft 
environmental impact statement review process; and 

C. was prepared in compliance with the procedures in parts 7850.1000 to 7850.5600.  

While several commenters expressed dissatisfaction with the OES’s EIS, none 1) identified 
discrepancies between what the EIS Scoping decision required and what the EIS addressed, 2) 
demonstrated failure to provide responses to substantive comments as required by Subp.10, B or 3) 
showed that the EIS was not prepared in compliance with Subp. 10, C.   
 
Based on its review, the Commission finds that the EIS meets the requirements of Minn. Rules, 
Part 7850.2500, subp. 10 and will approve it as to the parts of the route permitted in this Order.  
The Commission reserves judgment regarding adequacy of the EIS with respect to the portion of 

                                                 
24   See the attached Route Permit, Section IV. Permit Conditions, B. 8 and the Agriculture 
Impact Mitigation Plan attached thereto.     

https://www.revisor.mn.gov/rules?id=7850.1000�
https://www.revisor.mn.gov/rules?id=7850.5600�
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the route not permitted in this Order and remanded in an earlier Order to the OAH for further 
proceedings.   
 
The route segment for which approval of the EIS is deferred is the segment connecting the Cedar 
Mountain Substation in Renville County on the west to the Helena Substation in Scott County in 
the east and denominated "CH" in the Overview Map provided by the OES.  When the merits of 
that portion of the route come back before the Commission, the Commission will consider the 
merits of the EIS for that segment, along with any additions to the EIS regarding that segment that 
the Department sees fit to make in light of the further proceedings regarding that segment currently 
underway before the OAH.  
 
The Commission clarifies that in this Order the Commission is approving the Findings of Fact, 
Conclusions of Law, and Order proposed by the OES and the OES’s EIS and is issuing a route 
permit for Sections 1, 2, 3, 5, 6 (including 6P-06), but is not approving those Findings of Fact, 
Conclusions of Law, and Order and EIS with respect to Section 4 (segment CH on the OES’s 
Overview Map) and is not issuing a route permit for that section, the segment between the Cedar 
Mountain substation and the Helena substation. 

VI. Landowner Rights With Respect to Right-of-Way Negotiations  

Once the Applicants have the Route Permit issued in this Order, one of their next steps will be to  
contact affected landowners to negotiate rights-of-way necessary to construct the line.  At the July 
13, 2010 hearing on this matter, the Johnsons raised a concern that landowners generally are not 
informed regarding their rights in the context of such negotiations.  On July 15, 2010, Robert and 
Patricia Johnson (the Johnsons) submitted a proposal, requesting the Commission to adopt the 
following permit condition: 
 

Section IV PERMIT CONDITIONS, E. Notification to Landowners (p. 13) 
Prior to the start of construction, the Permittees shall submit to the Commission for 
approval a fact sheet summarizing in plain language and referencing landowner 
rights under Minnesota Statutes 216E.12, Subd. 4 and Ch. 288, 2010 Minnesota 
Session Laws, amending Minn. Stat. §117.189 and §117.225 regarding eminent 
domain and easements for high-voltage transmission lines. The Permittees shall 
provide all a ffected landowners with a copy of the approved landowner fact sheet at 
the time of the first contact with the landowners after issuance of this permit and 
shall make a compliance filing to the Commission. 

 
Having considered this matter, the Commission has decided to impose, as a permit condition, an 
obligation on the Permittees to distribute to relevant landowners information prepared by state 
agencies regarding landowner rights with respect to right-of-way negotiations concurrent with 
the Applicants’ first contact with those landowners regarding right-of-way acquisition.  This 
resolution was agreeable to the Johnsons and the Applicants.  No party objected to this new 
Permit Condition.  
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ORDER 

  
1. The Commission approves the OES Energy Permitting Staff proposed Findings of Fact, 

Conclusions of Law and Recommendation as modified by the following five points listed 
below:   

(1) the OES’s eratta sheets, dated July 8 and 14, 2010;   

(2) the OES’s proposed changes to permit conditions, dated July 13, 2010;   

(3) an amendment to Section 7 on page 11 of the Draft Permit, changing the phrase “will 
consider input pertaining to visual impacts” to “consult with landowners or land 
management agencies prior to final location of structures”;   

(4) adding a further permit condition requiring the Applicants to distribute to relevant 
landowners information prepared by state agencies regarding landowner rights with 
respect to right-of-way negotiations concurrent with the Applicants’ first contact with 
those landowners regarding right-of-way acquisition; 

(5) the Commission is not approving those Findings of Fact, Conclusions of Law, and 
Order and EIS with respect to Section 4 (segment CH on the OES’s Overview Map) and 
is not issuing a route permit for that section, the segment between the Cedar Mountain 
substation and the Helena substation. 25

2. A copy of the OES’s proposed Findings of Fact, Conclusions of Law, and Order approved 
in this Order, which incorporates the changes indicated in the OES’s errata sheets (see 
Order Paragraph 1 (1) above is attached. 

 

3. The Commission approves the OES’s EIS and issues route permits for Sections 1, 2, 3, 5, 
6 (including 6P-06), with the modifications set forth above to the findings of fact, EIS, 
and route permits.   

4. Attached is a copy of the approved route permit for Sections 1, 2, 3, 5, 6, which 
incorporates  

1) the OES’s proposed changes to permit conditions (see Order Paragraph 1 (2) above); 

2) an amendment to Section 7 on page 1 of the Draft Permit (see Order Paragraph 1(3) 
above), changing the phrase “will consider input pertaining to visual impacts” to “consult 
with landowners or land management agencies prior to final location of structures”; and  

                                                 
25   The Commission has referred the issue of the Minnesota River crossing in Section 4 to the 
OAH for further record development.  See In the Matter of the Route Permit Application for a 
345 kV Transmission Line from Brookings County, South Dakota to Hampton, Minnesota, 
Docket No. ET-2/TL-08-1474, ORDER REMANDING TO OFFICE OFADMINISTRATIVE 
HEARINGS (July 27, 2010).   



13 
 

3) adding a further permit condition requiring the Applicants to distribute to relevant 
landowners information prepared by state agencies regarding landowner rights with 
respect to right-of-way negotiations concurrent with the Applicants’ first contact with 
those landowners regarding right-of-way acquisition.   

5. This Order shall become effective immediately. 

 
 BY ORDER OF THE COMMISSION 
 
 
 
 Burl W. Haar 
 Executive Secretary 
 
 
(S E A L) 
 
 
 

 
 
 
 
 
 
 
 



 
BEFORE THE MINNESOTA PUBLIC UTILITIES COMMISSION 

 
David Boyd                                                                                                Chair 
Phyllis Reha                                                                                      Vice Chair 
Thomas Pugh                                                                               Commissioner 
J. Dennis O’Brien                                                                        Commissioner 
Betsy Wergin                                                                               Commissioner 

 
In the Matter of the Route Permit 
Application by Great River Energy and 
Xcel Energy for a 345 kV Transmission 
Line from Brookings County, South 
Dakota to Hampton, Minnesota. 

ISSUE DATE: September 14, 2010 
 

DOCKET NO. ET2/TL-08-1474 
 

FINDINGS OF FACT, 
CONCLUSIONS OF LAW, AND 

ORDER ISSUING AN HVTL ROUTE 
PERMIT TO GREAT RIVER ENERGY  

AND XCEL ENERGY FOR A 345 kV 
TRANSMISSION LINE FROM 

BROOKINGS COUNTY, SOUTH DAKOTA 
TO HAMPTON, MINNESOTA 

  
 

The above-captioned matter came before the Minnesota Public Utilities Commission 
(“Commission”) on July 15, 20010, acting on an application by Great River Energy and Xcel 
Energy for a route permit to construct a new, 237 to 262-mile transmission line and associated 
facilities in Lincoln, Lyon, Yellow Medicine, Chippewa, Redwood, Brown, Renville, Sibley, Le 
Sueur, Scott, Rice, and Dakota counties, Minnesota.   

 
STATEMENT OF ISSUE 

 
Should the Minnesota Public Utilities Commission find that the environmental impact statement 
and the record adequately address the issues identified in the scoping decision?  Should the 
Minnesota Public Utilities Commission issue a route permit identifying a specific route and 
permit conditions for the proposed Brookings to Hampton 345 kV transmission line project? 

 
Based upon all of the proceedings herein, the Commission makes the following: 

FINDINGS OF FACT 

The Commission adopts the April 22, 2010, Administrative Law Judge’s Findings of Fact, 
Conclusions and Recommendation for the Brookings to Hampton Transmission Project related to 
PUC Docket No. ET-2/TL-08-1474, and the April 30, 2010 Amendments to Findings of Fact, 
Conclusions, and Recommendation, with the following modifications: 
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Finding 38 is amended as follows to correctly reflect that the Final Environmental Impact 
Statement (FEIS) was not published in the EQB Monitor; and that only the notice of such was so 
published: 
 

 38. On February 8, 2010, notice of availability of the FEIS was published in 
the EQB Monitor.1

Finding 59 is amended as follows to correctly reflect numbering of Route Alternative 5P-02 in 
the DEIS, which was referred to in the Scoping Decision as P-SCT-002: 

  

59. The third route modification, identified as 5P-02 in the DEIS (also 
renumbered as 5P-02 on maps used at the Hearings), is located between the Helena 
Substation and the Lake Marion Substation at the intersection of Aberdeen Avenue and 
270th Street.2

Finding 83 is amended to add new information available concerning the Applicants’ delay of 
construction as contained in Xcel Energy’s recent filing in the related CapX 2020 Certificate of 
Need proceeding (Docket No. ET-2/CN-08-1115): 

  The Modified Preferred Route continues east for one mile to Delmar 
Avenue.  At Delmar Avenue, the Modified Preferred Route continues north one mile 
until it joins the Preferred Route at 260th Street. 

 
83. Applicants expect to begin construction of the Project in the fourth quarter 

of 2010 and estimate that the Project will be completed by the third quarter of 2013.  
Applicants filed a letter in Docket No. ET2/CN-08-1115 on May 18, 2010, requesting a 
change in the originally proposed project in-service date to the second quarter of 2015.3

Finding 131 is amended to clarify that the number of additional route segments and alignment 
alternatives was further refined during preparation of the DEIS, and is thus not the same as was 
stated in the Scoping Decision: 

 

131. On June 30, 2009, OES issued its Scoping Decision for the EIS.  The 
Scoping Decision identified the topics to be covered in the Project EIS:  Regulatory 
Framework; Project engineering and design; Project construction; and Human and 
environmental resources impacted by the project and each proposed route alternative.  
The Scoping Decision also determined that the EIS would address 47 of the proposed 
route alternatives.  Upon further refinement during the DEIS preparation, four additional 
alternative route segments were discovered (51 total) and five of the alignment 
alternatives were found to be duplicates (reducing the total from 26 to 21).4

Finding 153 is amended to clarify the meaning of “displacement” with regard to the 
Administrative Law Judge’s review and conclusions of Criterion A concerning displacement of 
homes, and permit conditions to minimized effects on human settlement: 

 

                                            
1 Notice of Availability of FEIS - EQB Monitor, filed 02/25/10, Doc. Id. 20102-47454-02.   
2 Ex. 102 at pp. 15-17 (Poorker Direct). 
3 Applicants. May 17, 2010 Letter to Commission Requesting a Change in Proposed Construction Date, filed May 18, 2010, Docket 
ET-2, E-002, et al./CN-06-1115, Doc. Id. 20105-50557-02. 
4 Ex. 23 (DEIS). 

https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=eDocketsResult&userType=public#{17B95F06-5AE9-4150-9401-834A3FD7D172}#{17B95F06-5AE9-4150-9401-834A3FD7D172}�
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 153. For purposes of this proceeding, displacement of a residence or business 
was defined to occur when a structure is located within the 150 foot right-of-way or 75 
feet on each side of the proposed transmission centerline. 

Finding 282 is amended to include additional information with which to support the ALJ’s 
conclusions and EFP staff’s suggested permit conditions concerning design options that 
maximize energy efficiencies, mitigate adverse environmental effects, and could accommodate 
expansion of transmission or generation capacity: 
 

282. For the proposed new substation sites, Applicants will acquire 
approximately 40 acres to allow for future transmission line interconnections.  For the 
proposed new substation sites, the record supports the following new substation 
locations, which were outlined by the Applicants’ witness, Mr. Craig Poorker:5

 The new Hazel Creek substation will be located at the southeast corner of the 
intersection of 520th Street (County Road B3) and 260th Avenue in section 18 of 
Minnesota Falls Township

 

6

 The new Cedar Mountain Substation will be located at the northwest corner of the 
intersection of County Road 3 and 640th Avenue in Camp Township.

   

7

 The new Helena Substation will be located along West 270th Street between 
Church Avenue and Aberdeen Avenue in Belle Plaine Township.

   

8

 The proposed Hampton Substation North site will be located on the west side of 
Highway 52 near 215th Street on the north side of 215th Street

   

9 or the proposed 
Hampton South site would be located on the south side of 215th Street.  The 
record demonstrates that the Hampton North Substation site would be better 
located for any route chosen, as it would minimize the distance when connecting 
to the Prairie Island – Blue Lake 345 kV line.10

Finding 542 is amended to reflect that route widths of 1,000 feet and up to 1.25 miles are 
allowable under the Power Plant Siting Act depending on the circumstances at hand.   

 

542.  Applicants’ request for a route width of 1,000 feet and where necessary up 
to 1.25 miles is allowable under the PPSA, but is not entirely appropriate given the 
circumstances of this Project.   

Finding 543 is amended to reflect that the route widths designated by the Commission shall be as 
reflected in the 17 Tile Maps included in the Applicants’ letter to the ALJ dated February 8, 
2010, except for the area of the Redwood River crossing which is narrowed to 1000 feet: 

 
                                            
5 Ex. 102 at pp. 21-25 (Poorker Direct). 
6 Ex. 102 at Schedule 8 (Poorker Direct). 
7 Ex. 102 at Schedule 9 (Poorker Direct). 
8 Ex. 102 at Schedule 11 (Poorker Direct). 
9 Ex. 102 at Schedule 13 at p. 1 (Poorker Direct). 
10 Ex. 23 (DEIS). 
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 543.  Applicants’ amended request for a 600 foot-wide route width, except for 
those areas where they continue to request a width of 1,000 feet to 1.25 miles, for the 
Modified Preferred Route, whether or not modified by Alternate 6P-06,  allowable under 
the PPSA.  With the exception of the increased route width requested by Applicants for 
crossing the Redwood River in Camp Township in Redwood County, the route widths 
depicted on Applicants’ 17 Tile Maps represent a reasonable balancing of the Applicants’ 
request for flexibility and a reasonable degree of predictability for landowners.  For the 
Redwood River crossing depicted on Tile Map 9, Applicants’ need for flexibility can be 
accommodated within a 1000 foot-wide route width designation.   

Based on the record in this proceeding, the Commission does not adopt the following findings of 
fact: 

 536.  The proposed route width is consistent with prior Route Permits issued by 
the Commission.  

SUPPLEMENTAL FINDINGS OF FACT 

Based on the analysis presented by Energy Facility Permitting staff, the Commission adopts 
additional findings below supporting the designation of the proposed Alternative Crossover 
Route, which includes Alternative 6P-6 as recommended by the Administrative Law Judge: 

 [Supplemental Finding] 1. Four North-South Connector Examples were 
evaluated in the DEIS.11

  

   The OES EFP staff used North-South Connector Example 2, 
analyzed in the DEIS, to develop a hybrid of the Crossover Route (the “Alternative 
Crossover Route”). 

 2. The EFP staff-proposed Alternative Crossover Route is approximately 240 
miles long, which is approximately seven miles shorter than the Crossover Route. This 
route alternative follows the Crossover Route  until it turns north on County Highway 3 
in Bismarck Township, Sibley County, and then continues north along North-South 
Connector Route 2 until it connects with the Applicant’s proposed Alternative Route at 
County Highway 10.   

                                            
11 Ex. 23 at Appendix G (DEIS) 
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From there, the Alternative Crossover Route continues to follow the Alternative Route 
until it connects with the Crossover Route at 220th Street at the North Corner of the 
Northwest Section of the NW ¼ of Section 5 of Arlington Township. From its beginning 
off County Highway 19, the North-South Connector 2 between the Preferred Route and 
Alternate Route is approximately three miles long. 
 
Segment 4 Sections of the Alternative Crossover Route and the Crossover Route 
 

3. The Alternative Crossover Segment (71 miles) is approximately seven 
miles shorter than the Crossover Segment (78 miles).  The total Route Area and right-of-
way area required for the Alternative Crossover Segment are also less, with a 
corresponding decrease in the cost of construction for the Alternative Crossover Route as 
compared to the Crossover Route. 
 

4. The Segment 4 of Alternative Crossover Route would impact seven fewer 
houses within 0-500 feet of the route centerline than Segment 4 of the Crossover Route. 

 
5. The Alternative Crossover Segment would cross three fewer wetlands than 

the Crossover Segment. 
 

6. The Alternative Crossover Segment has no known occurrences of 
threatened and endangered species and no occurrences of unique threatened endangered 
species within the proposed route, whereas the Crossover Segment crosses two areas of 
recorded endangered species and two occurrences of unique threatened endangered 
species. 

 
7. The Alternative Crossover Segment anticipated right-of-way would cross 

132 fewer acres of prime farmland/prime farmland if drained/farmland of statewide 
importance than the Crossover Segment. 

 
8. The Alternative Crossover Segment and the Crossover Segment are 

similar in their impact on water quality and resources.  The Alternative Crossover 
Segment would cross one more forested wetland than the Crossover Segment.  While the 
Crossover Segment would cross 54 wetlands and  53 streams; the Alternative Crossover 
Segment would cross 53 wetlands and 52 streams. 

 
9. MnDOT testimony and comments of Mr. Alvin Mueller, a landowner 

along the USFWS/MnDNR Connector route segment support the choice of the 
Alternative Crossover Route using North-South Connector Example #2. 

 
10. Analysis of criteria demonstrate that other impacts are similar for both the 

Alternative Crossover Route Segment 4 and the Crossover Route Segment 4.   
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With regard to recreational impacts, both route segments will have similar impacts to 
WMAs, SNAs, WPAs, and state parks as the Crossover Route.  There is no evidence in 
the record that the Alternative Crossover Segment will impact tourism, and flora and 
fauna.12

 
 

11. The Alternative Crossover Segment and the Crossover Segment are nearly 
equal in their use or paralleling of existing rights-of-way.  Both segments also nearly 
equally use or parallel existing transportation, pipeline and electrical transmission system 
rights-of-way.13

 
   

 North-South Connector Segments 
 
12. The North-South Connector Example 2 (3 miles) is approximately eight 

miles shorter than the Crossover Segment (11 miles). 
 
13. The North-South Connector Example 2 segment parallels existing road 

rights-of-way approximately 100 percent of its length.  The USFWS/MnDNR Connector 
uses or parallels approximately 88 percent of existing road right-of-way.  The 
USFWS/MnDNR Connector segment would follow no features for approximately 1.2 
miles. 

 
14. The USFWS/MnDNR Connector crosses two MCBS Biodiversity sites, 

whereas the North-South Connector crosses no MCBS Biodiversity sites. 
 

The Alternative Crossover Route and the Crossover Route 
 
15. Because the Crossover Route and the Alternative Crossover Route share 

common segments of the Modified and Alternate Routes with the exception of DEIS 
Segment 4, the differences realized can be found in the comparison between the 
Alternative Crossover Segment and Crossover Route Segment and the North-South 
Connector 2 and the USFWS/MnDNR Connector. 

 
16. The record establishes that the Alternative Crossover Route, a hybrid of 

the Modified Preferred Route using the North Connector Route Example 2 instead of the 
USFWS/DNR Crossover Route,14

 

 and its associated facilities, satisfies the route permit 
criteria set forth in Minn. Stat. § 216E.03, subd. 7, and Minn. R. 7850.4100. 

  

                                            
12 ALJ Report, at Finding 225. 
13 Ex. 23, App. G (DEIS). 
14 Comments Recommendations, figure North/South Connector Comparison. 



 7  

CONCLUSIONS OF LAW 

Conclusion 9, concluding that the Modified Preferred Route, as further revised by Alternative 
6P-06 in the Hampton area and as further revised by the Bimeda Adjustment, is the best 
alternative for the 345 kV transmission line between Brookings county Substation and Hampton 
Substation, is not accepted. 

Conclusion 10, concluding that it is appropriate to grant a Route Permit for the 345 kV 
transmission line and associated facilities along the Modified Preferred Route, modified by 
Alternative 6P-06 and further modified by the Bimeda Adjustment, is not accepted. 

Conclusion 11 is amended to limit the Redwood River crossing on Tile Map 9 to 1,000 feet: 

 11.  The record demonstrates that it is appropriate for the Route Permit to provide 
the requested route width of 600 feet, except for those locations where Applicants are 
requesting a route width of 1, 000 feet or up to 1.251.1 miles, as shown on Tile Maps 1-
17, with the further exception of the Redwood River crossing depicted on Tile Map 9, 
which should be limited to 1,000 feet. 

The Commission adopts the following additional conclusions: 

17.   The record establishes that the five Alignment Alternatives evaluated in 
the DEIS and identified in Finding 398, satisfy the route permit criteria set forth in 
Minnesota Statute § 216E.03, subd. 7 and Minnesota Rule 7850.4100. 

18.  The conditions included in the route permit are reasonable and 
appropriate. 
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ORDER 
 

Based on the Findings of Fact and Conclusions of Law modified herein and the entire record of 
this proceeding, the Commission hereby makes the following Order: 

1.  The findings, conclusions and recommendations contained in the Administrative Law 
Judge's April 22, 2010 Findings of Fact, Conclusions and Recommendation, and April 30, 2010 
Amended Findings of Fact, Conclusions and Recommendation are adopted except as inconsistent 
with this Order or otherwise specified herein.   

2.  Specifically, the Commission declines to adopt Findings 536 and 542 and Conclusions 
9 and 10 of the April 22, 2010 ALJ Report. 

3. The Commission hereby grants the Applicants a Route Permit, in the form attached, to 
construct the high voltage transmission line requested between Brookings County, South Dakota 
and Hampton, Minnesota along the Alternative Crossover Route, including Alternative 6P-06. 

 
BY ORDER OF THE COMMISSION  

 
 

 
 

Burl W. Haar,  
Executive Secretary 

 
(S E A L) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
This document can be made available in alternative formats (i.e. large print or audio tape) by calling 651.201.2202 
(voice).  Persons with hearing or speech disabilities may call us through Minnesota Relay at 1.800.627.3529 or by 
dialing 711. 



This document can be made available in alternative formats (i.e. large print or audio tape) by calling 651-201-2202.  Citizens 
with hearing or speech disabilities may call us through Minnesota Relay at 1-800-627-3529 or by dialing 711. 

STATE OF MINNESOTA PUBLIC UTILITIES COMMISSION 
 

ROUTE PERMIT FOR CONSTRUCTION OF A HIGH-VOLTAGE 
TRANSMISSION LINE AND ASSOCIATED FACILITIES 

IN 
  

LINCOLN, LYON, YELLOW MEDICINE, CHIPPEWA, REDWOOD, 
BROWN, RENVILLE, SIBLEY, LE SUEUR, SCOTT, AND DAKOTA 

COUNTIES  
 

ISSUED TO 
GREAT RIVER ENERGY AND 

NORTHERN STATES POWER COMPANY 
 

PUC DOCKET No. ET2/TL-08-1474 
 
In accordance with the requirements of Minnesota Statutes Chapter 216E and Minnesota Rules 
Chapter 7850, this route permit is hereby issued to: 
  

GREAT RIVER ENERGY AND NORTHERN STATES POWER COMPANY  
 
Great River Energy and Northern States Power Company, d/b/a Xcel Energy, are authorized by 
this route permit to construct the 169-mile segment located within the State of Minnesota, of a 
new 345 kilovolt (kV) high-voltage transmission line from a new Hampton Substation in Dakota 
County, Minnesota, to the Brookings Substation in Brookings County, South Dakota. 
 
The transmission line and associated facilities shall be built within the route identified in this 
permit, as portrayed on the official route maps, and in compliance with the conditions specified 
in this permit.  
 

 
Approved and adopted this 14th day of September 2010 
 
BY ORDER OF THE COMMISSION  

 
 
 
 

 
Burl W. Haar,  
Executive Secretary 
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I. ROUTE PERMIT  
 
The Minnesota Public Utilities Commission (Commission) hereby issues this route 
permit to Great River Energy and Xcel Energy (Permittees) pursuant to Minnesota 
Statutes Chapter 216E and Minnesota Rules Chapter 7850.  This permit authorizes the 
Permittees to construct approximately 169 miles of new 345 kV transmission line and 
associated facilities in Lincoln, Lyon, Yellow Medicine, Chippewa, Redwood, Brown, 
Renville, Sibley, Le Sueur, Scott, and Dakota counties, Minnesota. 
 
II. PROJECT DESCRIPTION  
 
The Permittees are authorized to construct a project comprising an approximate 169-mile 
transmission line and associated facilities as evaluated in the Environmental Impact 
Statement and described below. 
 

A. High-Voltage Transmission Line 
 
The route authorized in this Permit includes five route segments (Segments 1,2,3, 5, 
and 6) totaling approximately 169 miles, constructed between (1) the  Brookings 
County substation near White, South Dakota, and a new Hampton substation near 
Hampton, Minnesota and (2) the Lyon County substation near Marshall, Minnesota, 
and the Minnesota Valley substation near Granite Falls, Minnesota.  See web links to 
the maps for the approved route segments on Attachment A. 

 
1. Brookings County Substation to Lyon County Substation 

 
The transmission line will originate at the Brookings County Substation, near 
White, South Dakota, and extend approximately four to eight miles to the 
Minnesota border.  Minnesota permitting authority begins as this segment crosses 
the Minnesota border passing through Lincoln and Lyon counties for 
approximately 50 miles to the existing Lyon County Substation near Marshall, 
Minnesota.  This segment will be constructed and operated as a 345 kV single-
circuit on double-circuit structures. 

 
2. Lyon County Substation to Hazel Creek Substation to Minnesota Valley 

Substation 
 

This segment is approximately 28 miles long passing through Lyon, Yellow 
Medicine, and Chippewa counties, and will replace the existing Lyon County to 
Minnesota Valley 115 kV transmission line.  This segment will be constructed 
and operated as a 345 kV single-circuit on double-circuit structures, with the 
exception of the segment of transmission line running from the newly proposed 
Hazel Creek Substation to the existing Minnesota Valley Substation, which will 
initially be operated at 230 kV. 
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3.  Lyon County Substation to Cedar Mountain Substation 
 

This segment is approximately 51 miles long passing through Lyon, Redwood,  
Brown, and Renville counties.  This segment will be constructed and operated as 
a double-circuit 345 kV on double-circuit structures. 

 
 

5.  Helena Substation to Lake Marion Substation 
 

Passing through Scott County, this section is approximately 20 miles in length.  
Similar to the first two segments this stretch of the route would also be 
constructed and operated as a 345 kV single-circuit on double-circuit structures. 

 
6.  Lake Marion Substation to Hampton Substation 

 
This segment will connect the Lake Marion Substation to the final termination 
point, the newly proposed Hampton Substation.  This segment is approximately 
20 miles in length passing through Scott and Dakota counties. This route segment 
will be constructed and operated as a 345 kV single-circuit on double-circuit 
structures. 

 
B. Substations 

 
The project includes the construction of four new substations (Hazel Creek, Cedar 
Mountain, Helena, and Hampton) and the expansion of and upgrades to three existing 
substations (Lyon County, Minnesota Valley, and Lake Marion).  The location and 
description of the substations are as follows: 
 

1. Hazel Creek Substation 
 
The new Hazel Creek substation will be located at the southeast corner of the 
intersection of 520th Street (County Road B3) and 260th Avenue in section 18 of 
Minnesota Falls Township.  The substation fenced and graded area will be 
approximately 10 to 12 acres.  Equipment to be installed includes 345 kV 
equipment (one 345 kV breaker and a half-yard with nine breaker positions and 
five breakers with one new 345 kV (336 MVA) transformer and one future 345 
kV transformer position), 230 kV equipment (a 230 kV yard with nine breaker 
positions and five breakers, one new 230 kV transformer, and one future 230 kV 
transformer position), and reactive support on the 115 kV yard. The substation 
will include the associated line switches, foundations, steel structures and control 
panels.  The substation yard will require graded access roads. 
2. Cedar Mountain Substation 
 
The new Cedar Mountain Substation will be located at the northwest corner of the 
intersection of County Road 3 and 640th Avenue in Camp Township.  The 
substation site will consist of five to eight acres of land, fenced and graded.  The 
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substation will be designed and constructed with a 345 kV breaker and a half-yard 
with nine breaker positions and five breakers, one 345 kV transformer (448 
MVA) and one future transformer position.  A 115 kV breaker and a half-yard 
will be constructed with six to nine breaker positions and two breakers and a 115 
kV bus with circuit breakers and reactive support.  The new substation will 
require line switches, a control house, relay panels, foundations, steel structures, 
and switches.  The substation yard will require graded access roads. 

 
3. Helena Substation 
 
The new Helena Substation will be located at the along West 270th Street between 
Church Avenue and Aberdeen Avenue in Belle Plaine Township.  The substation 
fenced and graded area will be approximately five to eight acres.  The substation 
will initially be designed and constructed with one 345 kV breaker and a half-yard 
with nine breaker positions and five breakers.  The new substation will require 
line switches, a control house, relay panels, foundations, and steel structures.  The 
substation yard will require graded access roads.  The substation will include 
sufficient space for a future 115 kV substation yard and a future 345 kV 
transformer.  The Helena Substation will also connect with the existing Wilmarth 
– Blue Lake 345 kV transmission line. 

 
4. Hampton Substation 
 
The Hampton Substation will be located on the west side of Highway 52 near 
215th Street on the north side of 215th Street.  The substation fenced and graded 
area will be approximately five to eight acres.  The substation will be designed 
and constructed with one 345 kV breaker and a half-yard with nine breaker 
positions and five breakers.  The new substation will require line switches, a 
control house, relay panels, foundations, and steel structures.  The substation yard 
will require graded access roads.  The Hampton Substation will be designed to 
connect with the existing Prairie Island – Blue Lake 345 kV transmission line.  
The Prairie Island – Blue Lake 345 kV transmission line will be split prior to the 
connection point, creating two transmission lines. 

 
5. Lyon County Substation 

 
The existing Lyon County 115/69 kV Substation will be modified by adding four 
to six acres of fenced and graded substation area and associated equipment.  The 
substation expansion is proposed to extend to the north and east, no additional 
land acquisition will be required.  
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The substation expansion will upgrade the system with 345 kV equipment, 
including one 345 kV breaker and a half-yard with nine breaker positions and five 
breakers.  One new 345 kV transformer (448 MVA), one future 345 kV 
transformer position and associated line switches, foundations, steel structures, 
and control panels will be installed to integrate this transformer into the existing 
equipment.  The existing 115 kV yard will be expanded with two additional 
breakers and a total of six breaker positions.  Two circuit breakers and capacitor 
banks will be installed. 

 
6. Minnesota Valley Substation 

  
Additions to the existing Minnesota Valley Substation will include a 230 kV 
breaker and a half-yard with nine breaker positions and five breakers and the 
associated foundations, steel structures and control panels. Additional land will 
not be required to accommodate the upgraded facilities. 

 
7. Lake Marion Substation 

 
The Project will require an expansion to the south of the existing Lake Marion 
Substation of five to eight acres of fenced and graded substation area to house 
necessary equipment.  The equipment will include a 345 kV breaker and a half-
yard with six breaker positions and three breakers, one new 345 kV transformer 
(448 MVA) and one 345 kV transformer position.  The expansion will also 
include expansion of the 115 kV yard to breaker and a half configuration with a 
total of twelve breaker positions and five breakers, and a 115 kV bus with circuit 
breakers and capacitor banks.  The construction will include the associated line 
switches, foundations, steel structures and control panels. 
 
8. Franklin Substation 

 
The Project will require an expansion to the north of the existing Franklin 
Substation, which will consist of two to four acres of fenced and graded 
substation area to house necessary equipment.  The equipment will include a new 
115kV breaker-and-a-half yard with nine breaker positions, five breakers 
installed, and provisions for additional breakers and future reactive support.  The 
construction will include the associated line switches, foundations, steel 
structures, equipment enclosures, and control panels. 

 
C. Interconnections and Associated Facilities 

 
The project will include a short transmission line connector (approximately one-half 
mile) between the existing Wilmarth – Blue Lake 345 kV line and the new Helena 
Substation; and a short transmission line connector (approximately one-half mile) 
between the existing Prairie Island – Blue Lake 345 kV line and the new Hampton 
Substation. 
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An approximate five-mile 115 kV transmission line will be constructed between the 
Cedar Mountain Substation and Franklin Substation and expansion of and 
modifications to the Franklin Substation to accommodate the new 115 kV 
transmission line facilities. 

 
D. Structures 

 
The transmission line will be supported by single pole, galvanized or self-weathering 
steel double-circuit structures for the majority of the 345 kV line portions of the 
Project.  For the 345 kV line sections where only one circuit (three phases) is 
proposed to be initially installed, Permitees will place the second set of davit arms 
that will be used to support the second 345 kV circuit on these structures during the 
initial installation.  The following table details specifics on the various structure types 
as presented in the route permit application. 

 

Line Type Structure 
Type 

Structure 
Material 

ROW 
Width 
(feet) 

Structure 
Height 
(feet) 

Structure 
Base 

Diameter 
(inches) 

Foundation 
Diameter 

(feet) 

Span 
Between 

Structures 
(feet) 

Pole to 
Pole Span 
on Single 
H-Frame 
Structure 

(feet) 

345/345 kV 
Double-
Circuit 

Single Pole 
Davit Arm Steel 150 130-175 

36-48 
(tangent 

structures) 
48-72 (angle 
structures) 

6-12 750-1,100 N/A 

345/345 kV 
Double-
Circuit 

H-Frame Steel 150-180 105-125 
30-42 

(tangent 
structures)  

5.5-9 750-1,100 27 

115 kV 

Horizontal 
Post Wood 100 65-90 

20-25 
(tangent 

structures) 
N/A 300-400 N/A 

Horizontal 
Post Steel 100 65-90 

18-24 
(tangent 

structures) 
2.5-3.5 300-400 N/A 

345/345/115 
kV Triple-

Circuit 
H-Frame Steel 150-180 120-160 

40-65 
(tangent 

structures) 
4.5-6.5 400-700 27 

345/345/69 
kV Triple-

Circuit 
H-Frame Steel 150-180 120-160 

40-65 
(tangent 

structures) 
4.5-6.5 400-700 27 

 
Specialty structures not listed above may be required in consultation with the USFWS 
and MnDNR.  Permittees will work with the USFWS, MnDNR, and the Commission 
when designing specialty structures for the Minnesota River crossings to ensure an 
appropriate crossing of these river areas and when considering the sensitive nature of 
these areas. 
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In areas where existing distribution lines are present, Permittees will coordinate with 
local distribution utilities to offer alternatives or undergrounding distribution lines, on 
a case-by-case basis to the extent that such actions do not violate sound engineering 
principles or system reliability criteria. 
 
Transmission lines shall be equipped with protective devices (breakers and relays 
located where transmission lines connect to substations) to safeguard the public in the 
event of an accident or if the structure or conductor falls to the ground.  Associated 
Facilities will be properly fenced and accessible only by authorized personnel. 

 
E. Conductors 

 
Each phase of the 345 kV line will consist of bundled conductors composed of two 
954 kcmil 54/7 Cardinal Aluminum Conductor Steel Supported (ACSS) cables or 
conductors of comparable capacity.  The same conductor and bundled configuration 
is being proposed for all the 345 kV single-circuit and double-circuit transmission 
line sections.  Drake 795 ACSS conductor will be used for the 115 kV line between 
the Cedar Mountain Substation and Franklin Substation. 

 
Two shield wires will be strung above the conductors to prevent damage from 
lightning strikes.  These shield wires are typically less than one inch in diameter and 
will include fiber optic cables, which allow a path for substation protection equipment 
to communicate with equipment at other terminals on the transmission line. 

 
III. DESIGNATED ROUTE  
 
The approved route is shown on the official route maps attached to this permit and further 
designated as follows: 
 

A. Route Width and Alignment 
 
The variable width of the designated route will be limited to between 600 feet to 1.1 
miles as depicted on the attached route maps.  The final alignment (i.e., permanent 
and maintained rights-of-way) will be located within this designated route unless 
otherwise authorized below. This width will provide the Permittees with the 
flexibility to do minor adjustments of the specific alignment or right-of-way to 
accommodate landowner requests and unforeseen conditions. 

 
The designated route identifies an alignment that minimizes the overall potential 
impacts relating to the factors identified in Minnesota Rule 7850.4100 and which was 
evaluated in the environmental review and permitting processes.  As such, this permit 
anticipates that the actual right-of-way will generally conform to this proposed 
alignment unless changes are requested by individual landowners or unforeseen 
conditions are encountered, or are otherwise provided for by this permit. 
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Route width variations outside the designated route may be allowed for the Permittees 
to overcome potential site specific constraints.  These constraints may arise from any 
of the following: 

 
1. Unforeseen circumstances encountered during the detailed engineering and 

design process. 
 

2. Federal or state agency requirements. 
 
3. Existing infrastructure within the transmission line route, including but not 

limited to roadways, railroads, natural gas and liquid pipelines, high voltage 
electric transmission lines, or sewer and water lines. 
 

4. Planned infrastructure improvements identified by state agencies and local 
government units and made part of the evidentiary record during the contested 
case proceeding for this permit. 

 
Any alignment modifications arising from these site specific constraints that would 
result in right-of-way placement outside the designated route shall be located to have 
comparable overall impacts relative to the factors in Minnesota Rule 7850.4100 as 
does the alignment identified in this permit and also shall be specifically identified in 
and approved as part of the Plan and Profile submitted pursuant to Part IV.A. of this 
permit. 

 
B. Right-of-Way Placement 
 
Where the transmission line route parallels existing highway and other road rights-of-
way, the transmission line ROW shall occupy and utilize the existing right-of-way to 
the maximum extent possible, consistent with the criteria in Minnesota Rule 
7850.4100, the other requirements of this permit and the requirements for highways 
under the jurisdiction of the Minnesota Department of Transportation (Mn/DOT), in 
accordance with Mn/DOT rules, policies, and procedures for accommodating utilities 
in trunk highway rights-of-way.  

 
C. Right-of-Way Width 
 
The 345 kV transmission line will be built primarily with single pole structures, 
which will typically require a 150 feet right-of-way.  Where specialty structures are 
required for long spans or in environmentally sensitive areas, up to 180 feet of right-
of-way may be employed.  The 115 kV transmission line will require an 80 foot right-
of-way. 
 
When the proposed transmission line is adjacent to a roadway it shall share the 
existing road right-of-way and an easement of lesser width may be required from the 
landowner depending on road configuration, structure requirements consistent with 
local, county, and state policies and procedures or agreements. 
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When the transmission line is placed cross-country across private land, an easement 
for the entire right-of-way (150 to 180 foot width) shall be acquired from the affected 
landowner(s).  Permittees shall locate the poles as close to property division lines as 
reasonably possible and in cooperation with landowners. 

 
IV. PERMIT CONDITIONS  
 
The Permittees shall comply with the following conditions during construction of the 
transmission line and associated facilities and the life of this permit.   
 

A. Plan and Profile 
 

At least 30 calendar days before right-of-way preparation for construction begins on 
any segment or portion of the project, the Permittees shall provide the Commission 
with a plan and profile of the right-of-way and the specifications and drawings for 
right-of-way preparation, construction, cleanup, and restoration for the transmission 
line. The documentation shall include maps depicting the plan and profile including 
the right-of-way and alignment in relation to the route and alignment approved per 
the permit. 

 
The Permittees may not commence construction until the 30 days has expired or until 
the Commission has advised the Permittees in writing that it has completed its review 
of the documents and determined that the planned construction is consistent with this 
permit.  If the Permittees intend to make any significant changes in its plan and 
profile or the specifications and drawings after submission to the Commission, the 
Permittees shall notify the Commission at least five days before implementing the 
changes.  No changes shall be made that would be in violation of any of the terms of 
this permit.  

 
B. Construction Practices  

 
1. Application 
 
The Permittees shall follow those specific construction practices and material 
specifications described in the Great River Energy and Xcel Energy Application 
to the Commission for a Route Permit, dated December 29, 2008, and as 
described in the environmental impact statement and findings of fact, unless this 
permit establishes a different requirement, in which case this permit shall prevail.  
 
2. Field Representative 
 
At least 10 days prior to commencing construction, the Permittees shall advise the 
Commission in writing of the person or persons designated to be the field 
representative for the Permittees with the responsibility to oversee compliance 
with the conditions of this permit during construction.   
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The field representative’s address, phone number, and emergency phone number 
shall be provided to the Commission and shall be made available to affected 
landowners, residents, public officials and other interested persons.  The 
Permittees may change the field representative at any time upon written notice to 
the Commission. 
 
3. Local Governments 
 
During construction, The Permitees shall minimize any disruption to public 
services or public utilities.  To the extent disruptions to public services occur, 
these would be temporary and the Permitees will work to restore service 
promptly.  Where any impacts to utilities have the potential to occur, Permitees 
will work with both landowners and local agencies to determine the most 
appropriate pole placement.   
 
The Permittees shall cooperate with county and city road authorities to develop 
appropriate signage and traffic management during construction. Conductors and 
overhead wire stringing operations will use guard structures to eliminate potential 
delays.  When appropriate, lead vehicles will accompany the movement of heavy 
equipment.  Traffic control barriers and warning devices will be used when 
appropriate.  
 
4. Cleanup 
 
All waste and scrap that is the product of construction shall be removed from the 
area and properly disposed of upon completion of each task. Personal litter, 
including bottles, cans, and paper from construction activities shall be removed on 
a daily basis.  
 
5. Noise 
 
Construction and routine maintenance activities will be limited to daytime 
working hours to ensure nighttime noise level standards will not be exceeded. 
 
6. Vegetation Removal in the Right-of-Way 

 
The Permittees shall minimize the number of trees to be removed in selecting the 
right-of-way, specifically preserving to the maximum extent practicable, 
windbreaks, shelterbelts and living snow fences.  As part of construction, low 
growing brush or tree species are allowable within and at the outer limits of the 
easement area.  Taller tree species that endanger the safe and reliable operation of 
the transmission facility need to be removed.  To the extent practical, low 
growing vegetation that will not pose a threat to the transmission facility or 
impede construction should remain in the easement area. 
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7. Aesthetics 
 
The Permittees will consult with landowners or land management agencies prior 
to final location of structures, rights-of-way, and other areas with the potential for 
visual disturbance.  Care will be used to preserve the natural landscape and 
prevent any unnecessary destruction of the natural surroundings in the vicinity of 
the project during construction and maintenance. 
 
New structures will be designed to support the existing transmission and 
distribution lines, thereby allowing the use of existing alignments and will share 
existing road rights-of-way to the extent that such actions do not violate sound 
engineering principles or system reliability criteria. 
   
Structures will be placed at the maximum feasible distance from intersecting 
roads, highway, or trail crossings and could cross roads to minimize or avoid 
impacts.  The applicants work with landowners to identify issues related to the 
transmission line such as distance from existing structures, tree clearing, and other 
aesthetic concerns. 
 
8. Erosion Control 
 
The Permittees shall follow requirements outlined in the attached Agriculture 
Impact Mitigation Plan (AIMP) developed for this project to control erosion, 
weeds, water from other fields, and manage soils to continue the original status of 
the field.   
 
The Permittees shall implement reasonable measures to minimize runoff during 
construction and shall promptly plant or seed, erect silt fences, and/or use erosion 
control blankets in non-agricultural areas that were disturbed where structures are 
installed.  Contours will be graded as required so that all surfaces drain naturally, 
blend with the natural terrain, and are left in a condition that will facilitate re-
vegetation, provide for proper drainage, and prevent erosion.  All areas disturbed 
during construction of the facilities will be returned to their pre-construction 
condition. 
 
Larger disturbed areas of one acre or more (proposed substation sites) will be 
regulated by a National Pollution Discharge Elimination System (NPDES) permit 
and Stormwater Pollution Prevention Plan prepared for the project.   
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Standard erosion control measures outlined in Minnesota Pollution Control 
Agency guidance and best management practices regarding sediment control 
practice during construction include protecting storm drain inlets, use of silt 
fences, protecting exposed soil, immediately stabilizing restored soil, controlling 
temporary soil stockpiles, and controlling vehicle tracking. 
 
9. Wetlands and Water Resources 
 
Minimal grading of areas around pole locations may be required to accommodate 
construction vehicles and equipment.  The Permittees will use wooden mats or the 
DURA-BASE® composite mat system or construction during frozen conditions to 
minimize disturbance and compaction of wetlands and riparian areas during 
construction.  Soil excavated from the wetlands and riparian areas will be 
contained and not placed back into the wetland or riparian area.  Silt fencing or 
other erosion control measures will be used to prevent sedimentation when 
working near wetlands and watercourses.  Areas disturbed by construction 
activities will be restored to pre-construction conditions (soil horizons, contours, 
vegetation, etc.). 
 
10. Temporary Work Space 
 
The Permittees shall limit temporary easements to special construction access 
needs and additional staging or lay-down areas required outside of the authorized 
right-of-way.  Space should be selected to limit the removal and impacts to 
vegetation.   
 
Temporary lay down areas outside of the authorized transmission line right-of-
way will be obtained from affected landowners through rental agreements and are 
not provided for in this permit 
 
Temporary driveways may be constructed between the roadway and the structures 
to minimize impact by using the shortest route possible.  Construction mats may 
also be used to minimize impacts on access paths and construction areas.   

 
11. Restoration 
 
The Permittees shall restore the right-of-way, temporary work spaces, access 
roads, abandoned right-of-way, and other private lands affected by construction of 
the transmission line.  As necessary, areas will be reseeded with a seed mix 
recommended by the local DNR management and that is certified to be free of 
noxious weeds.  Restoration within the right-of-way must be compatible with the 
safe operation, maintenance, and inspection of the transmission line.  Within 60 
days after completion of all restoration activities, the Permittees shall advise the 
Commission in writing of the completion of such activities.  The Permittees shall 
compensate landowners for any yard/landscape, crop, soil compaction, drain tile, 
or other damages that may occur during construction. 
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12. Notice of Permit 
 
The Permittees shall inform all employees, contractors, and other persons 
involved in the transmission line construction of the terms and conditions of this 
permit.  
 
13.  The Permittees shall distribute to relevant landowners information prepared 
by state agencies regarding landowner rights with respect to right-of-way 
negotiations concurrent with the Permittees’ first contact with those landowners 
regarding right-of-way acquisition. 

 
C. Periodic Status Reports 
 
The Permittees shall report to the Commission on progress regarding finalization of 
the route, design of structures, and construction of the transmission line.  The 
Permittees need not report more frequently than weekly.  

 
D. Complaint Procedure 
 
Prior to the start of construction, the Permittees shall submit to the Commission, the 
procedures that will be used to receive and respond to complaints.  The procedures 
shall be in accordance with the requirements set forth in the complaint procedures 
attached to this permit.  

 
E. Notification to Landowners 
 
The Permittees shall provide all affected landowners with a copy of this permit and 
the complaints procedures at the time of the first contact with the landowners after 
issuance of this permit.   

 
The Permittees shall contact landowners prior to entering the property or conducting 
maintenance along the route and avoid maintenance practices, particularly the use of 
fertilizer, herbicides, or pesticides, inconsistent with the landowner’s or tenant’s use 
of the land (e.g. organic certified farms). 

 
The Permittees shall work with landowners to locate the high-voltage transmission 
lines to minimize the loss of agricultural land, forest, and wetlands, and to avoid 
homes and farmsteads.  This may include sharing existing road or other utility rights-
of-way to the greatest extent possible. 
 
The Permittees shall distribute to relevant landowners information prepared by state 
agencies regarding landowner rights with respect to right-of-way negotiations 
concurrent with the Applicants’ first contact with those landowners regarding right-
of-way acquisition.    
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F. Completion of Construction  
 

1. Notification to Commission 
 
At least three days before the line is to be placed into service, the Permittees shall 
notify the Commission of the date on which the line will be placed into service 
and the date on which construction was complete.  
 
2. As-Builts 
 
The Permittees shall submit copies of all the final as-built plans and specifications 
developed during the project.  
 
3. GPS Data 
 
Within 60 days after completion of construction, the Permittees shall submit to 
the Commission, in the format requested by the Commission, geo-spatial 
information (GIS compatible maps, GPS coordinates, associated database of 
characteristics, etc.) for all structures associated with the transmission lines, each 
switch, and each substation connected. 
  

G. Electrical Performance Standards.  
 

1. Grounding 
 

The Permittees shall design, construct, and operate the transmission line in a 
manner that the maximum induced steady-state short-circuit current shall be 
limited to five milliamperes, root mean square (rms) alternating current between 
the ground and any non-stationary object within the right-of-way, including but 
not limited to large motor vehicles and agricultural equipment.  All fixed metallic 
objects on or off the right-of-way, except electric fences that parallel or cross the 
right-of-way, shall be grounded to the extent necessary to limit the induced short 
circuit current between ground and the object so as not to exceed one milliampere 
rms under steady state conditions of the transmission line and to comply with the 
ground fault conditions specified in the National Electric Safety Code (NESC). 
Permittees shall address and rectify any stray voltage problems that arise during 
transmission line operation. 
 
2. Electric Field 
 
The transmission line shall be designed, constructed, and operated in such a 
manner that the electric field measured one meter above ground level immediately 
below the transmission line shall not exceed 8.0 kV/m rms.  
 
3. Interference with Communication Devices 
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If interference with radio or television, satellite, wireless internet, GPS-based 
agriculture navigation systems or other communication devices is caused by the 
presence or operation of the transmission line, the Permittees shall take whatever 
action is prudently feasible to restore or provide reception equivalent to reception 
levels in the immediate area just prior to the construction of the line. 
 

H. Other Requirements.  
 

1. Applicable Codes 
 
The Permittees shall comply with applicable requirements of the NESC including 
clearances to ground, clearance to crossing utilities, clearance to buildings, right-
of-way widths, erecting power poles, and stringing of transmission line 
conductors.  The transmission line facility shall also meet the North American 
Electric Reliability Corporation’s (NERC) reliability standards 
 
2. Other Permits 
 
The Permittees shall comply with all applicable state rules and statutes.  The 
Permittees shall obtain all required local, state and federal permits for the project 
and comply with the conditions of these permits.  A list of the required permits is 
included in the route permit application and the environmental impact statement.  
The Permittees shall submit a copy of such permits to the Commission upon 
request. 
 
3. Pre-emption 
 
Pursuant to Minnesota Statutes 216E.10, subdivisions 1 and 2, this route permit 
shall be the sole route approval required to be obtained by the Permittees and this 
permit shall supersede and preempt all zoning, building, or land use rules, 
regulations, or ordinances promulgated by regional, county, local and special 
purpose government.  
 

I. Delay in Construction 
 
If the Permittees have not commenced construction or improvement of the route 
within four years after the date of issuance of this permit, the Commission shall 
consider suspension of the permit in accordance with Minnesota Rule 7850.4700. 

 
J. Special Conditions  

 
Applicants shall provide a report to the Commission as part of the Plan and Profile 
submission that describes the actions taken and mitigative measures developed 
regarding the following Special Conditions.  

 
1. Alignment Alternatives 
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 The five alignment alternatives identified below fall within the 1,000 foot 
 requested route width.  All the alignments were analyzed in the Environmental 
 Impact Statement and provide one or more mitigations to the impacts potentially 
 realized should a transmission line be constructed in these areas.    
 
The Permittees will work with landowners in these areas and other areas to develop 
the most appropriate alignment to the extent that such actions do not violate sound 
engineering principles or system reliability criteria. 
 

 The transmission alignment would follow along the north side of 275th 
Street in section 5 of New Avon Township. 

 
 The transmission alignment would follow along the north side of County 

Road 12 through section 2 of Granite Rock Township. 
 
 The transmission alignment would follow along the north side of County 

Road 74/660th Avenue from 470th Street to County Highway 4 just north 
of the city of Fairfax. 

 
 The transmission alignment would follow along the south side of County 

Road 74/660th Avenue from 490th Street to County Highway 27/500th 
Street in sections 3 and 4 of Cairo Township. 

 
 The transmission alignment would follow along the south side of  County 

Road 74/660th Avenue at a point approximately 5,500 feet west of County 
Road 22 to County Road 22 in section 5 of Severance Township. 

 
2. Archaeological and Historic Resources 
 
The Permittees shall make every effort to avoid impacts to identified 
archaeological and historic resources when installing the high voltage 
transmission line on the approved route.  In the event that an impact would occur, 
the applicants will consult with State Historic Preservation Office (SHPO) and 
invited consulting parties.  Where feasible, avoidance of the resource is required.   
 
In cooperation with SHPO, the applicants shall conduct a phase 1 survey of areas 
within the project that are known or have been reported as historic and/or 
archaeologically significant sites prior to commencing construction activities.  
Should the construction plans for the proposed project have the potential of 
disturbing known but unidentified historic, archaeological, or burial areas, 
monitoring by qualified personnel would be reasonable.   
 
In the event that a resource is encountered, the SHPO should be contacted and 
consulted; the nature of the resource should be identified; and a determination 
should be made on the eligibility for listing in the NRHP. 
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Permittees shall work with Native American tribes and other state and federal 
permitting or land management agencies to assist in the development of 
avoidance, minimization or treatment measures. 
 
3. Avian Concerns 
 
The Permittees will evaluate mitigative measures in areas of the project where the 
chance of avian collision or electrocution is higher, specifically the areas where 
the route will span the Minnesota River.   
 
The Permittees shall, in cooperation with the U.S. Fish and Wildlife Service 
(USFWS) and the Minnesota Department of Natural Resources (DNR), identified 
areas where bird flight diverters will be incorporated into the transmission line 
design to prevent avian collisions attributed to visibility issues. 
 
Due to the areas importance to bald eagles and other raptors, Permittees standard 
transmission design shall incorporate adequate spacing of conductor(s) and 
grounding devices in accordance with Avian Power Line Interaction Committee 
(APLIC) standards to eliminate the risk of electrocution to raptors with larger 
wingspans that may simultaneously come in contact with a conductor and 
grounding devices.   
 
Permittees shall work with the USFWS to ensure construction activities are 
scheduled so as not to disturb or impact normal eagle breeding, feeding, or 
sheltering behavior.  Permittees shall consult with the USFWS to ensure the 
project conforms with the requirements of the Bald and Golden Eagle Protection 
Act in consultation with the USFWS. 

 
4. Rare and Unique Resources 
 
The DNR indicated occurrences of Blanding’s turtles near the project area.  The 
Blanding’s turtle is considered a species in greatest need of conservation in 
Minnesota.  Mitigation measures for potential impacts to the Blanding’s turtle and 
its habitat shall include measures and recommendations outlined in the Minnesota 
DNR Division of Ecological Resources Environmental Review Fact Sheet Series. 
Blanding’s Turtle (attached).  Construction and maintenance personnel will be 
made aware of the Blanding’s turtle and their habitat during pre-construction 
meetings in an effort to minimize possible disturbance. 
 
Permittees will span, where possible, rivers, streams and wetlands, and any 
habitats where prairie remnants and rock outcrops have been recorded or are 
likely to occur.  Wherever it is not feasible to span, a survey will be conducted to 
determine the presence of special status species or suitability of habitat for such 
species.  Where the survey shows such species or habitat, Permittees will 
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coordinate with the MnDNR and other appropriate agencies to avoid and 
minimize any impact. 

 
5. Scenic By-Ways 
 
For the alignment crossing U.S. Highway 75 - The King of Trails and County 
Highway 5 – The Minnesota River Valley Scenic Byway, the Permittees shall 
consult with Mn/DOT Office of Environmental Services, the King of Trails 
Coalition, and the Minnesota River Valley Alliance regarding methods to 
minimize and prevent damage to vegetation along these scenic byways.   
 
Methods may include preserving the natural and cultural landscape and using 
design and construction techniques and procedures to prevent unnecessary 
destruction, scarring, or defacing of vegetation in the right-of-way, minimizing 
the number of trees to be removed, and installing vegetative buffers to limit visual 
impacts to the extent that such actions do not violate sound engineering principles 
or system reliability criteria. 

 
V. PERMIT AMENDMENT  
 
The permit conditions in Section IV may be amended at any time by the Commission.  
Any person may request an amendment of the conditions of this permit by submitting a 
request to the Commission in writing describing the amendment sought and the reasons 
for the amendment.  The Commission will mail notice of receipt of the request to the 
Permittees.  The Commission may amend the conditions after affording the Permittees 
and interested persons such process as is required.  
 
VI. TRANSFER OF PERMIT  
 
The Permittees may request at any time that the Commission transfer this permit to 
another person or entity.  The Permittees shall provide the name and description of the 
person or entity to whom the permit is requested to be transferred, the reasons for the 
transfer, a description of the facilities affected, and the proposed effective date of the 
transfer.   
 
The person to whom the permit is to be transferred shall provide the Commission with 
such information as the Commission shall require to determine whether the new 
Permittees can comply with the conditions of the permit.  The Commission may authorize 
transfer of the permit after affording the Permittees, the new Permittees, and interested 
persons such process as is required.  
 
VII. REVOCATION OR SUSPENSION OF THE PERMIT  
 
The Commission may initiate action to revoke or suspend this permit at any time.  The 
Commission shall act in accordance with the requirements of Minnesota Rules part 
7850.5100 to revoke or suspend the permit. 
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MINNESOTA PUBLIC UTILITIES COMMISSION 

COMPLIANCE FILING PROCEDURE 
FOR PERMITTED ENERGY FACILITIES 

 
1. Purpose 
 

To establish a uniform and timely method of submitting information required by 
the Commission energy facility permits.    

 
2. Scope and Applicability 
 
 This procedure encompasses all compliance filings required by permit. 
 
3. Definitions 
 

Compliance Filing – A sending (filing) of information to the Commission, where 
the information is required by a Commission site or route permit. 

 
4. Responsibilities 
 

A) The Permittees shall eFile all compliance filings with Dr. Burl Haar, 
Executive Secretary, Public Utilities Commission, through the Department 
of Commerce (DOC) eDocket system.  The system is located on the DOC 
website:  https://www.edockets.state.mn.us/EFiling/home.jsp 

 
General instructions are provided on the website.  Permittees must register 
on the website to eFile documents.      

 
B) All filings must have a cover sheet that includes: 

1) Date 
2) Name of submitter / Permittees 
3) Type of Permit (Site or Route) 
4) Project Location 
5) Project Docket Number 
6) Permit Section Under Which the Filing is Made 
7) Short Description of the Filing 

 
Filings that are graphic intensive (e.g., maps, plan and profile) must, in addition to being 
eFiled, be submitted as paper copies and on CD.  Copies and CDs should be sent to: 1) 
Dr. Burl W. Haar, Executive Secretary, Minnesota Public Utilities Commission, 121 7th 
Place East, Suite 350, St. Paul, MN, 55101-2147, and 2) Department of Commerce, 
Energy Facility Permitting, 85 7th Place East, Suite 500, St. Paul, MN, 55101-2198.   

https://www.edockets.state.mn.us/EFiling/home.jsp�
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PERMIT COMPLIANCE FILINGS1

 
 

 
PERMITTEES:  Great River Energy and Xcel Energy  
PERMIT TYPE:  HVTL Route Permit 
PROJECT LOCATION:  Lincoln, Lyon, Yellow Medicine, Chippewa, Redwood, 
Brown, Renville, Sibley, Le Sueur, Scott, and Dakota counties  
PUC DOCKET NUMBER:  ET2/TL-08-1474 
 
 

Filing 
Number Permit Section Description Due Date 

1 Section IV.B.2 
Contact information for field 
representative 

10 days prior to 
construction 

2 Section IV.A. Plan and profile of right-of-way 
30 days before 
ROW preparation 
or construction 

3 Section IV.F 
Notice of completion and date of 
placement in service 

Three days prior to 
energizing 

4 Section IV.F.3 
Provide As-built and GPS 
information 

Within 60 days of 
construction 

 
 

 
 

                                            
1 This compilation of permit compliance filings is provided for the convenience of the permittees and the 
Commission.   However, it is not a substitute for the permit; the language of the permit controls. 
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MINNESOTA PUBLIC UTILITIES COMMISSION  
COMPLAINT HANDLING PROCEDURES FOR 

HIGH-VOLTAGE TRANSMISSION LINES 
 
 

A. Purpose 
 

To establish a uniform and timely method of reporting complaints received by the 
Permittees concerning Permit conditions for site preparation, construction, 
cleanup and restoration, operation and resolution of such complaints. 

 
B. Scope 
 

This document describes complaint reporting procedures and frequency.   
 
C. Applicability 
 

The procedures shall be used for all complaints received by the Permittees and all 
complaints received by the Commission under Minnesota Rule 7829.1500 or 
7829.1700 relevant to this Permit. 

 
D. Definitions 
 

Complaint:  A verbal or written statement presented to the Permittees by a 
person expressing dissatisfaction or concern regarding site preparation, cleanup or 
restoration or other route and associated facilities permit conditions.  Complaints 
do not include requests, inquiries, questions or general comments. 

 
Substantial Complaint:  A written complaint alleging a violation of a specific 
Route Permit condition that, if substantiated, could result in Permit modification 
or suspension pursuant to the applicable regulations. 

 
Unresolved Complaint:  A complaint which, despite the good faith efforts of the 
Permittees and a person(s), remains to both or one of the parties unresolved or 
unsatisfactorily resolved.  
 
Person:  An individual, partnership, joint venture, private or public corporation, 
association, firm, public service company, cooperative, political subdivision, 
municipal corporation, government agency, public utility district, or any other 
entity, public or private, however organized. 
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E. Complaint Documentation and Processing 
 

1. The Permittees shall document all complaints by maintaining a record of all 
applicable information concerning the complaint, including the following: 

 
a. Name of complainant, address, phone number, and e-mail address. 
b. Precise property description or parcel number. 
c. Name of Permittees representative receiving Complaint and date of 

receipt. 
d. Nature of Complaint and the applicable Site Permit conditions(s). 
e. Activities undertaken to resolve the Complaint. 
f. Final disposition of the Complaint. 

 
2. The Permittees shall designate an individual to summarize Complaints for the 

Commission.  This person’s name, phone number and e-mail address shall 
accompany all complaint submittals. 

 
3. A Person presenting the Complaint should to the extent possible, include the 

following information in their communications: 
 

a. Name, address, phone number, and e-mail address.  
b. Date 
c. Tract or parcel 
d. Whether the complaint relates to (1) a route permit matter, or (2) a 

compliance issue. 
 
F. Reporting Requirements 
 
 The Permittees shall report all complaints to the Commission according to the 

following schedule: 
  

Immediate Reports:  All substantial complaints shall be reported to the 
Commission the same day received, or on the following working day for 
complaints received after working hours.  Such reports are to be directed to High-
Voltage Transmission Line Permit Compliance, 1-800-657-3794, or by e-mail to: 
DOC.energypermitcompliance@state.mn.us, or voice messages are acceptable. 

 
Monthly Reports:  By the 15th of each month, a summary of all complaints, 
including substantial complaints received or resolved during the preceding month, 
shall be Filed to Dr. Burl W. Haar, Executive Secretary, Public Utilities 
Commission, using the Minnesota Department of Commerce eDocket system (see 
eFiling instructions attached to this permit). 

 
If no Complaints were received during the preceding month, the Permittees shall 
submit (eFile) a summary indicating that no complaints were received. 

 

mailto:DOC.energypermitcompliance@state.mn.us�


 

 23  

G. Complaints Received by the Commission or Office of Energy Security 
 
Complaints received directly by the Commission from aggrieved persons 
regarding site preparation, construction, cleanup, restoration, operation and 
maintenance shall be promptly sent to the Permittees. 
 

H.  Commission Process for Unresolved Complaints 
 

Initial Screening: Commission staff shall perform an initial evaluation of 
unresolved Complaints submitted to the Commission.  Complaints raising 
substantial High-Voltage Transmission Line Permit issues shall be processed and 
resolved by the Commission.  Staff shall notify Permittees and appropriate 
person(s) if it determines that the Complaint is a Substantial Complaint.  With 
respect to such Complaints, each party shall submit a written summary of its 
position to the Commission no later than ten days after receipt of the Staff 
notification.  Staff shall present Briefing Papers to the Commission, which shall 
resolve the Complaint within twenty days of submission of the Briefing Papers. 
 

I. Permittees Contacts for Complaints 
 

Mailing Address:  Complaints filed by mail shall be sent to: 
 
Dan Lesher 
Great River Energy 
12300 Elm Creek Boulevard 
Maple Grove, MN 55369 
 
Telephone:  (763) 445-5975  
 
Email:  dlesher@grenergy.com 
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ATTACHMENT A 
 

ROUTE PERMIT FOR CONSTRUCTION OF A HIGH-VOLTAGE TRANSMISSION 
LINE AND ASSOCIATED FACILITIES 

IN  
LINCOLN, LYON, YELLOW MEDICINE, CHIPPEWA, REDWOOD, BROWN, 

RENVILLE, SIBLEY, LE SUEUR, SCOTT, AND DAKOTA COUNTIES  
ISSUED TO 

GREAT RIVER ENERGY AND 
NORTHERN STATES POWER COMPANY 

PUC DOCKET No. ET2/TL-08-1474 
 

September 14, 2010 
 

Web links to the maps for the five route segments (Segments 1,2,3,5, and 6) authorized 
in this Route Permit are: 

 
Segment 1= SL on the OES’s Overview Map (Brookings County Substation to Lyon 
County Substation):  

   
1 of 6:  (SL 1-11) 
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method
=showPoup&documentId={0AF84007-E6DD-4074-BE78-
1540EE11D84D}&documentTitle=20107-52220-01  

 
 

2 of 6:  (SL 12 – 22) 
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method
=showPoup&documentId={93EA434D-17E6-4856-9B1A-
045F94DC6E5C}&documentTitle=20107-52220-02  
 

 
3 of 6:  (SL 23 – 33) 
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method
=viewDocument&documentId={8E52818A-3A9F-4A14-96AA-
F36072622E10}&documentTitle=20107-52220-03&userType=public  

 
4 of 6: (SL 34 – 44) 
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method
=showPoup&documentId={87369F31-AF2D-46D3-893A-
C87121C50ED9}&documentTitle=20107-52220-04  
 
5 of 6:  (SL 45 – 55) 
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method
=showPoup&documentId={124B4F11-E982-4009-B521-
91C2E0D611A2}&documentTitle=20107-52220-05   

 

https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=showPoup&documentId=%7b0AF84007-E6DD-4074-BE78-1540EE11D84D%7d&documentTitle=20107-52220-01�
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=showPoup&documentId=%7b0AF84007-E6DD-4074-BE78-1540EE11D84D%7d&documentTitle=20107-52220-01�
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=showPoup&documentId=%7b0AF84007-E6DD-4074-BE78-1540EE11D84D%7d&documentTitle=20107-52220-01�
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=showPoup&documentId=%7b93EA434D-17E6-4856-9B1A-045F94DC6E5C%7d&documentTitle=20107-52220-02�
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=showPoup&documentId=%7b93EA434D-17E6-4856-9B1A-045F94DC6E5C%7d&documentTitle=20107-52220-02�
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=showPoup&documentId=%7b93EA434D-17E6-4856-9B1A-045F94DC6E5C%7d&documentTitle=20107-52220-02�
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=viewDocument&documentId=%7b8E52818A-3A9F-4A14-96AA-F36072622E10%7d&documentTitle=20107-52220-03&userType=public�
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=viewDocument&documentId=%7b8E52818A-3A9F-4A14-96AA-F36072622E10%7d&documentTitle=20107-52220-03&userType=public�
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=viewDocument&documentId=%7b8E52818A-3A9F-4A14-96AA-F36072622E10%7d&documentTitle=20107-52220-03&userType=public�
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=showPoup&documentId=%7b87369F31-AF2D-46D3-893A-C87121C50ED9%7d&documentTitle=20107-52220-04�
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=showPoup&documentId=%7b87369F31-AF2D-46D3-893A-C87121C50ED9%7d&documentTitle=20107-52220-04�
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=showPoup&documentId=%7b87369F31-AF2D-46D3-893A-C87121C50ED9%7d&documentTitle=20107-52220-04�
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=showPoup&documentId=%7b124B4F11-E982-4009-B521-91C2E0D611A2%7d&documentTitle=20107-52220-05�
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6 of 6:  (SL 56 – 66) 
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method
=showPoup&documentId={FC3267C8-D4C4-49AF-BFE0-
F5027F231E56}&documentTitle=20107-52220-06  

 
Segment 2 = LM on the OES’s Overview Map (Lyon County Substation to Hazel Creek 
Substation to Minnesota Valley Substation) 
 

1 of 4:  LM 1-11 
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method
=showPoup&documentId={208CB543-5A1B-49AC-A7DB-
63482BDF1E70}&documentTitle=20107-52221-01  

 
2 of 4: LM – 12-22  
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method
=showPoup&documentId={A3B68C30-D320-4BD3-BE4B-
0A9C14F2ABFC}&documentTitle=20107-52221-02  

 
3 of 4:  LM 23-33  
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method
=showPoup&documentId={A3B68C30-D320-4BD3-BE4B-
0A9C14F2ABFC}&documentTitle=20107-52221-02  

 
4 of 4:  
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method
=viewDocument&documentId={6ABF3C53-4BED-4CA4-A04A-
603A0B4A5AE2}&documentTitle=20107-52221-04&userType=public  

 
Segment 3 = LC on the OES’s Overview Map (Lyon County Substation to Cedar 
Mountain Substation) 
 

1 of 5:  LC 1-11  
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method
=showPoup&documentId={96991350-D366-4FA7-A1CA-
2E54D597AB1A}&documentTitle=20107-52222-01  
 
2 of 5:  LC 12-22  
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method
=viewDocument&documentId={A696F879-949A-4DA7-98D9-
4F816288DC11}&documentTitle=20107-52222-02&userType=public  
 
3 of 5:  LC 323-33 
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method
=showPoup&documentId={A61DD118-5BB5-4407-8CD6-
91613A5A2A33}&documentTitle=20107-52222-03   
 

https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=showPoup&documentId=%7bFC3267C8-D4C4-49AF-BFE0-F5027F231E56%7d&documentTitle=20107-52220-06�
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https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=showPoup&documentId=%7bFC3267C8-D4C4-49AF-BFE0-F5027F231E56%7d&documentTitle=20107-52220-06�
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https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=showPoup&documentId=%7b208CB543-5A1B-49AC-A7DB-63482BDF1E70%7d&documentTitle=20107-52221-01�
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https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=showPoup&documentId=%7bA3B68C30-D320-4BD3-BE4B-0A9C14F2ABFC%7d&documentTitle=20107-52221-02�
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=showPoup&documentId=%7bA3B68C30-D320-4BD3-BE4B-0A9C14F2ABFC%7d&documentTitle=20107-52221-02�
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=showPoup&documentId=%7bA3B68C30-D320-4BD3-BE4B-0A9C14F2ABFC%7d&documentTitle=20107-52221-02�
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=showPoup&documentId=%7bA3B68C30-D320-4BD3-BE4B-0A9C14F2ABFC%7d&documentTitle=20107-52221-02�
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=showPoup&documentId=%7bA3B68C30-D320-4BD3-BE4B-0A9C14F2ABFC%7d&documentTitle=20107-52221-02�
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=viewDocument&documentId=%7b6ABF3C53-4BED-4CA4-A04A-603A0B4A5AE2%7d&documentTitle=20107-52221-04&userType=public�
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=viewDocument&documentId=%7b6ABF3C53-4BED-4CA4-A04A-603A0B4A5AE2%7d&documentTitle=20107-52221-04&userType=public�
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=viewDocument&documentId=%7b6ABF3C53-4BED-4CA4-A04A-603A0B4A5AE2%7d&documentTitle=20107-52221-04&userType=public�
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=showPoup&documentId=%7b96991350-D366-4FA7-A1CA-2E54D597AB1A%7d&documentTitle=20107-52222-01�
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=showPoup&documentId=%7b96991350-D366-4FA7-A1CA-2E54D597AB1A%7d&documentTitle=20107-52222-01�
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https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=viewDocument&documentId=%7bA696F879-949A-4DA7-98D9-4F816288DC11%7d&documentTitle=20107-52222-02&userType=public�
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https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method=viewDocument&documentId=%7bA696F879-949A-4DA7-98D9-4F816288DC11%7d&documentTitle=20107-52222-02&userType=public�
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4 of 5:  LC 34-44  
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method
=showPoup&documentId={4877505B-610C-46A9-9338-
97B3FCF53EF4}&documentTitle=20107-52222-04  
 
5 of 5:  LC 45-57  
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method
=showPoup&documentId={398532A9-D270-47F5-A13A-
70341198F24E}&documentTitle=20107-52222-05  

 
Segment 5 = HL on OES’s Overview Map (Helena Substation to Lake Marion 
Substation) 
 

1 of 2: HL 1-11  
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method
=showPoup&documentId={48E68415-E707-4015-B489-
22071B1892E4}&documentTitle=20107-52224-01  
 
2 of 2:  HL 12-23  
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method
=showPoup&documentId={97FABF76-0697-42EA-8C81-
8BE2B52FE650}&documentTitle=20107-52224-02 

 
Segment 6 = LH (Lake Marion Substation to Hampton Substation) 

 
1 of 2:  LH 1-11 
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method
=showPoup&documentId={29B63B44-FC28-4FFF-A22F-
F21045E5A159}&documentTitle=20107-52224-03   
 
2 of 2:  LH 12 – 22   
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?method
=showPoup&documentId={9DB37F47-27CD-4A23-AE04-
8F2C3BF5E560}&documentTitle=20107-52224-04 
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AGRICULTURAL IMPACT MITIGATION PLAN

CapX2020

Purpose

This Agricultural Impact Mitigation Plan ("AIMP" or 'the plan') was developed by Northern
States Power Company, a Minnesota corporation and wholly-owned subsidiary of Xcel Energy
Inc., and Great River Energy, a Minnesota generation and transmission cooperative (together,

referred to as "the Utilities"), representing the CapX2020 utility consortium and with the
Minnesota Department of Agriculture ("MDA"). The overall objective of this AIMP is to

identiff measures the Utilities will take to avoid, mitigate, repair and/or provide compensation
for impacts that may result from 345 kV electric transmission line construction of the CapX2020
projects on Agricultural Land in Minnesota.

CapX2020 ("CapX2020") is a joint initiative of I I transmission-owning utilities in Minnesota
and the surrounding region. The purpose of CapX2020 is to study, develop, permit and construct
electric transmission infrastructure as needed to implement long-term and cost-effective
solutions forcustomers to meet the growth in energy use expected by the year2020. The three

CapX2020 projects included in this AIMP are described as:

l) the 345 kV transmission line from Brookings County, South Dakota to Hampton, Minnesota;

2) the 345 kV transmission line from Monticello, Minnesota to St. Cloud to the Fargo area,

North Dakota; and

3) the 345 kV transmission line from Hampton, Minnesota to Rochester to La Crosse, Wisconsin.

Collectively, these three transmission lines are referred to as the "CapX2020 Projects".

The construction standards and policies in this plan apply only to construction activities
occurring partially or wholly on privately owned Agricultural Land. The measures do not apply
to construction activities occuning entirely on public rights-of-way, railroad rights-of-way,
publicly owned land, or private land that is not Agricultural Land. The Utilities will, however,
adhere to the same construction standards relating to the repair of agricultural tile (Item No. 3 in
the AIMP) when Tiles are encountered on public highway rights-of-way, railroad rights-oÊway,
or publicly or privately owned land.

Appendix B of this AIMP applies only to Organic Agricultural Land as described in the National
Organic Program Rules, 7 CFR Parts 205.100,205,202, and 205.101.

Unless the Easement or other agreement, regardless of nature, between the Utilities and the
Landowner or Tenant specifically provides to the contrary, the mitigative actions specified in the

construction standards and policies set forth in this AIMP will be implemented in accordance
with the General Provisions.



General ProvisÍons

The mitigative actions are subject to change by Landowners or Tenants, provided such changes

are negotiated with and acceptable to the Utilities.

Certain provisions of this AIMP require the Utilities to consult with the Landowner and Tenant
of a property. The Utilities will engage in a good faith effort to secure the agreement of both
Landowner and Tenant in such cases.

Unless otherwise specifred, the Utilities will retain qualified contractors to execute mitigative
actions. However, the Utilities may negotiate with Landowners or Tenants to carry out the
mitigative actions that Landowners or Tenants wish to perform themselves.

Mitigative actions employed by the Utilities pursuant to this AIMP, unless otherwise specified in
this AIMP or in an Easement or other agreement negotiated with an individual Landowner or
Tenant, will be implemented within 45 days following completion of Final Clean-up on an

affected property, weather permitting, or unless otherwise delayed by mutual agreement between
Landowner or Tenant and Utility. Temporary repairs will be made by the Utilities during
construction as needed to minimize the risk of additional property damage or interference with
the Landowner's or Tenant's access to or use of the property that may result from an extended
time period to implement mitigative actions.

The Utilities will implement the mitigative actions contained in this AIMP to the extent that they
do not conflict with the requirements of any applicable federal and/or state rules and regulations
and other permits and approvals that are obtained by the Utilities for the project or they are not
determined to be unenforceable by reason of other requirements of federal and state permits
issued for the project. To the extent a mitigative action required by this agreement is determined
to be unenforceable in the future due to requirements of other federal or state permits issued for
the project, the Utilities will so inform the Landowner or Tenant and will work with them to
develop a reasonable alternative mitigative action.

Prior to the construction of the transmission line, the Utilities will provide each Landowner and
Tenant with a telephone number and address which can be used to contâct the Utilities, both
during and following the completion of construction, regarding the agricultural impact mitigation
work which is performed on their property or other construction-related matter. If the contact
information changes at any time before completion of Final Clean-up and/or after the completion
of construction, the Utilities will provide the Landowner and Tenant with updated contact
information. The Utilities will respond to Landowner and Tenant telephone calls and

correspondence within a reasonable time.

The Utilities will use good faith efforts to obtain a written acknowledgement of completion from
each Landowner and Tenant upon the completion of Final Clean-up on their respective property.

If any provision of this AIMP is held to be unenforceable, no other provision will be affected by
that holding, and the remainder of the AIMP will be interpreted as if it did not contain the
unenforceable provision.
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Mitigative Actions

The Utilities will reasonably restore or compensate Landowners and/or Tenants, as appropriate,

for damages caused by the Utilities as a result of transmission line construction, and as outlined
in this plan. The decision to restore land or compensate Landowners will be made by the Utilities
after discussion with the Landowner or Tenant.

Pole Placement

During the design of the project, the Utilities' engineering, land rights and permitting
staff will work together to address pole placement issues. Utilities' staff will work with
Landowners on pole placement. When the preliminary design is complete, the land rights
agents will review the staked pole locations with the Landowners.

Soil and Rock Removal for Bored Holes

Any excess soil and rock will be removed from the site unless otherwise requested by the
Landowner.

Damaged and Adversely Affected Tile

The Utilities will contact affected Landowners or Tenants for their knowledge of Tile
locations prior to the transmission line's installation. Utilities will make every attempt to

probe for Tile if the Landowner does not know if Tile is located in the proposed pole
location. Tile that is damaged, cut, or removed as a result of this probe will be

immediately repaired. The repair will be reported to the Inspector.

If Tile is damaged by the transmission line installation, the Tile will be repaired in a

manner that restores the Tile's operating condition at the point of repair. If Tiles on or
adjacent to the transmission line's construction area are adversely affected by the

construction of the transmission line, the Utilities will take such actions as are necessary

to restore the functioning of the Tile, including the relocation, reconftguration, and

replacement of the existing Tile. The affected Landowner or Tenant may elect to

negotiate a fair settlement with the Utilities for the Landowner or Tenant to undertake the

responsibility for repair, relocation, reconfiguration, or replacement of the damaged Tile.
In the event the Landowner or Tenant chooses to undertake the responsibility for repair,

relocation, reconfiguration, or replacement of the damaged Tile, the Utilities will not be

responsible for correcting Tile repairs after completion of the transmission line (the

Utilities are responsible for correcting Tile repairs after completion of the transmission
line, provided the repairs were made by the Utilities or their agents or designees).

Where the damaged Tile is repaired by the Utilities, the following standards and policies
will apply to the Title repair:

A. Tiles will be repaired with materials of the same or better quality as that which
was damaged.

2.

3.
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B. If water is flowing through a damaged Tile, temporary repairs will be promptly
installed and maintained until such time that permanent repairs can be made.

C. Before completing permanent Tile repairs, Tiles will be examined within the work
area to check for Tile that might have been damaged by construction equipment.
If Tiles are found to be damaged, they will be repaired so they operate as well
after construction as before construction began.

D. The Utilities will make efforts to complete permanent Tile repairs within a

reasonable timeframe after Final Clean-up, taking into account weather and soil
conditions.

E. Following completion of the Final Clean-up and damage settlement, the Utilities
will be responsible for correcting and repairing Tile breaks, or other damages to
Tile systems that are discovered on the Right-of-Way to the extent that such
breaks are the result of transmission line construction. These damages are usually
discovered after the first significant rain event. The Utilities will not be

responsible for Tile repairs the Utilities have paid the Landowner or Tenant to
perform.

Installation of Additional Tiles

The Utilities will be responsible for installing such additional Tile and other drainage
measures as are necessary to properly drain wet areas on the Righrof-Way caused by the
construction of the transmission line.

Construction Debris

Construction-related debris and material which are not an integral part of the transmission
line, and which have been placed there by the Utilities, will be removed from the
Landowner's property at the Utilities' cost. Such material to be removed would include
excess construction materials or litter generated by the construction crews.

Compaction, Rutting, Fertilization, Liming, and Soil Restoration

A. Compaction will be alleviated as needed on Cropland traversed by construction
equipment. Cropland that has been compacted will be plowed using appropriate
deep+illage and draft equipment. Alleviation of compaction of the topsoil will be
performed during suitable weather conditions, and must not be performed when
weather conditions have caused the soil to become so wet that activity to alleviate
compaction would damage the future production capacity of the land as

determined by the Agriculnrral Monitor.

B. The Utilities will restore rutted land to as near as practical to its pre-construction
condition.

C. If there is a dispute between the Landowner or Tenant and the Utilities as to what
areas need to be ripped or chiseled, the depth at which compacted areas should be
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ripped or chiseled, or the necessity or rates of lime, fertilizer, and organic material
application, the Agricultural Monitor's opinion will be considered by the Utilities.

Damaged Soil Conservation Practices

Soil conservation practices such as terraces and grassed waterways which are damaged

by the transmission line's construction, will be restored to their pre-construction
condition.

Weed Control

On land which is owned by Utilities for substation facilities, the Utilities will work with
Landowners if requested on weed control activities outside of the substations with the

intent to not allow the spread of weeds onto adjacent Agricultural Land. Any weed

control spraying will be in accordance with State of Minnesota regulations.

Irrigation Systems

A. If the transmission line and/or temporary work areas intersect an operational (or
soon to be operational) spray irrigation system, the Utilities will establish with the

Landowner or Tenant, an acceptable amount of time the inigation system may be

out of service.

B. If, as a result of the transmission line construction activities, an irrigation system

interruption results in crop damages, either on the Right-of-Way or off the Right-
of-Way, compensation of Landowners and/or Tenants, as appropriate, will be

determined as described in section I I of this AIMP.

C. If it is feasible and mutually acceptable to the Utilities and the Landowner or
Tenant, temporary measures will be implemented to allow an irrigation system to

continue to operate across land on which the transmission line is also being
constructed. Utilities will work with the Landowner or Tenant to identify a

preferable construction time.

Temporary Roads

The location of temporary roads to be used for construction purposes will be discussed

with the Landowner or Tenant.

The temporary roads will be designed so as to not impede proper drainage and

will be built to mitigate soil erosion on or near the temporary roads.

Upon abandonment, temporary roads may be left intact through mutual agreement

of the Landowner or Tenant and the Utilities unless otherwise restricted by
federal, state or local regulations.

10.
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C. If a temporary road is to be removed, the Agricultural Land upon which the
temporary road is constructed will be returned to its previous use and restored to
equivalent condition as existed prior to their construction.

Construction in Wet Conditions

If it is necessary to construct during wet conditions, and if the Agricultural Monitor
believes conditions are too wet for continued construction, damages which may result
from such construction will be paid for by the Utilities and/or appropriate restoration will
be conducted. Compensation for Landowners and/or Tenants, as appropriate, will be

determined as described in section 12 of this AIMP.

Procedures for Determining Construction-Related Damages and Providing
Compensation

A. The Utilities will develop and put into place a procedure for the processing of
anticipated Landowners' or Tenants' claims for construction-related damages.

The procedure will be intended to standardize and minimize Landowner and
Tenant concerns in the recovery of damages, to provide a degree of certainty and
predictability for Landowners, Tenants and the Utilities, and to foster good
relationships among the Utilities, Landowners and their Tenants over the long
term.

B. Negotiations between the Utilities and any affected Landowner or Tenant will be
voluntary in nature and no party is obligated to follow any particular method for
computing the amount of loss for which compensation is sought or paid. The
compensation offered is only an offer to settle, and the offer shall not be

introduced in any proceeding brought by the Landowner or Tenant to establish the
amount of damages the Utilities must pay. In the event the Utilities and a

Landowner or Tenant are unable to reach an agreement on the amount of
damages, the Landowner or Tenant may seek recourse through mediation.

Advance Notice of Access to Private Property

The Utilities will endeavor to provide the Landowner and/or Tenant advanced notice
before beginning construction on the property. Prior notice will consist of a personal
contact, email, letter or a telephone contact, whereby the Landowner and the Tenant are

informed of the Utilities' intent to access the land.

Role and Responsibilities of Agricultural Monitor

The Agricul¡¡ral Monitor will be retained and funded by the Utilities, but will report
directly to the MDA. The primary function of the Agriculrural Monitor will be to audit
the Utilities' compliance with this AIMP. The Agricultural Monitor will not have the
authority to direct construction activities and will not have authority to stop construction.
The Agricultural Monitor will notiff the Utilities' Inspector if he/she believes a
compliance issue has been identified. The Agricultural Monitor will have full access to
Agricultural Land crossed by the CapX2020 projects and will have the option of

t2.

13.
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attending meetings where construction on Agricultural Land is discussed. Specific duties
of the Agricultural Monitor will include, but are not limited to the following:

l.

2.

Participate in preconstruction training activities sponsored by the Utilities.

Monitor construction and restoration activities on Agricultural Land for
compliance with provisions of this AIMP.

Report instances of noncompliance to the Utilities Inspector.

Prepare regular compliance reports and submit to MDA, as requested by
the MDA.

3.

4.
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5. Act as liaison between Landowners and Tenants and MDA, if necessary.

6. Maintain a written log of communications from Landowners and/or
Tenants regarding compliance with this AIMP. Report Landowner
complaints to the Utilities Inspector and/or Right-of-Way representative.

7. In disputes between Utilities and a Landowner and/or Tenant over
restoration, determine if agricultural restoration is reasonably adequate in
consultation with the Utilities Inspector.

Qualifications and Selection of Agricultural Monitor

The Agricultr¡ral Monitor will have a bachelor's degree in agronomy, soil science or
equivalent work experience. The Agricultural Monitor will have demonstrated practical
experience with pipeline or electric transmission line construction and restoration on
Agricultural Land. Final selection of the Agricultural Monitor will be a joint decision
between the MDA and the Utilities.

Role of the Utilities Inspector

The Utilities Inspector will:

l. Be full-time member of the Utilities inspection team.

2. Be responsible for veriffing the Utilities compliance with provisions of
this AIMP during construction.

3. Work collaboratively with other Utilities lnspectors, Right-of-Way agents,

and the Agricultural Monitor in achieving compliance with this AIMP.

4. Observe construction activities on Agricultural Land on a regular basis.

5. Have the authority to stop construction activities that are determined to be

out of compliance with provisions of this AIMP.

16.
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Document instances of noncompliance and work with constuotion
personnel ûo identiff and implement appropriate corrective actions as

needed.

Provide consüuction penonnel with haining on provisions of this AIMP
before consüuction begins.

Provide constuction personnel with field training on specifïc topics as

needed.



Appendix A: Definitions

Agricultural Land

Agricultural Monitor

Cropland

Easement

Final Clean-up

Landowner

Non-Agricultural Land

Right-of-Way

Tenant

Tile

Topsoil

Utilities Inspector

Land that is actively managed for cropland, hayland, or pasture, and

land in government set-aside programs.

Monitor retained and funded by the Utilities, reporting directly to the

Minnesota Department of Agriculture ("MDA") and responsible for
auditing the Utilities'compliance with provisions of this AIMP.

Land actively managed for growing row crops, small grains, or hay.

The agreement(s) and/or interest in privately owned Agricultural Land
held by the Utilities by virtue of which it has the right to construct,
operate and maintain the transmission line together with such other
rights and obligations as may be set forth in such agreement.

Transmission line activity that occurs after the power line has been

constructed. Final Clean-up activities include but are not limited to:

removal of construction debris, de-compaction of soil as required,
installation of permanent erosion control structures, final grading, and

restoration of fences and required reseeding. Once Final Clean-up is

flrnished, Landowners will be contacted to settle all damage issues and

will be provided a form to sign confirming final settlement.

Person(s) holding legal title to Agricultural Land on the transmission
line route from whom the Utilities is seeking, or has obtained, a

temporary or pennanent Easement, or their representatives.

Any land that is not "Agricultural Land" as defined above.

The Agricultural Land included in permanent and temporary Easements

which the Utilities acquires for the purpose of constructing, operating
and maintaining the transmission line.

Any Person lawfully renting or sharing land for agricultural production
which makes up the "Right-of-Way" as defined in this AIMP.

Artificial subsurface drainage system.

The uppermost horizon (layer) of the soil, typically with the darkest

color and highest content of organic matter.

Full-time on-site inspector retained by the Utilities to verify compliance
with requirements of this AIMP during construction of the transmission
line. The Inspector will have demonstrated experience with
transmission line construction on Agricultural Land.
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Appendix B: Mitigative Actions for Organic Agricultural Land

Introduction

The Utilities recognize that Organic Agricultural Land is a unique feature of the landscape and
will treat this land with the same level of care as other sensitive environmental features. This
Appendix identifies mitigation measures that apply specifically to farms that are Organic
Certified or farms that are in active transition to become Organic Certified, and is intended to
address the unique management and certification requirements of these operations. All
protections provided in the Agricul¡¡ral Impact Mitigation Plan will also be provided to Organic
Agricultural Land in addition to the provisions of this Appendix.

The provisions of this Appendix will apply to Organic Agricultural Land for which the
Landowner or Tenant has provided to the Utilities a true, correct and current version of the
Organic System Plan within 60 days after the signing of the Easement for such land or 60 days
after the issuance of a Route Permit to the Utilities by the PUC, whichever is sooner, or, in the
event the Easement is signed later than 60 days after the issuance of the Route Permit. The
provisions of this Appendix are applicable when the Organic System Plan is provided to the
Utilities at the time of the signing of the Easement.

Organic System PIan

The Utilities recognize the importance of the individualized Organic System Plan (OSP) to the
Organic Certification process. The Utilities will work with the Landowner or Tenant, the
Landowner or Tenant's Certi$ring Agent, and/or a mutually acceptable third-party Organic
consultant to identifu site-specific construction practices that will minimize the potential for
Decertification as a result of construction activities. Possible practices may include, but are not
limited to: equipment cleaning, planting a deep-rooted cover crop in lieu of mechanical
decompaction, applications of composted manure or rock phosphate, preventing the introduction
of disease vectors from tobacco use, restoration and replacement of beneficial bird and insect
habitat, maintenance of organic buffer zones, use of organic seeds for any cover crop, or similar
measures. The Utilities recognizes that Organic System Plans are proprietary in nature and will
respect the need for confidentiality.

Prohibited Substances

The Utilities will avoid the application of Prohibited Substances onto Organic Agricultural Land.
No herbicides, pesticides, fertilizers or seed will be applied unless requested and approved by the
Landowner. Likewise, no refueling, fuel or lubricant storage or routine equipment maintenance
will be allowed on Organic Agricultural Land. Equipment will be checked prior to entry to make
sure that fuel, hydraulic and lubrication systems are in good working order before working on
Organic Agriculrural Land. If Prohibited Substances are used on land adjacent to Organic
Agricultural Land, these substances will be used in such a way as to prevent them from entering
Organic Agricultural Land.
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Temporary Road Impacts

Topsoil and subsoil layers that are removed during construction on Organic Agricultural Land
for temporary road impacts will be stored separately and replaced in the proper sequence after
the transmission line is installed. Unless otherwise specified in the site-specific plan described
above, the Utilities will not use this soil for other purposes, including creating access ramps at
road crossings. No topsoil or subsoil (other than incidental amounts) may be removed from
Organic Agricultural Land. Likewise, Organic Agricultural Land will not be used for storage of
soil from non-Organic Agricultural Land.

Erosion Control

On Organic Agricultural Land, the Utilities will, to the extent feasible, implement erosion control
methods consistent with the Landowner or Tenant's Organic System Plan. On land adjacent to
Organic Agricultural Land, the Utilities' erosion control procedures will be designed so that
sediment from adjacent non-Organic Agricultural Land will not flow along the Right-oÊWay
and be deposited on Organic Agricultural Land. Treated lumber, non-organic hay bales, non-
approved metal fence posts, etc. will not be used in erosion control on Organic Agricultural
Land.

Weed Control

On Organic Agricultural Land, the Utilities will, to the extent feasible, implement weed control
methods consistent with the Landowner's or Tenant's Organic System Plan. Prohibited
Substances will not be used in weed control on Organic Agricultural Land. In addition, the

Utilities will not use Prohibited Substances in weed control on land adjacent to Organic
Agricultural Land in such a way as to allow these materials to drift onto Organic Agricultural
Land.

Monitoring

In addition to the responsibilities of the Agricultural Monitor described in the AIMP, the

following will apply:

A. The Agricultural Monitor will monitor construction and restoration activities on Organic
Agricultural Land for compliance with the provisions of this appendix and will document
any activities that may result in Decertification.

B. Instances of non-compliance will be documented according to Independent Organic
Inspectors Association protocol consistent with the Landowner's Organic System Plan,
and will be made available to the MDA, the Landowner, the Tenant, the Landowner's or
Tenant's Certifying Agent, the Utilities Inspector and to the Utilities.

If the Agricultural Monitor is responsible for monitoring activities on Organic Agricultural Land,

he/she will be trained, at the Utilities' expense, in organic inspection, by the Independent
Organic Inspectors Association, unless the Agricultural Monitor received such training during
the previous three years.
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Compensation for Construction Damages

The settlement of damages will be based on crop yield and/or crop quality determination and the
need for additional restoration measures. Unless the Landowner or Tenant of Organic
Agricultural Land and Company agree otherwise, at the Utilities expense, a mutually agreed

upon professional agronomist will make crop yield determinations, and the Minnesota
Department of Agriculture Fruit and Vegetable Inspection Unit will make crop quality
determinations. If the crop yield and/or crop quality determinations indicate the need for soil
testing, the testing will be conducted by a commercial laboratory that is properly certified to
conduct the necessary tests and is mutually agreeable to the Utilities and the Landowner or
Tenant. Field work for soil testing will be conducted by a Professional Soil Scientist or
Professional Engineer licensed by the State of Minnesot¿. The Utilities will be responsible for
the cost of sampling, testing and additional restoration activities, if needed. Landowners or
Tenants may elect to settle damages with the Utilities in advance of construction on a mutually
acceptable basis or to settle after construction based on a mutually agreeable determination of
actual damages.

Compensation for Damages Due to Decertification

Should any portion of Organic Agricultural Land be Decertified as a result of construction
activities, the settlement of damages will be based on the difference between revenue generated

from the land affected before Decertification and after Decertification so long as a good faith
effort is made by the Landowner orTenant to regain Certification.
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Definitions

Unless otherwise provided to the contrary in this Appendix, capitalized terms used in this
Appendix shall have the meanings provided below and in the AIMP. In the event of a conflict
between this Appendix and the AIMP with respect to definitions, the definition provided in this
Appendix will prevail but only to the extent such conflicting terms are used in this Appendix.
The definition provided for the defined words used herein shall apply to all forms of the words.

Apply To intentionally or inadvertently spread or distribute any
substance onto the exposed surface ofthe soil.

Certifying Agent As defined by the National Organic Program Standards,
Federal Regulations 7 CFR Part205.2.

Decertified or
Decertification Loss of Organic Certification.

Organic Agricultural Fanns or portions thereof described in 7 CFR Parts 205.100,
Land 205.202, and 205.101.

Organic Buffer Zone As defined by the National Organic Program Standards,
Federal Regulations 7 CFR Part205.2.

Organic Certification As defined by the National Organic Program Standards,
or Organic Certified Federal Regulations 7 CFR Part 205.100 and 7 CFR Part

205. 10 r.

Organic System Plan As defined by the National Organic Program Standards,
Federal Regulations 7 CFR Part205.2.

Prohibited Substance As defined by the National Organic Program Standards,
Federal Regulations 7 CFR Part 205.600 through 7 CFR
205.605 using the criteria provided in 7 USC 6517 and
7 USC 6518.
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Minnesota Status: Threatened
Federal Status: none

State Rankr:
Global Rankr:

S2

G4

HABITAT USE
Blanding's turtles need both wetland and upland habitats to cornplete their life cycle. The types of wetlands used

include ponds, marshes, shrub swamps, bogs, and ditches and streams with slow-moving water. In Minnesota,
Blanding's turtles are primarily marsh and pond inhabitants. Calm, shallow water bodies (Type I -3 wetlands) with
mud bottoms and abundant aquatic vegetation (e.g., cattails, water lilies) are preferred, and extensive marshes
bordering rivers provide excellent habitat. Small temporary wetlands (those that dry up in the late summer or fall)
are frequently used in spring and summer -- these fishless pools are amphibian and invertebrate breeding habitat,
which provides an important food source for Blanding's turtles. Also, the warmer water of these shallower areas
probably aids in the development of eggs within the female turtle. Nesting occurs in open (grassy or brushy) sandy
uplands, often some distance from water bodies. Frequently, nesting occurs in traditional nesting grounds on
undeveloped land. Blanding's turtles have also been known to nest successfully on residential property (especially
in low density housing situations), and to utilize disturbed areas such as farm fields, gardens, under power lines, and
road shoulders (especially of dirt roads). Although Blanding's turtles may travel through woodlots during their
seasonal movements, shady areas (including forests and lawns with shade trees) are not used for nesting. Wetlands
with deeper water are needed in times of drought, and during the winter. Blanding's turtles overwinter in the muddy
bottoms of deeper marshes and ponds, or other water bodies where they are protected from freezing.

LIFE HISTORY
Individuals emerge from overwintering and begin basking in late March or early April on warm, sunny days. The
increase in body temperature which occurs during basking is necessary for egg development within the female turtle.
Nesting in Minnesota typically occurs during June, and females are most active in late afternoon and at dusk.

Nesting can occur as much as a mile from wetlands. The nest is dug by the female in an open sandy area and 6- I 5

eggs are laid. The female turtle returns to the marsh within 24 hours of laying eggs. After a development period of
approximately two months, hatchlings leave the nest from mid-August through early-October. Nesting females and

hatchlings are often at risk of being killed while crossing roads between wetlands and nesting areas. In addition to
movements associated with nesting, all ages and both sexes move between wetlands from Aprilthrough November.
These movements peak in June and July and again in September and October as turtles move to and from
overwintering sites. In late autumn (typically November), Blanding' s turlles bury themselves in the substrate (the

mud at the bottom) of deeper wetlands to overwinter.

IMPACTS / THREATS / CAUSES OF DECLINE
o loss of wetland habitat through drainage or flooding (converting wetlands into ponds or lakes)
o loss of upland habitat through development or conversion to agriculture
o human disturbance, including collection for the pet trade* and road kills during seasonal movements
o increase in predator populations (skunks, raccoons, etc.) which prey on nests and young

*lt is illcgal to posscss this thtratcnc(l spccics.
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RECOMMENDATIONS FOR AVOIDING AND MINIMIZING IMPACTS
These recommendations apply to typical construction projects and general land use within Blanding's turlle habitat,
and are provided to help local governments, develoþers, contractors, and homeowners minimize or avoid detrimental
impacts to Blanding's turtle populations. List I describes minimum measures which we recommend to prevent harm
to Blanding's turtles during construction or other work within Blanding's turtle habitat. List 2 contains
recommendations which offer even greater protection for Blanding's turtles populations; this list should be used ¡r¿

addition to the frrst /¿s, in areas which are known to be of state-wide importance to Blanding's turtles (contact the
DNR's Natural Heritage and Nongame Research Program if you wish to determine if your project or home is in one
of these areas), or in any other area where greater protection for Blanding's turtles is desired.

List l. Recommendations for all areas inhabited by
Blanding's turtles.

List2. Atltlítio¿r¡l recommendations for areas known to
be of state-wide importance to Blanding's turtles.

GENERAL

A flyer with an illustration of'a Blandins's turtle should be
s,iven to all contractors workins in the aiea. Flomeowners
íhould also be intbrmed of theþresence ol Blanding's
tuftles in the area.

Turtle clossing signs can be installed adjacent to road-
crossing areas_used by Blanding's tu¡tlcs to increase public
awareness and reduce road kills.

Turtles which ale in imminent danger should be moved, by
hand. out of harms way. Turl.les wf ich are not in
immínent dangel should be left undisturbed.

Workers in the area should be aware that Blanding's
turtlcs nest in June, gencrally after 4pm, and should be
advised to minimize disturbance if turtles are seen.

lf a Blanding's turtle nests in your yard, do not disturb the
nest.

Iflyou would like to provide morc protection for a
Blanding's turtle nest on youl propefty, see "Protecting
Blanding's Turtle Nests" on page 3 olthis läct shect.

Silt f,encing should bc set up to keep turtles out of
construction areas. lt is critical that silt fencins be
removed after the area ha-s been revegetated. "

Construction in potential nesting areas should be limited to
the period between September l5 and June I (this is the
time when activity of adults and hatchlings in upland areas
is at a minimum).

WETLANDS

Small, vegetated tcmporary wetlands ('l'ypes 2 & 3) should
not be dredged, deepened, filled, or conveÉed to storm
water retention basins (these wetlands provide important
habitat during spring and summer).

Shallow portions of wetlands should not be disturbed
during prime basking time (mid morning to mid- afternoon
in Mav and June). A wide buffer should be left alons the
shore io minimize human activity near wetlands (basking
Blanding's turtles are molc easily distulbed thanbther'
turtle species).

'ù/etlands should be protected from pollution; use ot'
feltilizers and pesticídes should be dvoided, and run-off
from lawns anö streets should be controlleci. Erosion
should be prevented to keep sediment from reaching
wetlands ahd lakes.

Wetlands should be protected from road, lawn, and other
chemical lun-offby a vegetated buflfer strip at least 50'
wide. This area should be left unmowed and in a natural
condition.

ROADS

Roads should be kept to minimum standards on widths and
lanes lthis reduces road kills bv slowins traffic and
reduciìrg the distance turtles néed to crõss).

'lunnels should be considered in areas with concentrations
ofturtle crossings (more than l0 turtles per year per 100
meters oflroad), and in areas of lower density if the level
of road use would make a safe crossing impossible lor
turtles. Contact your DNR Reeional Nonsame Soecialist
for lurther inforråation on wildfife tunnclsi

Roads should be ditched, not curbed or below grade. I I
curbs must be used, 4 inóh high culbs at a 3: I s'iope are
oreferred (Blandiná's turtles ñave sreat di tficultv'climbins
traditional curbs; cúrbs and below "grade 

r oads trap turtles'
on the road and óan cause road killõ).

Roads should be ditched, not curbed or below grade.
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Protecting Blanding's Turtle Nests: Most predation on turtle nests occurs within 48 hours after the eggs are laid.
After this time, the scent is gone from the nest and it is more difficult for predators to locate the nest. Nests more
than a week old probably do not need additional protection, unless they are in a particularly vulnerable spot, such as

a yard where pets may disturb the nest. Turtle nests can be protected from predators and other disturbance by
covering them with a piece of wire fencing (such as chicken wire), secured to the ground with stakes or rocks. The
piece of fencing should measure atleast2 ft. x2 ft., and should be of medium sized mesh (openings should be about

2 in. x2 in.). It is very ìmporlont that the fencing be removed before Ausust lS! so the young turtles can escape

from the nest when they hatch!

REFERENCES
rAssociation for Biodiversity lnformation. "Heritage Status: Global, National, and Subnational Conservation

Status Ranks." NatureServe. Version 1.3 (9 April 2001). http://www.natuleserve.org/ranking.htrn (15

April200l).
Coffin,8., and L. Pfannmuller. 1988. Minnesota's Endangered Floraand Fauna. University of Minnesota

Press, Minneapolis, 473 pp.

ROADS cont.

Culverts between wetland areas, ol'between wetland areas
and nesting areas, should be 36 inches or greater in
diameter, and elliptical or flaþbottomed.

Road placement should avoid scparating wetlands from
adjacint upland nesting sites, or these roads should be
f'enced to órcvent turtles from attemotins to cross them
(contact ybur DNR Nongame Speciàlisifor details).

Wetland crossings should be bridged, or include raised
roadwavs with culverts which are 36 in or sreater in
diametér and flat-bottomed or elliptical (raised roadways
discourage turtles from leaving thè wetland to bask on
roads).

Road olacement should avoid bisectins wetlands. or these
roads'should be fenced to prevent turti-es from attempting
to cross them (contact your DNR Nongame Specialist f,or
details). This is especially important fbr roads with more
than 2 lanes.

Culverts under roads crossing streams should be oversized
(at least twice as wide as the normal width of open water)
and flat-bottomed or elliptical.

Roads crossing streams should be bridged.

UTILITIES

Utility acccss and maintcnance roads should be kept to a
m in irirum (th is reduces road-ki I I potential).

Because tlenches can trap tuftles, trenches should be
checked for turtles prior to being backfilled and the sites
should be returned to original grade.

LANDSCAPING AND VEGETATION MANAGEMENT

'Ierrain should be lelt with as much natural contour as
possible.

As much natural landscape as possible should be preserved
(installation of sod or wood chips, paving, and planting of,
trees within nesting habitat can make that habitat unusable
to nesting Blanding's turtles).

Graded areas should be reveeetated with native srasses
and forbs (some non-nativesTorm dense patches-through
which it is difÏcult fbr turtlcs to travel). '

Ooen soace should include some areas at hisher elevations
fo'r nesiing. These areas should be retainedTn native
vegetation, and should be.connected to wetlands by a wide
coiridor of nativc vegetation.

Vegetation management in infrequently mowed areas --
such as in ditches, along utility acccss roads, and under
power lines -- should be done mechanically (chemicals
should not be used). Work should occur lall throueh
spring (after October l" and before June I'r ). -

Ditches and utility access roads should not be mowed or
managed through use of chemicals. If vegetation
management is required, it should be done mcchanically,
as infiequently as possible, and flall through spring
(mowing can kill turtles present during mowing, and
makes it easier for predators to locate turtles crossing
roads).
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CAUTION

BLANDING'S TURTLES
MAY BE ENCOUNTERED

IN THIS AREA

The unique and rare Blanding's turtle has been found in this area. Blanding's turtles are state-listed
as Threatened and are protected under Minnesota Statute 84.095, Protection of Threatened and
Endangered Species. Please be careful of turtles on roads and in construction sites. For additional
information on turtles, or to report a Blanding's turtle sighting, contact the DNR Nongame Specialist
nearest you: Bemidji (218-308-2641); Grand Rapids (218-327-4518); New Ulm (507-359-6033);
Rochester (507-280-5070); or St. Paul (651-259-5764).

DESCRIPTION: The Blanding's turtle is a medium to large turtle (5 to 10 inches) with a black or dark
blue, dome-shaped shell with muted yellow spots and bars. The bottom of the shell is hinged across
the front third, enabling the turtle to pull the front edge of the lower shell firmly against the top shell to
provide additional protection when threatened. The head, legs, and tail are dark brown or blue-gray
with small dots of light brown or yellow. A distinctive field mark is the bright yellow chin and neck.

BLANDING'S TURTLES DO NOT MAKE GOOD PETS
IT IS ILLEGAL TO KEEP THIS THREATENED SPECIES IN CAPTIVITY



SUMMARY OF RECOMMENDATIONS
FOR AVOIDING AND MINIMIZING IMPACTS

TO BLANDING'S TURTLE POPULATIONS
(see Blanding's Turtle Fact Sheet þr full recommendations)

o This flyer should be given to all contractors working in the area. Homeowners should
also be informed of the presence of Blanding's turtles in the area.

r Turtles that are in imminent danger should be moved, by hand, out of harms way.
Turtles that are not in imminent danger should be left undisturbed to continue their
travel among wetlands andlor nest sites.

r If a Blanding's turtle nests in your yard, do not disturb the nest and do not allow pets

near the nest.
. Silt fencing should be set up to keep turtles out of construction areas. It is critical that

silt fencing be removed after the area has been revegetated.
. Small, vegetated temporary wetlands should not be dredged, deepened, or filled.
o All wetlands should be protected from pollution; use of fertilizers and pesticides

should be avoided, and run-off from lawns and streets should be controlled. Erosion
should be prevented to keep sediment from reaching wetlands and lakes.

o Roads should be kept to minimum standards on widths and lanes.
o Roads should be ditched, not curbed or below grade. If curbs must be used, 4" high

curbs at a3:1 slope are preferred.
o Culverts under roads crossing wetland areas, between wetland areas, or between

wetland and nesting areas should be at least 36 in. diameter and flat-bottomed or
elliptical.

o Culverts under roads crossing streams should be oversized (at least twice as wide as

the normal width of open water) and flat-bottomed or elliptical.
o Utility access and maintenance roads should be kept to a minimum.
o Because trenches can trap turtles, trenches should be checked for turtles prior to being

backfilled and the sites should be returned to original grade.
o Terrain should be left with as much natural contour as possible.
. Graded areas should be revegetated with native grasses and forbs.
o Vegetation management in infrequently mowed areas -- such as in ditches, along

utility access roads, and under power lines -- should be done mechanically (chemicals
should not be used). Work should occur fall through spring (after October 1't and
before June l").

Conpiled bv the ,l,linnesotu De¡nrtuen! olì\'atural llesources Divìsiott of lìcological ll.esources, (,lpdated itlarch 2008
I:mhngered Species littvìronmental |l.eview Coordinator. 500 l.afavette ll.d., ßo.r 25, St. l>uul, À/Nij/ii ' 651-259-5 109
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