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PROCEDURAL HISTORY 
 
On May 19, 2014, the Commission granted a certificate of need and issued a site permit to 
Stoneray Power Partners, LLC (Stoneray) for construction of a 105 megawatt (MW) large wind 
farm in Pipestone and Murray Counties. 
 
On May 19, 2016, Stoneray filed a request asking the Commission to modify the certificate of need 
in-service date and amend the site permit to extend the timeline for completing required steps and 
beginning construction. Stoneray asked that the Commission grant the extensions without 
requiring additional hearings or recertification. 
 
On June 3, 2016, the Division of Energy Resources of the Department of Commerce (DER) 
recommended that the Commission accept the change to the certificate of need in-service date 
without recertification. 
 
On June 7, 2016, the Energy Environmental Review and Analysis staff of the Department of 
Commerce (EERA) filed comments recommending that the Commission amend the permit to 
extend applicable timelines and to require Stoneray to distribute the amended site permit to local 
units of government and residents and to file an affidavit of service demonstrating compliance 
with the notice requirement. 
 
On June 7, 2016, the Department of Natural Resources (DNR) filed comments recommending that 
Stoneray file its final turbine layout, with associated facilities, in a shapefile to enable the DNR to 
ensure that no new DNR lands or high value resources will be affected by the project.  
 
On June 30, 2016, the case came before the Commission. 
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FINDINGS AND CONCLUSIONS 

I. Stoneray’s Petition 

Stoneray’s petition requested that the certificate of need be modified to change the in-service date 
of the project from 2015 to 2018.  
 
Stoneray also requested that the site permit be amended to extend the time period for obtaining a 
power purchase agreement, conducting pre-construction surveys, and beginning construction. 
These steps, set forth in conditions 10.2 and 10.3 of the site permit, were to be completed within 
two years of permit issuance – in other words, by May 20, 2016. Stoneray requested that the 
Commission extend the time frame for completing these steps to two years from the issuance date 
of an amended site permit. 
 
In addition, Stoneray requested that condition 12.0 of the site permit be amended to extend the 
expiration date of the permit to 30 years from the date of the amended permit, instead of 30 years 
from the date of the original permit. 
 
Stoneray stated that the need for additional time is due, in part, to slowed growth in the wind 
industry in 2014. According to the company, uncertainty over whether the federal production tax 
credit would be extended contributed to Stoneray’s difficulty in finding a power purchaser. 
Further, Stoneray’s interconnection application with the Midcontinent Independent System 
Operator (MISO) is pending, and the company expects that MISO will not finalize an 
interconnection agreement with the company until the second quarter of 2017. 
 
Despite these issues, Stoneray stated that it continues developing the project and expects to find a 
power purchaser. According to the company, extension of the federal tax credit in 2014 and 
expected increases in wind procurement in the next few years are strengthening the wind market. 
Stoneray stated that granting the company additional time to complete required steps and place the 
project into service does not alter the conclusion that the project is needed and therefore asked that 
the Commission grant the requested extensions without requiring additional hearings or 
recertification of the project. 

II. Certificate of Need 

Minn. R. 7849.0400 requires applicants to notify the Commission of changes to projects that have 
been certified by the Commission but that are not yet in service. A delay of one year or less in the 
in-service date of a facility requires notice to the Commission but does not require review or 
recertification by the Commission. If the delay is longer than one year, the notice must include the 
reasons for the delay, and the Commission can order further hearings “only if it determines that the 
change, if known at the time of the need decision on the facility, could reasonably have resulted in 
a different decision under the criteria specified in part 7849.0120.” 
 
The DER concurred with Stoneray that it is not necessary to require recertification of the project to 
extend the in-service date from 2015 to 2018. The DER stated that the delay appears to be beyond 
Stoneray’s control, caused by uncertainty in the wind market over whether the federal production 
tax credit would be extended, as well as the time needed to complete the process for finalizing an 
interconnection agreement with MISO.  
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The DER stated that the change in timing could not reasonably have resulted in a different 
Commission decision on whether to grant a certificate of need and therefore recommended 
accepting the change to the in-service date without recertification. 

III. Site Permit 

The EERA stated that extending the date for obtaining a power purchase agreement, completing 
pre-construction surveys, and beginning construction, as requested by Stoneray, would not change 
the environmental factors supporting issuance of the permit. The EERA therefore recommended 
amending conditions 10.2 and 10.3 of the permit to extend the time frame for completing these 
steps to two years from the date of an amended site permit. Similarly, the EERA recommended 
that the Commission amend condition 12.0 of the site permit to extend the expiration date of the 
permit to 30 years from the date of the amended permit. 
 
The EERA also recommended requiring Stoneray to send a copy of the amended site permit to 
residents and local units of government, consistent with permit condition 5.2, which requires the 
company to send a copy of the original site permit to residents and local units of government. The 
EERA recommended that the Commission require Stoneray to subsequently file an affidavit of 
service demonstrating compliance with this notice requirement.  
 
In addition, the EERA noted that when permits are amended, the Commission ordinarily updates 
existing language as necessary to increase consistency with other, more recently issued permits. 
To do so in this case, the Commission would need to amend the second paragraph of condition 
11.5 of the permit governing transfer of the permit to another person or entity. The EERA noted 
that more recently issued permits require the permitee to notify the Commission of the existing 
ownership structure, such as the owner of the financial and governance interests of the permittee, 
as well as subsequent changes to the ownership structure. 
 
The DNR did not comment on Stoneray’s extension request but asked that Stoneray file the final 
turbine layout and associated infrastructure, once it is available, in a shapefile to enable the DNR 
to identify whether any additional DNR lands or high value resources will be affected by the 
project. The DNR also recommended that Stoneray use higher megawatt-rated turbines to reduce 
the number of turbines needed for the project, thereby minimizing potential adverse effects. 

IV. Commission Action 

The Commission concurs with the parties that it is reasonable to modify the certificate of need to 
extend the in-service date of the project from 2015 to 2018 without requiring further hearings or 
recertification because it does not appear that a later in-service date would have changed the 
Commission’s previous decision to grant the certificate of need.  
 
The Commission also concurs that it is reasonable to amend conditions 10.2 and 10.3 of the site 
permit to extend the time period for obtaining a power purchase agreement, conducting 
pre-construction surveys, and beginning construction to two years from the date of the amended 
site permit. The Commission will also amend condition 12.0 of the site permit to extend the 
expiration date of the site permit to 30 years from the date of the amended site permit. 
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To address the EERA’s request that Stoneray be required to demonstrate that it sent a copy of the 
amended site permit to residents and local units of government, the Commission will add a 
sentence to condition 5.2 of the site permit to read as follows: 
 

The Permittee shall file an affidavit of distribution to each of the entities listed 
above within 30 days of distribution. 

 
And to ensure that residents and local units of government have the opportunity to work with 
Stoneray to identify and address potential issues with the project, the Commission will require 
Stoneray to offer, within 90 days of the date of this order, to meet with each county, city, and 
township within the site boundaries, at a public meeting, to explain the extensions granted and the 
present state of the project.  
 
Stoneray must also give notice of the meetings to each regional development commission, local 
fire district, soil and water conservation district, watershed district, and watershed management 
district office with jurisdiction in each county where the project site is located. And at least 10 days 
in advance of the meetings, Stoneray must also give notice of the meetings to landowners affected 
by the project.  
 
Within 120 days of the date of this order, Stoneray must file a report documenting compliance with 
the meeting requirement, along with a description of meetings held, including any actions, 
requests, or concerns of the boards.  
 
Finally, the Commission will amend the site permit to increase consistency with more recently 
issued permits by updating the language in the second paragraph of condition 11.5 of the permit. 
The language in the original permit reads as follows: 
 

11.5  Transfer of Permit 
 
The Permittee shall notify the Commission of:  
 
(a) the sale of a parent entity or a majority interest in the Permittee,  

(b) the sale of a majority interest of the Permittee’s owners or majority interest of 
the owners, or  

(c) a sale which changes the entity with ultimate control over the Permittee. 
 

The Commission will modify that paragraph to instead read as follows: 
 

11.5  Transfer of Permit 
  
Within 20 days after the date of the notice provided in Section 8.4, the Permittee 
shall file a notice describing its ownership structure, identifying, as applicable: 
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a) the owner(s) of the financial and governance interests of the Permittee; 

b) the owner(s) of the majority financial and governance interests of the 

Permittee’s owners; and 

c) the Permittee’s ultimate parent entity (meaning the entity which is not controlled 
by any other entity). 
 
The Permittee shall notify the Commission of:  
 
(a) A change in owner(s) of the majority* financial or governance interests in the 
Permittee;  

(b) A change in owner(s) of the majority* interest financial or governance interests 
of the Permittee’s owners, or,  

(c) A sale which changes the parent entity of the Permittee.  
 
* When there are only co-equal 50/50 percent interests, any change shall be 
considered a change in majority interest. 

 
 

ORDER 
 
1. The Commission hereby determines that changing the certificate of need in-service date to 

December 2018 is acceptable without recertification. 
 
2. The Commission hereby grants the permit amendments as requested by Stoneray in its 

May 2016 petition, along with amendments to permit conditions 5.2 and 11.5, as 
recommended by the EERA and modified by staff, and as shown in the amended permit 
attached to this order. 

 
3. The Commission authorizes its staff to make further permit modifications as necessary to 

ensure consistency with recently issued permits. 
 
4. The Commission directs the permittee, as a condition of the permit extension, to request 

within 90 days of the date of this order, to meet in person with each county, city, and 
township within the site boundaries at a duly called public meeting of their respective 
governing authorities to explain the extension and the present state of the project. The 
permittee must provide notice of the meetings to each regional development commission, 
local fire district, soil and water conservation district, watershed district, and watershed 
management district office with jurisdiction in each county where the site is located. The 
permittee should provide written notice at least 10 days in advance of these public 
meetings to each affected landowner.  
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5. Within 120 days of the date of this order, the permittee must file with the Commission and 
the EERA a report documenting compliance with the provision above and a description of 
the meetings held, including any actions, requests or concerns raised by these entities. 

 
6. This order shall become effective immediately. 
 
 BY ORDER OF THE COMMISSION 
 
 
 
 
 Daniel P. Wolf 
 Executive Secretary 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
This document can be made available in alternative formats (e.g., large print or audio) by calling 
651.296.0406 (voice). Persons with hearing loss or speech disabilities may call us through their 
preferred Telecommunications Relay Service. 



This document can be made available in alternative formats (i.e., large print or audio) by calling 651-296-0406 
(voice).  Persons with hearing loss or speech disabilities may call us through Minnesota Relay at 1-800-627-3529 or 
by dialing 711. 

 
STATE OF MINNESOTA PUBLIC UTILITIES COMMISSION 

 
AMENDED SITE PERMIT FOR A 

LARGE WIND ENERGY CONVERSION SYSTEM 
 

IN 
PIPESTONE AND MURRAY COUNTIES 

 
ISSUED TO 

STONERAY POWER PARTNERS, LLC 
 

PUC DOCKET NO. IP-6646/WS-13-216 
 
 
In accordance with Minnesota Statutes, section 216F.04, this site permit is hereby issued to: 
 

Stoneray Power Partners, LLC 
 
Stoneray Power Partners, LLC is authorized to construct and operate up to a 105 megawatt Large 
Wind Energy Conversion System on the site identified in this site permit and in compliance with 
the conditions contained in this permit. 
 
This site permit shall expire thirty (30) years from the date of this approval. 
 
 
  Approved and adopted this   21st   day of     July, 2016 

 
 BY ORDER OF THE COMMISSION 
 
 
 
 
 ________________________________________________ 
 DANIEL P. WOLF 
 Executive Secretary 

 
 
This amended site permit replaces the original site permit issued on  May 19, 2014.
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SITE PERMIT 
 
This Site Permit for a Large Wind Energy Conversion System (LWECS) authorizes Stoneray 
Power Partners, LLC (Permittee) to construct and operate the Stoneray Wind Farm (Project), an 
up to 105 megawatt (MW) nameplate capacity LWECS and associated facilities in Pipestone and 
Murray counties on 29,500 acres in accordance with the conditions contained in this permit. 
 
1.0 PROJECT DESCRIPTION 
 
The up to 105 MW nameplate capacity LWECS Project authorized to be constructed in this 
permit will be developed, constructed and operated by the Permittee.  
 
Within the site permit boundary, the project and associated facilities shall be located on lands for 
which the permittee has obtained wind rights. Wind rights or easements have been obtained by 
the permittee and include 14,500 acres of full easements in sections of Rock and Burke townships 
in Pipestone County and Chanarambie and Cameron townships in Murray County. Upon completion, 
the total project site would be converted to wind turbines and associated infrastructure for a total 
of approximately 36 acres.  
 
2.0 DESIGNATED SITE 

 
2.1 Project Boundary 
 
The Project boundary is shown on the map at Attachment 1. The Project is located in the 
following townships in Pipestone and Murray counties. 
 

County Township Name Sections Township Range 

Murray Cameron 30, 31 107N 43 

 Chanarambie 5-8, 17-20, 29, 30 106N 43 

Pipestone Rock 8, 15-29, 32-36 107N 44 

 Burke 1-17, 19-21, 23-26 106N 44 
 
 
2.2 Turbine Layout 
 
The preliminary wind turbine and associated facility layouts on the maps at Attachment 1. The 
preliminary layouts represents the approximate location of wind turbines and associated facilities 
within the Project boundary and identifies layouts that minimize the overall potential human and 
environmental impacts of the Project, which were evaluated in the permitting process. The final 
layout depicting the location of each wind turbine and associated facility shall be located within 
the Project boundary. The Project boundary serves to provide the Permittee with the flexibility to 
make minor adjustments to the preliminary layout to accommodate landowner requests, 
unforeseen conditions encountered during the detailed engineering and design process, and 
federal and state agency requirements. 
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Any modification of the location of a wind turbine and associated facility depicted in the 
preliminary layout shall be done in such a manner to have comparable overall human and 
environmental impacts and shall be specifically identified in the site plan pursuant to Section 5.1. 
The Permittee shall file the final site layout in the site plan pursuant to Section 5.1. 
 
3.0 APPLICATION COMPLIANCE 
 
The Permittee shall comply with those practices set forth in its Site Permit Application, dated 
June 10, 2013, and as amended July 15, 2013, and the record of this proceeding unless this 
permit establishes a different requirement in which case this permit shall prevail. 
 
Attachment 4 contains a summary of compliance filings, which is provided solely for the 
convenience of the Permittee. If this permit conflicts or is not consistent with Attachment 4, the 
conditions in this permit will control. 
 
4.0 SETBACKS AND SITE LAYOUT RESTRICTIONS 
 
4.1 Wind Access Buffer 
 
Wind turbine towers shall not be placed less than five (5) rotor diameters on the prevailing wind 
directions and three (3) rotor diameters on the non-prevailing wind directions from the perimeter 
of the property where the Permittee does not hold the wind rights, without the approval of the 
Commission. This section does not apply to public roads and trails. 
 
4.2 Residences 
 
Wind turbine towers shall not be located closer than 1,000 feet from all residences or the 
distance required to comply with the noise standards pursuant to Minnesota Rule, part 7030.0040 
established by the Minnesota Pollution Control Agency (MPCA), whichever is greater. 
 
4.3 Noise 
 
The wind turbine towers shall be placed such that the Permittee shall comply with noise 
standards established as of the date of this permit by the MPCA at all times and at all appropriate 
locations. The noise standards are found in Minnesota Rules, chapter 7030. Turbine operation 
shall be modified or turbines shall be removed from service if necessary to comply with these 
noise standards. The Permittee or its contractor may install and operate turbines as close as the 
minimum setback required in this permit, but in all cases shall comply with MPCA noise 
standards. The Permittee shall be required to comply with this condition with respect to all 
homes or other receptors in place as of the time of construction, but not with respect to such 
receptors built after construction of the towers. 
 
4.4 Roads 
 
Wind turbines and meteorological towers shall not be located closer than 250 feet from the edge 
of the nearest public road right-of-way. 



 

3 
 

4.5 Public Lands 
 
Wind turbines and associated facilities including foundations, access roads, underground cable, 
and transformers, shall not be located in public lands, including Waterfowl Production Areas, 
State Wildlife Management Areas, Scientific and Natural Areas or county parks. Wind turbines 
towers shall also comply with the setbacks of Section 4.1. 
 
4.6 Wetlands 
 
Wind turbines and associated facilities including foundations, access roads, underground cable 
and transformers, shall not be placed in public waters wetlands, as defined in Minnesota Statutes, 
section 103G.005, subdivision 15(a), except that electric collector or feeder lines may cross or be 
placed in public waters or public waters wetlands subject to permits and approvals by the 
Minnesota Department of Natural Resources (DNR) and the United States Army Corps of 
Engineers (USACE), and local units of government as implementers of the Minnesota Wetlands 
Conservation Act. 

 
4.7 Native Prairie 
 
The Permittee shall, in consultation with the Commission, Department of Commerce and DNR, 
prepare a Prairie Protection and Management Plan and file it with the Commission and DNR at 
least thirty (30) days prior to the pre-construction meeting if native prairie, as defined in 
Minnesota Statutes, section 84.02, subdivision 5, that could potentially be impacted by project 
facilities or construction activities is identified in any biological and natural resource inventories 
conducted pursuant to Section 6.1. The plan shall address steps taken to avoid impacts to native 
prairie and mitigation to unavoidable impacts to native prairie by restoration or management of 
other native prairie areas that are in degraded condition, by conveyance of conservation 
easements, or by other means agreed to by the Permittee, DNR and Commission. Wind turbines 
and associated facilities, including foundations, access roads, collector and feeder lines, 
underground cable, and transformers, shall not be placed in native prairie unless addressed in a 
Prairie Protection and Management Plan. Wind turbines and associated facilities shall not be 
located in areas enrolled in the Native Prairie Bank Program. Construction activities, as defined 
in Minnesota statutes Section 216E.01, shall not impact prairie unless addressed in a Prairie 
Protection and Management Plan. 
 
4.8 Sand and Gravel Operations 
 
Wind turbines and all associated facilities, including foundations, access roads, underground 
cable, and transformers shall not be located within active sand and gravel operations, unless 
otherwise negotiated with the landowner with notice given to the owner of the sand and gravel 
operation. 
 
4.9 Wind Turbine Towers 
 
Structures for wind turbines shall be self-supporting tubular towers.  The towers may be up to 
100 meters (328 feet) above grade measured at hub height. 
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4.10 Turbine Spacing 
 
The turbine towers shall be constructed within the site boundary as shown in Attachment 1.  
The turbine towers shall be spaced no closer than three (3) rotor diameters in the non-prevailing 
wind directions and five (5) rotor diameters on the prevailing wind directions. If required during 
final micro-siting of the turbine towers to account for topographic conditions, up to 20 percent of 
the towers may be sited closer than the above spacing but the Permittee shall minimize the need 
to site the turbine towers closer. 
 
4.11 Meteorological Towers 
 
Permanent towers for meteorological equipment shall be free standing. Permanent 
meteorological towers shall not be placed less than 250 feet from the edge of the nearest public 
road right-of-way and from the boundary of the Permittee’s site control, or in compliance with 
the county ordinance  regulating meteorological towers in the county the tower is built, 
whichever is more restrictive. Meteorological towers shall be placed on property the Permittee 
holds the wind or other development rights. 
 
Meteorological towers shall be marked as required by the Federal Aviation Administration 
(FAA). There shall be no lights on the meteorological towers other than what is required by the 
FAA. This restriction shall not apply to infrared heating devices used to protect the wind 
monitoring equipment. 
 
4.12 Aviation 
 
The Permittee shall not place wind turbines or associated facilities in a location that could create 
an obstruction to navigable airspace of public and private airports (as defined in Minnesota 
Rules, part 8800.0100, subparts 24(a) and 24(b)) in Minnesota, adjacent states, or provinces. The 
Permittee shall apply the minimum obstruction clearance for private airports pursuant to 
Minnesota Rules, part 8800.1900, subpart 5. Setbacks or other limitations shall be followed in 
accordance with the Minnesota Department of Transportation (Mn/DOT), Department of 
Aviation, and the FAA. The Permittee shall notify owners of all known airports within six (6) 
miles of the Project prior to construction. 
 
4.13 Footprint Minimization 
 
The Permittee shall design and construct the LWECS so as to minimize the amount of land that 
is impacted by the LWECS. Associated facilities in the vicinity of turbines such as 
electrical/electronic boxes, transformers, and monitoring systems shall, to the greatest extent 
feasible, be mounted on the foundations used for turbine towers or inside the towers unless 
otherwise negotiated with the affected landowner. 
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4.14 Communication Cables 
 
The Permittee shall place all communication and supervisory control and data acquisition 
(SCADA) cables underground and within or adjacent to the land necessary for turbine access 
roads unless otherwise negotiated and contractually permitted with the affected landowner(s). 
 
4.15 Electrical Collector and Feeder Lines 
 
Collector lines that carry electrical power from each individual transformer associated with a 
wind turbine to an internal project interconnection point shall be buried. Collector lines shall be 
placed within or adjacent to the land necessary for turbine access roads unless contractually 
permitted with the affected landowner(s). 
 
Feeder lines that carry power from an internal project interconnection point to the Project 
substation or interconnection point on the electrical grid may be overhead or underground. 
Feeder line locations shall be negotiated with the affected landowner. Any overhead or 
underground feeder lines that parallel public roads shall be placed within the public rights-of-
way or on private land immediately adjacent to public roads. If overhead feeder lines are located 
within public rights-of-way, the Permittee shall obtain approval from the governmental unit 
responsible for the affected right-of-way. 
 
Collector and feeder line locations shall be located in such a manner as to minimize interference 
with agricultural operations including, but not limited, to existing drainage patterns, drain tile, 
future tiling plans, and ditches. Safety shields shall be placed on all guy wires associated with 
overhead feeder lines. The Permittee shall submit the engineering drawings of all collector and 
feeder lines in the site plan pursuant to Section 5.1. 
 
The Permittee must fulfill, comply with, and satisfy all Institute of Electrical and Electronics 
Engineers, Inc. (IEEE) standards applicable to this Project including, but not limited to, IEEE 
776 (Recommended Practice for Inductive Coordination of Electric Supply and Communication 
Lines), IEEE 519 (Harmonic Specifications), IEEE 367 (Recommended Practice for Determining 
the Electric Power Station Ground Potential Rise and Induced Voltage from a Power Fault), and 
IEEE 820 (Standard Telephone Loop Performance Characteristics) provided the telephone 
service provider has complied with any obligations imposed on it pursuant to these standards.  
Upon request by the Commission, the Permittee shall report to the Commission on compliance 
with these standards. 
 
5.0 ADMINISTRATIVE COMPLIANCE PROCEDURES 
 
The following administrative compliance procedures require submissions to the Commission. 
Submissions must be made by electronic filing (eFiling). 
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5.1 Site Plan 
 
At least fourteen (14) days prior to the pre-construction meeting, the Permittee shall submit to 
the Commission: 
 

(a) a site plan for all turbines, roads, electrical equipment, collector and feeder lines, and 
other associated facilities to be constructed;  
 

(b) engineering drawings for site preparation and construction of the facilities; and 
 

(c) a plan for restoration of the site due to construction. 
 
Construction is defined under Minnesota Statutes, Section 216E.01, subdivision 3. The Permittee 
may submit a site plan and engineering drawings for only a portion of the Project if the Permittee 
intends to commence construction on certain parts of the Project before completing the site plan 
and engineering drawings for other parts of the Project.  The Permittee shall document, through 
GIS mapping, compliance with the setbacks and site layout restrictions required by this permit, 
including compliance with the noise standards pursuant to Minnesota Rules, chapter 7030.  In the 
event that previously unidentified environmental conditions are discovered during construction 
that by law or pursuant to conditions outlined in this permit would preclude the use of that site as 
a turbine site, the Permittee shall have the right to move or relocate turbine site.  The Permittee 
shall notify the Commission of any turbines that are to be relocated and demonstrate compliance 
with the setbacks and site layout restrictions required by this permit before the turbine is 
constructed on the new site.  
 
5.2 Permit Distribution to Local Governments and Residents 
 
Within fourteen (14) days of permit issuance, the Permittee shall send a printed copy of the 
permit to the office of the auditor of each county in which the site is located and to the clerk of 
each city and township within the site boundaries. As applicable, the Permittee shall, within 
fourteen (14) days of permit issuance, send a printed copy of this permit to each regional 
development commission, local fire district, soil and water conservation district, watershed 
district, and watershed management district office with jurisdiction in the county where the site 
is located.  Within thirty (30) days of permit issuance, the Permittee shall send a printed copy of 
the permit to each landowner within the Project boundary.  In no case shall the landowner 
receive this site permit and complaint procedure, developed pursuant to Section 5.8, less than 
five (5) days prior to the start of construction on their property. The Permittee shall file an 
affidavit of distribution to each of the entities listed above within 30 days of distribution. 
 
5.3 Notice of Permit Conditions 
 
Prior to the start of construction, the Permittee shall inform all employees, contractors, and other 
persons involved in the construction and ongoing operation of the Project of the terms and 
conditions of this permit. 
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5.4 Field Representative 
 
At least fourteen (14) days prior to the pre-construction meeting and continuously throughout 
construction, including site restoration, the Permittee shall designate a field representative 
responsible for overseeing compliance with the conditions of this permit during the construction 
phase of this Project. 
This person shall be accessible by telephone during normal working hours. This person’s 
address, email, phone number, and emergency phone number shall be filed with the 
Commission, which may make the contact information available to local residents and officials 
and other interested persons. The Permittee may change the field representative by notification to 
the Commission by eFiling. 
 
5.5 Site Manager 
 
The Permittee shall designate a site manager responsible for overseeing compliance with the 
conditions of this permit during the commercial operation and decommissioning phases of this 
Project.  The Permittee shall file with the Commission the name, address, email, phone number, 
and emergency phone number of the site manager fourteen (14) days prior to placing any turbine 
into commercial operation. This information shall be maintained current by informing the 
Commission of any changes by eFiling, as they become effective. 

 
5.6 Pre-Construction Meeting 
 
Prior to the start of any construction, representatives of the Permittee, the Field Representative, 
the Department of Commerce Environmental Review Manager and Commission Staff shall 
participate in a pre-construction meeting to review pre-construction filing requirements, 
scheduling, and to coordinate monitoring of construction and site restoration activities. The 
Permittee shall file with the Commission within fourteen (14) days following the pre-
construction meeting a summary of the topics reviewed and discussed and a list of attendees. The 
Permittee shall indicate in the filing the Project’s construction start date. 

 
5.7 Pre-Operation Compliance Meeting 
 
At least 14 days prior to commercial operation, the Permittee shall conduct a pre-operation 
compliance meeting with the Department of Commerce Environmental Review Manager and 
Commission Staff to coordinate field monitoring of operation activities. The Permittee shall file 
with the Commission within fourteen (14) days following the pre-operation meeting a summary 
of the topics reviewed and discussed and a list of attendees. The Permittee shall indicate in the 
filing the project’s projected date of commercial operation. 
 
5.8 Complaints 
 
At least 14 days prior to the pre-construction meeting, the Permittee shall file with the 
Commission the company's procedures to be used to receive and respond to complaints. The 
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Permittee shall report to the Commission all complaints received concerning any part of the 
Project in accordance with the procedures provided in Attachments 2 of this permit. 
6.0 SURVEYS AND REPORTING 
 
6.1 Biological and Natural Resource Inventories 
 
The Permittee, in consultation with the Commission and DNR, shall design and conduct pre-
construction desktop and field inventories of existing wildlife management areas, scientific and 
natural areas, recreation areas, native prairies and forests, wetlands, and any other biologically 
sensitive areas within the Project site and assess the presence of state- or federally-listed or 
threatened species. The results of the inventories shall be filed with the Commission at least 
thirty (30) days prior to the pre-construction meeting to confirm compliance of conditions in this 
permit. 

 
The Permittee shall file with the Commission, any biological surveys or studies conducted on 
this Project, including those not required under this permit. 
 
6.2 Shadow Flicker 
 
At least fourteen (14) days prior to the pre-construction meeting, the Permittee shall provide data 
on shadow flicker for each residence of non-participating landowners and participating 
landowners within and outside of the project boundary subject to exposure form turbine shadow 
flicker. Information shall include the results of modeling used, assumptions made, and the 
anticipated levels of exposure from turbine shadow flicker for each residence. The Permittee 
shall provide documentation on its efforts to avoid, minimize and mitigate shadow flicker 
exposure. The results of any modeling shall be filed with the Commission at least fourteen (14) 
days prior to the pre-construction meeting to confirm compliance with conditions of this permit. 
 
6.3 Archaeological Resources 
 
The Permittee shall work with the State Historic Preservation Office (SHPO) and the State 
Archaeologist. The Permittee shall carry out a phase 1 or 1A archaeology survey for all proposed 
turbine locations, access roads, junction boxes, and other areas of Project construction impact to 
determine whether additional archaeological work is necessary for any part of the proposed 
Project. The Permittee shall contract with a qualified archaeologist to complete such surveys, and 
shall submit the results to the Commission, the SHPO, and the State Archaeologist at least 
fourteen (14) days prior to the pre-construction meeting. 
 
The SHPO and the State Archaeologist will make recommendations for the treatment of any 
significant archaeological sites which are identified. Any issues in the implementation of these 
recommendations will be resolved by the Commission in consultation with SHPO and the State 
Archaeologist. In addition, the Permittee shall mark and preserve any previously unrecorded 
archaeological sites that are found during construction and shall promptly notify the SHPO, the 
State Archaeologist, and the Commission of such discovery. The Permittee shall not excavate at 
such locations until so authorized by the Commission in consultation with the SHPO and the 
State Archaeologist. 
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If human remains are encountered during construction, the Permittee shall immediately halt 
construction at that location and promptly notify local law enforcement authorities and the State 
Archaeologist. Construction at the human remains location shall not proceed until authorized by 
local law enforcement authorities or the State Archaeologist. 
 
If any federal funding, permit, or license is involved or required, the Permittee shall notify the 
SHPO as soon as possible in the planning process to coordinate Section 106 (36 C.F.R. part 800) 
review.  
 
Prior to construction, construction workers shall be trained about the need to avoid cultural 
properties, how to identify cultural properties, and procedures to follow if undocumented cultural 
properties, including gravesites, are found during construction. If any archaeological sites are 
found during construction, the Permittee shall immediately stop work at the site and shall mark 
and preserve the site and notify the Commission the SHPO about the discovery. The 
Commission and the SHPO shall have three (3) working days from the time the agency is 
notified to conduct an inspection of the site if either agency shall choose to do so.  On the fourth 
day after notification, the Permittee may begin work on the site unless the SHPO has directed 
that work shall cease. In such event, work shall not continue until the SHPO determines that 
construction can proceed. 
 
6.4 Interference 
 
At least fourteen (14) days prior to the pre-construction meeting, the Permittee shall submit a 
plan to the Commission for conducting an assessment of television and radio signal reception, 
microwave signal patterns, and telecommunications in the Project area. The assessment shall be 
designed to provide data that can be used in the future to determine whether the turbines and 
associated facilities are the cause of disruption or interference of television or radio reception, 
microwave patterns, or telecommunications in the event residents should complain about such 
disruption or interference after the turbines are placed in operation. The assessment shall be 
completed and filed prior to installation of the turbines. The Permittee shall be responsible for 
alleviating any disruption or interference of these services caused by the turbines or any 
associated facilities. 
 
The Permittee shall not operate the Project so as to cause microwave, television, radio, 
telecommunications, or navigation interference in violation of Federal Communications 
Commission regulations or other law. In the event the Project or its operations cause such 
interference, the Permittee shall take timely measures necessary to correct the problem. 
 
6.5 Wake Loss Studies 
 
At least fourteen (14) days prior to the pre-construction meeting, the Permittee shall file with the 
Commission the pre-construction micro-siting analysis leading to the final tower locations and an 
estimate of total Project wake losses. As part of the annual report on Project energy production 
required under Section 6.8 of the permit the Permittee shall file with the Commission any 
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operational wake loss studies conducted on this Project during the calendar year preceding the 
report. 
6.6 Noise 
 
The Permittee shall file a proposal with the Commission at least fourteen (14) days prior to the 
pre-operation compliance meeting for the conduct of a post-construction noise study. Upon the 
approval of the Commission, the Permittee shall carryout the study. The study shall be designed 
to determine the operating LWECS noise levels at different frequencies and at various distances 
from the turbines at various wind directions and speeds.  The Permittee shall file the study within 
eighteen (18) months after commercial operation. 
 
6.7 Avian and Bat Protection 
 

6.7.1 Avian and Bat Protection Plan (ABPP) 
 
The Permittee shall comply with the provisions of their Final ABPP submitted for this Project on 
January 14, 2014 and revisions resulting from the annual audit of ABPP implementation. The 
Permittee's Bird and Bat Conservation Strategy (BBCS), prepared pursuant to USFWS land-
based wind energy guidelines, may act as the Permittee's ABPP as long as all requirements of 
Permit Condition 6.7 and special conditions related to avian and bat issues are addressed. The 
ABPP must address steps to be taken to identify and mitigate impacts to avian and bat species 
during the construction phase and the operation phase of the Project, and also include formal and 
informal monitoring, training, wildlife handling, documentation (e.g., photographs), and 
reporting protocols for each phase of the Project. 
 
The Permittee shall, by March 15 following each complete or partial calendar year of operation, 
file with the Commission an annual report detailing findings of its annual audit of ABPP 
practices.  The annual report shall include summarized and raw data of bird and bat fatalities and 
injuries and shall include bird and bat fatality estimates for the Project using agreed upon 
estimators from the prior calendar year.  The annual report shall also identify any deficiencies or 
recommended changes in the operation of the Project or in the ABPP to reduce avian and bat 
fatalities and shall provide a schedule for implementing the corrective or modified actions.  The 
Permittee shall provide a copy of the report to DNR and to the U.S. Fish and Wildlife Service 
(USFWS) at the time of filing with the Commission. 
 

6.7.2 Quarterly Incident Reports 
 
The Permittee shall submit quarterly avian and bat reports to the Commission. Quarterly reports 
are due by the 15th of each January, April, July, and October commencing the day following 
commercial operation and terminating upon the expiration of this permit. Each report shall 
identify any dead or injured avian and bat species, location of find by turbine number, and date 
of find for the reporting period in accordance with the reporting protocols. If a dead or injured 
avian or bat species is found, the report shall describe the potential cause of the occurrence (if 
known) and the steps taken to address future occurrences. The Permittee shall provide a copy of 
the report to DNR and to the USFWS at the time of filing with the Commission. 
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6.7.3 Immediate Incident Reports 
 
The Permittee shall notify the Commission, USFWS, and DNR within twenty-four (24) hours of 
the discovery of any of the following: 

(a) five or more dead or injured non-protected or migratory avian or bat species within a 
five-day period; or 

(b) an incident of one or more dead or injured state threatened, endangered, or species of 
special concern; 

(c) one or more dead or injured federally listed species; or 

(d) one or more bald eagles. 
 

6.8 Project Energy Production 
 
The Permittee shall, by February 1st following each complete or partial year of Project operation, 
file a report with the Commission on the monthly energy production of the Project including: 
 

(a) the installed nameplate capacity of the permitted Project; 

(b) the total monthly energy generated by the Project in MW hours; 

(c) the monthly capacity factor of the Project; 

(d) yearly energy production and capacity factor for the Project; 

(e) the operational status of the Project and any major outages, major repairs, or turbine 
performance improvements occurring in the previous year; and 

(f) any other information reasonably requested by the Commission. 
 

This information shall be considered public and must be filed electronically. 
 
6.9 Wind Resource Use 
 
The Permittee shall, by February 1st following each complete or partial calendar year of 
operation, file with the Commission the average monthly and average annual wind speed 
collected at one permanent meteorological tower during the preceding year or partial year of 
operation. This information shall be considered public and must be filed electronically. 
 
6.10 Extraordinary Events 
 
Within twenty-four (24) hours of an occurrence, the Permittee shall notify the Commission of 
any extraordinary event. Extraordinary events include but shall not be limited to: fires, tower 
collapse, thrown blade, collector or feeder line failure, and injured LWECS worker or private 
person. The Permittee shall, within thirty (30) days of the occurrence, file a report with the 
Commission describing the cause of the occurrence and the steps taken to avoid future 
occurrences. 
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7.0 CONSTRUCTION AND OPERATION PRACTICES 
 

7.1 Site Clearance 
 
The Permittee shall disturb or clear the site only to the extent necessary to assure suitable access 
for construction, safe operation, and maintenance of the Project. 
 
7.2 Topsoil Protection 
 
The Permittee shall implement measures to protect and segregate topsoil from subsoil on all 
lands unless otherwise negotiated with the affected landowner. 
 
7.3 Soil Compaction 
 
The Permittee shall implement measures to minimize soil compaction of all lands during all 
phases of the Project's life and shall confine compaction to as small an area as practicable. 
 
7.4 Livestock Protection 
 
The Permittee shall take precautions to protect livestock during all phases of the Project's life. 
 
7.5 Fences 
 
The Permittee shall promptly replace or repair all fences and gates removed or damaged during 
all phases of the Project's life unless otherwise negotiated with the affected landowner. When the 
Permittee installs a gate where electric fences are present, the Permittee shall provide for 
continuity in the electric fence circuit. 
 
7.6 Drainage Tiles 
 
The Permittee shall take into account the location of drainage tiles during project layout and 
construction. The Permittee shall promptly repair or replace all drainage tiles broken or damaged 
during all phases of the project's life unless otherwise negotiated with the affected landowner. 
 
7.7 Equipment Storage 
 
The Permittee shall not locate temporary equipment staging areas on lands under its control 
unless negotiated with affected landowner. Temporary equipment staging areas shall not be 
located in wetlands or native prairie as defined in Sections 4.6 and 4.7. 
 
7.8 Roads 
 

7.8.1 Public Roads 
 
At least fourteen (14) days prior to the pre-construction meeting, the Permittee shall identify all 
state, county, or township roads that will be used for the Project and shall notify the Commission 
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and the state, county, or township governing body having jurisdiction over the roads to determine 
if the governmental body needs to inspect the roads prior to use of these roads. Where practical, 
existing roadways shall be used for all activities associated with the Project. Where practical, all-
weather roads shall be used to deliver cement, turbines, towers, assembled nacelles, and all other 
heavy components to and from the turbine sites. 
 
The Permittee shall, prior to the use of such roads, make satisfactory arrangements with the 
appropriate state, county, or township governmental body having jurisdiction over roads to be 
used for construction of the Project for maintenance and repair of roads that will be subject to 
extra wear and tear due to transportation of equipment and Project components. The Permittee 
shall notify the Commission of such arrangements upon request.  
 

7.8.2 Turbine Access Roads 
 
The Permittee shall construct the least number of turbine access roads it can. Access roads shall 
be low profile roads so that farming equipment can cross them and shall be covered with Class 5 
gravel or similar material. Access roads shall not be constructed across streams and drainage 
ways without required permits and approvals. When access roads are constructed across streams 
and drainage ways, the access roads shall be designed in a manner so runoff from the upper 
portions of the watershed can readily flow to the lower portion of the watershed. Access roads 
shall be constructed in accordance with all necessary township, county or state road requirements 
and permits. 
 

7.8.3 Private Roads 
 
The Permittee shall promptly repair private roads or lanes damaged when moving equipment or 
when obtaining access to the site, unless otherwise negotiated with the affected landowner. 
 
7.9 Cleanup 
 
The Permittee shall remove all waste and scrap that is the product of construction, operation, 
restoration, and maintenance from the site and properly dispose of it upon completion of each 
task. Personal litter, bottles, and paper deposited by site personnel shall be removed on a daily 
basis. 
 
7.10 Tree Removal 
 
The Permittee shall minimize the removal of trees and the Permittee shall not remove groves of 
trees or shelter belts without notification to the Commission and the approval of the affected 
landowner. 
 
7.11 Soil Erosion and Sediment Control 
 
The Permittee shall develop a Soil Erosion and Sediment Control Plan prior to construction and 
submit the Plan to the Commission at least fourteen (14) days prior to the pre-construction 
meeting. This Plan may be the same as the Storm Water Pollution Prevention Plan (SWPPP) 
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submitted to the MPCA as part of the National Pollutant Discharge Elimination System 
(NPDES) permit application. 
 
The Soil Erosion and Sediment Control Plan shall address what types of erosion control 
measures will be implemented during each Project phase and shall at a minimum identify: plans 
for grading, construction, and drainage of roads and turbine pads; necessary soil information; 
detailed design features to maintain downstream water quality; a comprehensive re-vegetation 
plan to maintain and ensure adequate erosion control and slope stability and to restore the site 
after temporary project activities; and measures to minimize the area of surface disturbance.  
Other practices shall include containing excavated material, protecting exposed soil, and 
stabilizing restored material and removal of silt fences or barriers when the area is stabilized.  
The Plan shall identify methods for disposal or storage of excavated material. Erosion and 
sedimentation control measures shall be implemented prior to construction and maintained 
throughout the Project's life. 
 
7.12 Invasive Species 
 
The Permittee shall develop an Invasive Species Prevention Plan to prevent the introduction of 
invasive species on lands disturbed by Project construction activities. This requirement may be 
included as an element of the Soil Erosion and Sediment Control Plan. 
 
7.13 Restoration 
 
The Permittee shall, as soon as practical following construction of each turbine, considering the 
weather and preferences of the affected landowner, restore the area affected by any Project 
activities to the condition that existed immediately before construction began, to the extent 
possible. The time period may be no longer than twelve (12) months after completion of 
construction of the turbine, unless otherwise negotiated with the affected landowner. Restoration 
shall be compatible with the safe operation, maintenance and inspection of the Project. 

 
7.14 Hazardous Waste 
 
The Permittee shall be responsible for compliance with all laws applicable to the generation, 
storage, transportation, clean-up, and disposal of hazardous wastes generated during any phase of 
the Project's life. 
 
7.15 Application of Herbicides 
 
The Permittee shall restrict herbicide use to those herbicides and methods of application 
approved by the Minnesota Department of Agriculture and the U.S. Environmental Protection 
Agency. Selective foliage or basal application shall be used when practicable. 
The Permittee shall contact the landowner to obtain approval for the use of herbicide prior to any 
application on the property. The landowner may request that there be no application of 
herbicides on any part of the site within the landowner's property. All herbicides shall be applied 
in a safe and cautious manner so as to not damage property, including crops, orchards, tree 
farms, or gardens. The Permittee shall also, at least fourteen (14) days prior to the application, 
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notify beekeepers with an active apiary within one mile of the proposed application site of the 
day the Permittee intends to apply herbicide so that precautionary measures may be taken by the 
beekeeper. 
 
7.16 Public Safety 
 
The Permittee shall provide educational materials to landowners within the site boundary and, 
upon request, to interested persons about the Project and any restrictions or dangers associated 
with the Project. The Permittee shall also provide any necessary safety measures, such as 
warning signs and gates for traffic control or to restrict public access. The Permittee shall submit 
the location of all underground facilities, as defined in Minnesota Statutes, section 216D.01, 
subdivision 11, to Gopher State One Call. 
 
7.17 Emergency Response 
 
The Permittee shall prepare an Emergency Response Plan (fire protection and medical 
emergency) in consultation with the emergency responders having jurisdiction over the area prior 
to Project construction. The Permittee shall submit a copy of the Plan to the Commission at least 
fourteen (14) days prior to the pre-construction meeting and a revised plan, if any, at least 
fourteen (14) days prior to the pre-operation compliance meeting. The Permittee shall also 
register the Project with the local governments’ emergency 911 services. 
 
7.18 Tower Identification 
 
All turbine towers shall be marked with a visible identification number. 
 
7.19 Federal Aviation Administration Lighting 
 
Towers shall be marked as required by the FAA. There shall be no lights on the towers other 
than what is required by the FAA. This restriction shall not apply to infrared heating devices 
used to protect the wind monitoring equipment. 
 
8.0 FINAL CONSTRUCTION 
 
8.1 As-Built Plans and Specifications 
 
Within sixty (60) days after completion of construction, the Permittee shall file with the 
Commission a copy of the as-built plans and specifications. The Permittee must also file this data 
in a GIS compatible format so that the Commission can place it into the Minnesota Geospatial 
Information Office’s geographic data clearinghouse located in the Office of Enterprise 
Technology. 
 
8.2 Final Boundaries 
 
After completion of construction, the Commission shall determine the need to adjust the final 
boundaries of the site required for this Project. If done, this permit may be modified, after notice 
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and opportunity for public hearing, to represent the actual site required by the Permittee to 
operate the Project authorized by this permit. 
 
8.3 Expansion of Site Boundaries 
 
No expansion of the site boundaries described in this permit shall be authorized without the 
approval of the Commission. The Permittee may submit to the Commission a request for a 
change in the boundaries of the site for the Project. The Commission will respond to the 
requested change in accordance with applicable statutes and rules. 
 
8.4 Notification to the Commission 
 
At least three (3) days before the Project is to commence commercial operation, the Permittee 
shall file with the Commission the date on which the Project will commence commercial 
operation and the date on which construction was completed. 
 
9.0 DECOMMISSIONING, RESTORATION, AND ABANDONMENT 
 
9.1 Decommissioning Plan 
 
At least fourteen (14) days prior to the pre-operation compliance meeting, the Permittee shall 
submit to the Commission a Decommissioning Plan documenting the manner in which the 
Permittee anticipates decommissioning the Project in accordance with the requirements of 
Minnesota Rules, part 7854.0500, subpart 13. The Permittee shall ensure that it carries out its 
obligations to provide for the resources necessary to fulfill its requirements to properly 
decommission the Project at the appropriate time. The Commission may at any time request the 
Permittee to file a report with the Commission describing how the Permittee is fulfilling this 
obligation. 

 
9.2 Site Restoration 
 
Upon expiration of this permit, or upon earlier termination of operation of the Project, or any 
turbine within the Project, the Permittee shall have the obligation to dismantle and remove from 
the site all towers, turbine generators, transformers, overhead and underground cables and lines, 
foundations, buildings, and ancillary equipment to a depth of four feet. To the extent feasible, the 
Permittee shall restore and reclaim the site to its pre-project topography and topsoil quality. All 
access roads shall be removed unless written approval is given by the affected landowner 
requesting that one or more roads, or portions thereof, be retained. Any agreement for removal to 
a lesser depth or no removal shall be recorded with the county and shall show the locations of all 
such foundations. All such agreements between the Permittee and the affected landowner shall 
be submitted to the Commission prior to completion of restoration activities. 
The site shall be restored in accordance with the requirements of this condition within eighteen 
(18) months after expiration. 
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9.3 Abandoned Turbines 
 
The Permittee shall advise the Commission of any turbines that are abandoned prior to 
termination of operation of the Project. The Project, or any turbine within the Project, shall be 
considered abandoned after one (1) year without energy production and the land restored 
pursuant to Section 9.2 unless a plan is developed and submitted to the Commission outlining the 
steps and schedule for returning the Project, or any turbine within the Project, to service. 
 
10.0 AUTHORITY TO CONSTRUCT LWECS 
 
10.1 Wind Rights 
 
At least fourteen (14) days prior to the pre-construction meeting, the Permittee shall demonstrate 
that it has obtained the wind rights and any other rights necessary to construct and operate the 
Project within the boundaries authorized by this permit. 
 
Nothing in this permit shall be construed to preclude any other person from seeking a permit to 
construct a Wind Energy Conversion System (WECS) in any area within the boundaries of the 
Project covered by this permit if the Permittee does not hold exclusive wind rights for such areas. 
 
10.2 Power Purchase Agreement 
 
In the event the Permittee does not have a power purchase agreement or some other enforceable 
mechanism for sale of the electricity to be generated by the Project at the time this permit is 
issued, the Permittee shall provide notice to the Commission when it obtains a commitment for 
purchase of the power. This permit does not authorize construction of the Project until the 
Permittee has obtained a power purchase agreement or some other enforceable mechanism for 
sale of the electricity to be generated by the Project. In the event the Permittee does not obtain a 
power purchase agreement or some other enforceable mechanism for sale of the electricity to be 
generated by the Project within two years of the issuance of this permit, the Permittee must 
advise the Commission of the reason for not having such commitment. In such event, the 
Commission may determine whether this permit should be amended or revoked. No amendment 
or revocation of this permit may be undertaken except in accordance with applicable statutes and 
rules, including Minnesota Rules, part 7854.1300. 
 
10.3 Failure to Commence Construction 
 
If the Permittee has not completed the pre-construction surveys required under this permit and 
commenced construction of the Project within two years of the issuance of this permit, the 
Permittee must advise the Commission of the reason construction has not commenced. In such 
event, the Commission shall make a determination as to whether this permit should be amended 
or revoked. No revocation of this permit may be undertaken except in accordance with 
applicable statutes and rules, including Minnesota Rules, part 7854.1300. 
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10.4 Preemption of Other Laws 
 
Pursuant to Minnesota Statutes, section 216F.07, this permit shall be the only site approval 
required for the location of this Project, and this permit shall supersede and preempt all zoning, 
building, and land use rules, regulations, and ordinances adopted by regional, county, local, and 
special purpose governments. Nothing in this permit shall release the Permittee from any 
obligation imposed by law that is not superseded or preempted by law. 
 
10.5 Other Permits 
 
The Permittee shall be responsible for acquiring any other federal, state, or local permits or 
authorizations that may be required to construct and operate a LWECS within the authorized site. 
The Permittee shall submit a copy of such permits and authorizations to the Commission upon 
request. 
 

10.5.1 Compliance with Federal and State Agency Permits 
 

The Permittee shall comply with all terms and conditions of permits or licenses issued by federal, 
state, or tribal authorities including but not limited to the requirements of the MPCA (Section 
401 Water Quality Certification, NPDES/State Disposal System (SDS) stormwater permit for 
construction activity, and other site specific discharge approvals), DNR (License to Cross Public 
Lands and Water, Public Water Works Permit, and state protected species consultation), SHPO 
(Section 106 Historic Consultation Act), FAA determinations, and Mn/DOT (Utility Access 
Permit, Highway Access Permit, Oversize and Overweight Permit, and Aeronautics Airspace 
Obstruction Permit). 
 

10.5.2 Compliance with County, City, or Municipal Permits 
 
The Permittee shall comply with all terms and conditions of permits or licenses issued by the 
counties, cities, and municipalities affected by the Project that do not conflict with or are not pre-
empted by federal or state permits and regulations. 
 
11.0 COMMISSION POST-ISSUANCE AUTHORITIES 
 
11.1 Periodic Review 
 
The Commission shall initiate a review of this permit and the applicable conditions at least once 
every five (5) years. The purpose of the periodic review is to allow the Commission, the 
Permittee, and other interested persons an opportunity to consider modifications in the conditions 
of this permit. No modification may be made except in accordance with applicable statutes and 
rules. 
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11.2 Modification of Conditions 
 
After notice and opportunity for hearing, this permit may be modified or amended for cause, 
including but not limited to the following: 

(a) violation of any condition in this permit; 

(b) endangerment of human health or the environment by operation of the Project; or 

(c) existence of other grounds established by rule. 
 
11.3 Revocation or Suspension of Permit 
 
The Commission may take action to suspend or revoke this permit upon the grounds that: 
 

(a) a false statement was knowingly made in the application or in accompanying statements 
or studies required of the Permittee, and a true statement would have warranted a change 
in the Commission’s findings; 

(b) there has been a failure to comply with material conditions of this permit, or there has 
been a failure to maintain health and safety standards; or 

(c) there has been a material violation of a provision of an applicable statute, rule, or an order 
of the Commission. 

 
In the event the Commission determines that it is appropriate to consider revocation or 
suspension of this permit, the Commission shall proceed in accordance with the requirements of 
Minnesota Rules, part 7854.1300 to determine the appropriate action. Upon a finding of any of 
the above, the Commission may require the Permittee to undertake corrective measures in lieu of 
having this permit suspended or revoked. 
 
11.4 More Stringent Rules 
 
The Commission’s issuance of this permit does not prevent the future adoption by the 
Commission of rules or orders more stringent than those now in existence and does not prevent 
the enforcement of these more stringent rules and orders against the Permittee. 

 
11.5 Transfer of Permit 
 
The Permittee may not transfer this permit without the approval of the Commission. If the 
Permittee desires to transfer this permit, the holder shall advise the Commission in writing of 
such desire. The Permittee shall provide the Commission with such information about the 
transfer as the Commission requires in order to reach a decision. The Commission may impose 
additional conditions on any new Permittee as part of the approval of the transfer.  
 
Within 20 days after the date of the notice provided in Section 8.4, the Permittee shall file a 
notice describing its ownership structure, identifying, as applicable: 
 

a) the owner(s) of the financial and governance interests of the Permittee; 
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b) the owner(s) of the majority financial and governance interests of the 
Permittee’s owners; and 
c) the Permittee’s ultimate parent entity (meaning the entity which is not controlled by 
any other entity). 
 

The Permittee shall notify the Commission of:  
 

(a) A change in owner(s) of the majority* financial or governance interests in the 
Permittee;  
(b) A change in owner(s) of the majority* interest financial or governance interests of the 
Permittee’s owners, or,  
(c) A sale which changes the parent entity of the Permittee.  

 
* When there are only co-equal 50/50 percent interests, any change shall be considered a change 
in majority interest. 

 
11.6 Right of Entry 
 
Upon reasonable notice, presentation of credentials, and at all times in compliance with the 
Permittee’s site safety standards, the Permittee shall allow representatives of the Commission to 
perform the following: 
 

(a) to enter upon the facilities easement of the site property for the purpose of obtaining 
information, examining records, and conducting surveys or investigations; 

(b) to bring such equipment upon the facilities easement of the property as is necessary to 
conduct such surveys and investigations; 

(c) to sample and monitor upon the facilities easement of the property; and 

(d) to examine and copy any documents pertaining to compliance with the conditions of this 
permit. 

 
The Permittee shall notify the Commission of: 

(a) the sale of a parent entity or a majority interest in the Permittee, 
 

(b) the sale of a majority interest of the Permitee’s owners or majority interest of the owners, 
or 

 

(c) a sale which changes the entity with ultimate control over the Permittee. 
 
11.7 Proprietary Information 
 
Certain information required to be filed with the Commission under this permit may constitute 
trade secret information or other type of proprietary information under the Data Practices Act or 
other law. The Permittee must satisfy requirements of applicable law to obtain the protection 
afforded by the law. 
 
12.0 EXPIRATION DATE 
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This permit shall expire thirty (30) years after the date this permit was approved and adopted. 
 
13.0 SPECIAL CONDITIONS 
 
Special conditions shall take precedence over any of the other conditions of this permit if there 
should be a conflict between the two. 
 
 
 
 
13.1 Avian and Bat Protection Plan Special Provision 
 
In keeping with the DNR assessment of the Project area as "low risk" for bird and bat fatalities, 
the Permittee shall conduct one field season (March 15-November 15) of post-construction 
fatality monitoring for avian and bat species using survey protocols developed by the DNR 
specifically for low risk sites. The Permittee should consult MnDNR for the availability of 
updated low risk protocols before commencing post-construction monitoring. 
 
13.2 Application of County Standards 
 
The Permittee shall setback meteorological towers 1.1 x total height from road rights-of-way, 
consistent with the WECS ordinances adopted by Pipestone and Murray counties.  
 
13.3 Endangered Species 
 
The Permittee shall follow the fact sheets of recommendations for avoiding and minimizing 
impacts to the Blanding’s turtle and Topeka Shiner. The summary of recommendations for 
avoiding and minimizing impacts to these populations, including the attached colored 
photocopies of the Blanding’s turtles, shall be made available to all contractors and their 
employees. Attachment 5 contains the fact sheet recommendations and summaries, including a 
map of Blanding's turtle priority areas, it shall be restricted to between November 1 and April 30 
unless otherwise authorized by the MnDNR.  
 
13.4 Casey Jones State Trail 
 
The Project shall avoid physical impact on the Casey Jones State Trail to the extent practicable 
during construction and operation activities. Wind turbines shall not be located closer than 250 
feet from the trail. 
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(5/3/2012) 

MINNESOTA PUBLIC UTILITIES COMMISSION 
COMPLAINT HANDLING PROCEDURES FOR 

LARGE WIND ENERGY CONVERSION SYSTEMS 

A. Purpose: 
To establish a uniform and timely method of reporting complaints received by the Permittee 
concerning Permit conditions for site preparation, construction, cleanup and restoration, 
operation, and resolution of such complaints. 

B. Scope: 
This document describes Complaint reporting procedures and frequency. 

C. Applicability: 
The procedures shall be used for all complaints received by the Permittee and all 
complaints received by the Commission under Minn. Rule 7829.1500 or 7829.1700 
relevant to this Permit. 

D. Definitions: 

Complaint:  A verbal or written statement presented to the Permittee by a person expressing 
dissatisfaction or concern regarding site preparation, cleanup or restoration or other LWECS and 
associated facilities site permit conditions.  Complaints do not include requests, inquiries, 
questions, or general comments. 

Substantial Complaint:  A written Complaint alleging a violation of a specific Site Permit 
condition that, if substantiated, could result in Permit modification or suspension 
pursuant to the applicable regulations. 

Unresolved Complaint:  A Complaint which, despite the good faith efforts of the 
permittee and a person(s), remains to both or one of the parties unresolved or 
unsatisfactorily resolved. 

Person:  An individual, partnership, joint venture, private or public corporation, association, 
firm, public service company, cooperative, political subdivision, municipal corporation, 
government agency, public utility district, or any other entity, public or private, however 
organized. 

E. Complaint  Documentation  and Processing: 

1. The Permittee shall designate an individual to summarize complaints for the Commission.
This person’s name, phone number and e-mail address shall accompany all complaint
submittals.
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2. A Person presenting the Complaint should to the extent possible, include
the following information in their communications:

a. Name of Complainant, address, phone number, and e-mail
address. b.   Date of complaint 
c. Tract or parcel number
d. Whether the complaint relates to (1) a Site Permit matter, (2) an

LWECS and associated facility issue, or (3) a compliance issue.

3. The Permittee shall document all Complaints by maintaining a record of
all applicable information concerning the Complaint, including the
following:

a. Docket Number and Project Name
b. Name of complainant, phone number and e-mail address.
c. Precise property description or parcel number.
d. Name of Permittee representative receiving Complaint and date of receipt.
e. Nature of Complaint and the applicable Site Permit conditions(s).
f. Activities undertaken to resolve the Complaint.
g. Final disposition of the Complaint.

F. Reporting Requirements: 

The Permittee shall report all complaints to the Commission according to 
the following schedule: 

Immediate Reports:  All substantial complaints shall be reported to the 
Commission the same day received, or on the following working day for complaints 
received after working hours. Such reports are to be directed to the Commission’s 
Consumer Affairs Office at 1-800-657-3782 or  consumer.puc@state.mn.us. Voice 
messages are acceptable.  Email E-mail  Subject  Line  should  read  “EFP  
Substantial  Complaint Docket Number (WS-XX-XXX) ”. 

Monthly Reports:  By the 15th of each month, a summary of all complaints, 
including substantial complaints received or resolved during the preceding month, 
shall be Filed to Dr. Burl W. Haar, Executive Secretary, Public Utilities Commission, 
using the Minnesota Department of Commerce eDocket system (see eFiling 
instructions attached to this permit). 

If no Complaints were received during the preceding month, the permittee shall submit 
(eFile) a summary indicating that no complaints were received. Permittee shall 
commence complaint reporting at the beginning of project construction and continue 
through the term of the permit. 

G. Complaints  Received by the Commission or the Department  of Commerce: 

Complaints received directly by the Commission or the Department of Commerce from aggrieved 
persons regarding site preparation, construction, cleanup, restoration, operation and 

mailto:consumer.puc@state.mn.us
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maintenance shall be promptly sent to the Permittee. 

H. Commission Process for Unresolved Complaints: 

Initial Screening: Commission staff shall perform an initial evaluation of unresolved 
Complaints submitted to the Commission. Complaints raising substantial LWECS 
Site Permit issues shall be processed and resolved by the Commission. Staff shall 
notify Permittee and appropriate person(s) if it determines that the Complaint is a 
Substantial Complaint. With respect to such Complaints, each party shall submit a 
written summary of its position to the Commission no later than ten days after receipt 
of the Staff notification. The Complaint will be presented to the Commission for a 
decision as soon as practicable. 

I. Permittee Contact for Complaints: 

Permittee will eFile the Project’s Complaint Contact information within 14 days of 
the Order granting a site permit and will include the Project’s Complaint Contact 
information in the mailing to landowners and local governments. 



ATTACHMENT 3 

MINNESOTA PUBLIC UTILITIES COMMISSION 
COMPLIANCE FILING PROCEDURE 

FOR PERMITTED ENERGY FACILITIES 

1. Purpose

To establish a uniform and timely method of submitting information required by the
Commission energy facility permits.

2. Scope and Applicability

This procedure encompasses all compliance filings required by permit.

3. Definitions

Compliance Filing – A sending (filing) of information to the Commission, where the
information is required by a Commission site or route permit.

4. Responsibilities

A) The permittee shall eFile all compliance filings with Dr. Burl Haar, Executive
Secretary, Public Utilities Commission, through the Department of Commerce
(DOC) eDocket system.  The system is located on the DOC website:
https://www.edockets.state.mn.us/EFiling/home.jsp

General instructions are provided on the website.  Permittees must register on the
website to eFile documents.

B) All filings must have a cover sheet that includes:
1) Date
2) Name of submitter / permittee
3) Type of Permit (Site or Route)
4) Project Location
5) Project Docket Number
6) Permit Section Under Which the Filing is Made
7) Short Description of the Filing

C) Filings that are graphic intensive (e.g., maps, plan and profile) must, in addition to
being eFiled, be submitted as paper copies and on CD.  Copies and CDs should be
sent to: 1) Dr. Burl W. Haar, Executive Secretary, Minnesota Public Utilities
Commission, 121 7th Place East, Suite 350, St. Paul, MN, 55101-2147, and 2)
Department of Commerce, Energy Facility Permitting, 85 7th Place East, Suite 500,
St. Paul, MN, 55101-2198.  Additionally, the Commission may request a paper
copy of any eFiled document.

https://www.edockets.state.mn.us/EFiling/home.jsp
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PERMIT COMPLIANCE FILINGS1 

PERMITTEE:  Stoneray Power Partners, LLC 
PERMIT TYPE: LWECS Site Permit 
PROJECT LOCATION: Pipestone County and Murray County 
COMMISSION DOCKET:  IP-6647/WS-13-216 

PRE-CONSTRUCTION MEETING 

Permit 
Section Description Due Date Notes eDocket 

Doc. ID 
Date 
Filed 

4.7 
Native Prairie 
Protection Plan 

10 working days prior to 
pre-construction meeting, 
if required.  

Develop in 
consultation with 
Commission and 
DNR. 

5.1 Site Plan 10 working days prior to 
pre-construction meeting. 

5.4 Field  
Representative 

10 working days prior to 
pre-construction meeting. 

5.8 
Complaint 
Reporting 
Procedures 

10 working days prior to 
pre-construction meeting. 

6.1 

Biological & 
Natural 
Resource 
Inventories 

30 days prior to pre-
construction  
Meeting. 

Results may 
trigger need for a 
Native Prairie 
Protection Plan. 

6.2 
Shadow 
Flicker 
Analysis 

10 working days prior to 
pre-construction meeting. 

6.3 Archaeological 
Resources 

10 working days prior to 
pre-construction  
meeting and as 
recommended by the State 
Historic Preservation 
Office. 

6.4 Interference 
10 working days prior to 
pre-construction  
Meeting. 

1 This compilation of permit compliance filings is provided for the convenience of the permittee and the 
Commission.  However, it is not a substitute for the permit; the language of the permit controls. 
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PRE-CONSTRUCTION MEETING (Cont.) 

Permit 
Section Description Due Date Notes eDocket 

Doc. ID 
Date 
Filed 

6.5 Wake Loss 10 working days prior to 
pre-construction meeting. 

6.7 Avian and Bat 
Protection Plan 

10 days prior to pre-
construction meeting.  

Develop in 
consultation with 
Commission and 
DNR.   

7.8 Road 
Identification 

10 working days prior to 
pre-construction meeting. 

7.11 

Soil Erosion & 
Sediment 
Control 
Plan 

10 working days prior to 
pre-construction.  

May be the same 
as NPDES 
SWPPP. 

7.16 Emergency 
Response 

10 working days prior to 
pre-construction meeting.  
Must register in 911 
Program. 

10.1 Wind Rights 10 working days prior to 
pre-construction meeting. 

Attch. 2 Complaint 
Contact 

14 days post permit 
issuance. 

PRE-OPERATION COMPLIANCE MEETING 

Permit 
Section Description Due Date Notes eDocket 

Doc. ID 
Date 
Filed 

5.7 
Pre-operation 
compliance 
meeting 

10 working days prior to 
commercial operation. 

6.6 Noise Study 
Protocol 

10 working days prior to 
pre-operation meeting. 

9.1 & 
9.3 

Decommission-
ing Plan 

10 working days prior to 
commercial operation. 
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OTHER REQUIREMENTS 

Permit 
Section Description Due Date Notes eDocket 

Doc. ID 
Date 
Filed 

5.2 

Notice to 
Landowners & 
Government 
Units 

Within 30 working days of 
permit issuance. 

5.5 Site Manager 
10 working days prior to 
prior to commercial 
operation. 

Update contact 
information as 
necessary. 

5.8 Complaints 
Complaint submittals on 
the 15th of each month or 
within 24 hours. 

Must eFile report 
even if no 
complaints.   

6.6 Noise Study 
Results 

Within 18 months of 
Commercial Operation. 

6.7 
Avian and Bat 
Reporting 
Requirements 

Quarterly reports due and 
within 24 hours of 
discovery of certain 
species.   

6.8 Project Energy 
Production Due 2/1 each year. 

6.9 Wind Resource 
Use 

Upon request of the 
Commission. 

6.10 Extraordinary 
Events 

Within 24 hours and report 
on occurrence of event 
within 30 days. 

8.1 As Builts Within 60 days of 
completion of construction. 

10.2 
PPA or 
Enforceable 
Mechanism 

Within 2 years of permit 
issuance. 

If no PPA or 
other enforceable 
mechanism at 
time of permit 
issuance.   

10.3 Failure to Start 
Construction 

Within 2 years of permit 
issuance. 
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Recommendations for Projects Affecting Waters Inhabited by Topeka Shiners 
(Notropis topeka) in Minnesota 

U.S. Fish and Wildlife Service 
Twin Cities Field Office 

(612) 725-3548 

Background 

Topeka shiner (Notropis topeka) occurs throughout the Big Sioux and Rock River Watersheds in 
five southwestern Minnesota counties (Figure 1). The U.S. Fish and Wildlife Service (Service) 
listed Topeka shiner as an endangered species in 1998 and designated critical habitat1 for it in 
2004.  The Endangered Species Act (ESA) prohibits the taking2 of this species.   

Endangered Species Act Guidance for Actions Affecting Topeka Shiner Habitat 

Federal Agency Actions 

Federal agencies or their designated non-federal representatives must consult with the Service on 
any action that they fund, authorize, or carry out that may affect Topeka shiner or its critical 
habitat.  If an agency proposes to implement an action that is likely to result in adverse effects to 
Topeka shiner, it must undergo formal consultation with the Service.  If the agency determines 
that an action may affect Topeka shiners, but that those effects are not likely to be adverse, it 
may avoid formal consultation by receiving written concurrence on this determination from the 
Service.   

For general information regarding the section 7 process, contact the Service’s Twin Cities Field 
Office at (612)725-3548 or review our internet site - 
http://www.fws.gov/midwest/Endangered/section7/index.html.  

Private or Local (Non-federal) Actions 

Private landowners, corporations, state or local governments, and other non-federal entities or 
individuals who wish to conduct activities that might incidentally take Topeka shiners must first 

1 See 69 Federal Register 44,736 (July 27, 2004) or 
http://www.fws.gov/midwest/endangered/fishes/index.html#topeka for further information about Topeka shiner 
critical habitat.   
2 The term "take" means to harass, harm, pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to 
engage in any such conduct. 

ATTACHMENT 5
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obtain an incidental take permit from the U.S. Fish and Wildlife Service (Service).  To determine 
whether an action may require an incidental take permit, coordinate with the Service when 
planning actions that may affect streams or off-channel habitats in the Rock River or Big Sioux 
River watersheds in Minnesota.  Contact the Service’s Twin Cities Field Office (612/725-3548) 
for further information or see the following website for information regarding Endangered 
Species permits – http://endangered.fws.gov/permits/index.html?#forms.   

Project Recommendations 

The following recommendations are provided to help design actions that would avoid or 
minimize adverse effects to Topeka shiner.  These recommendations may not address every way 
in which proposed actions may affect this species and may not preclude the need for formal 
consultation for federal actions or for an incidental take permit for non-federal actions.  
Therefore, we highly recommend that you coordinate as early in the planning process as possible 
with the Service’s Twin Cities Field Office (612/725-3548) when contemplating any action that 
may affect streams or associated off-channel habitats (oxbows, abandoned channels, etc.) in the 
Big Sioux River or Rock River watersheds in Minnesota (Fig. 1).   

In some cases, projects may not be implemented without going against one or more of these 
recommendations.  In those cases, project planners, landowners, etc. should promptly coordinate 
with the Service’s Twin Cities Field Office to determine whether formal section 7 consultation 
(federal agencies) or an incidental take permit (private landowners, local government agencies, 
etc.) would be required.  

1. Do not dewater stream reaches or temporarily divert streams for construction.  Pumping
to dewater stream areas or off-channel habitats will almost always require formal section
7 consultation (federal actions) or an incidental take permit (non-federal actions, see
above) if Topeka shiners are likely to be present.

2. To avoid disrupting Topeka shiner spawning, do not conduct in-stream work before
August 15.

3. Follow all applicable requirements and best management practices for stormwater and
erosion control – for example, requirements contained within stormwater permits from
Minnesota Pollution Control Agency (MPCA).3

4. Minimize removal of riparian (streamside) vegetation; if such removal is necessary, it

3 Resources for designing effective erosion control – Protecting Water Quality in Urban Areas Manual (MPCA, see 
http://www.pca.state.mn.us/water/pubs/sw-bmpmanual.html); Minnesota Department of Transportation Erosion 
Control Handbook for Local Roads (http://www.mnltap.umn.edu/pdf/erosioncontrolhandbook.pdf).  Also see 
http://www.pca.state.mn.us/water/stormwater/stormwater-c.html#factsheets.   
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should occur sequentially as needed over the length of the project and it should be 
replaced as soon as if feasible upon project completion.  

5. Mulch areas of disturbed soils and reseed promptly with non-invasive plant species,
preferably native species.

6. Implement appropriate erosion and sediment prevention measures to the maximum extent
practicable.  Inspect devices frequently to ensure that they are effective and in good
repair, especially after precipitation.

7. Leave existing features, such as bridge abutments, retaining walls, and riprap, in place as
much as is feasible.

8. Ensure that erosion prevention measures are in place and in adequate condition when
leaving work site.

9. Design and install instream structures in a manner that will not impair passage of Topeka
shiners and other fish species during and after construction.

10. Where feasible, replace bridges with bridges or other open-bottomed structures to avoid
altering the natural stream bottoms.

11. Do not operate motorized vehicles instream.  Excavation, culvert placement, etc. should
be conducted from streambanks outside of standing or flowing water.

12. Backfill placed in the stream shall consist of rock or granular material free of fines, silts,
and mud.  Machinery parts (i.e., backhoe buckets, etc.) shall be cleaned of all such
material and free of grease, oil, etc. before their instream use.

13. Prevent materials and debris from falling into the water during construction.

14. If the project is modified, or if field conditions change, the applicant or agency
representative should contact U.S. Fish and Wildlife Service before proceeding.

15. Ensure that contractors and subcontractors understand all permit provisions that are
necessary to avoid or minimize adverse effects to Topeka shiners.



Figure 1.  Recorded occurrences of Topeka shiner in Minnesota. Data included here were provided by the 
Natural Heritage and Nongame Research Program of the Division of Ecological Services, Minnesota 
Department of Natural Resources (DNR), and were current as of March 2008.  These data are not based on 
an exhaustive inventory of the state. The lack of data for any geographic area shall not be construed to mean 
that Topeka shiners are absent.  For information on a specific area, contact U.S. Fish and Wildlife Service, 
(612) 725-3548. 
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HAVE YOU SEEN A   
BLANDING’S TURTLE ?

The MNDNR Nongame Wildlife Program (NWP) is seeking reports of 
Blanding’s turtles in the counties of southern Minnesota. 

If possible, sightings should be verified promptly by either: 

1. photographs showing identifying characteristics (top & bottom of shell, jaw)

AND/OR 
2. a detailed written description specifying identifying characteristics and

circumstances of the sighting. (incl. if turtle shell is marked in any way)

Please include: 
-Name phone number &/or email address of person reporting sighting 
-Date of Sighting 
-Number of Blanding’s turtles observed 
-Specific Location of Sighting 

 e.g. GPS coordinates  OR  Township, Range Section to the nearest  ¼ ¼ section 
&/OR 

   -Specific directions (e.g. roads with distance and direction from nearest town or other 
conspicuous landmark with any other information that may be helpful for locating the  
site.   Details about the habitat & landowner contacts also really help.      Many Thanks ! 

Please provide as many details as possible about the sighting, particularly about the
surrounding habitat and landowner contacts. MANY THANKS !!!

Please Report Sightings as soon as possible to: 
 

Lisa Gelvin-Innvaer, MNDNR  Nongame Wildlife Program, 
261 Hwy 15 South;     New Ulm, MN 56073 

Phone:  507-359-6033     Fax:    507-359-6018 Email:  lisa.gelvin-innvaer@state.mn.us 

Carapace  (upper shell): 
Round, dome-shaped, very 

smooth, dull black with 
specks and streaks of yellow 

throughout. 

Plastron (lower shell): 
Yellow with dark splotches 

on each scute (section); 
hinged between 3

rd
 and 4

th

pair of scutes (front closes 
like a drawbridge) So the 

Blanding’s turtle is 
sometimes called a 
“semi-Box Turtle” 

The bright yellow chin and 
underside of the long 
neck is one of the most 
conspicuous features     

of this turtle. 
Marshes, ponds, rivers & 

streams, adjacent uplands; 
Also travel overland & cross 

roads.May bask on logs, shore 

Carapace 

Plastron 

Yellow neck/chin ; no stripes 

 Domed Carapace

Div. of
Ecological
Services

e (upper shell)

Male=concave 
Female=flat 



CAUTION

BLANDING’S TURTLES
MAY BE ENCOUNTERED 

IN THIS AREA

The unique and rare Blanding’s turtle has been found in this area.  Blanding’s turtles are a State 
Threatened species and are protected under Minnesota Statute 84.095, Protection of Threatened and 
Endangered Species.  Please be careful of turtles on roads and in construction sites.  For additional 
information on turtles, or to report a Blanding’s turtle sighting, contact the DNR Nongame Specialist 
nearest you:  Bemidji (218-308-2641); Grand Rapids (218-327-4518); New Ulm (507-359-6033); 
Rochester (507-280-5070); or St. Paul (651-259-5764).  

DESCRIPTION:  The Blanding’s turtle is a medium to large turtle (5 to 10 inches) with a black or dark blue, 
dome-shaped shell with muted yellow spots and bars.  The bottom of the shell is hinged across the front third, 
enabling the turtle to pull the front edge of the lower shell firmly against the top shell to provide additional 
protection when threatened.  The head, legs, and tail are dark brown or blue-gray with small dots of light brown 
or yellow.  A distinctive field mark is the bright yellow chin and neck.  

Illustration by Don Luce, from Turtles in Minnesota, Natural History Leaflet No. 9, June 1989, James Ford Bell Museum of Natural History 



SUMMARY OF RECOMMENDATIONS 
FOR AVOIDING AND MINIMIZING IMPACTS 

TO BLANDING’S TURTLE POPULATIONS  
(see Environmental Review Fact Sheet Series for full recommendations) 

• A flyer with an illustration of an adult Blanding’s turtle should be given to all
contractors working in the area.  Homeowners should also be informed of the
presence of Blanding’s turtles in the area.

• Turtles which are in imminent danger should be moved, by hand, out of harms
way.  Turtles which are not in imminent danger should be left undisturbed to
continue their travel among wetlands and/or nest sites.

• If a Blanding’s turtle nests in your yard, do not disturb the nest, and do not allow
pets near the nest.

• Blanding’s turtles do not make good pets.  It is illegal to keep this threatened
species in captivity.

• Silt fencing should be set up to keep turtles out of construction areas.  It is
critical that silt fencing be removed after the area has been revegetated.

• Small, vegetated temporary wetlands should not be dredged, deepened, or filled.
• All wetlands should be protected from pollution; use of fertilizers and pesticides

should be avoided, and run-off from lawns and streets should be controlled.
Erosion should be prevented to keep sediment from reaching wetlands and lakes.

• Roads should be kept to minimum standards on widths and lanes.
• Roads should be ditched, not curbed or below grade.  If curbs must be used, 4"

high curbs at a 3:1 slope are preferred.
• Culverts under roads crossing wetland areas, between wetland areas, or between

wetland and nesting areas should be at least 36 in. diameter and flat-bottomed or
elliptical.

• Culverts under roads crossing streams should be oversized (at least twice as wide
as the normal width of open water) and flat-bottomed or elliptical.

• Utility access and maintenance roads should be kept to a minimum.
• Because trenches can trap turtles, trenches should be checked for turtles prior to

being backfilled and the sites should be returned to original grade.
• Terrain should be left with as much natural contour as possible.
• Graded areas should be revegetated with native grasses and forbs.
• Vegetation management in infrequently mowed areas -- such as in ditches, along

utility access roads, and under power lines -- should be done mechanically
(chemicals should not be used).  Work should occur fall through spring (after
October 1st and before June 1st).

Compiled by the Minnesota Department of Natural Resources Division of Ecological Resources, Updated March 2008 
Endangered Species Environmental Review Coordinator, 500 Lafayette Rd., Box 25, St. Paul, MN 55155 / 651-259-5109
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