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Overview of Stadium Development and Operating Terms 
Minneapolis Downtown East Site 

3/01/2012 
 

 
 

The intent of this document is to provide an outline of terms agreed to by the undersigned set forth herein for the structuring of a public/private agreement 
related to the design, development, construction and operation of a first‐class People’s Stadium (“Stadium”) in the State of Minnesota.  The terms set forth 
herein have been developed to provide a framework for a transaction that protects the public’s interest and investment in such a project while providing the 
National Football League’s Minnesota Vikings (“Vikings”) with a suitable long‐term home.   
 
Purpose: 
 
To provide a set of guiding principles related to the design, development, construction and operation of a new Stadium in the State of Minnesota that can be used 
for a broad range of community, civic, sporting and entertainment events.  The Stadium should be designed to maximize the breadth and depth of events that the 
Stadium can reasonably attract to maximize the economic, fiscal and social benefits to the State and its citizens while providing a long‐term home for the Vikings, 
thereby ensuring the presence of the Team and their associated benefits to the State of Minnesota, local jurisdictions and the State’s citizens for a minimum of 
thirty (30) years.  
 
Parties: 
 
It is contemplated that the parties to the transaction include (as applicable) the following: 

• State of Minnesota (the “State”) 
• City of Minneapolis (the “City”) 
• To‐be‐formed Stadium Authority (the “Authority”) 
• Minnesota Vikings Football, LLC. and any Team Affiliates and/or Team Stadium Company (the “Team”) 
• National Football League (the “NFL”) 
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Stadium Location  The Stadium will be located at the Downtown East site in Minneapolis, MN

Stadium Description  The Stadium will be Multi‐purpose with a Fixed roof (with an option to modify to a Retractable roof without any increase to 
the  funding provided by State or City).   The current Stadium siting plan  is depicted on Schedule A.   During  the Design and 
Development Phase, the Group (defined herein) will explore moving the Stadium as far east on the site as possible, with full 
consideration of project costs, safety, and other such  issues,  in order to  limit the time that the Team would need to play at 
another location and to create a significant public plaza for year‐round activities.  

Stadium Ownership  The Stadium and the Stadium site will be owned by the Stadium Authority.

Authority 
 

The Authority will be comprised of:
o 3 members appointed by the Governor, including the Chair 
o 2 members appointed by the Mayor of the City of Minneapolis 
 
The Authority will be appointed within 30 days after the enactment of the Stadium legislation. 

Authority Transition  The Metropolitan Sports Facilities Commission  (MSFC) will be abolished within 90 days after the enactment of the Stadium 
legislation with the new Authority assuming all remaining assets and obligations of the MSFC. 

Financing  The State would provide $398 million (net of financing costs) to the project.
  
The City of Minneapolis Convention Center Taxes (described below) would provide $150 million (net of financing costs).   
 
The Team/Private Contribution would be $427 million (net of financing costs).  

  Sources:
State of Minnesota  
City of Minneapolis  
Team/Private  
Total Sources 
 
Uses: 
Stadium 
Site Cost/Relocation 
Total Uses 

$398.0 
150.0 
427.0 
$975.0 

 
 

$828.0 
147.0 
$975.0 

 

  The project budget is attached on Schedule B.   
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Estimated LifeCycle Stadium 
Funding/Operating Costs 
 
(Operating, Gameday and 
ongoing Capital Net Present 
Value (NPV) is based on 3% 
inflation and a 4% discount rate) 

State:
Upfront  
Ops & Capital (NPV) 
Total (26.7%) 
 
City: 
Upfront 
Ops & Capital (NPV) 
Total (22.7%) 
 
Team/Private: 
Upfront 
Ops & Capital (NPV) 
Total (50.6%) 

$398.0 
0.0 

$398.0 
 
 

$150.0 
188.7 
$338.7 

 
 

$427.0 
327.1 
$754.1 

 

Public Funding  The  State  of Minnesota (or  designated  intermediary) will  issue  appropriation  bonds which  combined with  other  funding 
sources will be in the amount of $548 million (net of financing costs).  The bonds will be repaid through a combination of funds 
primarily generated  through  the City of Minneapolis  “Convention Center Taxes”  identified  in  the Convention Center Taxes 
section below  (supporting approximately $150 million  in  financing) and expansion of State authorized charitable gaming  to 
include electronic “Pull‐tab” and other allowable gaming (supporting approximately $398 million in financing).   

Convention Center Taxes  
Capital Contribution Allocation 
 

Beginning  in  2021  through  2046, the  State will  encumber,  on  an  annual  basis, a  portion  of  the  Convention  Center  Taxes 
equivalent to the present value of $150 million.   For calculation purposes, the present value date will be based on the date(s) 
of the bond(s) sold by the State (or designated intermediary) or other State funding is initiated.  The present value rate will be 
the greater of the total interest cost of the bond issue(s) or equivalent 30‐Year bond index.  A proposed minimum schedule of 
Convention Center Tax encumbrances will be developed by the City and the State. 

Public Stadium Operating and 
Capital Reserve Allocation 

Beginning in 2016 (or the first year of operation), the State will advance to the Authority, on an annual basis, the amount of 
$7.5 million adjusting based upon the preceding year’s growth in the Convention Center Taxes, but not less than zero percent 
(0%) and no more  than  five percent  (5%) annually  thereafter  (“the adjustment  factor”),  through 2020.   Beginning  in 2021 
through  2046,  the  State  will  encumber  an  amount,  on  an  annual  basis,  equivalent  to  $7.5  million  as  adjusted  by  the 
adjustment factor.    In order for the State to recoup  its advance for the period 2016 (or the first year of Stadium operation) 
through 2020, the State will, beginning in 2021, retain an additional portion of the Convention Center Taxes annually using the 
same  present  value  discount  rate  and  calculation method  set  forth  Public  Capital  Contribution  Allocation  section  above 
utilizing the actual dates of the State advances to calculate their present value.  The present value of the State’s recoupment 
will also be calculated based on the actual recoupment dates and the Public Capital Contribution Allocation section.   



  Page 4 
 

Beginning in 2013, the State will retain and pay to the Authority annually (i) one‐half (50%) of any amount above the first $1.0 
million (inflating at two percent annually, thereafter) up to the first $3.0 million (inflating at two percent annually, thereafter), 
and (ii) one‐quarter (25%) of any excess amounts over the prior threshold, of the base Convention Center Tax amounts set 
forth in a schedule to be developed by the City and the State.   
 

Convention Center Taxes  As a part of the funding, the taxes set out below (the “Convention Center Taxes”) will remain in effect through at least 2046 at 
current  levels covering current  items in current geographic locations: 

a. 0.5% general sales tax; 
b. 3% downtown restaurant tax; 
c. 3% downtown liquor tax; 
d. 2.625% lodging tax. 

 
Beginning  in 2012, the authorization for the Convention Center Taxes will provide for City expenditures  in support of capital 
projects or for other economic development purposes. 

MSFC Reserves  The MSFC  Reserves,  if  any, will  be  transferred  to  the  new  Authority to  fund  the  Authority  activities  during  construction 
including the ongoing operations of the Metrodome until demolished, and then applied to capital/operating reserves of the 
new Stadium after the Team has finished playing at Mall of America Field, as determined by the Authority. 

Timing of Contributions  Funding of project costs, including the design and development phase, will be paid first by the Team until $50 million of the 
Team/Private commitment is expended, second by the Authority until $50 million of the Public commitment is expended and 
then  shared proportionately by  the Team and Authority until all  costs have been  funded.   The Team will provide  suitable 
security for their funding obligations as a part of project financing. 

State/City Sales Tax Exemption  The State and City will provide a sales  tax exemption on Stadium and off‐site  transportation construction materials, sewer 
access charge fee exemption, and property tax exemption on the Stadium property.   The Team may operate some facilities 
on/as a part of the Stadium site year‐round (e.g., retail store(s), restaurant(s)), as agreed to by the Group (as defined below) as 
part of the Design and Development Phase.   The property tax exemption would also be applicable to these facilities, to the 
extent legally permissible. 

Design & Construction 
Management  

The design and construction of the Stadium shall be a collaborative effort between the Authority and the Team. The Authority 
and  the  Team will work  together  throughout  the  design  and  construction  process  to  identify  the most  efficient  project 
procurement  and  delivery methods  subject  to  the  Authority’s mandated  public  process,  and  subject  to  the  exemptions 
granted to the Target Field design and construction process, as described  in the Target Field  legislation Minnesota Statutes 
Sections 473.756, Subd.12, as applicable.   Any necessary  land use and development reviews and approvals shall be handled 
consistent with the procedures and standards applied to the Target Field design and construction process, as described in the 
Target Field legislation Minnesota Statutes Sec 13.473.758, Subd 2, as applicable. 
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A Stadium Design and Construction Group (“Group”) shall be established to manage the design of the project and to provide 
oversight during construction.  The Authority and Team shall each appoint one member to serve as the lead representative 
for  each party.    Each member  shall  serve  at  the pleasure of  the  appointing  entity.   A 4/5  vote of  the Authority will be 
required with  regard  to  the Authority  decisions  related  to  zoning,  land‐use  and  exterior  design  of  the  Stadium,  related 
Parking and the Plaza area. 

 
Group will hire, by unanimous decision, an experienced Owner’s Representative to assist in the management of the project.  
The Group Owners’ representative will work for the Group and be paid out of Project funds.  If desired, any member of the 
Group, at  its own expense, may also hire  their own Project Representative  to participate  in  the design and  construction 
process.  
 
Group will manage the following aspects of the Project: 

• Project Program development 
• Project Budget development  
• Project Schedule development 
• Solicitation and Selection of an architect and other consultants (“Design Team”) 
• Direction of the Design Team in the preparation of design documents 
• Site development, including parking and infrastructure 
• Transportation improvements 
• Guaranteed Maximum Price (“GMP”) process, including selection of contractor and negotiation of GMP agreement 
• All other aspects of the Stadium design & construction until a binding and acceptable GMP agreement is signed 

 
Design and Development Phase 

 
For  the  time period up until  the Design and Development Drawings are completed, and  in any event no more  than 14 
months  after  the  Design  Team  has  been  engaged,  the  Group  shall  work  together  on  all  aspects  of  design  and 
development. 
 
To help  the Group  carry out  these  tasks during  the Design and Development Phase,  the Authority and  the Team  shall 
enter into a Development Administration Agreement (“DAA”) in which the Authority and the Team will agree to undertake 
and pay for certain design and other development tasks needed to develop the Stadium, as described above.  The Team 
shall provide  the  initial  funding  for  the Design and Development Phase  in accordance with  the Timing of Contributions 
section above, capped at $50 million, which will be reimbursed proportional to project funding percentages in the event 
the project terminates for whatever reason (i.e., Team 44%; Public 56%).  

 
The Group  shall  establish minimum  design  standards  to  be  incorporated  into  the  construction  of  the  Stadium.    Such 
minimum  design  standards  shall  be  based  on  recently‐built,  comparable‐market NFL multi‐purpose  Stadium  program 
elements, including but not limited to Indianapolis‐Lucas Oil Stadium, and be consistent with the 2008 stadium program 
developed by the MSFC.  The Group shall work together to minimize project costs while maintaining the minimum design 
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standards and considering the impact on operations/operating costs.  Any changes to the minimum design standards must 
be approved by the Group.   
 
If the Group is unable to agree on any aspect of the Design and Development Phase, or any aspect of the minimum design 
standards, the Group shall consent to binding arbitration in order to resolve any items in dispute. 
 
If either the Authority or the Team subsequently requests an agreed upon change to the minimum design standards, that 
party  shall  be  responsible  for  the  additional  cost  and  for  the mitigation  of  any  negative  impact,  if  any,  on  the  other 
previously agreed to project elements,  unless the Authority and Team agree to share in such costs. 
 
Construction Phase 
 
Upon completion of  the Design and Development Phase,  the Group shall  instruct  the selected contractor  to propose a 
GMP in two alternative formats: 
 

• Design‐Build GMP,  in which the contractor shall assume responsibility to complete the design and deliver  final 
construction documents  and  construct  the project  for  a GMP  that  includes  all  the  required  costs of  finishing 
design and construction, or 

• Construction Manager at Risk GMP, in which the contractor does not assume any design responsibility but does 
agree  to  construct  the  project  based  on  the  applicable Design  and Development  documents  for  a GMP  that 
includes all the required costs of construction. 

 
The Group shall review the alternative GMP proposals and select the approach determined to be most appropriate under 
the  circumstances.   Under either alternative,  the GMP  contract  shall  contain provisions  for  significant penalties  in  the 
event the contractor deviates from the minimum design standards or does not achieve timely completion in accordance 
with  the  project  schedule.    Further,  goals  for  construction  contracts  to  be  awarded  to women  and minority  owned 
businesses will be  in a percentage at  least equal to the minimum used  for other Minneapolis development projects, as 
shown in Schedule C, and the construction workforce will establish workforce utilization goals at least equal to current city 
goals and include workers from Minneapolis zip codes that have high rates of poverty and unemployment. 

 
After  the  GMP  agreement  is  signed,  the  construction  phase  shall  commence  and  the  Authority  will  manage  the 
construction of the Stadium.  However, the Authority: 

 
• Will construct the Stadium in a manner consistent with the minimum design standards and GMP design documents 

unless the Group otherwise agrees. 
• Will  furnish  and  equip  the  Stadium with  furniture,  fixtures  and  equipment  (FF&E)  consistent with  the  approved 

Design and Development Drawings and minimum design standards. 
• Will ensure the completion and commissioning of the Stadium consistent with the approved Design and Development 

Drawings with respect to sustainability and efficient building operations. 
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• If value engineering is required to avoid any increases in the GMP price, the Group will participate in any and all such 
decisions.  However, if the Group is unable to agree on modifications the Authority shall have the right to make final 
decisions  except  with  respect  to  minimum  design  standards,  which  will  include  significant  revenue  generating 
elements,  as the Authority will be responsible for cost overruns. 

 
For any aspect during the Construction Phase for which the Group is unable to agree, then the Authority shall have the right to 
make  the  final  decision,  as  the  Authority  is  responsible  for  cost  overruns,  provided,  however,  that  in  no  event will  any 
deviation from the minimum design standards be permitted without Team consent.   

 
Notwithstanding the above, before the Authority enters into the GMP Agreement/or like contract, the Team, with the consent 
of  the Authority  (such  consent  not  to  be  unreasonably withheld  or  delayed), may  take  the  place  of  the Authority  in  the 
management of the Construction Phase,  in which event the Team shall be responsible  for cost overruns and will otherwise 
assume all  rights and  responsibilities of  the Authority  to  complete  construction  in a manner  consistent with  the minimum 
design standards and the GMP design documents.  In the event the Team exercises this option, the Team shall have the right 
to make  final decisions with respect  to any value engineering decisions  that may be required to avoid any  increases  to  the 
GMP, within the same parameters regarding minimum design standards as the Authority would be subject to the above. 

Cost Overruns/Savings  The Authority (or the Team, if the Team assumes all rights and responsibilities of the Authority to complete construction per 
the terms set forth in the Design & Construction Management Section) will be responsible for cost overruns associated with 
development of the Stadium project.  
 
Any cost savings or additional funds obtained by the parties for project costs shall be (1) used to fund agreed upon additional 
project costs, which may include the addition of a retractable roof and operable end walls, stadium technology, programming 
of public plaza areas adjacent  to  the Stadium, and  land acquisition, or  (2) used  to  fund  the Capital Reserve once the  items 
agreed to in (1) above have been funded. 
 
If a third party is engaged in any manner during the Design and Development Phase or Construction Phase (e.g., a P3 design 
and operation group is engaged) the Group must be in unanimous agreement to engage such third party. 

Operations  The Authority and Team will mutually agree on an experienced private‐stadium management company (or qualified individual) 
to manage  the  Stadium  on  behalf  of  the Authority  and  Team  (the  “Manager”),  and will mutually  agree  on  certain major 
vendors  (e.g.,  concessionaire)  who  will  be  providing  services  to  the  Stadium  on  a  long‐term  basis.    The  major  vendor 
categories will be defined in the definitive agreements. 
The Authority in consultation with the Team will negotiate a fixed‐cost operating Management/Employment Agreement with 
operating cost protection(s).  The Authority (not the City or the Team) will be responsible for operating cost overruns. 

 
The Manager  would  be  responsible  for  developing  initial  and  ongoing  Operating  Plan(s)  and  Operating  Budget(s)  to  be 
approved by the Authority,  in consultation with the Team.   The Operating Plan will  identify the number and types of events 
planned each year and would be consistent with the general framework of the initial Operating Plan and Budget to be agreed 
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by the Authority, in consultation with the Team.  The Operating Plan and Operating Budget shall accommodate the Team’s 
NFL  operating  and  schedule  requirements  and  be  consistent with  historical  standard  operating  practices  of  comparable‐
market NFL multi‐purpose facilities (including but not  limited to Lucas Oil Stadium).   NFL/MLS dates and up to five (5) other 
Non‐NFL/MLS Events as described below will have scheduling priority. 
 
Team shall have up to ten (10) non‐NFL/MLS dates per year for events (e.g., NFL Draft Party, charitable events, Team sponsor 
events;  such  events  the  “Team  Non‐NFL/MLS  Events”)  including  up  to  five  (5)  such  dates  with  scheduling  priority,  in 
accordance with  the  scheduling  process  referenced  below,  in  same manner  as NFL/MLS  events.  Any  Team Non‐NFL/MLS 
Events may not be competitive with any Authority revenue generating events.  All Team Non‐NFL/MLS Events will be available 
to the Team at no additional rent, however, all actual/event expenses for any Team Non‐NFL/MLS Events will be paid by the 
Team.    The Authority and Team will establish a scheduling process for the Stadium each year, including appropriate deadlines 
for each party to schedule its events.  Any additional event days requested by the Team for Team Non‐NFL/MLS Events will be 
agreed  upon  between  the  Team  and  the Authority  considering  the Authority’s  scheduling  priority  and  the  importance  of 
maximizing public access.   
 
The  Manager  would  be  responsible  for  operating  the  Stadium  and  parking  facilities  in  accordance  with  the  approved 
Operating  Plan  and  Budget.    Any  significant  changes  to  the  Operating  Plan  and  Budget  would  require  approval  by  the 
Authority, in consultation with the Team. 

Capital Repairs and 
Improvements 

The Authority, with  input from the Manager and the Team, would develop a short‐term and  long‐term capital funding plan 
that prioritizes and defines the capital improvements on a rolling current year and multi‐year basis in order to meet the needs 
of the public and NFL standards.  The Authority agrees to maintain the Stadium in a manner that is first class and consistent 
with comparable NFL stadiums, such as but not limited to Lucas Oil Stadium. 
 
The Manager,  at  the  direction  of  the Authority, will  be  responsible  for making,  or  for  causing others  to make,  all  capital 
repairs, replacements, and improvements for the Stadium, plaza, and parking facilities. 
 
The Team will contribute $1.5 million annually (inflating at 3% annually) into the Capital Reserve Fund.  In addition, 20 percent 
($1.5 million, as adjusted annually) of the operating allocation described in the Public Stadium Operating and Capital Reserve 
Allocation section set out above will be placed into the Capital Reserve Fund. 
 
Any capital improvement proposed by the Team(s) intended primarily to provide revenue enhancements to the Team(s) shall 
be  paid  for  by  the  Team(s) unless  otherwise  agreed  to with  the Authority  as part of  the  Capital  funding plan,  subject  to 
Authority approval. 

Term  Team will enter into a Stadium lease or use agreement with the Authority for a term of thirty (30) years; with options for the 
Team to extend the term for four (4) additional five (5) year periods.    
 
The agreement will contain assurances and conditions requiring specific performance and commitment from the Team to play 
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their home games at the Stadium throughout the term of the Use Agreement.  The Team shall have the ability to play a limited 
number of  League mandated home games off‐site or specialty home games off‐site, but not more than one (1) game per year 
or more than four (4) regular season games and two (2) preseason games over any ten (10) year period. 

Stadium Revenues  The Team  shall  retain all NFL and Team event‐related  revenues,  including but not  limited  to  club  seat and  suite  revenues 
(other than generated from ticket sales for non‐Team related events) and concession revenues from NFL/MLS dates and Team 
Non‐NFL/MLS Events.    If the State or City  imposes any  incremental ticket tax or ticket surcharge  (excluding any general tax 
increase(s)) on Team related revenues sources, such party will be obligated to reimburse the Team for any negative financial 
impact to the Team resulting from such tax or surcharge, as agreed to by the Team, through rent abatements or otherwise.  
Team acknowledges that NFL/MLS and other Team events will be subject to the City’s entertainment tax, as applicable.   Team 
will have ability to offer Suite holders tickets to all events and to offer Club patrons the right of first refusal to purchase tickets 
for all commercially significant Stadium events.  A limited number of General Admission tickets will also be made available to 
the Team for all commercially significant Stadium events.   Notwithstanding the above, suite holder, club patron and general 
admission tickets will not be required to be made available  for the NCAA Final Four, major political conventions, the Super 
Bowl and other such major events as mutually agreed to in the definitive documents, if any.  Team shall serve as sales agent 
and  collect  revenues  from  all  Stadium  advertising  within  the  Stadium  site  and  all  naming  rights,  including  the  stadium 
complex, plaza, and related areas (excluding the light rail station, if applicable), as  defined further in the definitive long‐form 
agreement.  The Authority retains the right to approve naming rights in order to ensure that any such name would not be in 
violation  of  any  Applicable  Law  or  is  a  name  that  (a) could  reasonably  be  expected  to  cause  embarrassment  to  the 
Authority/public, or  (b) is related or refers to any sexually explicit subject matter, business or enterprise or any firearms, or 
tobacco company. 
 
Team shall also have a certain amount of space in the Stadium available to Team on a year‐round basis at no additional rent, 
and with no restrictions on access, for Team operations, sales and marketing including a ticket office, ownership and visiting 
owner suites, Team meeting space (e.g., board room), locker and training rooms, sponsorship space available for sponsor and 
other events during the year, Vikings Hall of Fame and a small amphitheater supporting the Vikings Hall of Fame, Team retail 
store(s),  and  restaurant(s).    Any  revenues  collected  from  such  spaces will  be  retained  by  the  Team.    The  Team will  be 
responsible for all costs related to operating and maintaining the Vikings Hall of Fame, Team retail store(s), and restaurant(s).  
The Team will also be responsible for any incremental costs, beyond the base operating and maintenance costs included in the 
Stadium budget,  for spaces  related  to other Team operations.   The public costs will not be  increased beyond  the amounts 
shown in Schedule B. 
 
All other non‐Team related revenues shall be retained by the Stadium Authority.   

Rent/Operating Expenses  The  Authority  will  be  responsible  for  all  operating  costs  of  the  Stadium  and  plaza  after  payments  received  from  the 
Team/Public Stadium Operating Allocation and other events.  With regard to the plaza area associated with the Stadium, if the 
Stadium is sited in a manner that significantly increases the size/function beyond that set forth in Schedule A, as a part of the 
definitive documents, the Team and the Authority will mutually agree to discuss the operational impacts of the Plaza. 
The Team will pay to the Authority $8.5 million per annum (inflating at 3% annually) toward Operating Expenses in the form of 
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rent under a  lease or use fees under a use agreement for use  in operating expenses.   In addition, 80 percent ($6 million, as 
adjusted  annually)  of  the  operating  allocation  described  in  the  Public  Stadium  Operating  and  Capital  Reserve  Allocation 
section set out above will be applied toward Operating Expenses.   

New Major League Soccer 
(MLS) and Other Team 
Franchises 

If any of the Team’s owners whose family owns at least 3 percent of the Team purchase full ownership or partial ownership in 
an MLS franchise, such franchise will play in the Stadium under the same operating, scheduling priority, and revenue and 
expense terms as applicable to the Team’s NFL franchise, at no additional rent. Notwithstanding, any reasonable marginal 
costs incurred by the Authority as a result of the new franchise(s) will be paid by the Team.  The assumption is that no 
incremental costs for capital modifications or capital repairs are expected.  However, any capital modifications required to 
support the new franchise(s) will be financed by the Team, unless otherwise agreed to by the Authority.  The Team has the 
exclusive right to bring MLS soccer to the Stadium for 5 years after the Stadium is open.  The Team intends to actively evaluate 
pursuing an MLS franchise during this period. 
 
If the Team’s owners purchase full ownership or partial ownership of franchises other than the NFL or MLS teams, the terms 
of the agreement to play in the Stadium will be negotiated in good faith at that time.  

Tailgating  As a part of the definitive documents, the City and the Team will work together to expand the current tailgating boundaries on 
surface  parking  lots  generally  East  and  South  of  the  Stadium  understanding  that  certain  areas  will  not  be  practical  for 
tailgating.   Once tailgating areas have been specifically  identified and agreed upon, the City will amend City Ordinance Title 
13,319.310 to  include such areas.    In addition, the City and Team will explore tailgating areas along current and future LRT 
lines.    It  is expected  that any costs  (e.g., cleaning) associated with  tailgating on surface parking  lots will be paid  for by  the 
owners of such lots.  

Game‐day Expenses  The Team shall pay all NFL/MLS game day and Team Non‐NFL/MLS Event day expenses including any City services within the 
Stadium or related plaza areas. 
 
The  City  shall  be  responsible  for  all  costs  incurred  for NFL/MLS  game days  and  reasonable  costs  for  up  to  ten  (10) Non‐
NFL/MLS Event days  (excluding any  in Stadium or plaza  related  costs  for which  the Team will be  responsible as described 
above), for City services (e.g. police/security, traffic control, fire prevention, emergency medical, street cleaning/trash removal 
and other similar services). 

Team Sale  If the Team is sold or an interest in the Team is sold, a portion of the sale price must be paid to the Authority and deposited in 
a reserve fund for improvements to the Stadium or expended as the Authority may otherwise direct. The portion required to 
be so paid to the Authority shall be 18 percent of the amount in excess of the original purchase price of the Team, declining to 
zero fifteen years after the passage of Stadium legislation in increments of 1.2 percent each year. The agreement must provide 
exceptions for (1) sales to members of the owner’s family and entities and trusts beneficially owned by family members, (2) 
sales to employees of equity interests aggregating up to 10 percent, and (3) sales related to capital infusions not distributed to 
the owners. 
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Public Access  The Authority, Team and Manager of the Stadium will work to maximize the use of the facility by attracting events that create
economic, fiscal and social benefits to the State and local communities.  Examples of such events include:  NCAA competitions, 
concerts, political, civic, community, MNHSL and not‐for‐profit events.  The Authority shall actively seek out 
civic/community/not‐for‐profit events consistent (in type and rent) with the historic operations of the Hubert H. Humphrey 
Metrodome. 

Stadium Builder’s Licenses 
(SBL) 

The Authority shall own and retain the exclusive rights to sell SBLs to the Stadium. The Authority shall retain the Team to act 
as the Authority's agent in marketing and selling such licenses.   

Metropolitan Council Review  Waiver of Metropolitan Council Significance Review.

Seating Capacity  Approximately 65,000 (expandable to 72,000)

Premium Seating Inventory  Approximately 150 suites and 7,500 club seats

Parking / Event Venues  Assumes  the  construction  of  on‐site  parking  and  the  use  of  existing  parking  ramps  and  surface  parking  surrounding  the 
Downtown East Site.   Team  requires  that 2,000  spaces be provided within one  (1) block of  the Stadium with a  skyway or 
tunnel connection to the Stadium and 500 spaces be provided within two (2) blocks of the Stadium with a dedicated walkway 
on gamedays for premium ticket holders.  The City will use best efforts to secure the exclusive use of the Minneapolis Armory 
for the Team on Team Event days. 

LEED Certification  The Stadium  should be designed and  constructed  in a manner  that provides  for environmental and energy efficiency. The 
Authority and the Team will make an effort to build a Stadium that is eligible to receive LEED certification. 

Affordable NFL Game Tickets  The lease/use agreement or other transaction documents shall provide for an agreed upon number of affordable tickets.

Property Acquisition   To the extent legally permissible, the City or Authority will facilitate or, if necessary, effectuate the acquisition of any and all 
property required for the Stadium development project as provided for in the attached budget (See Schedule B). 
 
If for any reason despite the foregoing, the City or Authority is unable to facilitate or effectuate the acquisition of the 
Downtown East Parking property, the Team or related entities may purchase such property.  If the Stadium project does not 
go forward, the State/MSFC will reimburse the Team or related entities for the full value of any loss incurred on the 
subsequent resale of this property within 3 years of purchase, based on an initial purchase price by the Team or a related 
entity equal to the lesser of (1) the actual purchase price, and (2) $8 million.  In the event that the Team or a related entity 
resells the property, the Team or the related entity will make commercially reasonable efforts to obtain fair market value. 

Governing Law  This Agreement shall be governed by and construed in accordance with the laws of the State of Minnesota.
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Headings  The headings contained in this Agreement are for convenience only, do not form a part of the terms of this Agreement, and 
may not be used to aid in interpretation of this Agreement. 

Drafting of Agreement  The undersigned agree that this Agreement was and is jointly drafted between them.  Therefore, any interpretation of any 
ambiguity shall not be construed against one or the other. 

Limited Liability Assets  State, City and Authority shall look only to the limited liability assets of Team and not to the assets of any partner or other 
person, including without limitation Team’s general partner and Team owners, for the satisfaction of any obligation or debt 
under this Agreement. 

 
Signature Page Follows 
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     Zygi Wilf          ______________________________ 
Owner/Chairman 
 
 
Mark Wilf          ______________________________ 
Owner/ President 

 
 
Mark Dayton          ______________________________ 
Governor – State of Minnesota 
 
 
Ted Mondale          ______________________________ 
Chair of Metropolitan Sports Facilities Commission 
 
 
R.T. Rybak          ______________________________ 
Mayor – City of Minneapolis 
 
Barbara Johnson        ______________________________ 
City Council President – City of Minneapolis 
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