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PROCEDURAL HISTORY

On July 21, 1994, the Commission issued its ORDER SETTING IMPLEMENTATION
GUIDELINES FOR INTRALATA PRESUBSCRIPTION.  In that Order the Commission
established a schedule for the implementation of intraLATA 1+ equal access and
presubscription for Minnesota local exchange carriers (LECs) which do not currently provide
the service.  Under that schedule, LECs now have a deadline of February 16, 1996 to provide
the service, unless granted an extension by the Commission.   

On September 28, 1995, US WEST Communications, Inc. (US WEST) filed a request for a
ten-day time extension to implement the routing of 0+ dialed calls to end users’ presubscribed
intraLATA carriers in three end offices--Anoka, St. Paul Emerson, and St. Paul Beach.  US
WEST explained that the additional time is necessary to complete the necessary switch
upgrades to route 0+ and 0- traffic to two different carriers.  Because the upgrades are not
necessary to route intraLATA 1+ calls, this capability will be provided in the three end offices
by the February 16, 1996 deadline.

No party objected to US WEST’s request for a time extension.

FINDINGS AND CONCLUSIONS

The Commission finds that US WEST’s request for a time extension is reasonable and should
be granted.  The additional time is not great and the request is limited to the 0+/0- routing
function in three end offices.  No party will be harmed by the delay.
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The Commission will grant US WEST’s request for a time extension until February 26, 1996
to provide 0+ and 0- routing for the Anoka, St. Paul Emerson, and St. Paul Beach end offices.

ORDER

1. The Commission grants US WEST’s request for a time extension until February 26,
1996 to provide 0+ and 0- routing for the Anoka, St. Paul Emerson, and St. Paul Beach
end offices.

2. This Order shall become effective immediately.

BY ORDER OF THE COMMISSION

Burl W. Haar
Executive Secretary

(S E A L)

This document can be made available in alternative formats (i.e., large print or audio tape) by
calling (612) 297-1200 (TDD/TTY) or 1 (800) 657-3782.


