

Weekly Construction Update

Jan 26 - 30, 2015



Minnesota State Capitol Restoration Project

Architectural Integrity. Building
Functionality. Life Safety.

What's New this Week

Work Package 4 Approved by the Minnesota State Capitol Preservation Commission

- This is the final major work package of the Capitol Restoration Project.
- Work will begin soon and go through summer 2017. The scope of work includes the following:
- Architectural finishing, such as:
 - Restoring wood doors and historic hardware
 - Complete decorative painting
 - Adding restroom finishes
 - Repairing and cleaning interior stone
- Mechanical systems , such as:
 - Installing fire and life protection systems
 - Finalizing plumbing fixtures and piping
- Electrical systems, such as:
 - Restoring historic lighting
 - Installing security
 - Installing data and fiber optic cabling

Getting Around the Capitol Page 2

- Maps
- Quick Links

Images of the Week Page 3

Looking Ahead - Interior

- Mechanical floor and wall shafts will be sawcut on all floors.
- Steel and new HVAC ducts will be installed in the new shafts.
- Masonry repairs will continue in the basement.

Looking Ahead - Exterior

- Field measuring and making templates for new marble pieces will be completed on the south façade.
- Demolition will continue on the West Wing, south façade.
- Scaffolding will be removed from the West Wing, north façade in early February.

Featured Notice

Color-coded [occupancy floor plans](#) are now available for viewing!
To [view or download by floor](#) click the Key Documents tab.

Getting Around The Capitol

Jan 26 - 30, 2015



Minnesota State Capitol Restoration Project

Architectural Integrity. Building
Functionality. Life Safety.

Quick Links

Events and Rallies

[Capitol Complex Events Calendar](#)
[Alternate Indoor Venues](#) (PDF)

Accessibility, Parking, Dining

[Capitol Restoration Website](#)

Attending a Hearing

[Legislative Meeting Calendar](#)

Tours

[Minnesota Historical Society](#)
[Behind-the-Scenes Photos on Flickr](#)


Getting Around

[What's Open/What's Closed](#) (PDF)
[Department Relocation List](#) (PDF)
[Public Safety During Construction](#) (PDF)
[Areas of Refuge Maps](#) (PDF)

Public Access Maps During the 2015 Legislative Session



Minnesota State Capitol
Restoration Project
Architectural Integrity. Building
Functionality. Life Safety.



To view or download
full-page maps by floor,
click a link below.

[Basement/Tunnel](#)

[Ground Floor](#)

[First Floor](#)

[Second Floor](#)

[Third Floor](#)

You can also view or download
the [Public Access Floor Maps
flyer](#) seen at left (all five floors
on one page).

Questions or Comments?

Capitol Complex Tenant Inquiries

Cathy Klima, Communications Officer, Capitol Restoration
Department of Administration
cathy.klima@state.mn.us | 651-201-2627

Press Inquiries

Curt Yoakum, Director, Communications and Legislation
Department of Administration
curtis.yoakum@state.mn.us | 651-201-2771

Visiting the Capitol? See the [Minnesota State Capitol Restoration Project website](#).

To browse planning and communications documents about this project visit the [Minnesota State Capitol Preservation Commission website](#).

Images of the Week

Jan 26 - 30, 2015




Minnesota State Capitol Restoration Project

Architectural Integrity. Building
Functionality. Life Safety.



Above: A worker prepares a shaft opening for fireproofing.



Right: Precise measurements are vital to successfully installing conduit.

Learn the latest about parking, accessibility, news, and FAQs. Visit the [Minnesota State Capitol Restoration Project website](http://www.mn.gov/minnesota-state-capitol-restoration-project).