

# Weekly Construction Update

Apr 27 – May 1, 2015



## Minnesota State Capitol Restoration Project

Architectural Integrity. Building  
Functionality. Life Safety.

### What's New this Week

- Work on the north roof has begun. Old pavers are being removed and the condition of the gutters are being assessed.
- Workers are installing new pavers on the east roof.
- Floor protection being installed over the new tiles on the Quadriga level to accommodate scaffolding erection for the dome.

### "Prosperity" Hoisted this Wednesday

- Last week's plan to hoist "Prosperity," the charioteer removed from the Quadriga last fall for repairs, was postponed due to high winds.
- The charioteer will be reinstalled atop the Quadriga chariot this Wednesday, April 29. Again, weather permitting.

Images of the Week ..... Page 2

More images of the Week ..... Page 3

### Looking Ahead – Interior

- As mechanical system installation is completed, walls will start being framed on the East Wing's first and second floors.

### Looking Ahead – Exterior

- Scaffolding will be erected all the way around drum of the Capitol dome over the next four weeks.
- South façade: All windows have been removed on south façade except areas occupied by tenants. These will be removed after session.



### New Website Launched!

Check out the new Minnesota State Capitol  
Restoration Project!

[mn.gov/admin/capitol-restoration](http://mn.gov/admin/capitol-restoration)

### Featured Notice

**Did you know? More than 5,000 cubic feet of concrete is currently being poured in the Capitol every week.**

# Images of the Week

Apr 27 – May 1, 2015



## Minnesota State Capitol Restoration Project


Architectural Integrity. Building  
Functionality. Life Safety.



The new tile on the Quadriga level floor will have layers of protection in place before scaffolding is erected for dome work. In this photo, the first protective layer is in place and the second layer is being installed.



This photo shows the completed second layer of protection over the new tile on the Quadriga level floor.

 See more photos!

## Questions or Comments?

**Capitol Complex Tenant Inquiries**  
Cathy Klima, Communications Officer, Capitol Restoration  
Department of Administration  
[cathy.klima@state.mn.us](mailto:cathy.klima@state.mn.us) | 651-201-2627

**Press Inquiries**  
Curt Yoakum, Director, Communications and Legislation  
Department of Administration  
[curtis.yoakum@state.mn.us](mailto:curtis.yoakum@state.mn.us) | 651-201-2771

**Visiting the Capitol?** See the [Minnesota State Capitol Restoration Project website](http://www.mn.gov/capitol-restoration).

To browse planning and communications documents about this project visit the [Minnesota State Capitol Preservation Commission website](http://www.mn.gov/capitol-preservation).



# Images of the Week

Apr 27 – May 1, 2015



## Minnesota State Capitol Restoration Project

Architectural Integrity. Building  
Functionality. Life Safety.



This part of the basement is directly under Room G-15 and the “Star of the North.” It will be a new public space area when the Restoration Project is finished. Here the floor is being prepared for a concrete pour.



New duct work is installed in the third floor attic space.

Learn the latest about parking, accessibility, news, and FAQs. Visit the [Minnesota State Capitol Restoration Project website](http://www.mn.gov/capitol-restoration).